

000036696

CORRES. CONTROL
OUTGOING LTR NO.

ORDER# 5400.1
RF 07902

EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

DIST.	LTR	ENC
BARAL, M.E.		
BIRLINGAME, A.H.		
BSBY, W.S.	X	
BRANCH, D.B.		
BURNIVAL, G.J.		
BUSBY, J.G.		
BRERA, D.W.		
BRAY, R.E.		
BUSBY, J.A.		
BRONER, W.S.		
BURMAN, P.M.		
BURMAN, B.J.		
BURMAN, L.K.		
BRADY, T.J.		
DAHL, T.		
DEWITT, J.G.		
DECHINS, N.M.		
DEKSON, D.T.		
DELL, R.E.		
DESTER, A.W.		
DEKX, G.E.		
DONALD, M.M.		
DEKENNA, F.G.		
DEINTROSE, J.K.		
DEIRGAN, R.V.		
DEITER, G.L.		
DEZUTO, V.M.		
DEJING, T.L.		
DEVDLIN, N.B.		
DEHWARTZ, J.K.		
DEWART, D.L.		
DEGER, S.G.	X	
DEBIN, P.M.		
DEORHEIS, G.M.		
DESON, J.M.		
DEJ.S. Busby	X	
DEK. Konrad	X	
DEW. Lange	X	
DECORRES. CONTROL	X	X
DEFFIC		
DETS/T130G		

July 22, 1994

94-RF-07902

Jessie M. Roberson
Acting Assistant Manager for
Environmental Restoration
DOE/RFFO

BACKGROUND SOILS CHARACTERIZATION PROGRAM - SGS-415-94

Action: None required

This letter is in response to your memorandum dated July 14, 1994. You are correct in stating that the Environmental Protection Agency (EPA) was five weeks late with comments on the Background Soils Characterization Work Plan. This has had an effect on the schedule. This situation is further compounded by the loss of an individual that supports this program.

Although there are complications associated with this program, be assured that EG&G Rocky Flats, Inc., will produce a quality product, within the scheduled time frame. Additionally, the project will be maintained within the budget that exists.

The Background Soils Characterization Program consists of two phases: Phase I activities include field sampling and reporting of results for surface soil sampling. Phase II activities include field sampling and reporting of results for selected soil profile sampling. Phase I has been identified as a priority because it is an Interagency Agreement (IAG) deliverable. Phase II is intended to support ongoing sitewide soil investigations but is not identified as an IAG deliverable.

In order to meet the schedule for the Phase I Background Soils Characterization Program, which has been impacted by a five week delay in receiving comments from the EPA, EG&G Rocky Flats, Inc., proposes the following:

- Defer the Phase II portion of the study until Fiscal Year 1995 in order to concentrate resources on Phase I.
- Assign an additional EG&G Rocky Flats, Inc., person (Thomas C. Lange) to the project.
- Use multiple field crews to facilitate sample collection.
- Utilize rental vehicles for sample collection.

ADMIN RECCRD

SW-A-003717

CLASSIFICATION:

UNCLASSIFIED		
CONFIDENTIAL		
SECRET		


AUTHORIZED CLASSIFIER
SIGNATURE _____
DOCUMENT CLASSIFICATION _____
REVIEW WAIVER PER _____
CLASSIFICATION OFFICE _____

REPLY TO RFP CC NO:

CONDITION ITEM STATUS
PARTIAL/OPEN PP
 CLOSED
APPROVALS: *WLB*
EG&G TYPIST INITIALS
GRK: dl

Jessie M. Roberson
July 22, 1994
94-RF-07902
Page 2

If you should have any questions related to this matter, please contact Gary Konwinski at extension 8501.



S. G. Stiger, Director
Environmental Restoration Program Division

GRK:bl

Orig. and 1 cc - J. M. Roberson

cc:

R. J. Schassburger - DOE/RFFO
N. M. Silverman - " "
L. W. Smith - " "