

CORRES. CONTROL
INCOMING LTR NO.

000034145

2455 RF 93

DUE
DATE



Department of Energy

ROCKY FLATS OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928

JUN 7 3 44 PM '93

JUN 04 1993

92-DOE-05204
EG&G
ROCKY FLATS PLANT
CORRESPONDENCE CONTROL

ACTION

DIST	LTR	ENC
BENEDETTI, R.L.	<input checked="" type="checkbox"/>	
BENJAMIN, A.		
BERMAN, H.S.		
CARNIVAL, G.J.		
COPP, R.D.		
CORDOVA, R.C.		
DAVIS, J.G.		
FERRERA, D.W.		
HANNI, B.J.		
HEALY, T.J.		
HEDAHL, T.G.		
HILBIG, J.G.		
KIRBY, W.A.		
KUESTER, A.W.		
LEE, E.M.		
MANN, H.P.		
MARX, G.E.		
MCKENNA, F.G.		
MORGAN, R.V.		
PIZZUTO, V.M.		
POTTER, G.L.		
RILEY, J.H.		
SANDLIN, N.B.		
SATTERWHITE, D.G.		
SCHUBERT, A.L.		
SETLOCK, G.H.		
SHEPLER, R.L.		
SULLIVAN, M.T.		
SWANSON, E.R.		
WILKINSON, R.B.		
WILSON, J.M.		
ZANE, J.O.		

Mr. Martin Hestmark
U.S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, 8HWM-RI
999 18th Street, Suite 500, 8WM-C
Denver, Colorado 80202-2405

Mr. Gary Baughman
Hazardous Waste Facilities Unit Leader
Colorado Department of Health
4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen:

In the meeting held April 13, 1993, we discussed various aspects of the Operable Unit 2 (903 Pad, Mound, and East Trenches) Subsurface Interim Measure/Interim Remedial Action Plan (IM/IRAP) test plans. As detailed in the Final IM/IRAP, we are due to submit the Draft Test Plan for Test 2 ten weeks from your approval of the Test 1 Test Plan. As discussed in the meeting, we have been investigating the option of thermal enhancement (such as electric heating or radio frequency heating) testing for Test 2 at the Mound and needed further consultation with other sites with experience, such as the Lawrence Livermore National Laboratory. As agreed in the meeting and subsequent discussions, we will submit the Draft Test 2 Test Plan on June 24, 1993. The Final Test 2 Test Plan will be submitted six weeks after the end of Test 1. As discussed with your staff, the June 24, 1993, version of the Draft Test Plan will identify the information needed from the first test to finalize the test plan.

Assuming Test 1 lasts the scheduled 13 weeks (September 15 through December 15, 1993), the Final Test 2 Test Plan would be delivered January 31, 1994, and the Test 1 Draft and Final Report would be delivered April 27 and June 16, 1994, respectively.

If you have any questions, please contact Scott Grace of my staff at (303) 966-7199.

Sincerely,

James K. Hartman
Assistant Manager for Transition
and Environmental Management

CORRES CONTROL	x	x
----------------	---	---

Reviewed for Addressee
Corres. Control RFP

6/7/93 *CM*
DATE BY

Ref Ltr. #

ADMIN RECORD

BZ-A-00016

1/2
2/18

M. Hestmark & G. Baughman
93-DOE-05204

2

cc:

A. Rampertaap, EM-453
T. Greengard, EG&G
J. Koffer, EG&G
M. Kline, EG&G
A. Primrose, EG&G
B. Fraser, EPA
J. Schieffelin, CDH

2/2
4/8