



KAISER • HILL  
COMPANY

## INTEROFFICE MEMORANDUM

DATE: October 15, 2001  
TO: Distribution  
FROM: Tom Scott, D&D Program Office, Building 130, X2093  
SUBJECT: **MINUTES OF THE INTERNAL/EXTERNAL SCOPING MEETING FOR GROUP 10 FACILITIES – C130, B763, B125 and T900C– OCTOBER 11, 2001**

**ATTENDANCE:** Vern Guthrie-Project Manager, Steve Tower – DOE, Dave Kruchek-CDPHE, Duane Parsons, Tom Scott, Shaun Knapp, Gerry Kelly, Dave Barnes and Todd Billmire

The scoping meeting was held to provide the initial characterization plan and scope for subject project and to provide historical information regarding contaminants of concern. This project includes the following Buildings: C130, B763-Walkway, B125 and T900C.

Tom Scott introduced the scope of the meeting, that being a review of the draft characterization plans for both interior and exterior radiological and non-radiological surveys, and provided initial thoughts regarding the scope of the project and plans for decommissioning. Limited characterization data exist in order to adequately address the full intent of facility decommissioning. Additional characterization data and planning information is necessary, which will be gathered over the next couple of months.

Tom Scott provided hand-outs, which included the Historical Site Assessment information, characterization summary, characterization packages, and the schedule for the characterization effort. Gerry Kelly and Dave Barnes provided a review of the chemical and radiological characterization summary, and Tom discussed the scope of the reconnaissance level characterization effort in order to issue the RLCR. Steve Tower questioned the plan for recycling concrete from Building 125 and the need for sampling. Vern Guthrie and Duane Parsons discussed the waste management options for this Building, including a new option for re-sale and re-use. Dave Kruchek questioned the detail of the H.S.A.'s as being adequate to meet the intent of the characterization effort. Gerry reviewed the Chemical Characterization Plan and further discussed the basis for not sampling for RCRA/CERCLA constituents in B125. Because of the re-sale option, this Plan will be revised to include one more core sample and samples of exterior paints to be analyzed for PCBs.

Tom proposed a plan to survey and release C130 through the RFETS Property Release Evaluation Process. C130 includes two cargo containers covered by a roof. RISS intends to



1/2  
DOCUMENT CLASSIFICATION  
REVIEW WAIVER PER  
CLASSIFICATION OFFICE

ADMIN RECORD

IA-A-000840

reuse the Containers on-site. The roof and associated materials will be disposed of as sanitary waste. Both Steve Tower and Dave Kruchek approved using the PRE process to disposition C130. Therefore, C130 will be removed from the Project and the characterization plans. The Characterization and Survey Packages will be revised to reflect this change.

No issues or concerns were identified. The Advanced Planning effort can proceed as scheduled.

The meeting was adjourned at 11:00 a.m.

2/2