

Richard J Schassburger
March 10 1993
93 RF 3074
Page 2

upon Since EPA and CDH have agreed that this work must be incorporated into the Final RI EG&G recommends DOE immediately approach the agencies for a schedule extension reflecting this time frame The plutonium issue must be addressed as well in the feasibility study work if it is addressed in the risk assessment so all subsequent milestones must be pushed equally

If there are questions on this matter please call C B Gee of Remediation Project Management at extension 8550



M B Arndt
Director
ERM/Remediation Project Management

CBG:dmf

Orig and 1 cc R J Schassburger