

RF 4071

EG&G ROCKY FLATS

EG&G ROCKY FLATS INC
ROCKY FLATS PLANT P O BOX 464 GOLDEN COLORADO 80402-0464 (303) 966 7000

DIST	
TZKE, J C	
LINGAME, A H	
OP, R D	
UCHER, D W	
IS, J G	
RED, J E	
RERA, D W	
RIS, L R	
RKOR, F J	
RNCIS, G E	
ODWIN, R	
LY, T J	
KER, F H	
IS, J P	
LE, P B	
SH, J M	
BY, W A	
KEBO, J A	
E, M	
JESTIC, J B	
HEWS, T A	
URRENS, B E	
RGAN, R V	
RTH, P	
JMER, L A	
TER, G L	
ZUTO, V M	
DADES, J I	
TELL, R E	
ANSON, E R	
E, J S	
KINSON, R B	
LIAMS, R E	
SON, J M	
UNG, E R	
NE, J O	
ee, A B	X
chard, J	X
over, J P	X
raham, Y D	X
ARRS CONTROL	
AFFIC	

July 3 1991

91 RF 4071

Hannah Pavlik
Ebasco
143 Union Boulevard Suite 1010
Lakewood CO 80228 1824

EG&G ROCKY FLATS OPERABLE UNIT NO 1 (OU 1) SCHEDULING CBG-009 91

In response to your letter of June 21 1991 and as a summary of our meeting of the same date I am outlining the portions of the OU 1 work schedule that we have agreed should be expedited now rather than waiting until drilling activities are underway

Tasks that should be underway under Ebasco's Remedial Investigation (RI) contract

- 1 The Introduction section of the RI report can be written According to EPA guidance this section will include the purpose of the report site background site history previous investigations and report organization All of these items can be completed without generating new field data
- 2 Procurement of all field equipment should be proceeding There will be a very short lead time between when we know we can drill and when we need to start drilling
- 3 Several items from Ebasco's April 1991 Proposal Task 5 can be underway including the review of findings from previous investigations review of Phase I and II studies and integration of Phase I and II data into Ebasco's data system
- 4 Several tasks under site characterization although minimal efforts should be underway including reevaluation of site geology hydrogeology and stratigraphy

As your letter mentions this project is under a very tight schedule The above listed tasks represent according to Ebasco's Proposal at least 650 hours of Ebasco effort that should be advancing now Front loading any of the tasks that can be completed now is a strategy that will alleviate some of the work load from the end of the project I'd like to discuss with you any of your additional suggestions for tasks that can be expedited in this manner

CLASSIFICATION	
UCNI	
UNCLASSIFIED	
CONFIDENTIAL	
SECRET	
AUTHORIZED CLASSIFIER SIGNATURE	

DATE
REPLY TO LTR NO

1/A
C#
TR APPROVALS
IPK - JPIC

ORIG & TYPIST INITIALS
JBG-dmf
RF 46469 (Re 3/91)

ADMIN RECORD

U M

REVIEWED FOR CLASSIFICATION/UCNI
BY G T Ostdiek 827
DATE 7-1-93

A-OU01-000539

Hannah Pavlik
July 3 1991
91 RF 4071
Page 2

Also the actions recommended in your letter will be undertaken as much as possible
Item 2 extension of the work day and/or work week is inevitable at this time
Item 3 expediting data validation will be done as much as possible (OU 1 can be given priority)
Item 4 reducing review and comment times can be done on the EG&G side (we cannot change DOE's review/comment time) with Ebasco's cooperation
In order to reduce our review/comment times we must have continuous updates and input into ongoing work
Work we have never seen takes longer to review

As Fred Baker of your staff suggested we are also looking at the possibility of going ahead with the tracer tests without the NEPA Categorical Exclusion under the argument that it is all temporary work with no long term impacts or permanent installations
Any decisions on the tracer test will be relayed to you as soon as possible
Please do preliminary preparation excluding the Standard Operating Procedure Addenda (Procedure Change Notice) with the hopes that this could go ahead as soon as mid July

We appreciate your efforts to work together with us to get this Phase III RI completed under the Interagency Agreement (IAG) deadlines



Cynthia Benson Gee OU 1 RI Manager
Remediation Programs
EG&G Rocky Flats Inc

CBG:dmf