

Table 1

Proposed OU 1 CMS/FS, PP, RS and CAD/ROD  
Milestone Schedule

IAG Deliverable	Existing Schedule	Proposed Schedule
Draft CMS/FS	February 11 1994	March 24 1994
Final CMS/FS	August 3 1994	September 13 1994
Draft PP	September 27 1993	September 13 1994
Final PP	January 4 1994	December 10 1994
Draft RS	May 6 1994	April 12, 1995
Final RS	August 3 1994	July 7 1995
Draft CAD/ROD	August 3 1994	July 7 1995
Final CAD/ROD	November 1 1994	October 5 1995

Note Inter-deliverable durations are based on Table 6 of the IAG

CMS/FS Corrective Measures Study/Feasibility Study

PP Proposed Plan

RS Responsiveness Summary

CAD/ROD Corrective Action Decision/Record of Decision