

11558

4321 RF 93

States Government

Department of Energy

DUE
DATE

SEP 30 1 07 PM - Rocky Flats Office

Memorandum

ACTION

DIST

BENEDETTI R L	
BENJAMIN A	
BERMAN H S	
BARNIVAL G J	
BOPP R D	
CORDOVA R C	
DAVIS J G	
FERRERA D W	
FRANZ W A	
HANNI B J	
HEALY T J	
HEDAHL T G	
HILBIG J G	
KIRBY W A	
KUESTER A V	
MANN H P	
MARX G E	
M KENNA F G	
MORGAN R V	
PIZZUTO V M	
POTTER G L	
RILEY H	
AND IN NB	
SATTERWHITE D G	
SCHUBERT A L	
STLOCK G H	
SULLIVAN M T	
SWANSON E R	
WILKINSON R B	
WILSON J M	

SEP 24 1993

ERD FRL 10802

New Environmental Restoration Paradigm

Ned Hutchins Acting Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats Inc

The Environmental Restoration program at the Rocky Flats Office was developed from a verbatim compliance mentality as reflected in the Interagency Agreement (IAG) Both EG&G and DOE have attempted to deliver quality deliverables that met the full requirements of the regulators When these requirements expanded and budgets could not expand to keep pace then schedules were delayed Attempts to reduce requirements or streamline IAG processes have been limited and sporadic We have also experienced poor success in meeting regulator expectations even with a strong focus on meeting their requirements The Operable Unit (OU) No 1 Phase III RFI/RI Report is a classic example of this failing Combined with the technical problems is a realization of minimal budget growth in the foreseeable planning horizon

The adage Work smarter not harder is directly applicable to our present situation Several initiatives are underway to start to address the broader IAG problems A Quality Action Team (QAT) has tackled several problems including the basic IAG structure A systems analysis of the environmental restoration program has been developed and is in coordination Streamlining efforts are underway in OU2 and OU4 In addition to these good efforts I would like to create a fundamental shift in the paradigm for environmental restoration work It is my belief that performance is more important than paper and action now is better than action later An emphasis along these lines should drive EG&G and DOE to focus on streamlining administrative tasks and process requirements whenever possible Additionally schedule performance should be emphasized to accomplish cleanup sooner and limit the ongoing caretaker expenditures

A key to success in implementing this new paradigm and accelerating our performance is a shift in the assumption of risk In general I am willing to accept increased technical scope risk for improvements in schedule Some near term budget increases may also be appropriate with resulting reductions in life cycle costs These actions require several steps to mitigate and manage the increased risk

- 1) Dialogue with the regulators and other stakeholders should be increased to the maximum extent This will minimize communication problems and facilitate support of innovative approaches

Hutchins

Bushby

Kerth

Brussard

Bentzen

Stagg

Schmidt

Adams

CORRES CONTROL
PATST130G
Adm Rec

Review of Add
Comments IIRFP

9-30-93
DATE BY

RF LI #

DO-ORD-R 5400

ADMIN RECORD

3-711 10017

SEP 24 1993

2) Programmatic risk analysis (scope schedule and budget) should become a routine part of all decision processes DOE will require risk analysis information as part of the decision criteria for environmental restoration work This risk analysis does not need to be extensive and can be qualitative but should be sufficient to provide information on the risk versus benefit tradeoffs for environmental restoration decisions

3) Regulators need to be educated and involved in budget development and priority decisions This will enhance their participation in streamlining processes and acceptance of increased risk.

4) Celebrate success! Successful accomplishment of cleanup actions will be rewarded in preference to zero defects in technical content. Technical and budget adjustments are part of the expected challenge of managing projects completion of actual work is the goal

I believe this new paradigm is completely consistent with the administration goal to Re invent Government. As such my staff will be implementing it immediately and throughout all aspects of the environmental restoration program I expect to provide further information on this topic and welcome your suggestions Please disseminate this correspondence amongst your staff and feel free to discuss it with me


James K Hartman
Assistant Manager for Transition
and Environmental Restoration

cc
R Greenberg EM-453
A Rampertaap EM-453
R Lightner EM 45
N Larson EM 45
R Whitfield EM 40
A Paoule OOM RFO
ERD STAFF
B Thompson USBR