

ERICK

cc: Greenwald
Anderson
Shear

198 RF 91


States Government

Department of Energy
Rocky Flats Office

Memorandum

APR 20 11 33 AM '91

EG&G
ROCKY FLATS PLANT
CORRESPONDENCE CONTROL



NAME	INITIALS	LTR	ENC
ZKE, J.C.			
JINGAME, A.H.			
P. R.D.			
UCHER, D.W.			
S. J.G.			
RED, J.E.			
ERA, D.W.			
RIS, L.R.			
KOR, F.J.			
NCIS, G.E.			
DWIN, R.			
Y. T.J.			
ER, E.H.			
S. J. P.			
LE, P. B.			
SH, J.M.	X		
Y, W.A.			
EB, J. A.			
E.M.			
ESTIC, J.R.			
HEWS, T.A.			
IRRENS, B.E.			
GAN, R.V.			
TH, P.			
MER, L.A.			
ZUTO, V.M.			
TER, G.L.			
DADES, J.L.			
FELL, B.F.			
ANSON, E.R.			
BE, J.S.			
KINSON, R.B.			
LIAMS, R.E.			
SON, J.M.			
JNG, E.R.			
IE, J.O.			

APR 19 1991

ERD:SG:2954

Operable Unit No. 2 Schedules

J.M. Kersh, Associate General Manager
Environmental Restoration and Waste Management
EG&G Rocky Flats, Inc.

The Operable Unit No. 2 Interim Measure/Interim Remedial Action Plan (IM/IRAP) field treatability testing is scheduled to start May 13, 1991 (as per the recent schedule extension from EPA/CDH dated April 11, 1991). This date refers to the testing of the granular activated carbon units. The schedule for the entire system, including the chemical treatment/cross flow filtration, is October 30, 1991. IAG milestones also include a Draft and Final Treatability Test Report, scheduled April 2, and June 2, 1992, respectively.

Because of the various delays in the schedule to date on the OU2 IM/IRAP, it is imperative that all actions necessary, be taken in order to meet the remaining InterAgency Agreement schedules.

If you have any questions, please direct them to Scott Grace of my staff at extension 7199.

David P. Simonson
David P. Simonson
Assistant Manager
for Environmental Management

RES CONTROL	x	x
FFIC		

Reviewed for Addressee
Corres. Control RFP
1-20-91
DATE BY

Ref Ltr. #

ADMIN RECORD