

2405 RF 93

States Government Department of Energy

DUE DATE

memorandum JUN 3 8 25 AM '93 Rocky Flats Office

ACTION	DIST.	LTR	ENC
	BENEDETTI, R.L.	<input checked="" type="checkbox"/>	
	BENJAMIN, A.		
	BERMAN, H.S.		
	CARNIVAL, G.J.		
	COPP, R.D.		
	CORDOVA, R.C.		
	DAVIS, J.G.		
	FERRERA, D.W.		
	HANNI, B.J.		
	HEALY, T.J.		
	HEDAHL, T.G.		
	HILBIG, J.G.		
	KIRBY, W.A.		
	KUESTER, A.W.		
	LEE, E.M.		
	MANN, H.P.		
	MARX, G.E.		
	MCKENNA, F.G.		
	MORGAN, R.V.		
	PIZZUTO, V.M.		
	POTTER, G.L.		
	RILEY, J.H.		
	SANDLIN, N.B.		
	SATTERWHITE, D.G.		
	SCHUBERT, A.L.		
	SETLOCK, G.H.		
	SHEPLER, R.L.		
	SULLIVAN, M.T.		
	SWANSON, E.R.		
	WILKINSON, R.B.		
	WILSON, J.M.		
	ZANE, J.O.		
	Busby W	<input checked="" type="checkbox"/>	
	Primrose A	<input checked="" type="checkbox"/>	
	Dille E	<input checked="" type="checkbox"/>	
	Hutchins W	<input checked="" type="checkbox"/>	
	Greengard T	<input checked="" type="checkbox"/>	
	Kotter J	<input checked="" type="checkbox"/>	
	Kline M	<input checked="" type="checkbox"/>	
	Taylor K	<input checked="" type="checkbox"/>	

EG&G
ROCKY FLATS PLANT
CORRESPONDENCE CONTROL

JUN 01 1993

ERD:SRG:06420

Operable Unit 2 Surface Water Interim Measure/Interim Remedial Action Reports

Robert Benedetti, Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc.

The Operable Unit 2 (903 Pad, Mound, East Trenches) Subsurface Interim Measure/Interim Remedial Action Interagency Agreement enforceable milestone for submittal of the Test 2 Draft Test Plan is being changed from June 3 to June 24, 1993. Based upon a meeting with the Environmental Protection Agency (EPA) and Colorado Department of Health (CDH) held April 13, 1993, and subsequent discussions, the EPA and CDH have agreed to change the due date from June 3 to June 24. Although we have not received a formal response from EPA and CDH, they verbally confirmed the June 24th date on June 1, 1993.

As discussed May 28, 1993, in the meeting with your staff, the Test 2 Draft Test Plan must discuss the following: (1) the location of the test, (2) the type of testing (i. e. thermal enhanced vapor extraction), (3) the information about the testing that is available, and (4) the information that will be added to the final test plan, derived from the results of Test 1.

Assuming Test 1 lasts the scheduled 13 weeks (September 15 through December 15, 1993), the Final Test 2 Test Plan would be due to EPA and CDH on January 31, 1993, and the Test 1 Draft and Final Report would be due April 27 and June 16, 1994, respectively.

If you have any questions about this, please contact me or Scott Grace at extension 7199.

CORRES CONTROL	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>

Reviewed for Addressee
Corres. Control RFP

6-3-93
DATE BY

Ref Ltr. #

cc:
W. Busby, EG&G
A. Primrose, EG&G


James K. Hartman
Assistant Manager for Transition
and Environmental Restoration

R. Benedetti
ERD:SRG:06420

2

JUN 01 1993

cc:

E. Dille, EG&G
N. Hutchins, EG&G
T. Greengard, EG&G
J. Koffer, EG&G
M. Kline, EG&G