



UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION VIII
999 18th STREET SUITE 500
DENVER COLORADO 80202 2466

45022

19 12 3

Received by DOE
7/16/93

Ref 8HWM FF

Mr Richard J Schassburger
U S Department of Energy
Rocky Flats Office Bldg 116
P O Box 928
Golden CO 80402-0928

Re Pond Water Management IM/IRA/DD Schedule

Dear Mr Schassburger

The Colorado Department of Health Hazardous Materials and Waste Management Division (the Division) and EPA have reviewed the schedule for the Pond Water Management Interim Measure/Interim Remedial Action/Decision Document (IM/IRA/DD) submitted by DOE on August 17 1993 As with other IM/IRA/DDs there are four principal milestones that will be incorporated into the IAG which are shown below If you have any questions regarding these matters please call Joe Schieffelin (CDH) at 692 3356 or Martin Hestmark (EPA) at 294 1134

Based on our review we believe that tasks 25 through 34 on the schedule are not necessary Therefore the date for task 35 (DOE/RFO transmit document to agencies) and task 24 (IM/IRA complete) should be the same 11/22/93 The first milestone can be defined in our draft and will be incorporated into the IAG as follows


	<u>Milestones</u>	<u>Due Date</u>
1	Submit Draft IM/IRA Decision Document	11/22/93
2	Submit Draft Responsiveness Summary (RS)	
3	Submit Final RS and IM/IRA/DD	
4	Release Final RS and IM/IRA/DD to public	

The remaining three milestones will be defined when a public comment period can be coordinated with the public comment period for the draft NPDES Permit for the Rocky Flats Plant

Sincerely



Martin Hestmark Team Leader
Rocky Flats Project
EPA



Gary W. Baughman Chief
Facilities Section
Hazardous Waste Control Program CDH

cc Norma Casteneda DOE
Gail Hill DOE
Laura Perrault AGO
Jackie Berardini CDH OE
Bob Burm EPA