

CORRESPONDENCE CONTROL  
OUTGOING LTR NO

# EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC  
ROCKY FLATS PLANT, P O BOX 464, GOLDEN COLORADO 80402 0464 • (303) 966-7000


DOE ORDER#

93 RF 14259

November 18, 1993

93-RF-14259

Richard J Schassburger  
Acting Director  
Environmental Restoration Division  
DOE, RFO



000013687

## FEASIBILITY STUDY PLANNING AGREEMENT WITH AGENCIES - WSB-460-93

The Interagency Agreement-directed Operable Unit (OU) Projects are beginning the second part of the Remedial Investigation/Feasibility Study (RI/FS) process OUs 1, 2, 3 and 6 have begun work on their respective FSs Our experience with OU 1, leading the RI process, shows that prior planning with the Regulatory Agencies (the Environmental Protection Agency and the Colorado Department of Health) is highly desirable This letter proposes that a dialog begin with the Agencies to scope the entire FS process and develop a common basis for expectations and agreement on the FS

EG&G Rocky Flats, Inc will develop an outline of the FS process that identifies individual tasks, task objectives, key decisions to be made and interrelationship to other related tasks This generic FS outline will form the basis for discussions with the Agencies and development of the planning agreement document Agency meetings would concentrate on the technical FS issues only, and problems requiring further study would only be identified as needed The objectives of the FS Planning Agreement are as follows

- 1) Identify individual tasks in the FS process
- 2) Establish deliverable objectives for specific tasks
- 3) Identify key decisions to be made during FS
- 4) Document assumptions used for planning
- 5) Identify interrelationships to other tasks, such as the RI Reports
- 6) Identify resources needed for each task
- 7) Establish task duration range and assumptions

DIST	LTR	ENC
AMARAL ME		
BENEDETTI R L		
BENJAMIN A		
BERMAN H S		
BRANCH D B		
CARNIVAL G J		
COPP R D		
DAVIS J G		
FERRERA D W		
HANNI B J		
HARMAN L K		
HEALY T J		
HEDAHL T		
HILBIG J G		
HUTCHINS N M		
KIRBY W A		
KUESTER A W		
MAHAFFEY, J W		
MANN H P		
MARX G E		
MCDONALD, M M		
MCKENNA F G		
MONTRORSE, J K		
MORGAN, R V		
POTTER G L		
PIZZUTO, V M		
RISING, T L		
SANDLIN, N B		
SETLOCK, G H		
STEWART, D L		
SULLIVAN, M T		
SWANSON, E R		
WILKINSON, R B		
WILLIAMS, S (ORC)		
WILSON, J M		
WYANT, R D		
Busby, W S	✓	
Lake, A L	✓	
Guillaume, M	✓	
Hopkins, J	✓	
Lauria, P	✓	
Houle, Z	✓	
Mast, E	✓	
CORRESP CONTROL	X	X
ADMIN RECORD/0802	✓	
PATS/T130G		
TRAFFIC		

CLASSIFICATION	
UCNI	
UNCLASSIFIED	
CONFIDENTIAL	
SECRET	

AUTHORIZED CLASSIFIER SIGNATURE  
DOCUMENT CLASSIFICATION REVIEW WAIVER PER DATE CLASSIFICATION OFFICE

IN REPLY TO RFP CC NO  
N/A

ACTION ITEM STATUS  
 PARTIAL/OPEN  
 CLOSED  
LTR APPROVALS  
MG MG  
ORIG & TYPIST INITIALS  
MG dgl

ADMIN RECORD

Richard J Schassburger  
November 18, 1993  
93-RF-14259  
Page 2

- 8 ) Develop FS schedule
- 9 ) Document this planning agreement as the basis for individual OU FS development
- 10 ) Present FS process and planning agreement to the Department of Energy, Rocky Flats Office (DOE, RFO) and Agency Project Managers to educate and reinforce the agreement

The FS outline will be developed for a meeting with DOE, RFO representatives by December 1, 1993. The outline and agreement objectives can be refined at that time. Following concurrence from DOE, RFO, meetings with the Agencies could begin December 8, 1993.

Please call me, or Michael Guillaume of my staff at 966-8557, if you have further questions.



W S Busby  
Acting Director  
ERM/Remediation Project Management  
EG&G Rocky Flats, Inc

MG dqi

Orig and 1 cc - R J Schassburger