

Richard J Schassburger
November 16, 1993
93-RF-296E
Page 2

- 4) Scope increases beyond the OU Work Plans will require additional time to procure the appropriate resources. The OU subcontracts are generally based on the approved Work Plans, thus changes to the respective work plan scope will require procurement of subcontract modifications. The time required for this activity also depends upon the extent of the work required.
- 5) Scope increases beyond the OU Work Plans will also require additional time to revise the controlled Work Plans which will require review and approval from Interagency Agreement (IAG) signatories.
- 6) If resolution of the data aggregation issue results in a significant change to the existing relationship between the risk assessment and the nature and extent of contamination task, significant schedule adjustment will be required.

Please call me, or Michael Guillaume of my staff at 966-8557, if you should have further questions.



W S Busby
Acting Director
ERM/Remediation Project Management
EG&G Rocky Flats, Inc

MG dql

Orig and 1 cc - R J Schassburger