

United States Government

Department of Energy

Rocky Flats Office

memorandum

DATE:

FEB 0 1 1994

REPLY TO

ATTN OF:


ER:DFG:01424

SUBJECT: Revised Project Schedule for Operable Unit No. 11 (West Spray Field)

TO: Susan Stiger, Associate General Manager
Environmental Restoration Management
EG&G Rocky Flats, Inc.

Based on the rescoping of Operable Unit No. 11, DOE would like to obtain a revised schedule showing the planned, forecasted, and actual dates of the internal and external Interagency Agreement (IAG) milestones. The schedule should show the original IAG milestones, the milestones that have been revised or deleted, and the proposed rescoped activities. Also, please provide a bar or Gantt chart showing the proposed schedule.

Please provide the requested information and schedules to us for review by February 11, 1994. Your cooperation for this update is appreciated. If you have any questions or need more information, please contact Dave George at extension 5669.



Marian H. McBride
Acting Assistant Manager for
Environmental Restoration

cc:

M. McBride, AMER, RFO
F. Lockhart, ER, RFO
D. George, ER, BOR
T. O'Rourke, EG&G
W. Busby, EG&G
K. O'Neill, EG&G