

000056835

FP-1325.02 (Rev. 2/95)
Previously RF-46522

CORRES. CONTROL
INCOMING LTR NO.



Department of Energy

21807 RF 7 S

JUN 23 3 32 PM '95

ROCKY FLATS FIELD OFFICE
P.O. BOX 928
GOLDEN, COLORADO 80402-0928



DUE
DATE

JUN 22 1995

EG&G
ROCKY FLATS PLANT
CORRESPONDENCE CONTROL

95-DOE-08472

DISTION

DIST.	LTR	ENC
URLINGAME, A.H.		
ARNIVAL, G.J.		
ORDOVA, R.C.		
AVIS, J.G.		
ENN, T.M.		
ERRERA, D.W.		
RAY, R.E.		
EIS, J.A.		
LMARTIN, J.T.		
NTHER, B.		
OVER, W.S.		
LAN, P.M.		
ALY, T.J.		
DAHL, T.G.		
BIG, J.G.		
OLLOWELL, L.J.		
CKSON, D.T.		
LL, R.E.		
INWEBER, S.A.		
RX, G.E.		
CART, D.		
DONALD, M.M.		
GOVERN, L.J.		
KENNA, F.G.		
UKERT, J.G.		
ZUTO, V.M.		
TERWHITE, D.G.		
HRADER, D.C.		
HUBERT, A.L.		
GER, S.G.	X	
ROBEL, G.L.		
NER, K.A.		
ORHEIS, G.M.		
30060 D	X	

Mr. Martin Hestmark
U. S. Environmental Protection Agency, Region VIII
ATTN: Rocky Flats Project Manager, 8HWM-RI
999 18th Street, Suite 500, 8WM-C
Denver, Colorado 80202-2405

Mr. Joe Schieffelin, Unit Leader
Hazardous Waste Control Program
Colorado Department of Public Health and Environment
4300 Cherry Creek Drive South
Denver, Colorado 80222-1530

Gentlemen:

Thank you for your approval of the Operable Unit 11 (OU 11) Combined Phases RFI/RI report. The Department of Energy (DOE) also appreciates the deletion of the outyear milestones. By deleting the outyear milestones, over \$8 million is potentially saved on this project. Based on the third comment of your letter, DOE further proposes new dates for the remaining 4 milestones. These milestones are accelerated from the original June 10, 1994, Process Improvement Proposal. DOE proposes the following new milestone dates:

- Submit Draft Responsiveness Summary September 7, 1995
- Submit Final Responsiveness Summary September 29, 1995
- Submit Draft CAD/ROD September 7, 1995
- Submit Final CAD/ROD September 29, 1995

Submittal of the Final CAD/ROD and Part B RCRA Permit Modification will complete the close out of this project. DOE appreciates the assistance and coordination from both the Environmental Protection Agency (EPA) and Colorado Department of Public Health and Environment (CDPHE). If you have comments or have any specific questions, please call Dave George, the DOE OU 11 Project Manager at 966-5669.

Sincerely,

Steven W. Slaten
Steven W. Slaten
IAG Project Coordinator
Environmental Restoration

CORRES. CONTROL | X | X
ADMIN RECORD/080 | X |
S/T130G

Reviewed for Addressee
Corres. Control RFP

6-23-95 1001
DATE BY

Ltr. #

ORDER # 5400-1

ADMIN RECORD



A-OU11-000156

M. Hestmark & J. Schieffelin
95-DOE-08472

2

JUN 22 1995

cc:

M. Silverman, OOM, RFFO
K. Klein, OOM, RFFO
J. Roberson, AMER, RFFO
W. Fitch, ER, RFFO
S. Tower, ER, RFFO
D. George, ER, RFFO
L. Ekman, EM-452, HQ
B. Card, K-H
S. Stiger, EG&G
D. Booco, EG&G
EG&G Admin. Record