

00001176

4213 RF 93

States Government

Department of Energy

Memorandum

SEP 22 11 06 AM '93

Rocky Flats Office

DUE
DATE

ACTION	LTR	ENC
DIST.		
ENEDETTI, R.L.		
ENJAMIN, A.		
ERMAN, H.S.		
FRIVAL, G.J.		
OPP, R.D.		
ORDOVA, R.C.		
AVIS, J.G.		
ERRERA, D.W.		
RANZ, W.A.		
RANNI, B.J.		
RALY, T.J.		
DAHL, T.G.		
ILBIG, J.G.		
RBY, W.A.		
JESTER, A.W.		
RNN, H.P.		
ARX, G.E.		
SKENNA, F.G.		
ORGAN, R.V.		
ZZUTO, V.M.		
OTTER, G.L.		
LEY, J.H.		
ANDLIN, N.B.		
ATTERWHITE, D.G.		
CHUBERT, A.L.		
ETLOCK, G.H.		
JLLIVAN, M.T.		
WANSON, E.R.		
ILKINSON, R.B.		
ILSON, J.M.		

SEP 20 1993

EG&G
ROCKY FLATS PLANT
CORRESPONDENCE CONTROL

ERD:JP:10799

Interagency Agreement Milestone Schedule for Operable Unit 15

Wanda Busby, Acting Director, Remedial Program Management, EG&G

In response to your letter (93-RF-9740) dated August 9, 1993, DOE believes that discussions of milestone extensions for Operable Unit (OU) No. 15 are premature. Please note, however, that DOE Headquarters review time, listed in the referenced memorandum as a requirement of 26 working days, is no longer a valid assumption when developing schedules. Headquarters has agreed to review times concurrent with DOE/RFO in many cases, particularly when an Interagency Agreement (IAG) milestone is involved.

It should be assumed at this time that the OU15 Phase I RFI/RI Report will be completed in accordance with Table 6 of the IAG. Schedule slippage due to Stage III activities which are not currently part of the OU15 scope of work as defined in the OU15 RFI/RI Work Plan may be presented and justified in the Technical Memorandum 1 describing these activities.

If you have any questions or comments, please contact Jen Pepe of my staff at extension 2184.

Richard J. Schassburger
Acting Director
Environmental Restoration Division

Busby	UX
Hutchins	UX
Schubbe	UX
Adm Rec	UX

cc:
N. Hutchins, EG&G
D. Schubbe, EG&G

CORRES CONTROL	x	x
ATS/T130G		

Reviewed for Addressee
Corres. Control RFP

2293
DATE BY

Ref Ltr. #

DOE ORDER # 5400