

Siteride Treatability Study Status (November 8, 1994)						
Treatability Study	Work Plan to DOE	Testing Completed	Report to DOE	EG&G Transmittal Letter # to DOE	Comments	
Radionuclides/Metals in Water						
Adsorption	Jun-93	Aug-94	4-Oct-94	94-RF-10199		
Ion Exchange	Jun-93	Aug-94	4-Oct-94	94-RF-10200		
Potassium Ferrate (TRU/Clear)	Mar-94	Oct-94	8-Nov-94	94-RF-11268	Draft Report to DOE	
Radionuclides/Metals in Soil						
High Grade Magnetic Separation	Nov-91	Sep-94	29-Oct-94	94-RF-11124		
Chemically Enhanced Steam Stripping (Phase I)	May-94	Oct-94	8-Nov-94	94-RF-11266	Draft Report to DOE	
Solvent Extraction	Jul-94	Oct-94	28-Sep-94	94-RF-11244		
Physical Separation	Nov-91	Sep-94	20-Oct-94	94-RF-10658		
Organics in Soil						
Bioremediation (Phase I and II)	Mar-94	Oct-94	31-Oct-94	94-RF-10928	Draft Report to DOE	
Additional Treatability Studies Performed						
"CURE" Preliminary Tests		Aug-94			Analytical Pending	
NRT Report			21-Sep-94	94-RF-09449	Analytical Pending	
Polymerization		Aug-94			Test Plan to DOE	
Solidification/Stabilization	Oct-94			94-RF-11063	Preliminary Draft Status Update	
Removal of Actinides From Soil		Ongoing	7-Nov-94	94-RF-11229		

2/2