RRES. CONTROL
UTGOING LTR NO.

91RF8759

DIST.	LTR	ENC
[illegible] A.		
[illegible] H.S.		
ETZKE, J.C.		
RLINGAME, A.H.		
PP, R.D.		
OUCHER, D.W.		
VIS, J.G.		
ERED, J.E.	X	
RRERA, D.W.		
ANCIS, G.E.	X	
OOWIN, R.		
NNI, B.J.		
RMAN, L.K.		
ALY, T.J.		
EKER, E.H.		
NS, J.P.		
ERSH, J.M.	X	
RBY, W.A.		
UESTER, A.W.		
RIEG, D.		
EE, E.M.	X	
AJESTIC, J.R.		
ARX, G.E.		
EURRENS, B.E.		
ORGAN, R.V.	X	
OTTER, G.L.	X	
IZZUTO, V.M.		
AEFELI, B.F.		
ANDLIN, N.B.		
HEPLER, L.R.		
WANSON, E.R.		
IEBE, J.S.		
VILKINSON, R.B.	X	
VILSON, J.M.		
OUNG, E.R.		
ANI, O.		
[illegible] F. E.H.		
Jacques, JL	X	
Jemison, EA	X	
Gee, CB	X	
Kotter, JP	X	
Runge, PS	X	
Johnston, LD	X	
E+WM Tracking	X	
CORRES CONTROL	X	X
TRAFFIC		

CLASSIFICATION:

UCNI		
UNCLASSIFIED	X	
CONFIDENTIAL		
SECRET		

AUTHORIZED CLASSIFIER SIGNATURE

12/3/91

DATE

IN REPLY TO LTR NO.

APPROVALS:
[illegible] 12/3
CBG
ORIG & TYPIST INITIALS
CBG/dmf

RF-46469 (Rev. 10/91)

EG&G ROCKY FLATS

000008789

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

91-RF-8759

Robert M. Nelson, Jr.
Manager
DOE, RFO

Attn: F. R. Lockhart

OU 1 REMEDIAL INVESTIGATION FIELD CHANGES - JEE-0457-91

This letter is to inform you of two changes to the Operable Unit No. 1 (OU 1) Hillside work due to french drain construction. One piezometer that was proposed in the workplan has been cancelled due to its location within the french drain construction. EG&G Rocky Flats is not proposing a replacement to this piezometer because the intent of the piezometers will still be met via the others that have been installed. The intent was to track the effectiveness of the french drain with these piezometers. Installation of alluvial and bedrock piezometers upgradient and downgradient of the drain has been completed. These piezometers will provide the necessary data. If the Department of Energy (DOE) does not concur with this decision, please notify the EG&G project manager before the field program is completed in mid-December.

The second impact of the french drain construction is that well 0687 was destroyed by construction heavy equipment on November 25, 1991. This well was providing background data for the Hillside and was being sampled quarterly. The impact to the remedial investigation is that future data from this well will be unavailable, at least temporarily. The technical merits of re-installing the well will be evaluated and proper well abandonment of the existing site will be completed.

It is necessary that the Environmental Protection Agency (EPA) and the Colorado Department of Health (CDH) be made cognizant of these issues in a timely manner as well. EG&G will assume that DOE has corresponded on these issues with EPA and CDH unless you specifically request that EG&G follow up.

If there are any questions, please contact C. B. Gee of the Remediation Programs Division at X5910.

J. E. Evered, Director
Environmental Management

CBG:dmf

Orig. and 1 cc - R. M. Nelson, Jr.

ADMIN RECORD

A-OU01-000944