OUTGOING LTR NO.

91-RF-9251

DIST.	LTR	ENC
JJAMIN, A.		
RMAN, H.S.		
ETZKE, J.C.		
RLINGAME, A.H.		
PP, R.D.		
OUCHER, D.W.		
VIS, J.G.		
ERED, J.E.	X	
RRERA, D.W.		
ANCIS, G.E.	X	
OOWIN, R.		
NNI, B.J.		
RMAN, L.K.		
ALY, T.J.		
KER, E.H.		
NS, J.P.		
RSH, J.M.	X	
RBY, W.A.		
ESTER, A.W.		
IEG, D.		
E, E.M.	X	
JESTIC, J.R.		
RX, G.E.		
URRENS, B.E.		
ORGAN, R.V.	X	
TTER, G.L.	X	
ZUTO, V.M.		
EFELL, B.E.		
NDLIN, N.B.		
EPLER, L.R.		
ANSON, E.R.		
EBE, J.S.		
LKINSON, R.B.	X	
SON, J.M.		
UNG, E.R.		
NE, J.O.		
Thoff, FH		
oades, JI	X	
emison, EA	X	
unge PS	X	
ffer JP	X	
ce CB	X	
RMEISTER, W.	X	
FWH Tracking	X	
RRES CONTROL	x	x
AFFIC		

CLASSIFICATION:

CNI		NO
NCLASSIFIED	YES	
ONFIDENTIAL		
ECRET		

THORIZED CLASSIFIER SIGNATURE

Alan D. Ewan

-17-91

ATE

REPLY TO LTR NO.

12/17/91

R APPROVALS:

B:

EE

RIG & TYPIST INITIALS

JPK/dmf

5949

-46469 (Rev. 10/91)

EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

December 17, 1991

91-RF-9251

000028683

Robert M. Nelson, Jr.
Manager
DOE, RFO

Attn: F. R. Lockhart

POTENTIAL SHUTDOWN OF THE 881 HILLSIDE FRENCH DRAIN CONSTRUCTION - JMK-0978-91

The 881 Hillside Interim Remedial Action (IRA) french drain construction is scheduled for an Interagency Agreement (IAG) milestone completion of March 2, 1992. In order to complete the construction by this date, work will have to continue uninterrupted into the wetlands area on the western half of the site after December 20, 1991.

As J. E. Evered advised you by letter on December 3, 1991, several outstanding issues involving coordination by the Department of Energy (DOE) with the federal Fish and Wildlife Service prior to disturbing wetlands in this area have yet to be resolved. These requirements are contained in the Fish and Wildlife Coordination Act, the Migratory Bird Treaty Act, the Threatened and Endangered Species Act, and certain aspects of the Natural Resources Damage Assessment.

Due to the potential legal liabilities in disturbing this area without proper coordination, EG&G Rocky Flats will be forced to shut down the construction of the french drain on December 20, 1991, unless directed otherwise in writing by DOE. Please notify us of your decision as soon as possible so that we can schedule shutdown or continuance of the subcontractor as necessary.

Should you have any questions, please contact J. E. Evered of Environmental Management at extension 4934, P. S. Bunge of Remediation Programs at extension 7121, or J. P. Koffer of Environmental Operations Management at extension 5949.

J. M. Kersh, Associate General Manager
Environmental and Waste Management

JPK:dmf

Orig. and 1 cc - R. M. Nelson, Jr.

cc:
R. J. Schassburger - DOE, RFO
D. P. Simonson - DOE, RFO

ADMIN RECORD

A-OU01-000946

1/2