CORRES. CONTROL
OUTGOING LTR NO.

93RF6825

DIST.	LTR	ENC
BENEDETTI, R.L.	X	X
BENJAMIN, A.		
BERMAN, H.S.		
BRANCH, D.B.		
CARNIVAL, G.J.		
COPP, R.D.		
DAVIS, J.G.		
FERRERA, D.W.		
HANNI, B.J.		
HARMAN, L.K.		
HEALY, T.J.		
HEDAHL, T.		
HILBIG, J.G.		
KIRBY, W.A.		
KUESTER, A.W.		
LEE, E.M.		
MANN, H.P.	X	
MARX, G.E.		
McDONALD, M.M.		
McKENNA, F.G.		
MONTROSE, J.K.		
MORGAN, R.V.		
POTTER, G.L.		
PIZZUTO, V.M.		
RILEY, J.H		
SANDLIN, N.B.		
SHEPLER, R.L.		
STEWART, D.L.		
SULLIVAN, M.T.		
SWANSON, E.R.		
WILKINSON, R.B.	X	
WILLIAMS, S. (ORC)		
WILSON, J.M.		
ZANE, J.O.		
Greenwald, TC	X	X
Tindel, RE	X	X
Pentius, RA	X	X
Primrose, AF	X	X
Hutchinson	X	X
Fuller, PL	X	
Adm Rec	X	
CORRES CONTROL	X	X
ADMIN RECORD		
TRAFFIC		

CLASSIFICATION:

UCNI		
UNCLASSIFIED		
CONFIDENTIAL		
SECRET		

AUTHORIZED CLASSIFIER SIGNATURE
Not Rev'd per Class Office Exception

DATE

IN REPLY TO RFP CC NO:

ACTION ITEM STATUS
☐ OPEN ☐ CLOSED
☐ PARTIAL

LTR APPROVALS:

ORIG & TYPIST INITIALS
Rem/cet

RF-46469 (Rev. 3/93)

EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

June 3, 1993 — 93-RF-6825

J. K. Hartman
Assistant Manager
Environmental Management
DOE, RFO

OPERABLE UNIT NO. 2 SURFACE WATER INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA) FIELD TREATABILITY UNIT - RLB-267-93

Refs: (a) R. L. Benedetti ltr (5909) to J. K. Hartman, DOE,RFO, Operable Unit No. 2 Surface Water IM/IRA Field Treatability Unit, May 21, 1993

(b) J. K. Hartman ltr (05202) to M. Hestmark, EPA, regarding the SITE demo, May 12, 1993

(c) M. Hestmark ltr (8 HWM-FP) to R. J. Schassburger, DOE,RFO, OU 2 Surface Water IM/IRA, May 20, 1993

Per the EG&G letter to the Department of Energy, Rocky Flats Office (DOE/RFO) dated May 21, 1993 (ref. a) we submit this letter with attachments addressing completion of the OU 2 Surface Water IM/IRA Phase II Draft Report. Attachments include a revised content, format and approach (Attachment A) and a Primavera based schedule (Attachment B) for completing the Report.

The current content and format were agreed upon in a meeting between DOE/RFO representatives and EG&G. The attached schedule illustrates those tasks included in the current content, format and approach. Based on this schedule, completion of the work will require 49 working days. A first draft of the report (minus EG&G and DOE/RFO review) will be available July 7, 1993. Based on a 49 day schedule and assuming we receive approval and authorization for this schedule by June 7, 1993, we will complete a final draft of the report on August 13, 1993. This date is approximately one month later than the approved milestone date of July 13, 1993. If this task does not start by June 7, 1993 there will be a day for day slip in completion date.

This work will require $71,000, which will come from existing accounts, to complete. If you have any questions or require further information, please contact R. E. Madel of Environmental Science & Engineering at extension 6972.

R L Benedetti

R. L. Benedetti
Associate General Manager
Environmental Restoration Management

REM:cet

Orig. and 1 cc - J. K. Hartman

Attachments:
As Stated (2)

cc:
S. R. Grace - DOE, RFO
F. R. Lockhart - DOE, RFO

ADMIN RECORD

U NU

REVIEWED FOR CLASSIFICATION/UCNI
BY G. T. Gotdick
DATE 6-9-93

A-OU02-000617