CORRES. CONTROL
OUTGOING LTR NO.

93 RF 1634

DIST.	LTR	ENC
BENJAMIN, A.		
BERMAN, H.S.		
BRANCH, D.B.		
CARNIVAL, G.J.		
COPP, R.D.		
DAVIS, J.G.		
FERRERA, D.W.		
HANNI, B.J.		
HARMAN, L.K.		
HEALY, T.J.		
HILBIG, J.G.		
IDEKER, E.H.		
KERSH, J.M.		
KIRBY, W.A.		
KUESTER, A.W.		
LEE, E.M.		
MANN, H.P.		
MARX, G.E.		
McDONALD, M.M.		
McKENNA, F.G.		
MCNTROSE, J.K.		
MORGAN, R.V.		
POTTER, G.L.		
PIZZUTO, V.M.		
RILEY, J.H.		
SANDLIN, N.B.		
SHEPLER, R.L.		
STEWART, D.L.		
SULLIVAN, M.T.		
SWANSON, E.R.		
WILKINSON, R.B.		
WILSON, J.M.		
ZANE, J.O.		
Benedetti RL	X	
Smith TA		
McHugh MF	X	
Guillaume M	X	
~~Bushey MS~~	~~X~~	
Arndt MB	X	
Bushey WS	X	
CORRES CONTROL	x	x
Admin. Rec.	X	
ERM Track'g		

CLASSIFICATION:

UCNI		
UNCLASSIFIED		
CONFIDENTIAL		
SECRET		

AUTHORIZED CLASSIFIER SIGNATURE

DOCUMENT CLASSIFICATION REVIEW WAIVER PER CLASSIFICATION OFFICE

IN REPLY TO RFP CC NO:

[redacted]

ACTION ITEM STATUS
☐ OPEN ☐ CLOSED
☐ PARTIAL

LTR APPROVALS:
MSB:

ORIG & TYPIST INITIALS
MFM/dmf

RF-46469 (Rev. 3/92)

EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC.
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN, COLORADO 80402-0464 • (303) 966-7000

February 24, 1993

93-RF-1634

Richard J. Schassburger
Acting Director
Environmental Restoration Division
DOE, RFO

Attn: R. H. Birk

BALD EAGLES' NEST ON STANDLEY LAKE- MSB-006-93

Ref: J. K. Hartman ltr (01688) to R. Benedetti, Delay of Activities at OU 3 and in RFP Buffer Zone Due to the Bald Eagles Nesting at Standley Lake, February 12, 1993

This letter confirms the telephone direction given to Michael F. McHugh (EG&G) by Robert H. Birk (DOE) on February 4, 1993 to suspend any field operations and sampling in Operable Unit No. 3 (OU 3) which is scheduled within one mile of the bald eagles' nest on the northwest side of Standley Lake along Church Ditch. In addition, we were directed to ensure that the preparation of the Weed Control Plan for the Remediation Properties within OU 3 will include proper consultation with the Department of Energy (DOE) and the United States Federal Wildlife Service (USFWS) because of the presence of the eagles in the area.

The contractor (CH_2M Hill) presently conducting soil sampling in the OU 3 study area has been informed of this direction. They completed the sampling in the immediate area last week. No further field activities are presently scheduled in the vicinity. The planning for air quality investigations will continue, but will include the proper consultation and involvement of DOE, the Environmental Protection Agency (EPA) and USFWS.

If you have questions regarding this meeting, please contact M. F. McHugh of Remediation Project Management at extension 8519.

WSBy

M. B. Arndt
Director
Remediaton Project Management

MFM:dmf

Orig. and 1 cc - R. J. Schassburger

U NU

REVIEWED FOR CLASSIFICATION/UCNI
BY G. T. Ostdiek
DATE 3-31-93

ADMIN RECORD

A-OU03-000112