DOE/RFO
CORRESPONDENCE
INCOMING LETTER

93 DOE 5231

RAL-2001

ACTION 9/13

DUE DATE

	LTR	ENC
NELSON, R.M.		
PAUDLE, A.H.		
BISHOP, M.L.		
BRAINARD, B.		
CANNODE, G.R.		
HARTMAN, J.	X	
IZELL, K.		
KAROL, M.S.		
McBRIDE, M.H.		
SARGENT, D.		
WITHERILL, W.F.		
ADAMS, J.J.		
ANDERSON, T.W.		
CRAUN, R.L.		
DUFFY, G.G.		
HUFFMAN, R.B.		
LEDERNIER, R.J.		
LOCKHART, F.R.	X	
LUKOW, T.E.		
BLINGER, S.		
HASK, W.C.		
RUSCITTO, D.G.		
SCHASSBURGER	X	
SHAKKEN, K.T.		
GRETHEL, T.		
HARGREAVES, M.		
HICKS, D.R.		
HUFFMAN, G.N.		
MALCHESKI, D.		
McCORMICK, M.S.		
MILLER, H.G.		
OSTMEYER, R.M.		
PEWITSCH, E.		
POSLUSZNY, J.		
RAMPE, J.		
REECE, J.		
STEWARD, J.D.		
VANDERPUY, M.		
WALLIN, B.		
J.E	X	
RECORDS	X	X

NOTE: _____

RECEIVED FOR ADDRESSEE

BY: DATE:

AC 9/13

STATE OF COLORADO

COLORADO DEPARTMENT OF HEALTH
Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S.
Denver, Colorado 80222-1530
Phone (303) 692-2000

Laboratory Building
4210 E. 11th Avenue
Denver, Colorado 80220-3716
(303) 691-4700

'93 SEP 13 AM 8 35

000030258

Roy Romer
Governor

Patricia A. Nr
Executive Dir

September 9, 1993

Mr. Richard J. Schassburger
U.S Department of Energy
Rocky Flats Plant
Building 116
P. O. Box 928
Golden, Colorado 80402-0928

RE: REQUEST FOR EXTENSION, DELIVERY OF REVISED OU-4 MILESTONES

Dear Mr. Schassburger,

The Colorado Department of Health, Hazardous Materials and Waste Manageme: Division (the Division) acknowledges receipt of DOE's letter dated September 8 1993 seeking additional time to finalize revised milestone dates and to evaluat a redistrubtion of FY95 and FY96 funds. Your request is hereby approved.

Based upon the OU-4 "Extension of Dispute and Process for Resolution" documen signed by the IAG parties on August 12-13, 1993, the Division and EPA will revie and approve (or reject) the proposed milestones by September 27, 1993 as oppose to the original date of September 21st.

If you have any questions concerning this issue, please call Harlen Ainscough c my staff at 692-3337.

Sincerely,

Gary W. Baughman

Gary W. Baughman, Chief
Facilities Section
Hazardous Waste Control Program

cc: Daniel S. Miller, AGO
Jackie Berardini, CDH-OE
Martin Hestmark, EPA
Arturo Duran, EPA
Frazer Lockhart, DOE
Wanda Busby, EG&G
Randy Ogg, EG&G

5231

STATE OF COLORADO

COLORADO DEPARTMENT OF HEALTH
Dedicated to protecting and improving the health and environment of the people of Colorado

4300 Cherry Creek Dr. S.
Denver, Colorado 80222-1530
Phone (303) 692-2000

Laboratory Building
4210 E. 11th Avenue
Denver, Colorado 80220-3716
(303) 691-4700

Roy Romer
Governor

Patricia A. Nolan, MD, MPH
Executive Director

September 9, 1993

Mr. Richard J. Schassburger
U.S Department of Energy
Rocky Flats Plant
Building 116
P. O. Box 928
Golden, Colorado 80402-0928

RE: REQUEST FOR EXTENSION, DELIVERY OF REVISED OU-4 MILESTONES

Dear Mr. Schassburger,

The Colorado Department of Health, Hazardous Materials and Waste Management Division (the Division) acknowledges receipt of DOE's letter dated September 8, 1993 seeking additional time to finalize revised milestone dates and to evaluate a redistrubtion of FY95 and FY96 funds. Your request is hereby approved.

Based upon the OU-4 "Extension of Dispute and Process for Resolution" document signed by the IAG parties on August 12-13, 1993, the Division and EPA will review and approve (or reject) the proposed milestones by September 27, 1993 as opposed to the original date of September 21st.

If you have any questions concerning this issue, please call Harlen Ainscough of my staff at 692-3337.

Sincerely,

Gary W. Baughman, Chief
Facilities Section
Hazardous Waste Control Program

cc: Daniel S. Miller, AGO
Jackie Berardini, CDH-OE
Martin Hestmark, EPA
Arturo Duran, EPA
Frazer Lockhart, DOE
[redacted], EG&G
Randy Ogg, EG&G

SEP 1993
RECEIVED