000009382

CORRES CONTROL
OUTGOING LTR NO

93 RF 11204

DIST	LTR	ENC
BENEDETTI R L	X	
BENJAMIN, A		
BERMAN H S		
BRANCH D B		
CARNIVAL G J		
COPP R D		
DAVIS J G		
FERRERA D W		
HANNI B J		
HARMAN L K		
HEALY T J		
HEDAHL, T		
HILBIG J G		
KIRBY W A		
KUESTER A W		
LEE E M		
MANN H P	X	
MARX G E		
McDONALD M M		
McKENNA, F G		
MONTROSE J K		
MORGAN R V		
POTTER G L		
RIZZUTO V M		
RILEY J H		
SANDLIN N B		
SHEPLER R L		
STEWART D L		
SULLIVAN M T		
SWANSON E R		
WILKINSON R B	X	
WILLIAMS S (ORC)		
WILSON J M		
ZANE J O		
Laurin PJ	X	
Busby WS	X	
CORRES CONTROL	X	X
ADMIN RECORD		
TRAFFIC		
Record Ctr (2)	X	

CLASSIFICATION

UCNI		
UNCLASSIFIED		
CONFIDENTIAL		
SECRET		

AUTHORIZED CLASSIFIER SIGNATURE
DOCUMENT CLASSIFICATION REVIEW WAIVER PER
DATE CLASSIFICATION OFFICE

IN REPLY TO RFP CC NO
N/A

ACTION ITEM STATUS
☐ OPEN ☒ CLOSED
☐ PARTIAL

TR APPROVALS
LSB WSB PJL

RIG & TYPIST INITIALS
PJL/dmf

EG&G ROCKY FLATS

EG&G ROCKY FLATS, INC
ROCKY FLATS PLANT, P O BOX 464, GOLDEN COLORADO 80402 0464 (303) 966 7000

September 10, 1993

93-RF-11204

SEP 1993
RECEIVED
RECORDS CENTER

Richard J Schassburger
Acting Director
Environmental Restoration Division
DOE, RFO

Attn N Castañeda

POTENTIAL DELAY OF WORK ON THE EXPOSURE SCENARIOS TECHNICAL MEMORANDUM - WSB-346-93

Ref Gary W Baughman ltr to Martin Hestmark, Comments, Technical Memorandum No 2 (TM-2) Exposure Scenarios, Human Health Risk Assessment, Walnut Creek Priority Drainage, Operable Unit No 6, June, 1993, August 13, 1993

The above-referenced letter accompanied comments from the Colorado Department of Health (CDH) on the Exposure Scenarios Technical Memorandum (TM) 2 The letter requires the comments to be incorporated in the Final TM 2 The letter also states that further changes may occur through finalization of the Template The Template is a document standardizing specific aspects of the Human Health Risk Assessment This document will be developed and issued through a joint effort from the Department of Energy (DOE), the Environmental Protection Agency (EPA), CDH, and EG&G Rocky Flats, Inc (EG&G) At this time no Template delivery date has been established

EG&G proposes to wait for all comments by CDH and EPA, including the Template, before proceeding with the Final version of TM 2 Delays to finalizing any of the Technical Memoranda may effect the ability to meet Interagency Agreement (IAG) Milestone delivery dates on the RCRA [Resource Conservation and Recovery Act] Facilities Investigation/Remedial Investigation (RFI/RI)

In addition to the potential delays related to the Template, EPA has not responded to the Draft of TM 2 Technical Memorandum 2 was submitted to EPA on July 7,1993 A response was requested by July 28, 1993 This delay in responding may also effect the ability to produce the RFI/RI report in a timely manner

If you have questions regarding this letter, please contact P J Laurin of Remediation Project Management at extension 8702

W S Busby
Acting Director
ERM/Remediation Project Management

PJL dmf

Orig and 1 cc - R J Schassburger

DOCUMENT CLASSIFICATION
REVIEW WAIVER PER
CLASSIFICATION OFFICE

A-OU06-000308