
 

 

Task Order LM00-505 
Control Number 11-0642 

 
June 30, 2011 
 
 
U.S. Department of Energy 
Office of Legacy Management 
ATTN: Steven Schiesswohl 
Task Order Manager 
11025 Dover Street, Suite 1000 
Westminster, CO 80021-5573 
 
SUBJECT:  Contract No.: DE-AM01-07LM0060, S.M. Stoller Corporation (Stoller) 
  Task Order LM00-505, Reuse and Property Management 

Transmittal of Rating Plan Deliverable: “Assemble a schedule of 
audits/inspections/ visits within cross-cutting areas using a consolidated 
approach for the number of trips and personnel required for these types of 
activities in order to be more cost effective (Examples: sustainability audits - 
water, energy, HPSB; security audits, FIMS site inspections, building condition 
assessments, etc.). Schedule to be provided by July 1, 2011.” 
Activity Code TM-1040-RTP08 

  
REFERENCE: LMS Rating Plan #8, Goal 4, Performance Objective 16, Item 11 
 
Dear Mr. Schiesswohl: 
 
Enclosed are two separate fiscal year (FY) consolidated schedules (FY 2011 and FY 2012–2013) 
that encompass the following site activities: energy/water audits, site assessments, walkthroughs, 
inventories, inspections, and visits. Please note that the required 5-year FIMS condition 
assessment reports for all LMS sites will begin in FY 2012, as required in DOE O 430.1B. 
 
A majority of the cost efficiencies identified in the enclosed schedules include combining annual 
site inspections with FIMS condition assessments, combining personal property annual 
inventories, and scheduling any energy and/or water audits concurrently with a previously 
scheduled activity. All cost efficiencies identified in the enclosed schedules’ “Notes” column are 
enclosed with “$$” symbols. 
 
This submittal meets the subject rating plan milestone ahead of schedule. 
 
The Stoller LMS Team is committed to high-quality customer service and continuous 
improvement. We would appreciate any feedback you may have on this submittal. 



Steven Schiesswohl 
Control Number 11-0642 
Page 2 
 

 

Please contact me at (970) 248-6332 if you have any questions. 
 
Sincerely, 
 
 
 
Michael C. Butherus 
Manager, Beneficial Reuse and Property Management 
 
MCB/bjg 
 
Enclosures 
 
cc: (electronic) 
 Deborah Barr, DOE 
 Lawrence Butler, DOE 
 Christopher Clayton, DOE 
 Ingrid Colbert, DOE 
 Obiajulum Diei-Anene, DOE 
 Laura Kilpatrick, DOE 
 Charles Montaña, Jr., DOE 
 Thomas Pauling, DOE 
 Christina Pennal, DOE 
 Tracy Ribeiro, DOE 
 Deborah Steckley, DOE 
 Karl Stoeckle, DOE 
 Elizabeth Weyler, DOE 
 Sara Adkins, Stoller 
 Janet Boughton, Stoller 
 Michael Butherus, Stoller 
 Sam Campbell, Stoller 
 Clay Carpenter, Stoller 
 Russell Cook, Stoller 
 Yvonne Deyo, Stoller 
 Dennis DuPont, Stoller 
 Douglas Gail, Stoller 
 Mark Hart, Stoller 
 Sevaughn Huntington, Stoller 
 Mary Ann Jordan, Stoller 
 Ken Karp, Stoller 
 Joseph Legare, Stoller 
 Mary Sizemore, Stoller 
 William Teer, Stoller 
 Larry Whitcomb, Stoller 
 Riney Wilbert, Stoller 
 rc-grand.junction 
 File LM 0605.29.28 
 Property Management File 



ID Task Name Duration Start Finish Notes

1 Ambrosia Lake Travel 94 days? Tue 5/24/11 Fri 9/30/11
2 Site Inspection 5 days? Mon 8/22/11 Fri 8/26/11 Annual inspection

3 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

4 Real Property 0 days Fri 9/30/11 Fri 9/30/11

5 Facilities 0 days Fri 9/30/11 Fri 9/30/11

6 Other 0 days Fri 9/30/11 Fri 9/30/11

7 1 day? Tue 5/24/11 Tue 5/24/11

8 Amchitka 77 days? Thu 6/16/11 Fri 9/30/11
9 Site Inspection 7 days? Thu 6/16/11 Fri 6/24/11 5-Year inspection

10 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

11 Real Property - Condition Assessment 7 days Thu 6/16/11 Fri 6/24/11 $$ Assessment update combined with Site Inspection $$

12 Facilities 0 days Fri 9/30/11 Fri 9/30/11

13 Other 0 days Fri 9/30/11 Fri 9/30/11

14

15 Bluewater 55 days? Mon 7/18/11 Fri 9/30/11
16 Site Inspection 0 days? Fri 9/30/11 Fri 9/30/11

17 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

18 Real Property 0 days Fri 9/30/11 Fri 9/30/11

19 Facilities 0 days Fri 9/30/11 Fri 9/30/11

20 Other - Sampling 2 days Mon 7/18/11 Tue 7/19/11 Annual sampling

21

22 Burrell 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
28

29 Canonsburg 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
35

36 Central Nevada Test Site 0 days? Mon 10/3/11 Mon 10/3/11 No additional site activities scheduled for FY11
42

43 Durango Disposal 55 days? Mon 7/18/11 Fri 9/30/11
44 Site Inspection 0 days Fri 9/30/11 Fri 9/30/11

45 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

46 Real Property 0 days Fri 9/30/11 Fri 9/30/11

47 Facilities 0 days Fri 9/30/11 Fri 9/30/11

48 Other - Sampling 2 days Mon 7/18/11 Tue 7/19/11 Monthly sampling

49 Other - Sampling/Monitoring 2 days? Mon 8/1/11 Tue 8/2/11 $$ Monthly sampling combined with monitoring $$

50 Other - Sampling 2 days? Thu 9/1/11 Fri 9/2/11 Monthly sampling

51

52 Durango Processing 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
58

59 Edgemont 19 days? Tue 9/6/11 Fri 9/30/11
60 Site Inspection 0 days? Fri 9/30/11 Fri 9/30/11

61 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

62 Real Property 0 days Fri 9/30/11 Fri 9/30/11

63 Facilities 0 days Fri 9/30/11 Fri 9/30/11

64 Other - Veg inspection 1 day Tue 9/6/11 Tue 9/6/11 Vegetative inspection

65

66 Falls City 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
72
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ID Task Name Duration Start Finish Notes

73 Fernald 40 days? Mon 8/8/11 Fri 9/30/11
74 Site Inspection 2 days? Wed 9/7/11 Thu 9/8/11 Annual inspection

75 Personal Property 2 days? Mon 9/5/11 Tue 9/6/11

76 Real Property 0 days Fri 9/30/11 Fri 9/30/11

77 Facilities 0 days Fri 9/30/11 Fri 9/30/11

78 Energy Audit 3 days? Mon 8/8/11 Wed 8/10/11 $$ Energy audit combined with Energy Expo Trip $$

79

80 Gasbuggy 80 days? Mon 6/13/11 Mon 10/3/11
81 Site Inspection 2 days? Mon 6/13/11 Tue 6/14/11 Annual inspection

82 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

83 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11

84 Facilities 0 days Mon 10/3/11 Mon 10/3/11

85 Other 0 days Mon 10/3/11 Mon 10/3/11

86

87 Gnome-Coach 184 days? Tue 1/18/11 Mon 10/3/11 No additional site activities scheduled for FY11
93

94 Grand Junction Disposal 35 days? Mon 8/15/11 Fri 9/30/11
95 Site Inspection 2 days? Mon 8/15/11 Tue 8/16/11 Annual inspection

96 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

97 Real Property 0 days Fri 9/30/11 Fri 9/30/11

98 Facilities 0 days Fri 9/30/11 Fri 9/30/11

99 Other - Water Audit 2 days Mon 8/15/11 Tue 8/16/11 $$ Water audit combined with Site Inspection $$

100

101 Grand Junction Processing 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
107

108 Grand Junction Office 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
114

115 Green River 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
121

122 Gunnison Disposal 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
128

129 Gunnison Processing 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
135

136 Hallam 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
142

143 L-Bar 30 days? Mon 8/22/11 Fri 9/30/11
144 Site Inspection 5 days? Mon 8/22/11 Fri 8/26/11 Annual inspection

145 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

146 Real Property 0 days Fri 9/30/11 Fri 9/30/11

147 Facilities 0 days Fri 9/30/11 Fri 9/30/11

148 Other 0 days Fri 9/30/11 Fri 9/30/11

149

150 Lakeview Disposal 20 days? Mon 9/5/11 Fri 9/30/11
151 Site Inspection 2 days? Mon 9/5/11 Tue 9/6/11 Annual inspection

152 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

153 Real Property 0 days Fri 9/30/11 Fri 9/30/11

154 Facilities 0 days Fri 9/30/11 Fri 9/30/11
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ID Task Name Duration Start Finish Notes

155 Other 0 days Fri 9/30/11 Fri 9/30/11

156

157 Las Vegas 45 days? Mon 8/1/11 Fri 9/30/11
158 Site Inspection 0 days Fri 9/30/11 Fri 9/30/11

159 Personal Property 0 days? Fri 9/30/11 Fri 9/30/11

160 Personal Property 5 days? Mon 8/1/11 Fri 8/5/11 Truck Transport Load Supervising

161 Personal Property 5 days? Mon 9/19/11 Fri 9/23/11 Truck Transport Load Supervising

162 Real Property 0 days Fri 9/30/11 Fri 9/30/11

163 Facilities 0 days Fri 9/30/11 Fri 9/30/11

164 Other - Lease Inspection 1 day Mon 8/1/11 Mon 8/1/11 $$ Combined with personal property activity $$

165

166 Lowman 55 days? Mon 7/18/11 Fri 9/30/11
167 Site Inspection 2 days? Mon 7/18/11 Tue 7/19/11 Annual inspection

168 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

169 Real Property 0 days Fri 9/30/11 Fri 9/30/11

170 Facilities 0 days Fri 9/30/11 Fri 9/30/11

171 Other 0 days Fri 9/30/11 Fri 9/30/11

172

173 Maybell 40 days? Mon 8/8/11 Fri 9/30/11
174 Site Inspection 2 days? Mon 8/8/11 Tue 8/9/11

175 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

176 Real Property 0 days Fri 9/30/11 Fri 9/30/11

177 Facilities 0 days Fri 9/30/11 Fri 9/30/11

178 Other 0 days Fri 9/30/11 Fri 9/30/11

179

180 Maybell West 40 days? Mon 8/8/11 Fri 9/30/11
181 Site Inspection 2 days? Mon 8/8/11 Tue 8/9/11 Annual inspection

182 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

183 Real Property 0 days Fri 9/30/11 Fri 9/30/11

184 Facilities 0 days Fri 9/30/11 Fri 9/30/11

185 Other 0 days Fri 9/30/11 Fri 9/30/11

186

187 Mexican Hat 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
193

194 Monticello 55 days? Mon 7/18/11 Fri 9/30/11 No additional site activities scheduled for FY11
195 Site Inspection 0 days Fri 9/30/11 Fri 9/30/11

196 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

197 Real Property 0 days Fri 9/30/11 Fri 9/30/11

198 Facilities 0 days Fri 9/30/11 Fri 9/30/11

199 Other - Sampling 2 days? Mon 7/18/11 Tue 7/19/11 Monthly sampling

200 Other - Sampling 2 days Mon 8/15/11 Tue 8/16/11 Monthly sampling

201

202 Monument Valley 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
208

209 Morgantown 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
215

216 Mound 45 days? Mon 8/1/11 Fri 9/30/11
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ID Task Name Duration Start Finish Notes

217 Site Inspection 2 days? Mon 8/1/11 Tue 8/2/11 Annual inspection

218 Personal Property 5 days Mon 9/5/11 Fri 9/9/11 $$ Personal Property walkthrough/inventory combined $$

219 Real Property 0 days Fri 9/30/11 Fri 9/30/11

220 Facilities 0 days Fri 9/30/11 Fri 9/30/11

221 Other 0 days Fri 9/30/11 Fri 9/30/11

222

223 Naturita Disposal 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
229

230 Naturita Processing 50 days? Mon 7/25/11 Fri 9/30/11
231 Site Inspection 0 days Fri 9/30/11 Fri 9/30/11

232 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

233 Real Property 0 days Fri 9/30/11 Fri 9/30/11

234 Facilities 0 days Fri 9/30/11 Fri 9/30/11

235 Other - Sampling 2 days? Mon 7/25/11 Tue 7/26/11

236

237 Parkersburg 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
243

244 Pinellas 15 days? Mon 9/12/11 Fri 9/30/11
245 Site Inspection 2 days? Mon 9/12/11 Tue 9/13/11 Annual inspection

246 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

247 Real Property 0 days Fri 9/30/11 Fri 9/30/11

248 Facilities 0 days Fri 9/30/11 Fri 9/30/11

249 Other 0 days Fri 9/30/11 Fri 9/30/11

250

251 Piqua 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
257

258 Rifle Disposal 35 days? Mon 8/15/11 Fri 9/30/11
259 Site Inspection 2 days? Mon 8/15/11 Tue 8/16/11 Annual inspection

260 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

261 Real Property 0 days Fri 9/30/11 Fri 9/30/11

262 Facilities 0 days Fri 9/30/11 Fri 9/30/11

263 Other 0 days Fri 9/30/11 Fri 9/30/11

264

265 Rifle New 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
271

272 Rifle Old 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
278

279 Rio Blanco 97 days? Thu 5/19/11 Mon 10/3/11 No additional site activities scheduled for FY11
285

286 Riverton 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
292

293 Rocky Flats 62 days Thu 7/7/11 Fri 9/30/11
294 Site Inspection 0 days Fri 9/30/11 Fri 9/30/11

295 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

296 Real Property 0 days Fri 9/30/11 Fri 9/30/11

297 Facilities 0 days Fri 9/30/11 Fri 9/30/11

298 Other - HPSB Assessment 3 days Thu 7/7/11 Mon 7/11/11
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ID Task Name Duration Start Finish Notes

299

300 Rulison 98 days? Wed 5/18/11 Mon 10/3/11 No additional site activities scheduled for FY11
306

307 Salmon 116 days? Fri 4/22/11 Mon 10/3/11 No additional site activities scheduled for FY11
313

314 Salt Lake City 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
320

321 Sherwood 60 days? Mon 7/11/11 Fri 9/30/11
322 Site Inspection 2 days? Mon 7/18/11 Tue 7/19/11 Annual inspection

323 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

324 Real Property 0 days Fri 9/30/11 Fri 9/30/11

325 Facilities 0 days Fri 9/30/11 Fri 9/30/11

326 Other - Sampling 2 days? Mon 7/11/11 Tue 7/12/11 Annual sampling

327

328 Shiprock 88 days? Wed 6/1/11 Fri 9/30/11
329 Site Inspection 2 days Wed 6/1/11 Thu 6/2/11 Annual inspection

330 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

331 Real Property 0 days Fri 9/30/11 Fri 9/30/11

332 Facilities 0 days Fri 9/30/11 Fri 9/30/11

333 Other - Sampling 2 days? Mon 8/29/11 Tue 8/30/11 Bi-annual sampling

334

335 Shirley Basin 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
341

342 Shoal 140 days? Mon 3/21/11 Mon 10/3/11 No additional site activities scheduled for FY11
348

349 Site A/Plot M 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
355

356 Slick Rock Disposal 64 days Tue 7/5/11 Fri 9/30/11 No additional site activities scheduled for FY11
357 Site Inspection 2 days Tue 7/5/11 Wed 7/6/11

358 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

359 Real Property 0 days Fri 9/30/11 Fri 9/30/11

360 Facilities 0 days Fri 9/30/11 Fri 9/30/11

361 Other 0 days Fri 9/30/11 Fri 9/30/11

362

363 Slick Rock Processing 15 days? Mon 9/12/11 Fri 9/30/11
364 Site Inspection 0 days Fri 9/30/11 Fri 9/30/11

365 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

366 Real Property 0 days Fri 9/30/11 Fri 9/30/11

367 Facilities 0 days Fri 9/30/11 Fri 9/30/11

368 Other - Sampling 2 days? Mon 9/12/11 Tue 9/13/11 Annual sampling

369

370 Spook 0 days Fri 9/30/11 Fri 9/30/11 No additional site activities scheduled for FY11
376

377 Tuba City 45 days? Mon 8/1/11 Fri 9/30/11
378 Site Inspection 0 days Fri 9/30/11 Fri 9/30/11

379 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

380 Real Property 0 days Fri 9/30/11 Fri 9/30/11
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ID Task Name Duration Start Finish Notes

381 Facilities 0 days Fri 9/30/11 Fri 9/30/11

382 Other - Sampling 2 days? Mon 8/1/11 Tue 8/2/11 Bi-annual sampling

383

384 Weldon Spring 35 days? Mon 8/15/11 Fri 9/30/11
385 Site Inspection 0 days Fri 9/30/11 Fri 9/30/11

386 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

387 Real Property 0 days Fri 9/30/11 Fri 9/30/11

388 Facilities - Security Site Inspection 5 days Mon 8/15/11 Fri 8/19/11 Tentative - $$ Scheduled concurrently $$

389 Other - Sampling 2 days? Mon 8/15/11 Tue 8/16/11

390 Other - Water Audit 5 days Mon 8/15/11 Fri 8/19/11 Tentative - $$ Scheduled concurrently $$

391

392 Calibration Sites 30 days? Mon 8/22/11 Fri 9/30/11
393 Site Inspection - Grants 2 days? Mon 8/22/11 Tue 8/23/11 Annual inspection

394 Personal Property 0 days Fri 9/30/11 Fri 9/30/11

395 Real Property 0 days Fri 9/30/11 Fri 9/30/11

396 Other 0 days Fri 9/30/11 Fri 9/30/11
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ID Task Name Duration Start Finish Notes

1 Ambrosia Lake Travel 235 days? Mon 10/3/11 Fri 8/24/12
2 Site Inspection 5 days? Mon 8/20/12 Fri 8/24/12 Annual inspection

3 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

4 Real Property - Condition Assessment 5 days? Mon 8/20/12 Fri 8/24/12 $$ Assessment combined with site inspection $$

5 Facilities 0 days Mon 10/3/11 Mon 10/3/11

6 Other 0 days Mon 10/3/11 Mon 10/3/11

7

8 Amchitka 0 days Mon 10/3/11 Mon 10/3/11 No additional site activities scheduled for FY12
14

15 Bear Creek 0 days? Mon 10/3/11 Mon 10/3/11 FY12 Transition Site
16 Site Inspection 0 days? Mon 10/3/11 Mon 10/3/11 Annual inspection (DUE AT TRANSITION - TRANSITION DATE TBD)

17 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

18 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 $$ Assessment combined with site inspection $$

19 Facilities 0 days Mon 10/3/11 Mon 10/3/11

20 Other - Transition 0 days Mon 10/3/11 Mon 10/3/11

21

22 Bluewater 235 days? Mon 10/3/11 Fri 8/24/12
23 Site Inspection 5 days? Mon 8/20/12 Fri 8/24/12 Annual inspection

24 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

25 Real Property - Condition Assessment 5 days? Mon 8/20/12 Fri 8/24/12 $$ Assessment combined with site inspection $$

26 Facilities 0 days Mon 10/3/11 Mon 10/3/11

27 Other 0 days Mon 10/3/11 Mon 10/3/11

28

29 Burrell 12 days? Mon 10/3/11 Tue 10/18/11
30 Site Inspection 1 day? Tue 10/18/11 Tue 10/18/11 Annual inspection

31 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

32 Real Property - Condition Assessment 0 days? Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

33 Facilities 0 days Mon 10/3/11 Mon 10/3/11

34 Other 0 days Mon 10/3/11 Mon 10/3/11

35

36 Canonsburg 14 days? Mon 10/3/11 Thu 10/20/11
37 Site Inspection 2 days? Wed 10/19/11 Thu 10/20/11 Annual inspection

38 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

39 Real Property - Condition Assessment 0 days? Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

40 Facilities 0 days Mon 10/3/11 Mon 10/3/11

41 Other 0 days Mon 10/3/11 Mon 10/3/11

42

43 Central Nevada Test Site 189 days? Mon 10/3/11 Thu 6/21/12
44 Site Inspection 2 days? Wed 6/20/12 Thu 6/21/12 Annual inspection

45 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

46 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

47 Facilities 0 days Mon 10/3/11 Mon 10/3/11

48 Other 0 days Mon 10/3/11 Mon 10/3/11
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ID Task Name Duration Start Finish Notes

49

50 Durango Disposal 177 days? Mon 10/3/11 Tue 6/5/12
51 Site Inspection 2 days? Mon 6/4/12 Tue 6/5/12 Annual inspection

52 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

53 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

54 Facilities 0 days Mon 10/3/11 Mon 10/3/11

55 Other 0 days Mon 10/3/11 Mon 10/3/11

56

57 Durango Processing 177 days? Mon 10/3/11 Tue 6/5/12
58 Site Inspection 0 days Mon 10/3/11 Mon 10/3/11

59 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

60 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

61 Facilities 0 days Mon 10/3/11 Mon 10/3/11

62 Other - Sampling 2 days? Mon 6/4/12 Tue 6/5/12 Annual Sampling

63

64 Edgemont 242 days? Mon 10/3/11 Tue 9/4/12
65 Site Inspection 2 days? Mon 6/18/12 Tue 6/19/12 Annual inspection

66 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

67 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

68 Facilities 0 days Mon 10/3/11 Mon 10/3/11

69 Other - Veg. Inspection 2 days? Mon 9/3/12 Tue 9/4/12

70

71 Falls City 73 days? Mon 10/3/11 Wed 1/11/12
72 Site Inspection 2 days? Tue 1/10/12 Wed 1/11/12 Annual inspection

73 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

74 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

75 Facilities 0 days Mon 10/3/11 Mon 10/3/11

76 Other 0 days Mon 10/3/11 Mon 10/3/11

77

78 Fernald 243 days? Mon 10/3/11 Wed 9/5/12
79 Site Inspection 2 days? Tue 9/4/12 Wed 9/5/12 Annual inspection

80 Personal Property Inventory 3 days Mon 11/14/11 Wed 11/16/11 Annual inventory

81 Real Property - Condition Assessment 2 days? Mon 4/9/12 Tue 4/10/12 $$ Assessment combined with Mound assessment $$

82 Facilities Inspection 2 days Mon 4/9/12 Tue 4/10/12 $$ Inspection combined with Mound assessment $$

83 Facilities - Security Site Inspection 0 days Mon 10/3/11 Mon 10/3/11 Date TBD

84 Other - Water Audit 2 days Tue 9/4/12 Wed 9/5/12 $$ Water audit combined with annual inspection $$

85

86 Gas Hills East 260 days? Mon 10/3/11 Sun 9/30/12 FY12 Transition Site
87 Site Inspection 0 days Mon 10/3/11 Mon 10/3/11 Annual inspection (DUE AT TRANSITION - TRANSITION DATE TBD)

88 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

89 Real Property - Condition Assessment 0 days Sun 9/30/12 Sun 9/30/12 $$ Assessment combined with site inspection $$

90 Facilities 0 days Mon 10/3/11 Mon 10/3/11

91 Other - Transition 0 days? Mon 10/3/11 Mon 10/3/11
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92

93 Gas Hills North 0 days Mon 10/3/11 Mon 10/3/11 FY12 Transition Site
94 Site Inspection 0 days Mon 10/3/11 Mon 10/3/11 Annual inspection (DUE AT TRANSITION - TRANSITION DATE TBD)

95 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

96 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 $$ Assessment combined with site inspection $$

97 Facilities 0 days Mon 10/3/11 Mon 10/3/11

98 Other - Transition 0 days Mon 10/3/11 Mon 10/3/11

99

100 Gasbuggy 182 days? Mon 10/3/11 Tue 6/12/12
101 Site Inspection 2 days? Mon 6/11/12 Tue 6/12/12 Annual inspection

102 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

103 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

104 Facilities 0 days Mon 10/3/11 Mon 10/3/11

105 Other 0 days Mon 10/3/11 Mon 10/3/11

106

107 Gnome-Coach 77 days? Mon 10/3/11 Tue 1/17/12
108 Site Inspection 2 days? Mon 1/16/12 Tue 1/17/12 Annual inspection

109 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

110 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

111 Facilities 0 days Mon 10/3/11 Mon 10/3/11

112 Other 0 days Mon 10/3/11 Mon 10/3/11

113

114 Grand Junction Disposal 130 days? Mon 10/3/11 Fri 3/30/12
115 Site Inspection 2 days? Mon 3/26/12 Tue 3/27/12 Annual inspection

116 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

117 Real Property - Condition Assessment 5 days? Mon 3/26/12 Fri 3/30/12 $$ Assessment combined with site inspection $$

118 Facilities Inspection 2 days Mon 3/26/12 Tue 3/27/12 $$ Inspection combined with site inspection $$

119 Facilities - Security Site Inspection 1 day? Mon 10/3/11 Mon 10/3/11 $$ Will be combined with Grand Junction Office audit $$  DATE - TBD

120 Other - Water Audit 0 days Mon 10/3/11 Mon 10/3/11 Water audit scheduled for FY13

121

122 Grand Junction Processing 130 days? Mon 10/3/11 Fri 3/30/12
123 Site Inspection 2 days? Wed 3/28/12 Thu 3/29/12 Annual inspection

124 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

125 Real Property - Condition Assessment 5 days? Mon 3/26/12 Fri 3/30/12 $$ Assessment combined with GRJ assessment $$

126 Facilities 0 days Mon 10/3/11 Mon 10/3/11

127 Other 0 days Mon 10/3/11 Mon 10/3/11

128

129 Grand Junction Office 130 days? Mon 10/3/11 Fri 3/30/12
130 Site Inspection 2 days? Mon 2/13/12 Tue 2/14/12 Annual inspection

131 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

132 Real Property - Condition Assessment 5 days? Mon 3/26/12 Fri 3/30/12 $$ Assessment combined with GRJ assessment $$

133 Facilities - Security Site Inspection 0 days Mon 10/3/11 Mon 10/3/11 $$ Will be combined with Grand Junction Disposal audit $$  DATE - TBD

134 Other 0 days Mon 10/3/11 Mon 10/3/11
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135

136 Green River 128 days? Mon 10/3/11 Wed 3/28/12
137 Site Inspection 2 days? Tue 3/27/12 Wed 3/28/12 Annual inspection

138 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

139 Real Property - Condition Assessment 2 days? Tue 3/27/12 Wed 3/28/12 $$ Assessment combined with site inspection $$

140 Facilities 0 days Mon 10/3/11 Mon 10/3/11

141 Other 0 days Mon 10/3/11 Mon 10/3/11

142

143 Gunnison Disposal 85 days? Mon 6/4/12 Sun 9/30/12
144 Site Inspection 2 days? Mon 6/4/12 Tue 6/5/12 Annual inspection

145 Personal Property 0 days Sun 9/30/12 Sun 9/30/12

146 Real Property - Condition Assessment 0 days Sun 9/30/12 Sun 9/30/12 Assessment scheduled for FY13

147 Facilities 0 days Sun 9/30/12 Sun 9/30/12

148 Other 0 days Sun 9/30/12 Sun 9/30/12

149

150 Gunnison Processing 0 days? Sun 9/30/12 Sun 9/30/12
151 Site Inspection 0 days? Sun 9/30/12 Sun 9/30/12

152 Personal Property 0 days Sun 9/30/12 Sun 9/30/12

153 Real Property - Condition Assessment 0 days Sun 9/30/12 Sun 9/30/12 Assessment scheduled for FY13

154 Facilities 0 days Sun 9/30/12 Sun 9/30/12

155 Other - Sampling 0 days Sun 9/30/12 Sun 9/30/12 Annual sampling

156

157 Hallam 147 days? Mon 10/3/11 Tue 4/24/12
158 Site Inspection 2 days? Mon 4/23/12 Tue 4/24/12 Annual inspection

159 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

160 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

161 Facilities 0 days Mon 10/3/11 Mon 10/3/11

162 Other 0 days Mon 10/3/11 Mon 10/3/11

163

164 L-Bar 235 days? Mon 10/3/11 Fri 8/24/12
165 Site Inspection 5 days? Mon 8/20/12 Fri 8/24/12 Annual inspection

166 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

167 Real Property - Condition Assessment 5 days? Mon 8/20/12 Fri 8/24/12 $$ Assessment combined with site inspection $$

168 Facilities 0 days Mon 10/3/11 Mon 10/3/11

169 Other 0 days Mon 10/3/11 Mon 10/3/11

170

171 Lakeview Disposal 237 days? Mon 10/3/11 Tue 8/28/12
172 Site Inspection 2 days? Mon 8/27/12 Tue 8/28/12 Annual inspection

173 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

174 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

175 Facilities 0 days Mon 10/3/11 Mon 10/3/11

176 Other 0 days Mon 10/3/11 Mon 10/3/11

177
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178 Las Vegas 96 days? Mon 10/3/11 Mon 2/13/12
179 Site Inspection 0 days? Mon 10/3/11 Mon 10/3/11

180 Personal Property 1 day Mon 2/13/12 Mon 2/13/12 Personal property annual inventory

181 Real Property 0 days? Mon 10/3/11 Mon 10/3/11

182 Facilities - Security Site Inspection 0 days Mon 10/3/11 Mon 10/3/11 DATE - TBD

183 Other 0 days Mon 10/3/11 Mon 10/3/11

184

185 Lisbon Valley 0 days? Mon 10/3/11 Mon 10/3/11 FY12 Transition Site
186 Site Inspection 0 days? Mon 10/3/11 Mon 10/3/11 Annual inspection (DUE AT TRANSITION - TRANSITION DATE TBD)

187 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

188 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 $$ Assessment combined with site inspection $$

189 Facilities 0 days Mon 10/3/11 Mon 10/3/11

190 Other - Transition 0 days Mon 10/3/11 Mon 10/3/11

191

192 Lowman 202 days? Mon 10/3/11 Tue 7/10/12
193 Site Inspection 2 days? Mon 7/9/12 Tue 7/10/12 Annual inspection

194 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

195 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

196 Facilities 0 days Mon 10/3/11 Mon 10/3/11

197 Other 0 days Mon 10/3/11 Mon 10/3/11

198

199 Maybell 222 days? Mon 10/3/11 Tue 8/7/12
200 Site Inspection 2 days? Mon 8/6/12 Tue 8/7/12 Annual inspection

201 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

202 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

203 Facilities 0 days Mon 10/3/11 Mon 10/3/11

204 Other 0 days Mon 10/3/11 Mon 10/3/11

205

206 Maybell West 222 days? Mon 10/3/11 Tue 8/7/12
207 Site Inspection 2 days? Mon 8/6/12 Tue 8/7/12 Annual inspection

208 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

209 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

210 Facilities 0 days Mon 10/3/11 Mon 10/3/11

211 Other 0 days Mon 10/3/11 Mon 10/3/11

212

213 Mexican Hat 157 days? Mon 10/3/11 Tue 5/8/12
214 Site Inspection 2 days? Mon 5/7/12 Tue 5/8/12 Annual inspection

215 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

216 Real Property 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

217 Facilities 0 days Mon 10/3/11 Mon 10/3/11

218 Other 0 days Mon 10/3/11 Mon 10/3/11

219

220 Monticello 247 days? Mon 10/3/11 Tue 9/11/12
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221 Site Inspection 2 days? Mon 9/10/12 Tue 9/11/12 Annual inspection

222 Personal Property Inventory 2 days Mon 1/9/12 Tue 1/10/12 Annual inventory

223 Real Property - Condition Assessment 2 days? Mon 9/10/12 Tue 9/11/12 $$ Assessment combined with site inspection $$

224 Facilities Inspection 2 days Mon 9/10/12 Tue 9/11/12 $$ Combined with site inspection $$

225 Facilities - Security Site Inspection 1 day? Mon 10/3/11 Mon 10/3/11 DATE - TBD

226 Other - Water Audit 2 days Mon 9/10/12 Tue 9/11/12 $$ Water Audit combined with Annual inspection $$

227

228 Monument Valley 52 days? Mon 10/3/11 Tue 12/13/11
229 Site Inspection 0 days Mon 10/3/11 Mon 10/3/11

230 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

231 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

232 Facilities 0 days Mon 10/3/11 Mon 10/3/11

233 Other - Sampling 2 days? Mon 12/12/11 Tue 12/13/11 Annual sampling event

234

235 Morgantown 268 days Mon 10/3/11 Wed 10/10/12
236 Site Inspection 0 days Mon 10/3/11 Mon 10/3/11 Annual lease inspection - TBD

237 Personal Property Inventory 3 days Mon 10/8/12 Wed 10/10/12 Annual inventory

238 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

239 Facilities - Security Site Inspection 0 days Mon 10/3/11 Mon 10/3/11 DATE - TBD

240 Other 0 days Mon 10/3/11 Mon 10/3/11

241

242 Mound 140 days? Mon 10/3/11 Fri 4/13/12
243 Site Inspection 2 days? Thu 4/12/12 Fri 4/13/12 Annual inspection

244 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

245 Real Property - Condition Assessment 2 days? Thu 4/12/12 Fri 4/13/12 $$ Assessment combined with site inspection $$

246 Facilities 0 days Mon 10/3/11 Mon 10/3/11

247 Other 0 days Mon 10/3/11 Mon 10/3/11

248

249 Naturita Disposal 158 days? Mon 10/3/11 Wed 5/9/12
250 Site Inspection 3 days? Mon 5/7/12 Wed 5/9/12 Annual inspection

251 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

252 Real Property - Condition Assessment 3 days? Mon 5/7/12 Wed 5/9/12 $$ Assessment combined with site inspection $$

253 Facilities 0 days Mon 10/3/11 Mon 10/3/11

254 Other 0 days Mon 10/3/11 Mon 10/3/11

255

256 Naturita Processing 158 days? Mon 10/3/11 Wed 5/9/12
257 Site Inspection 3 days? Mon 5/7/12 Wed 5/9/12 Annual inspection

258 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

259 Real Property - Condition Assessment 3 days? Mon 5/7/12 Wed 5/9/12 $$ Assessment combined with site inspection $$

260 Facilities 0 days Mon 10/3/11 Mon 10/3/11

261 Other 0 days Mon 10/3/11 Mon 10/3/11

262

263 Panna Maria 0 days? Mon 10/3/11 Mon 10/3/11 FY12 Transition Site
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264 Site Inspection 0 days? Mon 10/3/11 Mon 10/3/11 Annual inspection (DUE AT TRANSITION - TRANSITION DATE TBD)

265 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

266 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 $$ Assessment combined with site inspection $$

267 Facilities 0 days Mon 10/3/11 Mon 10/3/11

268 Other - Transition 0 days Mon 10/3/11 Mon 10/3/11

269

270 Parkersburg 270 days? Mon 10/3/11 Fri 10/12/12
271 Site Inspection 2 days? Wed 10/19/11 Thu 10/20/11 Annual inspection

272 Personal Property Inventory 2 days Thu 10/11/12 Fri 10/12/12 $$ Annual inventory combined with Morgantown inventory $$

273 Real Property - Condition Assessment 2 days? Wed 10/19/11 Thu 10/20/11 $$ Assessment combined with site inspection $$

274 Facilities 0 days Mon 10/3/11 Mon 10/3/11

275 Other 0 days Mon 10/3/11 Mon 10/3/11

276

277 Pinellas 249 days? Mon 10/3/11 Thu 9/13/12
278 Site Inspection 2 days? Wed 9/12/12 Thu 9/13/12 Annual inspection

279 Personal Property 3 days? Mon 3/12/12 Wed 3/14/12 Personal property annual inventory

280 Real Property - Condition Assessment ' 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

281 Facilities - Security Site Inspection 0 days Mon 10/3/11 Mon 10/3/11 DATE - TBD

282 Other 0 days Mon 10/3/11 Mon 10/3/11

283

284 Piqua 135 days? Mon 10/3/11 Fri 4/6/12
285 Site Inspection 5 days? Mon 4/2/12 Fri 4/6/12 Annual inspection

286 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

287 Real Property - Condition Assessment 5 days? Mon 4/2/12 Fri 4/6/12 $$ Assessment combined with site inspection $$

288 Facilities 0 days Mon 10/3/11 Mon 10/3/11

289 Other 0 days Mon 10/3/11 Mon 10/3/11

290

291 Ray Point 0 days? Mon 10/3/11 Mon 10/3/11 FY12 Transition Site
292 Site Inspection 0 days? Mon 10/3/11 Mon 10/3/11 Annual inspection (DUE AT TRANSITION - TRANSITION DATE TBD)

293 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

294 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 $$ Assessment combined with site inspection $$

295 Facilities 0 days Mon 10/3/11 Mon 10/3/11

296 Other - Transition 0 days Mon 10/3/11 Mon 10/3/11

297

298 Rifle Disposal 186 days? Mon 10/3/11 Mon 6/18/12
299 Site Inspection 1 day? Mon 6/18/12 Mon 6/18/12 Annual inspection

300 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

301 Real Property - Condition Assessment 1 day? Mon 6/18/12 Mon 6/18/12 $$ Assessment combined with site inspection $$

302 Facilities 0 days Mon 10/3/11 Mon 10/3/11

303 Other 0 days Mon 10/3/11 Mon 10/3/11

304

305 Rifle New 186 days? Mon 10/3/11 Mon 6/18/12
306 Site Inspection 1 day? Mon 6/18/12 Mon 6/18/12 Annual inspection
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307 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

308 Real Property - Condition Assessment 1 day? Mon 6/18/12 Mon 6/18/12 $$ Assessment combined with site inspection $$

309 Facilities 0 days Mon 10/3/11 Mon 10/3/11

310 Other 0 days Mon 10/3/11 Mon 10/3/11

311

312 Rifle Old 186 days? Mon 10/3/11 Mon 6/18/12
313 Site Inspection 1 day? Mon 6/18/12 Mon 6/18/12 Annual inspection

314 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

315 Real Property - Condition Assessment 1 day? Mon 6/18/12 Mon 6/18/12 $$ Assessment combined with site inspection $$

316 Facilities - Security Site Inspection 0 days Mon 10/3/11 Mon 10/3/11 DATE - TBD

317 Other 0 days Mon 10/3/11 Mon 10/3/11

318

319 Rio Blanco 164 days? Mon 10/3/11 Thu 5/17/12
320 Site Inspection 2 days? Wed 5/16/12 Thu 5/17/12 Annual inspection

321 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

322 Real Property - Condition Assessment 2 days? Wed 5/16/12 Thu 5/17/12 $$ Assessment combined with site inspection $$

323 Facilities 0 days Mon 10/3/11 Mon 10/3/11

324 Other 0 days Mon 10/3/11 Mon 10/3/11

325

326 Riverton 23 days? Mon 10/3/11 Wed 11/2/11
327 Site Inspection 0 days Mon 10/3/11 Mon 10/3/11

328 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

329 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

330 Facilities 0 days Mon 10/3/11 Mon 10/3/11

331 Other - Sampling 2 days? Tue 11/1/11 Wed 11/2/11 Annual sampling

332

333 Rocky Flats 204 days? Mon 10/3/11 Thu 7/12/12
334 Site Inspection 3 days? Tue 3/13/12 Thu 3/15/12 Annual inspection

335 Personal Property Inventory 5 days Mon 4/16/12 Fri 4/20/12 Annual inventory

336 Real Property - Condition Assessment 3 days? Tue 3/13/12 Thu 3/15/12 $$ Assessment combined with site inspection $$

337 Facilities Inspection 5 days Mon 4/16/12 Fri 4/20/12 $$ Inspection combined with personal property inventory $$

338 Facilities - Security Site Inspection 1 day? Mon 10/3/11 Mon 10/3/11 DATE - TBD   (Westminster Office Site)

339 Other 2 days Wed 7/11/12 Thu 7/12/12 HPSB assessment (internal)

340

341 Rulison 164 days? Mon 10/3/11 Thu 5/17/12
342 Site Inspection 2 days? Wed 5/16/12 Thu 5/17/12 Annual inspection

343 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

344 Real Property - Condition Assessment 2 days? Wed 5/16/12 Thu 5/17/12 $$ Assessment combined with site inspection $$

345 Facilities 0 days Mon 10/3/11 Mon 10/3/11

346 Other 0 days Mon 10/3/11 Mon 10/3/11

347

348 Salmon 147 days? Mon 10/3/11 Tue 4/24/12
349 Site Inspection 2 days? Mon 4/23/12 Tue 4/24/12 Annual inspection
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350 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

351 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment schedule for FY13

352 Facilities 0 days Mon 10/3/11 Mon 10/3/11

353 Other 0 days Mon 10/3/11 Mon 10/3/11

354

355 Salt Lake City 157 days? Mon 10/3/11 Tue 5/8/12
356 Site Inspection 2 days? Mon 5/7/12 Tue 5/8/12 Annual inspection

357 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

358 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

359 Facilities 0 days Mon 10/3/11 Mon 10/3/11

360 Other 0 days Mon 10/3/11 Mon 10/3/11

361

362 Sherwood 260 days? Mon 10/3/11 Sun 9/30/12
363 Site Inspection 2 days? Mon 7/23/12 Tue 7/24/12 Annual inspection

364 Personal Property 260 days? Mon 10/3/11 Sun 9/30/12

365 Real Property - Condition Assessment 260 days? Mon 10/3/11 Sun 9/30/12 Assessment scheduled for FY13

366 Facilities 260 days? Mon 10/3/11 Sun 9/30/12

367 Other 260 days? Mon 10/3/11 Sun 9/30/12

368

369 Shiprock 177 days? Mon 10/3/11 Tue 6/5/12
370 Site Inspection 2 days? Mon 6/4/12 Tue 6/5/12 Annual inspection

371 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

372 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

373 Facilities 0 days Mon 10/3/11 Mon 10/3/11

374 Other 0 days Mon 10/3/11 Mon 10/3/11

375

376 Shirley Basin 187 days? Mon 10/3/11 Tue 6/19/12
377 Site Inspection 2 days? Mon 6/18/12 Tue 6/19/12 Annual inspection

378 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

379 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

380 Facilities 0 days Mon 10/3/11 Mon 10/3/11

381 Other 0 days Mon 10/3/11 Mon 10/3/11

382

383 Shoal 122 days? Mon 10/3/11 Tue 3/20/12
384 Site Inspection 2 days? Mon 3/19/12 Tue 3/20/12 Annual inspection

385 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

386 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

387 Facilities 0 days Mon 10/3/11 Mon 10/3/11

388 Other 0 days Mon 10/3/11 Mon 10/3/11

389

390 Site A/Plot M 150 days? Mon 10/3/11 Fri 4/27/12
391 Site Inspection 2 days? Thu 4/26/12 Fri 4/27/12 Annual inspection

392 Personal Property 0 days Mon 10/3/11 Mon 10/3/11
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ID Task Name Duration Start Finish Notes

393 Real Property - Condition Assessment 0 days? Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

394 Facilities 0 days Mon 10/3/11 Mon 10/3/11

395 Other 0 days Mon 10/3/11 Mon 10/3/11

396

397 Slick Rock Disposal 158 days? Mon 10/3/11 Wed 5/9/12
398 Site Inspection 3 days? Mon 5/7/12 Wed 5/9/12 Annual inspection

399 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

400 Real Property - Condition Assessment 3 days? Mon 5/7/12 Wed 5/9/12 $$ Assessment combined with site inspection $$

401 Facilities 0 days Mon 10/3/11 Mon 10/3/11

402 Other 0 days Mon 10/3/11 Mon 10/3/11

403

404 Slick Rock Processing 158 days? Mon 10/3/11 Wed 5/9/12
405 Site Inspection 3 days? Mon 5/7/12 Wed 5/9/12 Annual inspection

406 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

407 Real Property - Condition Assessment 3 days? Mon 5/7/12 Wed 5/9/12 $$ Assessment combined with site inspection $$

408 Facilities 0 days Mon 10/3/11 Mon 10/3/11

409 Other 0 days Mon 10/3/11 Mon 10/3/11

410

411 Split Rock 0 days Mon 10/3/11 Mon 10/3/11 FY12 Transition Site
412 Site Inspection 0 days Mon 10/3/11 Mon 10/3/11 Annual inspection (DUE AT TRANSITION - TRANSITION DATE TBD)

413 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

414 Real Property 0 days Mon 10/3/11 Mon 10/3/11 $$ Assessment combined with site inspection $$

415 Facilities 0 days Mon 10/3/11 Mon 10/3/11

416 Other - Transition 0 days Mon 10/3/11 Mon 10/3/11

417

418 Spook 187 days? Mon 10/3/11 Tue 6/19/12
419 Site Inspection 2 days? Mon 6/18/12 Tue 6/19/12 Annual inspection

420 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

421 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

422 Facilities 0 days Mon 10/3/11 Mon 10/3/11

423 Other 0 days Mon 10/3/11 Mon 10/3/11

424

425 Tuba City 157 days? Mon 10/3/11 Tue 5/8/12
426 Site Inspection 2 days? Mon 5/7/12 Tue 5/8/12 Annual inspection

427 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

428 Real Property - Condition Assessment 2 days? Mon 5/7/12 Tue 5/8/12 $$ Assessment combined with site inspection $$

429 Facilities Inspection 2 days Mon 5/7/12 Tue 5/8/12 $$ Inspection combined with site inspection $$

430 Facilities - Security Site Inspection 1 day? Mon 10/3/11 Mon 10/3/11 DATE - TBD

431 Other 0 days Mon 10/3/11 Mon 10/3/11

432

433 Uravan 0 days? Mon 10/3/11 Mon 10/3/11 FY12 Transition Site
434 Site Inspection 0 days? Mon 10/3/11 Mon 10/3/11 Annual inspection (DUE AT TRANSITION - TRANSITION DATE TBD)

435 Personal Property 0 days Mon 10/3/11 Mon 10/3/11
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ID Task Name Duration Start Finish Notes

436 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 $$ Assessment combined with site inspection $$

437 Facilities 0 days Mon 10/3/11 Mon 10/3/11

438 Other - Transition 0 days Mon 10/3/11 Mon 10/3/11

439

440 Weldon Spring 55 days? Mon 10/3/11 Fri 12/16/11
441 Site Inspection 2 days? Thu 10/27/11 Fri 10/28/11 Site inspection

442 Personal Property Inventory 5 days Mon 12/12/11 Fri 12/16/11 Annual inventory

443 Real Property - Condition Assessment 2 days? Thu 10/27/11 Fri 10/28/11 $$ Assessment combined with site inspection $$

444 Facilities Inspection 2 days Thu 10/27/11 Fri 10/28/11 $$ Inspection combined with site inspection $$

445 Other 0 days Mon 10/3/11 Mon 10/3/11

446

447 Calibration Sites - Casper, WY 187 days? Mon 10/3/11 Tue 6/19/12
448 Site Inspection 2 days? Mon 6/18/12 Tue 6/19/12 Annual inspection

449 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

450 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

451 Facilities 0 days Mon 10/3/11 Mon 10/3/11

452 Other 0 days Mon 10/3/11 Mon 10/3/11

453

454 Calibration Sites - George West, TX 74 days? Mon 10/3/11 Thu 1/12/12
455 Site Inspection 2 days? Wed 1/11/12 Thu 1/12/12 Annual inspection

456 Personal Property 0 days Mon 10/3/11 Mon 10/3/11

457 Real Property - Condition Assessment 0 days? Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

458 Facilities 0 days Mon 10/3/11 Mon 10/3/11

459 Other 0 days Mon 10/3/11 Mon 10/3/11

460

461 Calibration Sites - GJ Site 159 days? Tue 2/21/12 Sun 9/30/12
462 Site Inspection 1 day? Tue 2/21/12 Tue 2/21/12 Annual inspection

463 Personal Property 0 days Sun 9/30/12 Sun 9/30/12

464 Real Property - Condition Assessment 5 days? Mon 3/26/12 Fri 3/30/12 $$ Assessment combined with GRJ assessment $$

465 Facilities 0 days Sun 9/30/12 Sun 9/30/12

466 Other 0 days Sun 9/30/12 Sun 9/30/12

467

468 Calibration Sites - GJ Regional Airport 135 days? Mon 3/26/12 Sun 9/30/12
469 Site Inspection 1 day? Mon 4/2/12 Mon 4/2/12 Annual inspection

470 Personal Property 0 days Sun 9/30/12 Sun 9/30/12

471 Real Property - Condition Assessment 5 days? Mon 3/26/12 Fri 3/30/12 $$ Assessment combined with GRJ assessment $$

472 Facilities 0 days Sun 9/30/12 Sun 9/30/12

473 Other 0 days Sun 9/30/12 Sun 9/30/12

474

475 Calibration Sites - Grants, NM 260 days? Mon 10/3/11 Sun 9/30/12
476 Site Inspection 1 day? Mon 8/20/12 Mon 8/20/12 Annual inspection

477 Personal Property 0 days Sun 9/30/12 Sun 9/30/12

478 Real Property - Condition Assessment 0 days Mon 10/3/11 Mon 10/3/11 Assessment scheduled for FY13

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
1st Quarter 2nd Quarter 3rd Quarter 4th Quarter 1st Quarter 2nd Quarter

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Preliminary
FY12 Consolidated Travel Schedule

Page 11

Project: FY12_Travel_Schedule
Date: Thu 6/30/11



ID Task Name Duration Start Finish Notes

479 Facilities 0 days Sun 9/30/12 Sun 9/30/12

480 Other 0 days? Mon 10/3/11 Mon 10/3/11
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