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LAND DISPOSAL RESTRICTION 
FEDERAL FACILITY COMPLIANCE AGREEMENT 

ROCKY FLATS PLANT 

PROJECT MANAGER‘S MEETING MINUTES 

Meeting Date: 
Meeting Location: 

June29, 1993 
Fifth Floor Board Room, Building A 
Colorado Department of Health 

The’meeting was convened at 1:20 p.m. 

I NTRO D UCTl ONS : 
The following personnel and organizations were represented at the meeting: 

Mark Niemeyer 
Rob Henneke 
Dave Maxwell 
Rick DiSalvo 
Roger Merrick 
John Rampe 
Bob Karlsson 
Scott Anderson 
Dennis Connors 
Bob Griffis 
Bob Krenzer 
Tim McKeown 
Carla Sanda 
Johnna Tipton 
Dave Phillips 
Candice Jierree 

Colorado Department of Health (CDH) 
Environmental Protection Agency Region Vll l (EPA) 
Environmental Protection Agency Region Vlll (EPA) 
Department of Energy, Rocky Flats Office (RFO) 
Department of Energy, Rocky Flats Office 
Department of Energy, Rocky Flats Office 
SAWEM-323, Department of Energy, Headquarters 
EG&G Rocky Flats (EG&G), FFCA Programs 
EG&G Rocky Flats, Community Relations 
EG&G Rocky Flats, FFCA Programs 
EG&G Rocky Flats, FFCA Programs 
EG&G Rocky Flats, FFCA Programs 
EG&G Rocky Flats, Community Relations 
EG&G Rocky Flats, FFCA Programs 
EG&G Rocky Flats, TD Waste Technical Support 
Fluor Daniel, Inc. 

The list of attendee signatures is provided as Attachment 1. 

AGENDA: 
The agenda for the meeting is provided as Attachment 2. 

ACTION ITEMS: 

1. EG&G Rocky Flats to brief EPA and CDH regarding the disposition of Building 
865 materials after Decontamination & Decommissioning (D&D). 
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M E ET1 N G DISCUSS ION : 

NON-RADIOACTIVE HAZARDOUS WASTE CERTIFICATION & DISPOSAL PLAN - 
RFO noted a formal comment response document to comments received from the 
regulators has been developed and a second draft has recently been released for 
internal review. RFO commented that a key element of the formal response document 
is to update the schedule for dispositioning hazardous materials under the DOE 
imposed moratorium for offsite shipment. The Annual Progress Report (APR) 
forecasted the disposition of the hazardous materials in accordance with the 
requirements of the DOE hazardous waste shipping moratorium by December 1993. 
RFO noted that some of the hazardous materials will not be dispositioned by 
December 1993 and will slip to December 1994. RFO presented a summary of the 
revised Non-Radioactive Hazardous Waste Shipping Schedules (Attachment 3). 

EPA inquired as to the disposition of decontaminated materials from Building 865. 
Building 865 has been proposed for Decontamination and Decommissioning (D & D) 
under the Rocky Flats Plant Transition Plan. 

RFO remarked that M. Shepard, EG&G Waste Minimization Program, and EG&G 
Building 865 Operations personnel are available to discuss the details of the 
disposition of the decontaminated material. The action to brief the regulators 
regarding the disposition of materials during D&D from Building 865 was given to 
EG&G. 

RFO noted that backlog non-radioactive hazardous waste streams continue to be 
generated at Rocky Flats Plant (RFP), but are disposed offsite as non-radioactive. Tis 
is because RFP lacked the procedures necessary to document the hazardous waste 
as either non-radioactive or radioactive in accordance with the Department of Energy, 
Headquarters Performance Objectives that are now in place. 

ISSUES REGARDING IN-PROCESS MATERIALS WITHIN TRANSITION FACILITIES - 
RFO stated that this agenda item would be placed on the agenda periodically for future 
LDR FFCA Project Manager meetings to communicate to the regulators both DOE and 
EG&G efforts in implementing the transition to a new environmental restoration and 
waste management mission at RFP. RFO noted that in the Transition Plan, a formal 
strategy has been developed to transition facilities . One of RFO’s waste management 
goals during the transition process is to disposition the waste forms encountered 
correctly and avoid t.he unwarranted generation of hazardous waste. The Transition 
strategy outlines a building by building inventory of existing materials, a determination 
of the use of the process equipment and building (whether the building can be used as 
waste storage, suitable for environmental restoration needs, maintenance of the 
nuclear capability contingency, etc.) and a database will be developed to assist in the 
decision of how existing building materials and process systems will be used or 
dispositioned in the future. This joint DOE/EG&G effort is likely to be ongoing over the 
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next several years. When non-routine items are encountered for disposition, RFO will 
use the LDR FFCA Project Manager's monthly meetings to exchange ideas and 
information with the regulators as the building systems and materials are inventoried. 

CDH inquired as to the status of funding for transition activities in Building 865. RFO 
responded that FY 1994 work packages are presently under development and it is too 
early to discern the level of funding for Building 865 Transition activities, however, it is 
anticipated that adequate funding will be allocated to allow transition activities within 
Building 865 to continue. 

RFO commented that the initial draft building surveys have prompted internal review 
and assessment of building process systems and materials with regard to the 
regulated management of the systems and materials. Approximately 23 buildings at 
RFP will be surveyed in FY 1993, and RFP has the potential to survey an additional 16 
buildings in FY 1994. A list of the buildings slated for transition surveys will be 
included with the June LDR FFCA Project Manager meeting minutes and forwarded to 
the regulators. The surveys provide a preliminary cut that establish the magnitude of 
the task facing Transition activities and the subsequent building determinations. RFO 
will establish the list of potential uses for the buildings and evaluate the inventory of 
building materials, equipment, and process systems which may adapt to alternative 
post- production uses given the new RFP mission. The evaluation should include an 
assessment of the investment required to alter the building's existing use into the new 
plant mission. RFO will be examining building materials and process systems that 
cannot be used to support the new plant mission and determining if the building 
contains mixed waste and the disposition of the building contents. RFO will be assess 
how wastes generated will be managed under the Comprehensive Treatment and 
Management Plan (CTMP) and how D&D waste will fit into the broad RFP waste 
management strategy. R. Merrick, RFO, was assigned the action to status the 
regulators regarding transition activities on a periodic basis. 

PUBLIC AND COMMUNlWlNVOLVEMENT- C. Sanda, E G G ,  noted the CTMP 
Public Participation and Community Involvement Plan has been expanded for use 
under the developing Conceptual Site Specific Treatment Plan (CSTP) as required 
under the Federal Facility Compliance Act (FFC Act). The Public Participation Plan will 
allow for continued public and community involvement and informational briefings 
regarding the' pending LDR FFCA Ill including the requisite compliance deliverables. 

RFO remarked that EG&G had prepared a secmd draft of the formal response 
document to the EPA, CDH, and Citizens Review Group (CRG) comments and RFO is 
presently reviewing with HQ. RFO offered to share the document with CDH at the 
meeting, however, CDH declined and inquired if the document would be ready for 
submittal to the regulators by the July FFCA Project Manager's meeting. RFO 
indicated the Comment Response Document will incorporate the revised Public 
Involvement Plan and may be ready for submittal in July. EG&G noted the revised 
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Public Involvement Plan needs to be shared with the CRG and that RFO is planning to 
reconvene the CRG in July depending upon the timing of the preparation of the formal 
Comment Response Document and the CSTP. 

RFO commented the initial CRG meeting will focus on the future direction for the group 
and serve as a forum to status the CRG on expedited waste treatment at RFP, 
meaningful public involvement in the technology downselection process, residues 
management, and input from the community on the pending FFC Act compliance 
deliverables to the State of Colorado. RFO recognized the challenges associated with 
communicating to the CRG that it had direct influence on the decisions made by DOE 
while implementing RFP compliance agreements. 

EPA noted it was forming the new Site Specific Advisory Board (SSAB) and is sending 
out applications for membership. EPA will establish the core group of the SSAB only 
and other members will be recruited by the core group. DOE has five sites that will be 
establishing SSABs with the purpose of providing a mechanism to involve the public 
in the future of the post Cold War Defense Complex restructuring and the issues 
associated with environmental restoration and waste management (ER & WM) under 
the constraints of Federal budget downsizing. The SSABs will have 15 to 20 
members, focus on ERWM issues, set their own agenda, and will have funding 
provided by the respective regulated government agencies. 

.EG&G noted the structure of the SSABs should lend a greater sense of independence 
than that experienced by the CRG. An example of this enhanced independence is 
where RFO acted as a facilitator for the CRG, the SSAB would not need RFO to 
facilitate its actions. 

EPA acknowledged the need for the SSAB to integrate with existing RFP stakeholders 
like the Rocky Flats Cleanup Commission, CRG, etc. The potential exists for either 
duplicity in roles or synergy among the groups depending upon the value of the 
common interact ions. 

EPA remarked a meeting is planned for July 13 & 14 by States with DOE sites to 
discuss the Mixed Waste Inventory submittals. RFO noted that it had not been 
contacted locally to provide any support to the States’ meeting and therefore, RFO 
would not be involved. 

EXPEDlTED lMPLfMENTATlON PROJECTS - R. DiSalvo reported that RFO has 
finalized the list of expedited implementation projects and is evaluating the methods 
available to obtain earlier results from RD&D projects than the schedules proposed in 
the CTMP. RFO explained that FY 1993 funding will initiate some of the expedited 
treatment activities however, the bulk of the funding to support expedited 
implementation will be in FY 1994. .RFO’s goal is to expedite the implementation of 
treatment technologies by proving their respective abilities to produce an LDR 
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compliant waste form through the use of Treatability Study Exemptions (TSEs), and 
Research, Development, and Demonstration (RD&D) permits. 

OTHER DISCUSSION - 

SUPERCRITICAL CO2 DEVELOPMENT FACILITY TOUR - RFO noted a visit by the 
regulators to the Supercritical C02 extraction development facility was held recently. 
CDH had no comments yet on the tour. RFO noted the supercritical C02 technology 
was competing with low temperature stripping technology to treat a large portion of the 
low level mixed solvent contaminated wastes in storage at RFP. 

FFCA I l l -  RFO noted that all parties involved with the new FFCA Ill negotiations are 
moving towards a new agreement. EPA would remain signatory to the agreement 
given that the authority to regulate Third Thirds wastes has not been delegated to the 
State of Colorado yet. 

ANALYTICAL WASTE MANAGEMENT lSSUES - EG&G commented that a potential 
issue exists regarding the offsite analysis of RFP waste samples and the disposition of 
contaminated analytical equipment and samples at the offsite laboratories. Under 
DOE Order 5820.2A, DOE broadly mandates control over wastes contaminated with 
radionuclides and therefore, the analytical materials (filter paper, laboratory 
glassware, gloves, elution solvents, etc.) contaminated with mixed waste samples 
must be returned to RFP. RFO has requested a waiver to the applicable portions of 
DOE 5820.2A which are impeding the offsite analysis of mixed waste. If the waiver is 
not obtained, RFP will send trained packaging waste technicians to the offsite 
laboratories to package the contaminated analytical materials for shipment back to 
RFP. The Part B RCRA Permit issued by the State of Colorado for the Rocky Flats 
Plant prohibits the receipt of offsite waste materials at RFP. RFO will be filing a permit 
modification request with the State of Colorado to receive offsite analytical materials 
generated under waste characterization efforts for RFP mixed wastes. The request will 
specify the physical form, characteristics, and quantity of analytical mixed wastes 
expected to be returned to RFP. RFO is presently estimating the additional volume 
received from the return of contaminated materials from offsite laboratories and placed 
into storage at RFP to be approximately two 55 gallon drums per year. 

* RFO noted two strategies were being pursued to mitigate this issue: 

1. A blanket exemption to the applicable sections of DOE Order 5820.2A was 
actively being sought 

2. The development of 
Protected Area (PA) 

onsite mixed waste analytical capability within the RFP 
in the near future is very likely 
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ADJOURNMENT 
The meeting adjourned at 255  p.m. 

Next meeting: 1:00 p.m. 
Tuesday, July 27, 1993 

Location: Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, Colorado 

1 . . . . .  . 
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LDR FFCA-I1 
PROGRAM MANAGER'S MEETING 

ATENDANCE ROSTER 
M EETl N G LOCATl ON : 
TIME: 1:15 p.m. 

Colo. Dept of Health 
DATE: June 29, 1993 
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LDR FFCA 

MONTHLY PROJECT MANAGER'S MEETING 

Tuesday, June 29, 1993 

Colorado Dept. of Health 
Fifth Floor Board Room 

Building A 
4300 Cherry Creek Drive South 

Denver, Colorado . 
1:15 PM 

1 . Non-Radioactive Hazardous Waste Certification & Disposal Plan 
Update and Status of Program implementation efforts 

2. Issues regarding In-Process Materials within Transition Facilities 

3. Public and Community Involvement 
Public Participation Plan 
Citizens' Review Group comments on the Comprehensive Treatment and 
Management Plan - Status of Draft Comment Response Document 

4.  Expedited Implementation Projects 

5 .  Other Discussion 
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NON-RADIO 
WASTE SHIPPI SCHEDULES 

k I1 EExB ROCKY FLATS 1 
June 29,1993 1 6.$ 

Total remaining backlog of 804 drums in RCRA 
Unit 1 storage. 

Ship 305 identified non-RMMA drums by 
December 31 , 1993. 
Ship estimated total of 496 non-RMMA drums by 
May 2,1994. 
Ship estimated total 607 non-RMMA and 
RMMNLeveI I1 drums by December 30,1994. 

Potential Transfer of estimated 197 drums to 
LULLM storage by December 30,1994. 
Complete disposition and removal of backlog by 
December 30,1994. 




