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Several Interim Response Actions have been completed or 
are in process at the Weldon Spring Site. These actions are 
reducing risks and improving environmental conditions on the 
site. 

COMPLETED ACTIONS INCLUDE THE FOLLOWING  

ELECTRIC POWER LINE AND POLE REMOVAL - Work was completed on 
this Interim Response Action in March 1988. A total of 224 
poles (7880 feet) and 120,000 feet of wire were taken down and 
surveyed for any potential radiological contamination. 1205 
feet of poles (15.3%) and 3450 feet of wire (3.6%) were found 
to be contaminated and were stored on site. The rest was 
released from the site for unrestricted use. 

ARMY VICINITY PROPERTY #7 - Work was completed in December 
1987 to remove a small amount of radiologically contaminated 
soil from the Weldon Spring Army Reserve Property. The soil 
was removed, packaged in drums, and placed in storage on the 
Weldon Spring Site. The area was then surveyed independently 
by Oak Ridge Associated Universities and certified free of 
radiological contamination. 

PCB TRANSFORMER REMOVAL - Work was completed in July 1988 and 
included removal of more than 13,000 gallons of 
PCB-contaminated oils from 25 drained and flushed transformers 
on the Weldon Spring Site. 6000 gallons of the 
PCB-contaminated oils were shipped to a licensed PCB 
incinerator for disposal. 7000 gallons of low-level PCB 
contamination were shipped to a chemical treatment facility 
which destroyed the low-level PCBs, allowing the oil to be 
recycled for industrial use. The transformer carcasses which 
remained were surveyed for any residual PCB contamination. 
Those that met release criteria were scrapped. The remainder 
were shipped to a licensed disposal facility. 

INTERIM RESPONSE ACTIONS WHICH ARE IN PROGRESS INCLUDE:  

DISMANTLING OF BUILDING 401 - The 17,000 square foot building 
contains significant amounts of asbestos, some radiological 
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contamination of roofing and structural members also exists. 
The asbestos will be removed, bagged and stored in buildings 
onsite for future disposal. The contaminated roofing material 
will be removed and retained onsite and loose contamination on 
structural members will be removed and retained onsite to allow 
offsite shipment of the structural steel; Work is expected to 
be completed August 1989. 

DISMANTLING OF BUILDING 409  - Building 409 is the two-story 
administration building located nearest Highway 94. Roofing 
materials are radiologically contaminated and PCB contamination 
was found in floor tiles. Materials from the roof will be 
retained onsite as the building is dismantled. Other materials 
will be disposed of off-site, subject to further surveys and in 
strict accordance with EPA and State standards. The work is 
expected to be completed by May 1989. 

REMOVAL OF CONTAINERIZED CHEMICALS  - Some 300 different types 
of chemicals in 4000 individual containers, are present 
onsite. These materials - most are paints, solvents, and other 
chemicals expected to be found in any large industrial facility 

are being identified for possible consolidation. 
Radiologically contaminated materials will be stored onsite. 
The remainder will be taken to a licensed hazardous waste 
disposal facility. The work is expected to be completed by May 
1989. 

OVERHEAD PIPING/ASBESTOS REMOVAL  - More than 33,000 linear 
feet of piping - approximately 25% of it wrapped with asbestos 
- is being removed. 	Collection and bagging of the asbestos 
ensures that the asbestos will not become airborne. 	Work is 
expected to be completed by March 1989. 

ASH POND DIVERSION DIKE.  - Berms, dikes, and a diversion 
channel are being constructed to divert storm-water runoff 
around the contaminatedESouth Dump Area to reduce the amount of 
radiologically contaminated runoff from leaving the site. Work 
is expected to be completed by January 1989. 

FUTURE INTERIM RESPONSE ACTIONS  

Environmental documentation is being prepared for public and 
EPA review and comment involving: 

CLEANUP OF ARMY AND BUSCH WILDLIFE AREA VICINITY PROPERTIES 

INSTALLATION OF WATER TREATMENT PLANTS AT THE WELDON SPRING 
QUARRY AND PLANT SITE 

CONSTRUCTION OF A TEMPORARY STAGING/STORAGE FACILITY ONSITE 

DISMANTLING OF VARIOUS DETERIORATING SITE SUPPORT FACILITIES 

DISMANTLING OF DETERIORATING NON-PROCESS .BUILDINGS 
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For more information, contact Martin Janowski or Sue Brotherton 
(314)441-8086. 
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