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S M  BORINGS: 

Groundwater was encountered at boring location 12 at 33 feet. Purging of the 
groundwater was initiated on June 20, 1991. The groundwater will be analyzed at 
UMCO and IT Laboratories. To date, the boring has penetrated approximately 50 
feet. - 

HAPPIN6: 

Results of the Silo 14 water analysis have been completed. The water meets all 
requirements/limits for direct discharge. The results of the analysis are 
attached for your i nformat i on. 

The logistics training for the Oak Ridge and Sandia mapping personnel is being 
held today. The training will familiarize the mapping personnel with K-65 area 
requirements, glovebags, etc. 

BERM SAMPLING: 

Section A of the NE location was successfully resampled on Monday, June 17, 1991. 
The sample has been shipped to IT Laboratory for analysis. 

RADON TREATMENT SYSTEM: 

Modifications to the system are continuing. All modifications and system check- 
out are scheduled for completion by July 12, 1991. 

DECANT SUMP: 

Approximately 200 gallons of 1 iquid/sludge were pumped from the tank this week. 
A sample was sent to the IT and WMCO Laboratories for analysis. 

REMOVAL ACT1 ON I. 

Design of the bentonite installation system is essentially complete with the 
approval of the certified-for-construction drawings on June 17, 1991. 
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