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Department of Energy 
1867 Fernald Site Office 

P 0. Box 398705 
Cincinnati. Ohio 45239-8705 

(513) 738-63'19 

JUL 0 5 1991 
DOE-1765-91 

Ms. Catherine A. McCord 
Remedi a1 Project Manager 
U. S .  Environmental Protection Agency 
Region V - 5HR-12 
230 South Dearborn S t ree t  
Chicago, IL 60604 

Mr. Graham E. Mitchell, DOE Coordinator 
Ohio Environmental Protection Agency 
40 South Main S t ree t  
Dayton, OH 45402 

Dear Ms. McCord and Mr. Mitchell: 

K-65 WEEKLY REPORT 

Enclosed for  your information i s  a copy of the K-65 Weekly Report and most 
recent removal action schedule. 

Please note t h a t  the content resampling e f f o r t  will be in i t i a t ed  on July 11, 
1991, as required by the Residue Sampling Work Plan, not on July 20, 1991, as 
reported l a s t  week. 

I f  you have any questions, please contact Randi Allen a t  (513) 738-6158 or FTS 
774 -6 158. 

Sincerely, 

FS0:Allen 

Enclosure: As s ta ted 
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w/encl . : 
J. Fiore,  EM-42, GTN 
A. Hayes, EM-424, GTN 
R. Kozlowski, EM-424, GTN 
August, Geolrans 
Davidson, OEPA-Col umbus 
Barger, USEPA-HQ 
A. Sar ic,  USEPA-V, 5HR-12 
Bu t le r ,  USEPA-V, 5CS-TUB-3 
Benet t i ,  USEPA-V, 5AR-26 
Schuessl er, PRC 
L. Glenn, Parsons 
F. Daugherty, WMCO 
W. Coyle, WMCO 
C. Bogar, WMCO 
A. Nixon, WMCO 
0. Wood, AS1 
F i  1 es 

w/o encl  . : 
R. Holmes, USEPA-HQ 
E. Muno, USEPA-V, 5HR-13 
A. U l l r i c h ,  USEPA-V, 5H-12 
R. Schregardus, OEPA-Col umbus 
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K-65 WEEKLY REPORT 
JULY 3. 1991 

MODIFICATIONS TO RADON TREATMENT SYSTEM (RTSl :  

Modifications t o  the RTS continued this week with in i t i a t ion  of the manway 
cover ins ta l la t ion .  As of J u l y  2, 1991, two of the eight  covers have been 
i nstal  1 ed . 
The modifications and f inal  t i e - i n  of the system i s  scheduled fo r  completion 
pr ior  t o  the scheduled Ju ly  11, 1991 in i t i a t ion  of the content resampling 
e f fo r t .  

SLANT BORINGS: 

As of July 3, 1991, the distance covered a t  bor ing  location #2 (under Decant 
Sump Tank) i s  123 fee t .  The distance a t  which we were under the t a n k  was a t  
117 fee t .  On June 29, 1991, limestone-clay was encountered a t  108 t o  113 
f ee t .  
o r  grout .  
sampling equipment. Boring will continue until  we reach 145 f ee t ,  as 
specified i n  the Work Plan. 

The material encountered can be described as naturally formed concrete 
Penetration through the material has damaged both the boring and 

PRESSURE AND TEMPERATURE MONITORS: 

The ins ta l la t ion  of a l l  monitors was completed on Saturday, June 29, 1991. 

DECANT SUMP: 

The Hazardous Substance List analysis on the decant t a n k  l iquid has been 
received on-si t e .  No hazardous substances were found. 
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