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Department of Energy 
Fernald Site Office 

P.O. Box 398705 
Cincinnatl. Ohio 45239-8705 

(513) 738-63i9 
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'JUL 'I 0 1991 
DOE-1803-91 

Ms. Catherine A. McCord 
Remedi a1 Project Manager 
U. S. Environmental Protection Agency 
Region V - 5HR-12 
230 South Dearborn Street 
Chicago, IL 60604 

Mr. Graham E. Mitchell, DOE Coordinator 
Ohio Environmental Protection Agency 
40 South Main Street 
Dayton, OH 45402 

Dear Ms. McCord and Mr. Mitchell: 

K-65 CONTENTS RESAMPLING 
4 1 7 Y s '  

An interim milestone date, as noted in the Residue Sampling Work Plan, is to 
initiate resampling of the silo contents on July 11, 1991. Due to two 
consecutive days of rain delays (July 9 and 10, 1991), the mock-up 
demonstration on Silo 4, in support of resampling has not been initiated, nor 
have we been able to run the Radon Treatment System. We do not anticipate 
that this delay will jeopardize the final milestone date for activity, e.g. 
August 26, 1991 - complete content resampling. 

If you have any questions or comments, please contact Randi Allen at (513) 
738-6158 or FTS 774-6158. 

Sincerely, 

FSO:P.!!e!? 
/ 

i Project Manager 

FERNALDIS MAIN B R I O ~ I T Y  IS CLEANUP 
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