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2076 South Groundwater Contamination Plume - Part 1 (A1 ternate Water SUDD~Y) 
A six (6) hour pump test was initiated on September 17, 1991, to preclude the 
seventy-two (72) hour pump test. During the six (6) hour pump test the local 
farmer, who leases the land from the property owner in which the test well is 
located, was concern at the amount of water being discharged and possible 
problems this will present during harvesting. He suggested to the well 
drilling crew that he would have no problem if the water was piped 
approximately 800 feet to the east into an existing drainage swale. As a 
result the drilling crew ceased pump test operations and are presently 
drafting a cost estimate for this additional work. Meanwhile, on September 
19, 1991 the U.S. Army Corps of Engineers (COE) were directed by the DOE-FO to 
contact the property owner in the best interests for all concerned parties, 
for permission to install the drain pipe across a portion of land which is not 
under the license for entry. In addition, the COE will ask for a two week 
extension from the September 21, 1991, end o f  license agreement date, in order 
for the drilling crew to install the drain pipe, complete the 72 hour pump 
test, collect recovery data, and to demobilize. 

South Groundwater Contamination Plume - Part 2 (Pump and Discharsel 
ASI/IT Corporation submitted a draft document to the DOE-FO and WEMCO which 
address : 

b The optimum pumping rates of the extraction wells to provide a 
minimum impact on the Paddys Run Road Site (PRRS) plumes 

extraction we1 1 s 
The'locations, sizes, and pumping rates for the removal action 

This investigation utilizes the Swift 111 Groundwater Model to optimize the 
location and design of the removal action extraction wells. 

South Groundwater Contamination Plume - Part 3 (Installation and operation of 
an Interim Advanced Wastewater Treatment System (IAWWT) to reduce contaminant 
loadinq discharsed to the Great Miami River to a level less that 1.700 pounds 
per Year I 
WEMCO and DOE-FO personnel reviewed preliminary P&ID drawings and layout 
sketches, presented by Parsons, for the additional treatment equipment 
required to meet the equivalent mass concept agreed to in the EE/CA dispute 
resolution. 
direction and scope of the design modification process, and resolve any 
potential conflicts or problems at the earliest stages of this effort. 

The purpose of this review was to solicit early input on the 

South Groundwater Contamination Plume - Part 5 (Groundwater Model ins and 
Geochemical Investiqationl 

Comments from the OEPA and U. S. EPA on the Part 5 Work Plan were received on 
September 4, 1991 and September 17, 1991, respectively. Responses to the 
comments are in progress. The Design Change Request (DCR) documents for the 



2076 
incorporation of the soil vapor survey and hydropunch I1 procedures into the 
RI/FS Work Plan have been received from ASI/IT. These documents will be 
transmitted to U. S. EPA and OEPA for approval. Sampling can not proceed 
before approval of the DCRs. 

General Issues 

The addendum to the South Groundwater Contamination Plume Removal Action EE/CA 
was submitted to the DOE-FO on September 17, 1991 for review and transmittal 
to the DOE-HQ and the U.S. and Ohio EPAs. 
comments be returned to the DOE-FO by September 25, 1991. 

It has been requested that all 




