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Berm SamDl inq 

The analyses from the ver t ical  boring project have been received from 
the IT Laboratory. 
i n i t i a t e d  next week. 

Validation of the berm sampling analyses wil l  be 

Removal Act i on 

Using the data obtained from the mapping project ,  which c l ea r ly  shows 
the contour of the surface of Si los  1 and 2,  calculat ions will  be done 
t o  be t t e r  estimate the  volume of bentonite required t o  meet the 
objectives of the removal action. 

RUST personnel will  be a t  American Colloid s t a r t i ng  October 30, 1991, 
with equipment t e s t ing  scheduled fo r  November 4, 1991. 
equipment of Fernald i s  now projected f o r  November 6,  1991. 

Receipt of the 
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