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Removal Action 

Installation of bentonite into Silo 1 was initiated on November 20, 1991. 
Pumping thus far, is proceeding well (10 batches per hour, each batch consists 
o f  200 pounds of dry bentonite and 70-80 gallons o f  water). 
the November 20, 1991 letter, discounting any delays due to adverse weather 
conditions, we anticipate completion of  the project on November 29, 1991. 
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Y411D91004 0 18JUN91A 21JUN91A 
Y411091012 0 28JUN91A 4JOL91A 
Y411091010 0 5JUL91A 8JUL91A 
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Y411091014 0 31JUL91A 2AUG91A 
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