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Removal Action 

The installation o f  bentonite in Silo 2 was completed on Thursday, 
November 28, 1991. Three hundred seventy-five tons of bentonite were placed 
in Silo 1 and 427 tons of bentonite were placed in Silo 2. 

Now that bentonite placement is complete, the K-65 Weekly Report will be 
discontinued. 
will be reported in the monthly Program Managers meetings. 

Actions taken to monitor the effectiveness of the bentonite 
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