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- - - Department of L-_ - 

Fernald Environmental Management Project 

Cincinnati, 0 hio 45239-8705 
P.O. Box 398705 3086 
(513) 738-6357 

DOE-1333-92 

Mr. James A. Saric, Remedial Project Director 
U. S. Environmental Protection Agency 
Region V - 5HRE-8J 
77 W. Jackson Boulevard 
Chicago, I11 inois 60604-3590 

\ 

Mr. Graham E. Mitchell, Project Manager 
Ohio Environmental Protection Agency 
40 South Main Street 
Dayton, Ohio 45402-2086 

Dear Mr. Saric and Mr. Mitchell: 

WASTE PIT AREA STORMWATER RUNOFF CONTROL REMOVAL ACTION - SUMP STATION 
CONSTRUCTION PHASE 

The purpose of this correspondence is to provide the United States 
Environmental Protection Agency (U.S. EPA) and Ohio Environmental Protection 
Agency (Ohio EPA) with information regarding a design change to the Waste Pit 
Area Stormwater Runoff Control project. The change was to place an additional 
15-inch concrete slab over the existing northern third of the foundation mat 
of the sump. This additional concrete slab was recommended by A. M. Kinney, 
the Title I 1 1  Architect/Engineer (A/E), after defects were verified by an 
independent testing lab. 

During continuous pouring operations, on December 13, 1991 , an equipment 
failure was experienced and cement trucks were ordered in. After the initial 
pour was complete, there was suspicion of cold joint formation due to the time 
lapse between the continuous pour and delivery of the cement from offsite. In 
mid-January 1993, echo pulse testing was performed by Muenow & Associates on 
the initial slab, and suspicions were confirmed. In mid-February, two layers 
of rebar matting and 15 inches of new concrete were added, as recommended by 
the A. M. Kinney firm. 

The Department of Energy (DOE) is continuing to proceed with the subject 
removal action consistent with the work plan and the project plans and 
specifications previously approved. 
your information. 

Details of the change are enclosed for 
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If you o r  y o u r  s t a f f  have any quest ions,  p lease c o n t a c t  Rod Warner a t  FTS 
774-8916 o r  (513) 738-8916. 

FN: Warner 

Enclosure:  As S t a t e d  

c c  w/o enc.: 

J. J. F io re ,  EM-42, TREV. 
K. A. Hayes, EM-424, TREV 
J. B e n e t t i ,  USEPA-V, AT-18J 
M. B u t l e r ,  USEPA-V, 5CS-TUB-3 
J. Kwasniewski , OEPA-Col umbus 
P. H a r r i s ,  OEPA-Dayton 
M. P r o t f i t t ,  OEPA-Dayton 
T. Schneider, OEPA-Dayton 
T. W. Hahne, PRC 
L .  August, GeoTrans 
R. L. Glenn, Parsons 
D. J. Carr,  WEMCO 
L. S. Farmer, WEMCO 
J. P. Hopper, WEMCO 
K. A. Soloman, WEMCO 
J. D. Wood, ASI / IT  
J. E. Razor, ASI / IT 
T. Tucker, Radian 
AR Coord inator ,  WEMCO 

. , . .  

S i  n c e r e l  y , 

r n a l d  Remedial A c t  
r o j e c t  Manager 
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- , a  - . .  - , J d L , F c  a d a L  0 A. M. KINNEY, INC. 
CONSULTING ENGINEERS 

CINCINNATI. OHIO 
locotion, 
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