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SOUTH GROUNDWATER CONTAMINATION PLUME REMOVAL ACTION 

WEEKLY REPORT 

APRIL 10, 1992 

Part 1 - Alternate Water S U D D ~ Y  

Operable Unit (OU) 5 and the Department of Energy, Fernald Field Office 
(DOE-FN) personnel have been teleconferencing with DOE-Oak Ridge, DOE- 
Headquarters (HQ) and the Corps of Engineers (COE) to develop a realistic 
schedule for property access and/or acquisition required for the South Plume 
projects. Based on preliminary information and DOE-HQ review, it is estimated 
that this will take three to seven months. Based on that fact, the Part 1 
property access will be delayed until the July - October, 1992 time frame. 
Westinghouse Environmental Management Company of Ohio (WEMCO) prepared a draft 
letter for R. E. Tiller, DOE-FN, to request Leo Duffy’s assistance in 
expediting DOE-HQ review of property condemnation packages for South 
Groundwater Contamination Plume Part 1. Also requested is the review time for 
each DOE-HQ office review so a realistic schedule can be developed. 

WEMCO OU 5 is preparing a request for an extension letter for Part 1 of the 
South Plume Removal Action. The letter will contain all information required 
by the Consent Agreement except the new milestone date. However, the letter 
will be issued to the United States Environmental Protection Agency (U .S .  EPA) 
with an explanation o f  why the date can’t be determined at this time. 
follow-up letter will be issued when the dates can be determined. 

A 

Part 2 - Pump and Discharqe 
WEMCO received a draft of the South Plume Removal Action Pump Test and Model 
Val idation Work Plan Design Considerations and South Plume Groundwater 
Monitoring and Response Plan - Proposed Monitoring Wells Design Considerations 
from Parsons. The document was issued for internal review and comments are 
due April 21, 1992. 

Part 3 - Installation and oDeration of an Interim Advanced Wastewater 
Treatment fIAWWT1 system to reduce uranium contaminant loadinq to the Great 
Miami River to a level less than 1,700 Dounds Der year 

A pre-bid meeting was held on April 8, 1992, for the Interim Advanced 
Wastewater Treatment System at the Biodenitrification - Effluent Treatment 
System (IAWWT-BDN/ETS) with bids due on April 16, 1992. 

The utility building for IAWWT Stormwater Retention Basin (SWRB) was delivered 
April 7, 1992. Concrete work for the trailer tie-downs is complete. Erection 
of the building should begin next week. 

The training requirements for the IAWWT were discussed at the weekly project 
meeting on April 6, 1992. Preparation of the training plans can begin based 
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on the current Standard Operating Procedures, Safety Assessment, Work P1 ans, 
and the Health and Safety Plan. WEMCO will act as an advisor and direct the 
preparation of the training documentation. WEMCO will take the lead on the 
training plan, and Parsons will assist with the lesson plans. 

General 

Attached is Property Access Status/Schedule out1 ining the 1 atest easement 
acquisition status. 
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