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Mr. Thomas A. Winston, Distr ic t  Chief 
Ohio Environmental Protection Agency 
Southwest Distr ic t  Office 
40 Sou th  Main Street  
Dayton, Ohio 45402-2086 

Dear Mr. Winston: 

OHIO ENVIRONMENTAL PROTECTION AGENCY (OHIO EPA) DIRECTOR'S FINDINGS AND ORDERS 
AND SECTION I V  CONSENT DECREE REPORT - TECHNICAL PROGRESS REPORT FOR JANUARY 1 
THROUGH MARCH 31, 1992 

/ ' / '  . ,  

Enclosed i s  the quarterly technical progress report describing Fernald 
Environmental Management Project (FEMP) progress w i t h  respect t o  compliance w i t h  
the proposed Amended Consent Decree ( P A C D )  and the Ohio EPA Director's Findings 
and Orders. For 'future reports we intend t o  delete items reported as complete 
i n  the previous quarterly updates. 

I n  a d d i t i o n  t o  t h i s  report, Revised Table C-1 i s  enclosed which provides a l i s t  
of a l l  waste streams identified under the PAC0 as well as waste streams 
identified as a resul t  of routine Resource Conservation and Recovery Act ( R C R A )  
determinations. 

I f  you or your s ta f f  have any questions, please contact David Rast a t  (513) 738- 
6322. 

Sincerely, ,. 

F0:Rast 

Enclosure: As Stated 

R . ' E .  Ti l l e r  
Manager 

.. 

@ Reqded  and Rec.vciable.;i, - _  



cc w/enc. : 

R .  P.  W h i t f i e l d ,  EM-40, FORS 
K .  A .  Hayes, EM-424, TREV 
J. A .  S a r i c ,  USEPA-V, HRE-8J 
G .  E .  M i  t c h e l l  , OEPA-Dayton 
P.  H a r r i s ,  OEPA-Dayton 
J. Van K ley ,  Ohio AGO 
J. S .  Rogers, DOJ 
H.  F.  Daugherty,  WEMCO 
L. S .  Farmer, WEMCO 
V .  F r a n k l i n ,  WEMCO 
J. Harmon, WEMCO 
E .  D. Savage, WEMCO 
D. A .  Yeager, WEMCO 
R. L .  Glenn, Parsons 
AR Coord inator ,  WEMCO 
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OHIO ENVIRONMENTAL PROTECTION AGENCY (OEPA) DIRECTOR’S FINDINGS AND ORDERS AND 
SECTION I V  CONSENT DECREE 

QUARTERLY TECHNICAL PROGRESS REPORT 

January 1 - March 31, 1992 

I n t rod uc t ton 

Section 4.13 of the Proposed Amended Consent Decree requires that beginning 
October 20, 1990, and continuing on the twentieth (20th) day of every third 
month thereafter, DOE shall submit a quarterly technical progress report to 
Ohio EPA. 
report with ongoing reports being submitted pursuant to the Director’s 
Findings and Orders issued June 4, 1987, is being exercised. 

In accordance with this section, the option of combining this 

This report describes activities at the Fernald Environmental Management . 
Project (FEMP) from January 1, 1992, through March 31, 1992, and status as of 
March 31, 1992. The report contains two sections. Section I addresses 
outstanding commitments contained within the Proposed Amended Consent Decree. 
Section I 1  pertains to compliance with Section IV of the Consent Decree, and 
incorporates remaining outstanding items from the Ohio EPA Director’s Findings 
and Orders that have not been addressed within the Consent Decree. 
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OHIO ENVIRONHENTAL PROTECTION AGENCY (OEPA) DIRECTOR'S FINDINGS AND ORDERS AND 
SECTION I V  CONSDCT DECREE 

January 1 - March 31, 1992 

QUARTERLY TECHNICAL PROGRESS REPORT I 

ma 
Section I - Proposed Amended Consent Decree 

Section A c t i v i t y  S t a t u s  

3 . 5 . l . ( d ) ( i i )  Submit r e p o r t  on results COMPLETE. Sampl i ng and 
of sampling and a n a l y s i s  a n a l y t i c a l  r e p o r t  f o r  the 10,000 
f o r  "All Other Mater ia ls"  drum population submitted t o  Ohio 
a f f e c t e d  by Hazardous EPA. 
Waste Management U n i t  
Review (HWMUR) by March 
30, 1992. 

3 . 5 . 1 . ( d ) ( i )  Submit r e p o r t  on results COMPLETE. Sampling and a n a l y s i s  
r e p o r t  f o r  the 26,000 drum 
populat ion submitted t o  the Ohio 
EPA. 

f o r  80 percent  of  "All 
Other Materi a1 s" not 
a f f e c t e d  by the HWMUR by 
March 30, 1992. 

3 . 5 . l . ( f )  Submit a compliance schedule 
and 3.12 i mpl ement i ng the hazardous 

waste requirements f o r  newly 
i d e n t i f i e d  Hazardous Wastes 
and Hazardous Waste 
Management Units  (HWMUs) 
within 60 days of d a t e  
reported.  

COMPLETE. Compliance schedule 
submitted t o  the Ohio EPA on 
January 24, 1992, f o r  8,000 drum 
populat ion not a f f e c t e d  by HWMUR. 

Compliance schedule submitted on 
March 20, 1992, t o  Ohio EPA f o r  
t h e  P i l o t  P l an t  North and South 
Sol vent  Tanks HWMUs. 

3.8. (b) Daily /weekly inspect ion of Ongoing. Inspect ions a r e  
P lan t  1 Pad. performed a s  required t o  meet the 

proposed requirements.  
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OHIO ENVIRONMENTAL PROTECTION AGENCY (OHIO EPA) DIRECTOR'IS FINDINGS AND ORDERS AND 
SECTION I V  CONSENT DECREE 

QUARTERLY TECHNICAL PROGRESS REPORT 

January 1 - March 31, 1992 

Section I - Proposed Amended Consent Decree (Cont'd) 

Section Ac t iv i ty  S t a t u s  

3.11 Report a l l  HWMUs. , I N  PROCESS The Safe Geometry 
Digester Sump located on the 
second f l o o r  of Plant  1 was 
formally declared a HWMU 
(Reference l e t t e r ,  Robin F isher ,  
Ohio EPA,  t o  R .  E. T i l l e r ,  
DOE-FN, "Safe Geometry Digester 
Sump," dated February 2 7 ,  1992). 
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OHIO ENVIRONHENTAL PROTECTION AGENCY (OEPA) DIRECTOR’S FINDINGS AND ORDERS AND 
SECTION I V  CONSENT DECREE 

QUARTERLY TECHNICAL PROGRESS REPORT 

January 1 - Harch 31, 1992 
Section I 1  - Consent Decree 

Section Activity Due Date Status 

4.9 Perform cleanout of SWRB 12/18/92 As Required. The SWRB east 
(when approximately 150,000 9/27 /93 chamber was inspected during 
gallons of sediment is December 1990. The SWRB west 
accumulated) at 24-month chamber was inspected during 
intervals based on September 1991. The volume 
maintenance schedul es of sediment in both chambers 
approved in the SWRB PTI. was below the level requiring 

cl eanout . The next required 
inspection will be 12/18/92 
and 9/27/93 respectively . 

4.9 Perform cleanout of the BSL 6/30/91 As required. The lagoon was 
(when approximately 500,000 eval uated for cl eanout . The 
gallons of sediment is volume of sediment was below 
accumulated, but no more than the level requiring cleanout. 
once per year, as stated in Lagoon needs to be evaluated 
the BSL PTI). again for cleanout by June 

30, 1992, and a determination 
made. 

4.11 (a) Imp1 ement a Best Management 4/18/88 Ongoing. The Ohio €PA 
Practices (BMP) Plan after approved the BMP Plan on 
approval by Ohio EPA for 7/10/89. As of 3/31/92, 
control of wastes that may be approximately 98% of actions 
discharged from the FEMP. required to implement the 

plan have been documented as 
completed. 

4.11(b) Maintain BMP Plan. 
DFO 11 

Ongoing. FEMP revised the 
actions for implementation of 
the BMP Plan in order to 
remain consistent with the 
overall FEMP environmental 
protection program. The list 
of actions was transmitted to 
Ohio EPA on 8/28/89. Actions 
are ongoing to document 
closeout of the actions. 
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OHIO ENVIRONHENTAL PROTECTION AGENCY (OEPA) DIRECTOR’S FINDINGS AND ORDERS AND 
SECTION I V  CONSENT DECREE 

QUARTERLY TECHNICAL PROGRESS REPORT 

January 1 - Harch 31, 1992 

Section 11 - Consent Decree 
Section Activity 

4.1l(c) Amend BMP whenever there is a 
change in the facility which 
has the potential to affect 
the discharging of waste. 

4.11(d) 
DFO 13 

If requested by Ohio €PA, 
modify the BMP Plan within 45 
days. 

4,12 Modify the Zone of Influence 
Study Report within 30 days 
of Ohio EPA request. 

4.14 

Study the integrity of the 
FEMP outfall. 

Comply with any permits 
issued to DOE pursuant to ORC 
6111.03 (J) with regard to 
sewage, industrial wastes, or 
other wastes, and to comply 
with OAC 3745-31-02 and any 
permits issued pursuant to 
OAC 3745-31-02. 

Due Date Status 

As required. No amendments 
were required during the 
reporting period. The BMP 
committee is initiating a 
review of the plan to 
determi ne what modi f i cat ions 
are needed. 

As required. No requests for 
modifications were received 
during the reporting period. 

As required. No requests for 
changes and/or additions to 
the report were received 
during the reporting period. 

COMPLETE. A new 
effluent/outfall 1 ine 
installed as Removal Action 3 
for South Groundwater 
Contamination Plume. This 
task is identified as part of 
the work plan for Part 2 of 
the South Plume Removal 
Action submitted to the Ohio 
€PA on 3/11/91. The new 
outfall line is being 
designed to handle future 
FMPC capacity requirements. 

Ongoing. Two NPDES 
excursions were reported 
during the December - 
February period . 

* Correction made here. 
7 instead of Removal Action 3. 

Previously reported to be part of Removal Action 
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