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Par t  1 - A l t e r n a t e  Water S U D D ~ Y  

A meeting was he ld  on A p r i l  16, 1992, w i t h  the  Department o f  Energy- 
Headquarters (DOE-HQ), DOE-Fernald F i e l d  O f f i c e  (FN), DOE-Oak Ridge F i e l d  
O f f i ce  (ORFO) , Westinghouse Environmental Management Company o f  Ohio (WEMCO), 
t he  Corps o f  Engineers (COE), Ohio Environmental P ro tec t i on  Agency and the  
Uni ted States Environmental P ro tec t i on  Agency (U.S. EPA) t o  d iscuss the  s ta tus  
o f  t he  South Groundwater Contamination P1 ume Removal Ac t ion .  DOE-ORFO and COE 
ass is ted  i n  t h e  explanat ion o f  the  proper ty  a c q u i s i t i o n  process and the  
cu r ren t  d i f f i c u l t i e s  associated wi th  the  Removal Act ion.  

The WEMCO Operable U n i t  (OU) 5 Manager m e t  w i t h  the  Rowe Brothers (Mandery 
Trust )  and lawyer a t  the  request o f  the  COE. The meeting was h e l d  t o  d iscuss 
technica l  concerns ra i sed  by the  proper ty  owners over the  easement agreement. 
Key items r a i s e d  were w a t e r  r i g h t s ,  preference f o r  DOE t o  purchase w e l l  f i e l d  
o u t r i g h t  r a t h e r  than easement, concern t h a t  easement language i s  too  general ,  
and r i g h t  f o r  DOE t o  g i v e  easement r i g h t s  t o  designee. 

P a r t  2 - Pump and Discharcte 

Issued Construct ion Work Order (CWO) on A p r i l  10, 1992, f o r  Const ruc t ion  
Package 2A Main P ipe l ine .  

WEMCO prepared and issued a p re l im ina ry  drawing and a d d i t i o n a l  i n fo rma t ion  
which s p e c i f i e d  key design c r i t e r i a  t o  be used f o r  t h e  design o f  t he  w e l l  
f i e l d .  The package ind i ca ted  a f i v e - w e l l  recovery system moved s l i g h t l y  
southeast from the  o r i g i n a l  l o c a t i o n .  This  w i l l  r e q u i r e  on l y  one w e l l  t o  be 
i n s t a l l e d  on the  De l ta  Steel  proper ty ,  a p roper ty  which i s  expected t o  be he ld  
up i n  the  easement a c q u i s i t i o n  process. 

P a r t  3 - I n s t a l l a t i o n  and oDerat ion o f  an I n t e r i m  Advanced Wastewater 
Treatment rIAWWTl system t o  reduce uranium contaminant loadinct t o  t h e  Great 
Miami River  t o  a l e v e l  l e s s  than 1.700 DOUndS Der year  

Bids f o r  the IAWWT U n i t  System a t  t he  Biodenitrification-Effluent Treatment 
System (IAWWT-BDN/ETS) are due A p r i l  16, 1992. The cons t ruc t i on  manager w i l l  
issue a CWO on A p r i l  16, 1992 and i s  expected t o  award the  same day w i t h  a 
p red ic ted  s t a r t  date o f  May 4, 1992. 
author ized t o  proceed w i t h  e a r l y  procurement f o r  long- lead i tems i n  o rder  t o  
meet commitment the  date o f  J u l y  30, 1992. 

The underground s p r i n k l e r  p i p i n g  i s  completed. This  has been t e s t e d  and has 
passed inspec t ion .  

General 

The cons t ruc t i on  manager has been 

Contractor  i s  p resen t l y  b a c k f i l l i n g .  

Enclosed i s  a Property Access Status/Schedule out1 i n i n g  the  1 a t e s t  easement 
a c q u i s i t i o n  s ta tus .  
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