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Part 1 - Alternate Water SUDD~Y 
Contractor mobilization occurred this week. Actual construction work will 
begin in the field by May 26, 1992. 

Part 2 - Pump and Discharqe 
Construction Package 2A continues to be on hold. 

Part 3 - Installation and operation of an Interim Advanced Wastewater 
Treatment lIAWUTl system to reduce uranium contaminant loadinq to the Great 
Miami River to a level less than 1.700 pounds per Year 

Two representatives from Westinghouse Environmental Management Company of Ohio 
(WEMCO) Project Management visited the contractor who is fabricating the 
IAWWT(SWRB) process equipment to be placed in the trailers in Pennsylvania on 
May 21, 1992. The first assembly will be shipped from the fabricating 
contractor to Elkhart, Indiana, on May 27, 1992. Elkart is the final assembly 
point for the equipment and trailers. 

The IAWWT(BDN-ETS) construction continues on schedule. The scheduled 
completion date is June 30, 1992. 

Part 4 - Groundwater Monitorinq and Institutional Controls 
A signed Entry Approval for sampling Groundwater Well Number 2002 located on 
the Earl J. Weber property was received May 20, 1992. This Entry Approval 
will allow sampling in June, September, and December of 1992, and quarterly, 
thereafter. 
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