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SOUTH GROUNDWATER CONTAMINATION PLUME REMOVAL ACTION 

WEEKLY REPORT 

June 12. 1992 

Part 1 - Alternate Hater SuDPly 
Completed installation of pipe and control wiring from Albright and Wilson's 
(AWA) property to the "unknown" property. 
property boundaries . Begin installation within AWA 

Anticipate testing of installed pipeline by June 19, 1992. 

Grading and seeding of Paddys Run Road properties will begin after testing of 
the pipeline. 

Part 2 - Pump and Discharqe 
Agreements were signed by Knollman Farms, Inc. on June 5, 1992, to allow 
access to their properties for construction of the South Plume Package 2A - 
Forced Main Pipeline and Outfall Pipe1 ine. 

The Construction Package 2A Contract was awarded on June 8, 1992; and the 
Notice-to-Proceed is expected to be issued by June 19, 1992. A kick-off 
meeting is scheduled for June 22, 1992. 

The 50% design drawings for Package 2C were issued for internal review. 

Part 3 - Installation and Operation of an Interim Advanced Wastewater 
Treatment [IAWWTl system to reduce uranium contaminant loadinQ*to the Great 
Miami River to a level less than 1,700 Dounds Der Year 

The IAWWT is on schedule for the July 30, 1992 operational deadline. 

IAWWT - Stormwater Retention Basin [SWRBl 
The first IAWWT(SWRB) process equipment trailer was delivered to the site on 
June 10, 1992. 
acceptance walkthrough will .take place on Monday, June 15, 1992. 

I A W  - Biodentri fication/EPfTuent Treatment System lBDN/ETSL 
Construction work is proceeding on schedule. 

General 

It is being positioned into place and the conditional 

Attached is Property Access/Schedule out1 ining the latest easement acquisition 
status. 
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