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Part 1 - Alternate Water SupPly 

Underground pipeline and control wiring completed within Albright and Wilson 
(AWA) property fence. (Excavation unearthed a past  phosphorous spi l l .  AWA 
forces cleaned up the s p i l l  and work was completed.) 

Pressure test  was completed on underground piping on June 16, 1992 and a l l  
open excavations are  being oackf i 11 ed . 
Part  2 - Pump and Discharqe 

The 100% design fo r  Construction Package 282 (Dissolved Oxygen Tank and 
Aeration System) was received on June 18, 1992, review i s  in progress. 
Certified-for-Construction :CFC) i s  scheduled fo r  July 9, 1992. 

Just Compensation l e t t e r s  t o  a l l  property owners impacted by Construction 
Packages 2C and 2D were mailed on June 15, 1992. 

Part  3 - Ins t a l l a t ion  and Operation of an Interim Advanced Wastewater 
Treatment fIAWWT1 system t o  reduce uranium contaminant loadinq t o  the Great 
Miami River t o  a level l e s s  than  1.700 pounds Der Year 

IAWWT - Stormwater Retention Basin (SWRBZ 

Preliminary walkthrough was performed on June 15, 1992, on the u t i l i t i e s  
Package portion of the p r o j i x t .  Punch l i s t  will  be developed. 

IAWWT - Biodenitrification/Effluent Treatment System (BDN/ETS) 

, 

Construction work i s  proceeding on schedule. 

The excavation fo r  the new sprinkler  system underground f i r e  main pipeline 
continues. 
June 17, 1992. 

Pressure t e s t s  ;‘or the underground pi ping were performed on 

Rosedale f i l t e r s  arrived on s i t e  on June 11, 1992. 

Part  5 - Groundwater Model i’nq and Geochemical Investiqation 

The Department of Energy (DOE) had planned t o  use a phased approach f o r  t h i s  
project b u t  due t o  access expiration problems, they have decided t o  perform 
a l l  hydropunching a t  one time. DOE plans t o  begin implementation by J u l y  1, 

General 

Attached i s  Property AccessjSchedule out1 ining the  l a t e s t  easement acquisit ion 
s ta tus .  . 1 -  
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