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Part 1 - Alternate Water Supply 3390 

Activities for Stage I Construction, along those properties where access has 
been obtained by the DOE (from south of the "unknown owner'' property boundary 
to Albright and Wilson Americas' property), is nearly completed. The 
Construction Manager has been directed to suspend construction activities 
after completion of Stage I Construction. The contractor will be demobilized 
and put on hold until access to the remaining properties is obtained. Access 
is expected on or before August 27, 1992. 

The DOE Headquarters (AD-l), Office of Administration and Human Resource 
Management has incorporated the first series of comments received from the 
Under Secretary's Office into the condemnation packages. The revised packages 
will be returned to the Under Secretary's Office for approval by June 30, 
1992. 

Part 2 - Pump and Discharqe 
The construction kickoff meeting for Package 2A was held on June 22 
Construction field activities are expected to begin by July 6, 1992 

Package 2B1 (Outfall Coffercell) is out for construction contract b 
are due the first week of August 1992. 

1992. 

ds. B ds 

The 100% design package review for Package 2B2 (Dissolved Oxygen Tank and 
Aeration System) continues. 
(Well Field) will begin on June 26, 1992. 

The 100% design package review for Package 2C 

Part 3 - Installation and Operation o f  an Interim Advanced Wastewater 
Treatment rIAWWTl system to reduce uranium contaminant loadinq to the Great 
Miami River to a level less than 1.700 Pounds per year 

Procedures, training, and operational readiness review activities are on 
schedul e. 

IAWWT - Stormwater Retenticn Basin (SWRB) 
The second trailer, scheduled for delivery on June 19th, arrived on June 23, 
1992. 

IAWWT - Biodenitrification/Effluent Treatment System (BDN/ETS) 
Construction acceptance walkthrough was conducted on June 25, 1992. 

Part 5 - Groundwater Modelinq and Geochemical Investiqation 

The two (northern and southern) rows o f  hydropunching are scheduled to begin 
by June 29, 1992. 

General 

Attached is Property Access/Schedule outlining the latest easement acquisition 
status. 
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