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Fernald Environmental Management Project 
P.O. Box 398705 

Cincinnati, 0 hio 45239-8705 
(513) 738-6357 3528 

Mr. Thomas A. Winston, Distr ic t  Chief 
Ohio Environmental Protection Agency 
Southwest Distr ic t  Office 
40 South  Main Street  
Dayton, Ohio 45402-2086 

Dear Mr. Winston: 

OHIO ENVIRONMENTAL PROTECTION AGENCY (OHIO EPA) DIRECTOR'S FINDINGS. AND ORDERS 

THROUGH JUNE 30, 1992 
AND SECTION IV CONSENT DECREE REPORT - TECHNICAL PROGRESS REPORT FOR APRIL 1 

Enclosed i s  the quarterly techni'cal progress report describing Fernald 
Environmental Management Project (FEMP) progress with respect t o  compliance 
w i t h  the proposed Amended Consent Decree ( P A C D )  and the Ohio EPA Director's 
Findings and Orders. 
complete in the previous quarterly updates. 

For future reports we intend t o  delete items reported as 

I n  addition t o  t h i s  report, Revised Table C-1 i s  enclosed which provides a 
l i s t  of a l l  waste streams identified under the PACD as well as waste streams 
identified as a resul t  of routine Resource Conservation and Recovery Act 
(RCRA) determinations. 

If you or your s t a f f  have any questions, please contact David Rast a t  (513) 
738-6322. 

Si ncerel y , 

.QZ T h  
FN : Ras t 

Enclosure: As Stated 

R .  E .  T i l le r  
Manager 
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AR Coordinator,  WEMCO 
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OHIO ENVIRONMENTAL PROTECTIOA AGENC DIRECTOR’S FINDINGS AND ORDERS AND - SECTION I V  CONSENT DECREE 
QUARTERLY TECHNICAL PROGRESS REPORT ‘ 

A p r i l  1 - June 30, 1992 

Introduction 

Section 4.13 of the Proposed Amended Consent Decree requires that beginning 
October 20, 1990, and continuing on the twentieth day of every third month 
thereafter, DOE shall submit a quarterly technical progress report to Ohio EPA. 
In accordance with this section, the option of combining this report with ongoing 
reports being submitted pursuant to the Director’s Findings and Orders -issued 
June 4, 1987, is exercised. 

This report describes activities at the Fernald Environmental Management Project 
(FEMP) from April 1, 1992, through June 30, 1992, and status as of June 30, 1992. 
The report contains two sections. Section I addresses outstanding commitments 
contained within the Proposed Amended Consent Decree. Section I1 pertains to 
compliance with Section IV of the Consent Decree, and incorporates remaining 
outstanding items from the Ohio EPA Director’s Findings and Orders that have not 
been addressed within the Consent Decree. 

1 



3528 
OHIO ENVIRONMENTAL PROTECTION AGENCY DIRECTOR'S FINDINGS AND ORDERS AND 3 

SECTION IV CONSENT DECREE 
QUARTERLY TECHNICAL PROGRESS REPORT 

April' 1 - June 30, 1992 

S e c t i o n  I - Proposed Amended Consent Decree 
Sec t  i on Act i vi  t v  
3 . 5 . l . ( d ) ( i i )  Submit r e p o r t  on results o f  

sampling and a n a l y s i s  f o r  
"10,000 Drums and All Other 
Materi a1 s" a f f e c t e d  by 
Hazardous Waste Management 
U n i t  Review (HWMUR) by March 
30, 1992. 

3 . 5 . 1 . ( d ) ( i )  Submit r e p o r t  on results f o r  
80% of  "10,000 Drums and A l l  
Other Mater ia l s"  no t  a f f e c t e d  
by the HWMUR by March 30, 
1992. 

3 . 5 . l . ( f )  and Submit a compliance schedule  
3.12 implementing the hazardous 

waste requirements f o r  newly 
i d e n t i f i e d  Hazardous Wastes 
and Hazardous Waste Management 
Units (HWMUs) w i t h i n  60 days 
o f  d a t e  repor ted .  

S t a t u s  
COMPLETE. Sampl i ng and 
a n a l y t i c a l  r e p o r t  f o r  the 
10,000 drum popula t ion  
submit ted t o  Ohio EPA. 

Compl i ance schedule  f o r  
10,000 drums a f f e c t e d  by and 
26,000 drums no t  a f f e c t e d  by 
the HWMUR was sent t o  Ohio 
EPA on May 29, 1992. 
COMPLETE. Sampl i ng and 
a n a l y s i s  r e p o r t  f o r  the 
26 , 000 drum popul a t  i on 
submit ted t o  the Ohio EPA. 

Compl i ance schedule  f o r  
10,000 drums a f f e c t e d  by and 
26,000 drums no t  a f f e c t e d  by 
t h e  HWMUR was sent t o  Ohio 
EPA on May 29, 1992. 
COMPLETE. Compliance 
schedule  submit ted t o  the 
Ohio EPA on January  24, 
1992, f o r  8,000 drum 
populat ion no t  a f f e c t e d  by 
HWMUR. 

Compl i ance schedule  
submit ted on March 20, 1992, 
t o  Ohio EPA f o r  the P i l o t  
P l an t  North and South 
Sol vent t anks  HWMUs . 
Compl i ance schedule  f o r  
10,000 drums a f f e c t e d  by and 
26,000 drums n o t  a f f e c t e d  by 
the HWMUR was sent t o  Ohio 
EPA on May 29, 1992. 
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OHIO ENVIRONMENTAL PROTECTION AGENCY DIRECTOR’S FINDINGS AND ORDERS AND 
SECTION IV CONSENT DECREE 

QUARTERLY TECHNICAL PROGRESS REPORT 
\ 

April 1 - June 30, 1992 
Section I - Proposed Amended Consent Decree 
Section Act i vi t v Status 
3.8. (b) Daily/weekly inspection of ONGOING. Inspections are 

Plant 1 Pad. performed as required to 
meet the proposed _- 
requirements. 

3.11 Report all HWMUs. IN PROCESS. The AS1 Oil 
Storage Shed, located to the 
west of Waste Pit No. 5 in 
the AS1 Camp, was reported 
as a designated HWMU on the 
last two quarters’ input 
reports. The unit was 
determined to be a hazardous 
waste storage unit for 
having stored 
characteristically hazardous 
waste oils containing waste 
gasoline in the past. To 
date, the unit is still 
under staff review and has 
not been formally declared a 
HWMU for PACD and RCRA 
Permit purposes. It is 
currently anticipated that 
the unit will be formally 
designated as a HWMU by 
WEMCO and DOE, but will not 
be reported via the RCRA 
Permit Application, as the 
unit qualifies for exemption 
from RCRA permit management 
under CERCLA Section 121. 
The unit will be remediated 
under the FEMP CERCLA 
program, however, with 
application of all pertinent 
RCRA requirements as ARARs. 
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OHIO ENVIRONMENTAL PROTECTION AGENCY DIRECTOR'S FINDINGS AND ORDERS AND 
SECTION IV CONSENT DECREE 

QUARTERLY TECHNICAL PROGRESS REPORT 

April 1 - June 30, 1992 

Section I1 - Consent Decree 
Section 
4.9 

4.9 

4.11(a) 

4.11(b) 
DFO 11 

Act i vi t v 
Perform cleanout of 
SWRB (when 
approximately 150,000 
gal 1 ons of sediment is 
accumulated) at 24- 
month intervals bas 
on maintenance 
schedules approved 
the SWRB PTI. 

d 

n 

Perform cleanout of 
BSL (when 
approximately 500,000 
gallons of sediment is 
accumulated, but no 
more than once per 
year, as stated in the 
BSL PTI). 
Implement a Best 
Management Practices 
(BMP) Plan after 
approval by Ohio EPA 
for control of wastes 
that may be discharged 
from the FEMP. 

Maintain BMP Plan. , 

Due Date 
12/18/92 
9/27/93 

6/30/91 

4/ 18/88 

Status 
AS REQUIRED. The SWRB east 
chamber was inspected during 
December 1990. The SWRB west 
chamber was inspected during 
September 1991. The volume of 
sediment in both chambers was 
below the level requiring 
cleanout. The next required 
inspection will be in December 
1992 and September 1993 
respectively. 
AS REQUIRED. The lagoon was 
evaluated for cl eanout. The 
volume of sediment was below 
the 1 eve1 requiring cl eanout . 
Lagoon needs to be evaluated 
again for cleanout by July 
1992, and a determination 
made. 
ONGOING. The Ohio EPA 
approved the BMP P1 an on 
7/10/89. As of 6/30/92, 
actions required to implement 
the plan have been completed. 
Documentation for each action 
is being reviewed to assure 
that intent of the plan has 
been satisfied. 
ONGOING. FEMP revised the 
actions for implementation of 
the BMP Plan in order to 
remain consistent with the 
overall FEMP environmental 
protection program. The list 
of actions was transmitted to 
Ohio EPA on 8/28/89. Actions 
are ongoing to document 
closeout of the actions. 
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OHIO ENVIRONMENTAL PROTECTION AGENCY DIRECTOR’S FINDINGS AND ORDERS AND 
SECTION IV CONSENT DECREE 

QUARTERLY TECHNICAL PROGRESS REPORT 

April 1 - June 30, 1992 

Section I1 - Consent Decree 
Section Activity 
4.11(c) Amend BMP whenever 

there is a change in 
the facility which has 
the potential to 
affect the discharging 
of waste. 

4.11(d) If requested by Ohio 
DFO 13 EPA, modify the BMP 

Plan within 45 days. 

Due Date Status 
AS REQUIRED. No amendments 
were required during the 
reporting period. The BMP. 
committee is initiating a 
review of the plan to 
determine what modifications 
are needed. 
AS REQUIRED. No requests for 
modifications -were received 
during the reporting period. 

4.12 Modify the Zone of AS REQUIRED. No requests for 
Influence Study Report 
within 30 days of Ohio 
EPA request. 
Study the integrity of COMPLETE. A new 
the FEMP outfall. effluent/outfall line will be 

changes and/or additions to 
the report were received 
during the reporting period. 

( D W  
14(a) 

installed as part of Removal 
, Action 3 - South Groundwater 

Contamination Plume. This 
task is identified as part of 
the work plan for Part 2 of 
the South Plume Removal Action 
submitted to the Ohio EPA. 
The new outfall line is being 
designed to handle future FMPC 
capacity requirements. 

4.14 Comply with any 
permits issued to DOE 
pursuant to ORC 
6111.03 (J) with 
regard to sewage, 
industrial wastes, or 
other wastes, and to 
comply with OAC 3745- 
31-02 and any permits 
issued pursuant to OAC 
3745-31-02. 

ONGOING. One NPDES excursion 
was reported during the 
March-May period . 
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