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SOUTH GROUNDWATER CONTAMINATION PLUME REMOVAL ACTION 

WEEKLY REPORT 

, July 17. 1992 

Part 1 - Alternate Water S U D D ~ Y  
Condemnation Packages were submitted to the Department of Energy, Office of 
the Secretary, for approval. 

Part 2 - PumD and Discharqe 
Design Drawings and Specifications for Pakages 2B.2 (Dissolved Oxygent Tank), 
2C (Well Field) and 2D (Test Well) are expected to be Certified for 
Construction (CFC) by July 22, 1992. 

Part 3 - Installation and Operation o f  an Interim Advanced Wastewater 
Treatment lIAWWTl System to Reduce Uranium Contaminant Loadincl to the Great 
Miami River to a Level Less Than 1.700 Pounds Per Year 

IAWWT - Stormwater Retention Basin CSWRB) 
Construction Acceptance Testing is in progress. 
be conducted the week of July 20, 1992. 

IAWWT - Biodenitrification/Effluent Treatment System CBDN/ETS) 

Construction Acceptance Testing was completed on July 13, 1992. 
operators will be conducted the week of July 20, 1992. 

Part 5 - Groundwater Model inq and Geochemical Investisation 
Hydropunching activities on private properties other than CSX, are nearing 
compl et i on. 
July 17, 1992. 
1992. 

Training for operators will 

Training for 

CSX access agreement for hydropunchi ng acti vi ti es was received on 
Contractor will begin field work on CSX property on July 20, 

General 

A meeting will be held on July 22, 1992, between the United States 
Environmental Protection Agency (U.S. EPA), Ohio Environmental Protection 
Agency (OEPA), and the Department of Energy (DOE) to discuss the overall South 
P1 ume project. 

Enclosed is the property access schedule out1 ining the latest easement 
acquisition. 
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