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SOUTH GROUNDWATER CONTAMINATION PLUME REMOVAL ACTION 

WEEKLY REPORT 

Julv 24, 1992 

Part 1 - Alternate Water S u m l v  
Condemnation Packages were approved by DOE-HQ on July 21, 1992. 
are being transmitted to the U.S. Army, Corps of Engineers, Washington, D.C. 
for approval and subsequent transmittal to the Department of Justice. 

The packages 

Part 2 - PumD and Discharue 
The South Plume Recovery System Design Monitoring Evaluation Program Plan 
(DMEPP), Revision 0, is being transmitted today to the United States 
Environmental Protection Agency (U.S. EPA) and Ohio Environmental Protection 
Agency (Ohio EPA) for review and approval. 
previously submitted to the U.S .  EPA and Ohio EPA under the title "South Plume 
Groundwater Extraction System Operation and Maintenance Manual . I' 
Package 2A - Discharge Pipeline: Easement agreement has been obtained from 
the Cincinnati Gas and Electric Company permitting construction on the outfall 
pipeline section east of the Fernald Environmental Management Project (FEMP) 
and west of State Route 128. 

Portions of this document were 

Package 2B1 - Outfall Cofferdam: 
the construction manager on July 17, 1992. 

Package 2B2 - Di ssol ved Oxygen : Cert i'f i ed-for- 
Construction (CFC) package will be issued by July 27, 1992. 

Construction Work Order (CWO) was issued to 

Revi ew i s compl ete. 

Package 2C - Wellfield and 2D - Test Well: 
July 23, 1992. 

These packages were CFC on 

Part 3 - Installation and Operation of an Interim Advanced Wastewater 
Treatment (IAWWT) system to reduce uranium contaminant loadinq to the Great 
Miami River to a level less than 1.700 pounds Der year 

Training on the two systems, the IAWWT(SWRB) and the IAWWT(BDN-ETS), began on 
Ju ly  20, 1992, and should be completed today. 

Start-up approval has been requested from the Operational Readiness Review 
Board on both systems - the IAWWT(SWR6) and the IAWWT(BDN-ETS). 

Part 5 - Groundwater Model i nq and Geochemical Invest i qat i on 

Hydropunching activities started on CSX Realty property on July 20, 1992. 
Activities will continue for the next two weeks. 
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General 

On July 2 2 ,  1992, a presentation was made on the remaining Sou th  Plume Parts 2 
and 5 ac t iv i t i e s .  
January 29, 1993 was presented. I n  attendance were key personnel from the  
U.S. EPA, Ohio EPA, DOE, WEMCO, Parsons and ASI/IT.  The presentation was 

. intended to  help ensure t h a t  a l l  personnel understood the direction in which 
the projects are heading ar,d concerns which are anticipated. 

The schedule for  completing the Par t  2 a c t iv i t i e s  by 

- 

Enclosed i s  the property access schedule out1 i n i n g  the 1 a tes t  easement 
acqui s i  t i  on. 
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