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Mr. Jack R.  Craig 
United States  Department of Energy 
Feed Materials Production Center 
P.O. Box 398705 
Cincinnati, Ohio 45239-8705 

HRE-8J 

RE: U.S. DOE Request for  Extension 
on Part 2 of the South 
P1 ume Removal Action 

Dear Mr. Craig: 

On December 6, 1991, the United States Environmental Protection Agency (U.S.  EPA) 
granted a schedule extension t o  the United States Department of Energy (U.S. DOE) 
for  Parts 1 ,  2 ,  and 3 of the South Groundwater Plume Removal Action. On 
September 21, 1992, U.S. DOE requested a second schedule extension on part  2 of 
the South Groundwater Contamination Plume Removal Action. U.S. EPA has 
considered a l l  information discussed i n  U.S. DOE's September 21, 1992, l e t t e r ,  
d u r i n g  the September 22, 1992, meeting between U.S. DOE, U.S. E P A ,  the Ohio 
Environmental Protection Agency, and the September 28, 1992, conference cal l  
between U.S. EPA and U.S. DOE. 

Pursuant t o  Section XVIII of the 1991 Amended Consent Agreement U.S. EPA must 
determine whether good cause ex is t s  for  a schedule extension based upon, among 
other t h i n g s ,  information submitted by U.S. DOE. 

For several years U.S. EPA and U.S. DOE have been aware of potential access 
problems, specif ical ly  regarding the South Plume Removal Action. U.S. EPA 
recognizes the U.S. DOE has experienced d i f f i cu l ty  i n  obtaining access t o  
property t o  in s t a l l  the extraction well system, and U.S. EPA i s  aware that  the 
condemnation procedure t o  obtain access does take time. Based upon the fac ts  
presented t o  U.S. EPA, the Agency believes tha t  the schedule delay for  par t  2 may 
have been avoided, i f  U.S. DOE had acted sooner on the potential access problems. 
However, considering a l l  information submitted by U.S. DOE and t o  avoid any 
further delays i n  this project, U.S. EPA f i n d s  that  U.S. DOE has shown good cause 
for  a schedule extension and grants U.S. DOE an extension for  par t  2 of the South 
Groundwater Contamination P1 ume Removal Action u n t i l  August 28, 1993. T h i s  
extension is  contingent upon U.S. DOE's commitment t o  comply w i t h  the following 

- _conditions. _ _  

First, a l l  construction ac t iv i t i e s  must be conducted u s i n g ,  a t  a minimum,  two 
construction crews working ten hour days, f i ve  days a week, as work and when 
access is  available,  as proposed by U.S. DOE. 
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Second, U.S. DOE must review the Weber and Delta Steel condemnation packages. 
These packages must be submitted t o  t h e  United States Army Corps of Engineers, 
w i t h i n  ninety (90) days of October 5, 1992. 

T h i r d ,  U.S. DOE shall continue evaluating means of accelerating the schedule for  
the South Groundwater Contamination Plume Removal Action and shall  inform U.S. 
EPA of any additional ac t iv i t i e s  which may expedite the Removal Action. 

Any future extension requests by U.S. DOE on the basis of access problems will 
be heavily scrutinized by U.S. EPA before any schedule extensions will be 
granted. Failure t o  complete removal actions i n  a timely fashion may r e su l t  i n  
st ipulated penalties for  violating the Consent Agreement. 

I f  you have any questions regarding the above matter, please do not hes i ta te  t o  
contact me a t  (312) 886-0992, or Brian Barwick a t  (312) 886-6620.. 

S i  ncerel y j  

P= James A. Saric - 
Remedial Project Manager 

cc: Graham Mi tchell  , OEPA-SWDO 
Pat Whitfield, U.S. DOE-HDQ 
Bill Adams, U.S. DOE-FSO 
Dennis Carr, WMCO 
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William Muno->Norm Niedergang->Kevin Pierard, WMD 
Brian Barwick, ORC 
Cheryl Allen, OPA 
Tom Hahne, PRC 
Larry Jensen, ARD 




