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Part 1 - Alternate Water Supply 
Possession of the easements on Mr. Lienesch and the "unknown owner" properties 
has not been obtained. 
our Declaration of Taking on October 2, 1992. The U.S. Attorney plans to file 
a motion with a declaration from the D O E ' S  Project Manager in the U.S. 
District Court by October 9, 1992. The cost and schedule impact to the Part 1 
project is not immediately known, it will depend on the Judge decision. 

Mr. Lienesch's attorney filed in court an answer to 

Part 2 - Pump and Discharse 
Package 2A - Discharge Pipeline: Piping installation continues. Valve house 
work is proceeding. 

Package 281 - Cofferdam: Sampling at the riverbank area of contamination 
(within the area affected by this project) is being performed during this 
week . 
Package 2B2 - Dissolved Oxygen: Construction contract has been awarded. 

Package 2C - Well field and Package 2D - Test Well : 
however, award of contract is delayed until property access is attained. 
Award could be delayed for u p  to 150 days. 

Bids have been received; 

Part 3 - Installation and Operation of an Interim Advanced Wastewater 
Treatment (IAWWT) system to reduce uranium contaminant loadinq to the Great 
Miami River to a level less than 1.700 Dounds per Year 

The Interim Advanced Wastewater Treatment (Storm Water Retention Basin) 
IAWWT(SWRB) unit continues to operate successfully. 

The Interim Advanced Wastewater Treatment (B ioden i t r i f i ca t ion -Ef f luen t  
Treatment System) IAWWT(BDN-ETS) unit continues in a shut down status. Design 
of suspended solids removal system has been initiated. Parallel activity has 
been initiated to procure demonstration "depth" filtration unit. Bench .scale 
testing indicated potential for success. If demonstration is successful, then 
suspended solids removal system design will be terminated and "depth" filters 
will be installed. 



3863 
Part 4 - Groundwater Monitorinq and Institutional Controls 
Representatives from WEMCO Environmental Monitoring and Operable Unit 5 will 
be visiting homeowners in the Route 128 area in regard to reviewing private 
well data collected to date. 
background concentrations of uranium will be asked to switch from quarterly to 
semi annual sampl i ng. 

In addition, owners o f  those wells showing only 

General 

Enclosed is the property access schedule out1 ining the 1 atest easement 
acquisition. 
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