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SLANT BORINGS: 

Borings under the Decant Sump Tank (location #2) was suspended on July 10, 
1991, due to the encounter of hard clay and proximity of the aquifer (within 
2-3 feet of final boring location). Two perched groundwater samples have been 
collected; one from 48 feet and one from 120 feet. Two soil samples have also 
been sent for analysis; 83-88 feet and 103-108 feet. The length of the boring 
was 120 feet, which is 9 feet below the base of the Decant Tank and 3 feet 
past the edge of the tank. 
initiated. Boring at location #5 (under Silo #2) will be initiated the week 
of July 15, 1991. 

Demobilization at boring location #2 has been 

The initial WMCO Laboratory analysis from the perched groundwater from 
location #2 at the 48 feet location has been received; total U is 390 ppb. 

RADON TREATMENT SYSTEM: 

Modifications to the Radon Treatment System have been completed. The system 
was successfully operated on July 11, 1991, in support of the content 
resampl ing activities. 

CONTENT RESAMPLING: 

The mock-up on Silo 4 was completed on July 11, 1991. 
be initiated on July 12, 1991, weather permitting. 

Content resampling will 
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