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INTRODUCTION 

The Federal Facilities Compliance Agreement between the U. S. Department of Energy 
(DOE) and the U. S. Environmental Protection Agency' (USEPA), signed July 18, 1986, 
requires that monthly reports be submitted to USEPA regarding progress made to meet 
the provisions of that agreement. This report fulfills that requirement by describing ac- 
tions undertaken at the Feed Materials Production Center (FMPC) during the period 
March 1 through March 31, 1989. 

Progressive actions associated with the Federal Facilities Compliance Agreement (FFCA) 
continued during the month of March, 1989. Highlights of work performed this month 
include: 

0 DOE approved the Work Plan for installing the four-foot sand layer inside 
the K-65 Silos. The Work Plan was forwarded to the U.S. and Ohio EPA's 
on March 10, 1989. 

0 .  Thorium repackaging of the Plant 8 silo was completed on March 17, 1989, 
thereby completing the Plant 8 thorium repackaging project two weeks 
before the March 31, 1989 expected completion date. The total quantity of 
repackaged thorium from the Plant 8 bins and silo as of March 17, 1989 is 
1621 drums. 

0 The nineteenth RI/FS Technical Progress Report for  February 1989 was 
transmitted to USEPA on March 15, 1989. 

0 The Groundwater Quality Assessment Program Plan for Waste Pit 4 at the 
Feed Materials Production Center was submitted on March 24. 1989. 

WORK ASSIGNMENTS AND PROGRESS 

Descriptions of ongoing work progress are presented in the following sections of this 
report. The status of both ongoing and completed work in support of the FFCA is sum- 
marized in Table 1 (attached). In this portion of the report and in Table 1, descriptions 
of actions are presented in a format consistent with that of the FFCA. 
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COMPREHENSIVE ENVIRONMENTAL RESPONSE, COMPENSATION 
. - - - - - - - - - - AND LIABILITY A.CT-~CERCL-A~- _ _  - __ . - __ __  - - - - ~ - ---- ---  - - - -- - --- - 

1. Initial Remedial Measures 

Section A 

FMPC standard operating procedures are being .revised sitewide to address 
EPA comments received on the CERCLA section of the FFCA. 

Section C 

K-65 Silos Proiect - DOE approved the Work Plan for the installation of 
the four-foot sand layer inside the K-65 Silos. The Work Plan was for- 
warded to the U.S. and Ohio EPA's on March 10, 1989 for review and ap- 
proval. 

FMPC personnel participated in a meeting with USEPA in Chicago on 
March 9, 1989. The purpose of attending the meeting was to discuss the 
sand fill project for the K-65 Silos. Other items discussed included the 
codes used for determining radon and gamma reduction after the sand fill, 
as well as the overall K-65 Silo Remediation Project. 

Training for personnel on the K-65 sampling team was completed during 
March 1989. The K-65 sampling team initiated sampling activities on the 
construction dirt pile located in the northwest corner of the FMPC site. 
This will provide the team with practice in using the Vibracore sampling 
equipment and will also provide samples from the d'irt pile for analysis. 
K-65 sampling is scheduled for completion in May 1989. 

Preliminary vitrification test results from Battelle Laboratory indicate that 
the vitrification technology can potentially be applied to the residues in the 
K-65 Silos. It appears that this technology would be most effective as 
ceramic melting vitrification (out-of-silo crucible melting), rather than 
in-situ vitrification. This will be confirmed in bench-scale testing with 
larger quantities of residue from the scheduled spring sampling project. 

Plant 8 Thorium - Thorium removal from the small compartment of the 
Plant 8 bin began on January 19, 1989. Repackaging of small bin thorium 
was completed on February 3, 1989, and repackaging of the Plant 8 silo 
started on February 15, 1989. 

Silo repackaging was completed on March 17, 1989, ahead of the March 
31, 1989 expected completion date. The total number of thorium drums 
removed from the silo is 597. Residuals removal was initiated on March 
21, 1989 as part of the decontamination and demolition efforts. The total 
quantity of thorium materials removed from the Plant 8 silo and bins as of 
March 17, 1989 is 1621 drums. 
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_ _ .  _ .  2. - Remedial Investigation/Feasibility ~~ - Study - .  ... (RI/FS) ~ ~- - ~ ~ - - - -  

Section E 

Work Plan - The Work Plan Revision 3 and supporting documents were 
transmitted to USEPA on March 31; 1988. Revision 3 incorporated neces- 
sary revisions resulting from EPA’s comments received on the RI/FS Work 
Plan. On May 16, 1988, FMPC received USEPA approval of Revision 3 of 
the RI/FS Work Plan. A Work Plan for the Feasibility Study was sub- 
mitted to USEPA on August 15, 1988. FMPC submitted a Facilities Test- 
ing Work Plan to USEPA on November 18, 1988, which incorporated test- 
ing within and around the active FMPC production facilities. An adden- 
dum to the RI/FS Work Plan Revision 3 for the installation of 24 addi- 
tional onsite wells was transmitted to USEPA on December 20, 1988. A 
second addendum to the Work Plan for the installation of 10 additional 
offsite monitoring wells was transmitted to USEPA on December 22, 1988. 
As of this report, the FMPC has not received USEPA comments on the 
Feasibility Study Work Plan or the Facilities Testing Work Plan. 

Section F 

Groundwater Monitoring Program - Round 4 of the RI/FS groundwater 
sampling program was completed during the month of March 1989. Sam- 
pling results will be available approximately 60 days after sampling 
completion. 

Sections G Through L 

Work has not yet begun on these items. 

3. Reports and Record Keeping 

Sect ion B 

The nineteenth RI/FS Monthiy Technical Progress Report was transmitted 
to USEPA on March 15, 1989. 

CLEAN AIR ACT (CAA) 

Section C 

Under the provisions of the FFCA, the DOE is reqaired to submit a 
report each year by June 1 which includes the results of monitoring emis- 
sions from points subject to 40 CFR 61 Sub-part H and their associated 
dose calculations. The Annual Radionuclide Air Emission Report for 
calendar year 1987 was transmitted to USEPA on June 14, 1988. 
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Stack Tests - The proposed yearly particulate stack testing schedule for 
FY-88 was transmitted to EPA on December 31, 1987. A revised stack 
test schedule was submitted to USEPA on July 15, 1988. The first set of 
five stack test reports for 1988 were submitted December 28, 1988. A 
second group of five stack test reports were submitted to USEPA on 
February 17, 1989. The stack testing schedule for 1989 is still in internal 
review. 

Section E 

The eighth Quarterly Particulate Emission Report covering the period July 
6 through October 3, 1988 was transmitted to USEPA on November 22, 
1988. The ninth Quarterly Particulate Emission Report is still i n  internal 
review. 

RESOURCE CONSERVATION AND RECOVERY ACT (RCRA) 

Sections A and B 

USEPA provided comments on deliverables submitted in response to Sec- 
tions A and B in December 1986. Both sections were revised to reflect 
USEPA comments. The revised Section A was transmitted to the USEPA 
on January 23, 1987. The revised Section B was transmitted to the USEPA 
on January 28, 1987. 

A May 12, 1987 letter from William D. Franz to James A. Reafsnyder 
provided a second round of USEPA comments on these revised FFCA 
deliverables. DOE submitted a Waste Characterization Report to €PA on 
March 29, 1988, in response to RCRA Item A.l. The Waste Characteriza- 
tion Report answered the majority of EPA’s RCRA concerns as identified 
in the Franz letter. FMPC’s response to the remaining comments on 
RCRA Items A.1 - A.7 was delivered to USEPA and Ohio EPA on Oc- 
tober 12, 1988. A revised response to RCRA Items B.1 - B.5 was provided 
to USEPA and OEPA on March 24, 1989 under the CERCLA RI/FS as the 
Groundwater Quality Assessment Program Plan for Waste Pit 4 at the Feed 
Materials Production Center. 

Section C 

Pit 4 Closure - Construction to support cover installation began on Sep- 
tember 22, 1988. The placement of fill materials on the pit surface to 
achieve the required grade was complete by October 16, 1988. The clay 
cap for the Pit 4 interim closure was completed November 25, 1988. In- 
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stallation of the flexible membrane liner (FML) over the clay cap has been 
- delayed until April, 1989, based on- the -recommendation of the -liner 

manufacturer. 
- - 

The FML installation contractor has been notified to begin FML installa- 
tion by April 3, 1989. Installation should be complete by May 1, 1989, 
with good weather. 

During March, it was determined that an action was necessary for correct- 
ing two erosion problems at the Pit 4 construction site. The corrective ac- 
tion involves removing a portion of exposed graphite in the perimeter 
drainage ditch, and opening a previously closed drainage ditch to allow 
surface drainage to flow from a ponding area west of Pit 4.  Additional 
work to improve drainage around Pit 4 will be completed prior to FML in- 
stallation. 

A post-closure plan for Pit 4 will be developed following the RI/FS. 

RADIATION DISCHARGE INFORMATION 

Section A 

The eighth Quarterly Liquid Discharge Report covering the period from 
July 6 through October 3, 1988 was transmitted to €PA on November 22, 
1988. The ninth report is still in internal review. 
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TABLE 1 

STATUS OF ASSIGNMENTS FOR UORK REQUIRED ON 
FEDERAL FACILITIES COMPLIANCE AGREEMENT ACTIONS 

1. INITIAL REMEDIAL MEASURES 

l . A  Develop and implement O&M procedures 60 days 
and work p rac t ices  t o  c o n t r o l  
rad ioac t ive  emissions, inc lud ing  
radon gas and decay products. 

1.6 Develop and prov ide t o  EPA a p l a n  
and implementation schedule f o r  the  
i n t e r i m  c o n t r o l  o f  radon a t  the 
K-65 Si los.  

Develop and prov ide t o  EPA a p l a n  and 
implementation schedule f o r  con t ro l  
o f  thorium compounds. 

l . C  Implement radon cont ro l  p l a n  
approved by the  EPA. 

Implement i n t e r i m  c o n t r o l  p l a n  f o r  
thorium compounds as approved by 
the  USEPA. 

30 days 

Completed. Comnents were received from USEPA June 2, 1987. 
A comnent response was t ransmi t ted t o  USEPA on J u l y  10, 1987. 
SOP'S are  i n  the process o f  being revised. 

Comp 1 e t  ed . 

This schedule was provided t o  USEPA i n  the rev ised 
d e l i v e r a b l e  t ransmi t ted on January 23, 1987. Updates 
o f  thor ium repackaging a c t i v i t i e s  were presented t o  the 
USEPA dur ing  the September and November 1988 T I E  meetings. 

External  foaming o f  K-65 S i l o s  as an i n t e r i m  remedial 
a c t i o n  was completed December 6, 1987. In  October, work 
began on the s t r u c t u r a l  analys is  o f  the s i l o s .  The schedule 
f o r  s t a b i l i z a t i o n  i s  being in tegra ted  w i t h  the sampling 
schedule. O n  October 14, 1988, FMPC received USEPA's 
comnents on the  K-65 sampling plan. 
was submitted t o  USEPA on December 30, 1988. Sampling i s  
scheduled t o  begin i n  April, 1989. 

A rev ised sampling plan 

The Technical Sumnary o f  P lan t  8 ( s i l o  and b ins)  thorium 
packaging was t ransmi t ted  t o  USEPA on February 17, 1988. 
USEPA comnents on the sumnary were issued on March 25, 1988. 
The Thorium Technical In fo rmat ion  Package ( T I P )  was reviewed 
by USEPA and approved on May 18, 1988 f o r  the subcontractor 
t o  begin cons t ruc t ion  o f  the removal equipment and 
containment f a c i l i t i e s .  A thorium vessel sampling program 
was completed i n  June. The subcontractor began containment 
c o n s t r c i t i o n  i n  mid-August. The v e n t i l a t i o n  system was 
tes ted  i n  September. The drum f i l l i n g  system was i n s t a l l e d  
dur ing  October. Packaging began Nov. 30, 1988. Repackaging 
o f  la rge  bin thorium was completed i n  January, and small b i n  
repackaging was completed on February 3, 1989. S i l o  
repackaging s t a r t e d  on February 15, 1989. S i l o  
repackaging was completed on March 17, 1989, completing the 
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TABLE 1 

STATUS OF ASSIGNMENTS FOR WORK REQUIRED ON 

FEDERAL FACILITIES COMPLIANCE AGREEMENT ACTIONS 

.~ - - ~ - - _ _  STATUS 0F~ACT.IONS-AS OF . ~ __ 
March 31, 1989 

2. REMEDIAL INVESTIGATION/FEASIBILITY STUDY 

2.A R I / F S  work i s  t o  be conducted i n  
accordance wi th  EPA guide l ines.  

2.8 .- No Act ion  Required - -  

2.C Provide t o  €PA the ana lys is  r e s u l t s  
f o r  labora tory  c e r t i f i c a t i o n  - - - -  
SOW Task 7b. 

2.D Submit a uork p l a n  t o  EPA f o r  a 
complete s i tew ide  R I / F S .  

2.E Amend and submit rev ised R I / F S  Work Plan 
t o  EPA i f  d e f i c i e n c i e s  are  found. 

2.F Implement tasks d e t a i l e d  i n  the 
approved R I / F S  Work Plan. 

COMPLETION 
T I M E  AFTER 
FFCA SIGNED STATUS 
- -_ - - -_ -_- - .  ___--__-____-------__..___.____.._______-.--------.-.-------. 

Plant  8 thor ium repackaging p r o j e c t  2 weeks be fore  the 
expected completion date o f  March 31, 1989. The drum t o t a l  
as o f  March 17, 1989 i s  1621 drums. 

NA 

90 days 

No a c t i o n  required. 

Completed. 

Compte t ed . 

D r a f t  comnents were received from USEPA on May 14, 1987. 
USEPA issued f i n a l  comnents on June 24, 1987. Comnent 
responses and a rev ised Work Plan were t ransmi t ted  t o  
USEPA on August 24, 1987. 

USEPA comnents on the Work P lan  Rev. 1 were received on 
December 28, 1987. The Work P lan  Rev. 2 was t ransmi t ted t o  
USEPA on February 11, 1988. Revis ion 3 o f  the Work Plan and 
suppor t ing documentation was t ransmi t ted t o  USEPA on March 
31, 1988. Revis ion 3 o f  the Work P lan  was approved by USEPA 
on May 16, 1988. A Work P lan  f o r  the  F e a s i b i l i t y  Study was 
submitted August 15, 1988. The F a c i l i t i e s  Test ing Work Plan, 
an addendum t h a t  incorporates t e s t i n g  w i t h i n  and around the 
a c t i v e  FMPC product ion area, was submitted t o  USEPA 
November 18, 1988. An addendum f o r  the i n s t a l l a t i o n  o f  24 
a d d i t i o n a l  o n s i t e  we l ls  was t ransmi t ted  t o  USEPA on December 
20, 1988, and a second addendum f o r  the  i n s t a l l a t i o n  o f  10 
a d d i t i o n a l  o f f s i t e  moni tor ing we l ls  was t ransmi t ted  December 
22, 1988. FMPC has not  received USEPA comnents on the 
F e a s i b i l i t y  Study Work Plan or  the F a c i l i t i e s  Test ing Work 
Plan. 

D r i l l i n g  o f  t h e  i n i t i a l  45 R I / F S  w e l l s  began on August 25, 
1987. The FMPC received approval f o r  i n s t a l l a t i o n  o f  
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TABLE 1 

STATUS OF ASSIGNMENTS FOR WORK REQUIRED ON 
FEDERAL FACILITIES COMPLIANCE AGREEMENT ACTIONS 

_. - - -  - _. - _ -  - STATUS OF ACTIONS AS-OF _ _  . 
March 31, 1989 

3. REPORTS AND RECORD KEEPING 

3.8 Submit monthly R I / F S  progress repor ts .  

CLEAN A I R  ACT 

A. 

B.l 

B.2 

8.3 

B.6 

- -  No Ac t ion  Required - -  

I n s t a l l  r e a l - t i m e  alarm monitors 
on a l l  MAJOR emission po in ts .  
Also l i s t  non-alarmed emission 
poi  n t s . 
Estab l i sh  and implement administra- 
t i v e  c o n t r o l s  f o r  r e a l - t i m e  monitors 
t o  ensure any unplanned releases 
w i l l  be detected and d e a l t  u i t h  i n  
24 hours. 

Es tab l i sh  and implement sample 
c o l l e c t i o n  and ana lys is  procedures 
and a PA p l a n  t o  monitor ALL 
rad ionuc l ide  emission po in ts .  

Es tab l i sh  schedule f o r  the  
i n s t a l l a t i o n  and replacement o f  
emission c o n t r o l  devices. 

Prepare annual progress repor t  
on i n s t a l l a t i o n  and replacement o f  
emission c o n t r o l  devices. 

COMPLETION 
T I M E  AFTER 
FFCA SIGNED STATUS 
__________ . .  __._________.-____._____________.____.__-------.~-~-~~.~----.  

remaining monitor ing uells on February 18, 1988. A 
t o t a l  o f  76 o n - s i t e  grounduater monitor ing u e l l s  uere 
completed by Apr i l  30, 1988. I n s t a l l a t i o n  o f  19 o f f - s i t e  
u e l l s  uas completed i n  September 1988. D r i l l i n g  began i n  
October on 24 new o n - s i t e  u e l l s .  An Addendum t o  the Work Plan 
f o r  d r i l l i n g  10 a d d i t i o n a l  o f f - s i t e  u e l l s  uas sent t o  USEPA 

December 2 2 ,  1988. Sampling rounds 1 through 4 have been 
completed. 

__.. 

30 days 

30 days 

30 days 

30 days 

y e a r l y  

The nineteenth monthly R I / F S  progress repor t  was transmit ted 
t o  the  USEPA on March 15, 198_9. 

Completed. 

Compl e t  ed . 

Comp 1 e t  ed . 

Completed. 

The f i r s t  Annual Progress Report on the Replacement of A i r  
Pol lut i ’on Control  Devices-FFCA, Clean A i r  Act Section 
uas submitted t o  USEPA on Apri l  4, 1988. 
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TABLE 1 

STATUS OF ASSIGNMENTS FOR UORK REQUIRED ON 
FEDERAL FACILITIES COMPLIANCE AGREEMENT ACTIONS 

_ _  _ _  - - .  
STATUS OF ACTIONS AS OF 

- . .- 
March 31, 1989- . _ -  

ACTION DESCRIPTION 
- . .___ 

Respond to USEPA coments on Air 
Monitoring Network 
(UDF-JAR dated 12-May-87). 

C. Provide annual reports to EPA per 
40 CFR 61.94(c). 

D.l Provide €PA yearly stack-testing 
sc hedu l e. 

D.2 Provide €PA with stack-test results 
for stacks tested that year. 

E.l Maintain records of monthly 
particulate matter emissions. 

E.2 Provide quarterly reports to EPA 
on these emissions. 

yearly 

yearly 

45 days 
after test 

- _ - -  

quarter ly 

F .  Provide EPA with a List of environmental 60 days 
air monitoring equipment, including 
location and the O&M program. 

G. Develop and provide EPA with an 0&M 
program for air pollution control 
devices'. 

RCRA 

A. Achieve compliance with interim 
status regulations. 

90 days 

30 days 

The annual report for CY-1986 was transmitted'to EPA in 
1987. The Annual Radionuclide Air Emission Report for 
calendar year 1987 was forwarded to USEPA on June 14, 1988. 

1989 stack testing schedule remains in internal review. 

Three stacks were tested in February, two in April, and five 
in August 1988. First five stack tests were sent to USEPA on 
December 28, 1988. Second set of five reports was submitted 
USEPA on February 17, 1989. 

Continuing. 

The eighth quarterly report for the period July 6, 1988 - 
October 2, 1988 was sent to USEPA on November 22, 1988. 
The ninth report is still in internal review. 

Comp l et ed . 

Completed. 

Revisions to the A 1 - A 7  submittals were transmitted on January 
23, 1987. Additional comnents were received on May 12, 1987. 
FMPCls response to USEPA'S remaining comnents on Items A 1 - A 7  
were suhnitted on October 12, 1988. 

A Hazardous Uaste Analysis Plan was transmitted to USEPA 
on March 29, 1988. 
on July 20, 1988. 

A revised plan was transmitted to USEPA 

A.l Conduct a hazardous waste determination 30 days Completed . 
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TABLE 1 

STATUS OF ASSIGNMENTS FOR WORK REQUIRED ON 

FEDERAL F A C I L I T I E S  COMPLIANCE AGREEMENT ACTIONS 

_ _  - .  _. . . - .- . STATUS-OF ACTIONS AS OF - 

March 31, 1989 

A.2 Comnence a hazardous uaste analys is  
program. 

A.3 Update operat ing records pursuant 
t o  40 CFR 265.73 and 265.309. 

A.4 Include f u l l  name, signature, and 
date received on mani fests  pursuant 
t o  40 CFR 265.71. 

A . 5  Update the  f a c i l i t y  c losure  p l a n  t o  
r e f l e c t  the year the f a c i l i t y  expects 
t o  beg in  closure. 

A.6 Begin c o l l e c t i o n  o f  a l l  r u n - o f f  
from the  a c t i v e  p o r t i o n s  o f  P i t  4. 

A.7 Prepare and main ta in  an o u t l i n e  f o r  a 
grounduater q u a l i t y  assessment program. 

B. Subnit t o  EPA for approval a 
d e t a i l e d  grounduater moni tor ing plan. 

8.1 Determine grounduater f l o u  a t  the 
RCRA-regulated u n i t s .  

8.2 Provide a map showing the  locat ions o f  
a l l  RCRA moni tor ing u e l l s .  

8.3 Include design and cons t ruc t ion  
spec i f i ca t ions  f o r  a l l  RCRA wells. 

6.4 Monitor f o r  a l l  Appendix VI11 
const i tuents ,  inc lud ing  radionucl ides. 

8.5 Include a sampling and analys is  
p lan  t o  meet 40  CFR 265.92. 

C . l  Develop a c losure  p l a n  for  the 

30 days 

30 days 

30 days 

30 days 

30 days 

30 days 

90 days 

90 days 

90 days 

90 days 

90 days 

90 days 

60 days 

Completed. 

Completed. 

Comp 1 e t  ed. 

Comp 1 e t  ed . 

Completed. 

Comp 1 e t ed . 

Completed. Revis ion 1 o f  the Groundwater Qua l i t y  Assessment 
Program Plan was submitted t o  EPA on March 2 4 ,  1989 t o  
f u l f i l l  comnents received from U. Franz (USEPA) on May 12, 
1988. 

Completed. 

Completed. 

Completed. 

Completed. 

Completed. 

P i t  4 c losure began on September 22, 1988. A l l  const ruct ion 
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TABLE 1 

STATUS OF ASSIGNMENTS FOR UORK REQUIRED ON 

FEDERAL F A C I L I T I E S  COMPLIANCE AGREEMENT ACTIONS 

. - - __ - - STATUS OF ACTIONS AS OF . . - - _ _  - . - - .. . - - 

March 31, 1989 

C.2 Develop a pos t - c losu re  p l a n  f o r  the 
l a n d f i l l  pursuant t o  40 CFR 265.118. 

R A D I A T I O N  DISCHARGE INFORMATION 

A. Respond t o  USEPA comnents on Items 
A . 1 .  - A.3. (WDF-JAR dated May 12,  1987). 

A . l  Provide EPA w i t h  e x i s t i n g  o f f s i t e  
environmental moni tor ing program. 

A.2 Provide EPA the QA program 
associated w i t h  the environmental 
monitor ing program. 

A . 3  Report t o  USEPA, OEPA and 
Ohio Department o f  Heal th the 
r e s u l t s  o f  the continuous l i q u i d  
discharge samples. 

REPORTING REQUIREMENTS 

COMPLETION 
T I M E  AFTER 

FFCA SIGNED STATUS 
------__-.. .  _____._____...____________._____________.---.-----------.~--- 

necessary f o r  i n s t a l l a t i o n  o f  the f l e x i b l e  membrane l i n e r  
(FML) was completed dur ing the f a l l  and e a r l y  winter o f  1988. 
I n s t a l l a t i o n  of  the FML was postponed u n t i l  spr ing because o f  
i n s t a l l a t i o n  d i f f i c u l t i e s  associated w i t h  co ld  weather. The 
FML i n s t a l l e r  has been n o t i f i e d  t o  begin FML i n s t a l l a t i o n  by 
Apr i l  3, 1989. I n s t a l l a t i o n  should be completed by 
May 1, 1989, wi th  good weather. 

60 days 

30 days 

30 days 

quar ter  l y 

B. Issue monthly progress repo r t  o f  act ions 30 days 
taken t o  ensure compliance w i th  FFCA 
requirements. 

To be developed fo l l ow ing  R I / F S .  

Compl e t  ed . 

Completed. 

Cow l e t  ed . 

The e ighth qua r te r l y  repor t  was t ransmi t ted ‘to USEPA on 
November 22, 1988. The n i n t h  repor t  i s  s t i l l  i n  in ternal  
r e v i  ew . 

February’s FFCA Monthly Progress Report was t ransmi t ted t o  
the USEPA on March 17, 1989. 




