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1.0 PROJECT DESCRIPTION 

1.1  OPERABLE UNIT 4 BACKGROUND 

The Fernald Environmental Management Project (FEMP) is a contractor-managed federal facility once 
used for the production of purified uranium metal for the United States Department of Energy (DOE) and 
United States Department of Defense @OD). The FEMP is located on 425 hectares (ha) (1050 acres) 

_ - - ~  - in a rural area approximately 27-km (-17-mi) northwestof Cinciniiati, Ohio. OnJulyl8,1986, a-Federi 
Facilities Compliance Agreement (FFCA) was jointly signed by the United States Environmental 
Protection Agency (USEPA) and the DOE to ensure that environmental impacts associated with past and 
present activities at the FEMP are thoroughly investigated so that appropriate remedial actions can be 
assessed and implemented. This is a requirement under the Comprehensive Environmental Response, 
Compensation and Liability Act (CERCLA). In 1989, the FEMP was added to the USEPA's National 
Priorities List (NPL) as one of the sites most urgently requiring remedial response. 

The process of investigating the site and developing remedial actions is known as the Remedial 
InvestigatiordFeasibility Study (RI/FS). The RI/FS schedule for the FEMP was established in a Consent 
Agreement (signed in 1990 and amended in 1991) between the DOE and USEPA. To make this process 
more efficient, the FEMP has been segregated into five sections, depending on physical location and types 

of waste. These sections are known as operable units (OUs). OU4 is defined as a geographic area that 
includes Silos 1 and 2 6 - 6 5  Silos), Silo 3 (metal oxide silo), the unused Silo 4, and their ancillary 
structures. Remediation of OU4 will address all of these items as well as any contaminated soils within 
the geographic boundary, and any contaminated perched water encountered while conducting OU4 
remedial activities. 

OU4 is located at the western periphery of the site, south of the waste pit area. The Remedial 
Investigation (RI) was conducted to determine the nature and extent of contamination in OU4 and to 
establish remedial action objectives. The Feasibility Study (FS) for OU4 evaluates remedial action 
alternatives for the silo structures, the materials stored in the silos, and contaminants in the surrounding 
soils, perched water and all structures within the OU4 boundary. Through the FS process, a wide range 
of potential remedial actions were developed and screened. Reasonable alternatives underwent detailed 
and comparative analyses. The "preferred alternative" for OU4 remediation will be proposed and 
submitted for public review in the Proposed Plan (PP). The Record of Decision (ROD), which is the 
final step in the RI/FS process, formally approves the alternative@) that will be used for remediation. 
For OU4, the approval of the ROD is scheduled to occur in October, 1994. 
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In addition, it is DOE policy to integrate the National Environmental Policy Act (NEPA) into the 
procedural and documentation requirements of CERCLA wherever practicable. On May 15, 1990, a 
Notice of Intent (NOI) was published in the Federal Register indicating that DOE planned to prepare an 
Environmental Impact Statement @IS) consistent with NEPA to evaluate the environmental impacts 
associated with the cleanup actions for each of the five FEMP operable units. Consistent with the NOI, 
the resulting integrated process and documentation package are termed a Feasibility Study/Proposed Plan- 
Environmental Impact Statement (FS/PP-EIS). 

Currently, the five FEMP operable units are at different stages for evaluating cleanup alternatives; 
however, each operable unit has identified a leading remedial alternative (see Appendix K of the FS 
Report for Operable Unit 4). As the cleanup process moves ahead, the leading remedial alternatives may 
be modified based on new information or on public comments and support agency EPA and Ohio 
Environmental Protection Agency (OEPA)] comments. Functioning as the lead CERCLAINEPA 
integrated document, the Operable Unit 4 FS/PP-EIS addresses cumulative environmental impacts for 
implementing the leading remedial alternatives for each F E W  operable unit. The NEPA cumulative 
analysis focuses on the potential impacts to human health and the environment as the result of 
implementing one or all of the leading remedial alternatives for the five FEMP operable units. The 
CERCLA/NEPA integrated documents prepared subsequent to Operable Unit 4 will be derived from, or 
be fully encompassed by, the impact analysis presented in the Operable Unit 4 FS/PP-EIS. If the leading 
remedial alternatives for any of the operable units change, additional NEPA review will be performed 
and documented as appropriate to evaluate the impacts to human health and the environment. This 
additional analysis will be presented in the integrated CERCLA/NEPA documents for the remaining 
operable units where appropriate. 

. 

,. 

1.2 HISTORY AND OPERABLE UNIT DESCRIPTION 

Constructed in 1951, Silos 1 and 2 were used for the storage of radium-bearing residues which are by- 
products of uranium ore processing. Silos 1 and 2 received approximately 6120 m3 (216,300 ft') of 
residues from 1952 to 1958. Raffinate filter cake (residue from a uranium solvent extraction process) 
was pumped into the silos as a slurry where the solids settled. The free liquid was decanted through a 
series of valves and piping vertically spaced symmetrically at various levels along the height of the silo 
wall. This pumping of slurry, followed by the settling and decanting, continued until the waste material 
was approximately 1.2 meters (four feet) below the top of the vertical wall. Historic analyses of the K-65 
Silo residues indicate elevated levels of Ra-226, Pb-210, Th-230 and natural uranium (U-238) are present 
in Silos 1 and 2. 
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Radon and the elements resulting from its decay (referred to as daughter products or progeny) are the 
nuclides of concern from a health and environmental perspective. Radon is known to be emanating from 
the silos through cracks and at structural joints. Radon is relatively mobile and capable of migrating . 
through air and water. Through the RI characterization effort, it was found that the berms and subsoils 
contain localized areas of elevated levels of Pb-210 and Po-210, which are daughter products of radon. 

As part of the Silos 1 and 2 Removal Action (Removal Action Numb-er4 per the Consent-Agreement), - 
a layer of Bentogrout (consisting of 30% bentonite clay in water) was placed over the K-65 residues in 
Silos 1 and 2 to attenuate radon releases to the environment and, in case of a structural failure of the silo 
dome, reduce the risk of uncontrolled airborne contamination. It is presupposed that the added 
Bentogrout will be remediated in the same manner as the K-65 material. 

- ~ ~~ ~ - - _ _ -  - - ~  - ~ 

. 

Silos 3 and 4 were constructed in 1952 in a manner similar to Silos 1 and 2; however, Silos 3 and 4 were 
designed to receive dry materials. Raffinate filtrate from refinery operations was dewatered in an 
evaporator and spray-calcined or kilndried to produce a dry waste for placement in Silo 3. The material 
was blown in under pressure to fill Silo 3. 

Silo 3 contains approximately 3900 m3 (137,500 ft') of calcined residues consisting of aluminum, calcium, 
iron and magnesium oxides, sodium salts; 18,000 kg (39,500 lbs) each of uranium and thorium; and a 
relatively small amount of radium and other metal oxides. There is no evidence that Silo 3 is a source 
of contamination to the surrounding areas and underlying soils. Nevertheless, Silo 3 is considered a 
potential hazard because its contents are radioactive and, in their dry, powdery state, are susceptible to 
airborne dispersal if exposed to wind. 

Silo 4 was never used. Except for rainwater infiltration, which has been observed in the past, it remains 
empty today. 

The Pilot Plant program will provide the design data necessary for the construction of the full-scale 
vitrification plant for final remediation of Operable Unit 4. 

1.3 INTRODUCTION TO THE PILOT PLANT PROGRAM 

1.3.1 Purpose and Obiective 

Operable Unit 4 personnel are currently preparing for the third tier of the USEPA-outlined approach for 
conducting treatability studies at a Superfund site (refer to Section 1.5). (Although the FEMP is not 
utilizing Superfund monies, this approach is applicable to the Pilot Plant program.) If the vitrification 
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alternative is selected in the ROD as the final remedy, the third tier memedial DesigdRemedial Action 
(RD/RA) Treatability] will consist of the design, construction, and operation of a one metric ton (2,200 
Ibs) per day output pilot scale facility for vitrification of K-65, bentonite clay, and Silo 3 material. Waste 
retrieval from the silos and adequate control of radon gas will also be demonstrated. This third tier will 
be conducted in phases. Phase I of the OU4 Pilot Plant program will utilize bentonite and surrogate 
materials, the pilot scale vitrification facility, and Silo 4 as a test bed for demonstrating waste retrieval 
technologies. Phase 11, which follows Phase I, will utilize bentonite, actual K-65, and Silo 3 materials 
which will be retrieved from the silos. This Work Plan covers Phase I1 of the Pilot Plant program. 
Phase I1 will also demonstrate the treatment of radon gas since actual radon emitting materials will be 
processed. The results of this third tier treatability testing will be used to develop the design of facilities 
and equipment for the final remediation of Operable Unit 4. ' , 

As stated above, the OU4 program for vitrification, waste retrieval, and radon treatment is to be 
conducted in two phases. It must be noted that while both the vitrification and waste retrieval 
demonstrations are included in the Phase I pilot program, their operations are considered independent. 
Phase I will 'utilize a non-radioactive surrogate material, consisting of silty sands (or washed soil),- 
Bentogrout, and water, that will be placed in Silo 4. Prior to being fed to the vitrification furnace, a 
metallic stream and sulfates will be added to the surrogate material to more closely simulate K-65 
material. No surrogate material will be used to simulate Silo 3 material. Phase I is the equipment, 
process, and methodology proving stage for the vitrification facility and waste retrieval. The waste 
retrieval demonstrations will include (1) hydraulic mining and material handling, (2) silo dome 
modification (enlargement of the center manway), and (3) deployment methods to emulate an 
environmentally controlled process within the silo. The vitrification facility will be designed for a one 
metric ton (2,200 Ibs) per day of product and will likely operate over a three month period. It is 
anticipated that Phase I will require approximately 20-30 metric tons (44,000 - 66,000 Ibs) of surrogate 
material to adequately demonstrate vitrification, however, waste retrieval will require as much as 1,500 
metric tons (1,650 tons) to be placed in Silo 4 to fully demonstrate the success and effects of a hydraulic 
mining process. The following is a summary of the activities included in the scope of Phase I: 

- 

Superstructure and Equipment Room Construction 
Silo 4 center manway enlargement 
Silo 4 surrogate material loading 
Hydraulic and mechanical material retrieval demonstrations (Silo 4) 
Pilot scale vitrification facility construction 
Operation of the vitrification facility with surrogate materials 

' a .  
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Phase I1 of pilot scale testing for vitrification will be implemented in the vitrification facility constructed 
for Phase I. The design for Phase I is being developed for the utilization of actual K-65 and Silo 3 
material; therefore, the facility should require minimal modification for Phase 11. In addition to the 
hydraulic removal of actual K-65 material, and the pneumatic removal of material from Silo 3 (both to 
be used for Phase I1 vitrification), Phase I1 will also include radon control for the Silos 1 and 2 headspace 
gas utilizing the existing radon treatment system with upgraded duct and valving. Radon control at the 
K-65 silos and off-gas treatment from the vitrification facility will be independent treatment systems. All 

- lessons learned-during-Phase-I, -with- rEgBd to ihe-process control and equipment operation, will be 
incorporated into Phase 11. As bench-scale testing dictates, Silo 3 material will be mixed in with K-65 
material at a predetermined ratio, then vitrified. Similar to Phase I, it is anticipated that adequate testing 
will require approximately 90 days using 20 metric tons (44,OOO Ibs) or 10.38 m3 (367 ft?) of K-65 
material and 10 metric tons (22,000 Ibs) or 10.38 m3 (367 ft?) of Silo 3 material. Glass formulations 
currently being developed and optimized will be tested and 'further optimized (if required) during this 
phase of pilot scale testing. In addition to several process sampling points, the final glass product will 
be sampled and tested to ensure that it meets the process acceptance criteria addressed in Sections 3.0 and 
6.0. The following are the major activities to be included in the scope of Phase 11: 

- - -  - - - - - - - - - - -  - - - - - -  

- -  - - 

. K-65 Silo Radon Treatment System (RTS) upgrade (valves & ducting) and operation 

K165 hydraulic material retrieval 

Treatment of process of off gases i 

Vitrification facility modification (if required) 

Silo 3 pneumatic material retrieval 
Operation of the vitrification facility using actual K-65 wastes and Silo 3 material 

I 

Information obtained from the Phase I & I1 Pilot Plant program will be used to generate quantitative 
performance data and to further refine the cost estimate for full-scale remediation. The design will focus 
on the following remedial alternatives: 

vitrification treatment (Alternatives 2A and 3A.1 for Silos 1 and 2); 
hydraulic waste removal (Alternatives 2A and 3A. 1 Silos 1 and 2); 
pneumatic removal and vitrification treatment of Silo 3 material (Alternatives 2B and 3B. 1 
for Silo 3). 

The remedial alternatives considered for OU4 are described in Section 2. 
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1.3.2 Organization of.the Work Plan 1 

This work plan describes Phase I1 of the OU4 Pilot Plant program for waste retrieval, vitrification and 
off-gas treatment. It is organized in accordance with EPA guidance (1992) and includes the 15 €PA 
suggested sections. 4 

2 

3 

In addition, a discussion of the regulatory requirements governing construction and operation of the Pilot 5 

6 Plant, including a permit information summary for Phase 11, is included. 

This Phase I1 work plan outlines the implementation actions required for the hydraulic removal of the 
K-65 material from Silo 1 or 2, the pneumatic removal of the metal oxide material from Silo 3, the 
vitrification of the actual K-65 and metal oxide material, and the treatment of off gases. 

7 

8 

9 

1.4 PREVIOUS VITRIFICATION STUDIES 10 

11 
- -  - 

The OU4 RD/FU Treatability Study for vitrification of  the silo materials is being conducted based upon 
encouraging results from previous laboratory and bench-scale testing. The following sections summarize . 12 

these results. 13 

1.4.1 Laboratorv Testinn bv Pacific Northwest Laborato? PNL) in 1991 14 

In February 1991, Westinghouse Materials Company of Ohio (WMCO) published the results of FEMP 15 

16 

17 

18 

K-65 residue vitrification tests in the Treatability Study Report, "Characteristics of Fernald's K-65 
Residue Before, During, and After Vitrification." The following, which is text from that report, details 
the background for conducting the vitrification tests, as well as several key findings and test results: 

n. . . VitriBcation of radioam've and hazardous wastes has been under thorough investigation since the 19 

mid-1950s. During the high-level waste development program, the U.S. Department of Energy 20 

accumulated over 40 years of operating experience with the vitrijicationprocess (Chapman and McElroy, 
1989). Vitnjication hm endured internan'onal scrwilly and is the preferred international treatment method 

21 

22 

23 

24 

for the most radioactive and hazardous high-level radioactive wastes (DOE/RL-90-27). Other compelling 
factors suppon the use of vitnjication for treating many types of hazardous and radioacn've wastes: 

Zhe US EPA has promulgated vitrification as the treatment stanhrd {i. e., best demonstrated 
available technology (BDAT)) for high-level radioam've mixed waste (Federal Register, June 
I ,  1991), and a BDATfor arsenic-containing hazardous wastes (Federal Register, ca. May, 

25 
26 
27 . 

1990). 28 
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nte glass, formed with, at most, minor chemical additions to the waste, generally tests by 
the Toxicity Characteristic Leachate Procedure (TCLP) or by the Extraction Procedure (EP) 
toxicity criteria as nonhazardous. 

Volume reduction for solids is typically greater than 60 percent. " 

"In a vitrified matrix, the dinsion of gases with atomic radii equal to or greater than krypton (1.03 
angstrom) and xenon (1.24 angstrom), such as radon (1.34 angstrom), is nil. n u s ,  once vitrified, 
release-of radon $om the residue-will be limited to the modest amount of exte?%iilly-e@osed sTF$ace area. 
It  has been found that volcanic glass has the highest radon retention ability of the 59 rock samples 
studied. Based upon these favorable processing and product characteristics, vitrification of the K-65 
residue is an environmentally progressive - and technically sound option for treating this material. a 

"For the work reported in February 1991, Pacijic Northwest Laboratory (Phn) received approximately 
15 lbs (7 kg) of the K-65 residue from Silo I for vitrification tests. Ihe objeCnves of the tests were to 
determine the quantity and composition of off-gas evolved during vitri$cation, the radon emanation rate 
from both the original K-65 residue and the vitrijiedproduct, and the leachability of the vitriped material. 

Vitrijied K-6.5 residue (Specijic Gravity = 3.1) has a volume that is 35 percent of dried, 
tamped K-65 residue (SpeciBc Grm'ty = 1. Oa), a 65 percent volume reduction. 

The radon emanation flux from the K-65 residue was reduced by more than 33,000 times 
when vitrified. nte flu from the original material was measured to be 1.5 million pCi/hr 
or 52,400 pCi/m2-S, while glass was 48 pCihr or 1.56 pCi/d-S (an order of magnitude 
below the US EPA limit of 20 pCi/d-S). We predict that during full-scale processing, the 
flux may be further reduced by a total factor of up to 90,oOO to 2,400,cKK) because the test 
crucible had both m e l t e d  material and a coat of glass on the crucible walls. nterefore, 
the actual surface area exceeded the assumed surface area by a factor of more than 3. 

The ofl-gas data indicate that for the chemicals present, 99.5 percent to 99.95 percent is 
retained in the glass. This is typical of results obtained during thousands of hours of melter 
testing with simulated high-level radioacn've waste slum'es. 

As measured by the TCLP, the vimjied K-6.5 residue tests as nonhazardous. nte two TCLP 
heavy metals present in the glass were barium at 4.4 wt% and lead at 9.9 wt%. nte 
leachate concentra*ons were 0.98 ppm and 0.3 ppm for barium and lead, respectively, 
which is well below the limits of 100 and 5 ppm for barium and lead. Results from EP 
toxicity tests for this (untreated) K-65 residue show a leachate concentration of 0.76 and 630 
ppm for barium and lead, respecn'vely. Thus, the vitrijied product improved the leach 
resistance for lead by a factor of over 2000. 

m e  vitrified product is so durable that it could not be dissolved in a hot mixture of 
concentrated nitric and hydrofluoric acid by Controls for Environmental Pollution (CEP), 
Inc., during their analyses of the glass. 
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The TCLP leachate results from the previous laboratory test for the vitrified K-65 waste are presented 
in Figure 1-1. The results are well below the established TCLP limits. 

1.4.2 Treatability Studv for the Vitrification of Residues from Silos 1. 2. and 3 

As described in 1.4.1, preliminary vitrification tests for the K-65 material yielded promising results. This 
supported the development of a more comprehensive vitrification treatability study program for the 
treatment of all OU4 silo materials. The objective of this subsequent vitrification treatability testing 
(bench-scale), as described in the vitrification work plan ['IOU4 Treatability Study Report for the 
Vitrification of Residues from Silos 1, 2, and 3" (approved by the US EPA in April, 1992)], was to 
provide data to allow comparison of vitrification to other remediation treatment technologies based upon 
the following criteria: 

, 

Leachability of the final product 

0 Reduction in volume achieved through processing 

' 0 Reduction in radon emanation from the waste material 

Physical and chemical characterization of the silo material was performed to evaluate vitrification 
performance. Initial laboratory screening melts were carried out to investigate different glass 
formulations. Bench-scale melts were then performed. For this, glass formulations were developed for 
four different mixtures of the K-65, Silo 3, and Bentogrout material. A vitrified product was made and 
tested in duplicate for each of these mixtures (see Table 1-1). The study results [OU4 Treatability Study 
Report for the Vitrification of Residues from Silos 1, 2, and 3 (May, 1993)] included the following 

. findings: 

0 measured radon ernana!ion rate from the glass is approximately equal to the 
emanation rate from natural building materials such as brick and concrete, even though 
the radium content of the w t e  glass is 10' to 106 times greater than that of natural 
building materials. A reduction in the radon emMQtion of about 5a) ,W times was 
obtained in the bench-scale vim$cm*on tests. a 

0 mEssentially all of the radon initially present in the sample is released during vitrijcation, 
providing an upper bound to the expected radon concentrm*on in the of-gas from the 
vitnj'icm*on system. 

0 ai%efinal glass product (density from 2.7 to 2.9 g / d )  has a volume of about 32 percent 
to 50 percent of the initial waste volume, representing a volume reduction of 50 percent 
to 68percent. a 
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" n e  PCT results show the durability of the glasses from all four sequences to be 
comparable to the durability of glasses developed for high-level waste. 
leach rates for the elements considered (K, Na, Si, Li, B, U, 7h, Ra-226 rangedfrom 
0 . W 2  to 0.09 g/m2/d. Leaching of radium-226 was one to two orders of magnitude less 
than the leaching of the major constituents of the glass. 
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The normalized 

" n e  vitrijied residue from all sequences tested nonhazardous as measured by the TCLP. 6 
7 Previous testing found the untreated K-65 and Silo 3 materials to test hazardous for 

Lead concentrations in the leachate from the glass were reduced several hundred times 
relative to the untreated K-65 material, while for the Silo 3 material, arsenic was reduced 
about 100 times, and cadmium, chromium, and selenium were reduced to less than or 

severalmetals (@ad for  K-6.5; =en&, c&iE,  chromium, and selenium for_Silo_3). - ~~ 8 
9 

10 
11 
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1 near less than detection limits. * 12 
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SEQUENCE - 
0 -~ 

TEST* 

A 

APPROX. 
TYPE OF AMOUNT OF 

MATERIAL MATERIAL 

A -  

_ _ _ _ _ ~ ~ ~  ~ 

~ - 

open 

Closed 

open B 

~ ~~~ _ _  -Kb5- - -~ ~ - - - ~ - ~ - - - - - - -- 
As required Small melts of approx. 100 to 150 grams each to 

develop glass formulations for the Sequence A 
t h g h  D tests and to test the system and 

silo 3 
B e n t o p t  

operating pFocedures. 

K-65 1.0 kg K-65 material and glass fomung reagents as 
determined in the Sequence 0 tests. Radon 
concentration monitored in the off-gas stream. 

K-65 1.0 kg Duplicate of open system test. Of€-gas collected 
for analysis. 

K-65 0.5 kg K-65 material, B e n t o p t ,  and glass forming 
reagents as determined in the Sequence 0 tests. 
Radon concentration monitored in the off-gas 
stream. 

Bentogrout 0.5 kg 

B Closed 

open C 

K-65 0.5 kg Duplicate of open system test. Off-gas collected 
B e n t o p t  0.5 kg for analysis. 

1.0 kg silo 3 Silo 3 material and glass forming reagents as 
determined in the Sequence 0 tests. 

C 

D 

D 

TABLE 1-1 

Summary of Vitrification Tests for OU4 Bench-Scale Treatability Testing 

DESCRIPTION 

1.0 kg I silo 3 

0.7 kg 
silo 3 0.3 kg 

0.7 kg 
si0 3 0.3 kg 

Duplicate of open system test. Off-gas collected 
for analysis. 

K-65/Silo 3 material and glass forming reagents 
as determined in the Sequence 0 tests. Radon 
concentration monitored in the off-gas stream. 

Duplicate of open system test. Off-gas collected 
for analysis. 

*@en and closed refers to off-gas system configuration 
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0 " n e  fractional release of radionuclides from the glass was similar to that of the major 

constituents of the glass, indicating that selective leaching of radionuclides did not 
occur. " 

Some of the report's recommendations follow: 

0 "Appropriate glass formulations should be developed and acceptable limits of material 
variability of the waste determined. 

0 "Small-scale tests of systems for removal of radonfrom the of-gas stream are needed to 
provide data for designing a radon control system for processing operations. a 

0 "Pilot-scale testing in a continuous melter should be carried out to validate the glass 
formulm'ons developed in crucible melts and to provide data necessary'for sizing and 
design of the full-scale system. ,, 

The first item was pursued as a CRU4 subcontracted glass development project. A radon adsorption 
experiment utilizing granular activated carbon is currently being implemented at the F E W  site by CRU4 
and data should be available this summer. Detailed design (Title II Design) of the OU4 Pilot Plant is 
currently nearing completion. Any modifications that are required for Phase I1 operation will be based 
on lessons learned from the Phase I operation. 

1.4.3 Glass Formulation DeveloDment 

Glass scientists at PNL were authorized to conduct a follow+n study based on the results of the 
Treatability Study. This follow+n effort focused on optimizing recommended glass formulations for use 
in the Pilot Plant facility. The development of glass formulations in crucible melts has been completed. 

This optimization of glass formulations reduces the risk and will improve the Pilot Plant operational 
performance. Optimization addresses formulating a glass that has acceptable durability, viscosity, 
conductivity, and phase stability properties. The program determined the acceptable ranges of additives 
to respond to the variability in the waste composition at lowest practical furnace temperatures. TCLP 
results were obtained for the optimized formulation. The operating envelope for the Phase I1 Pilot Plant 
tests will focus on processability and robustness of the formulations. 
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The glass formulations developed in this study used the data from the previous bench-scale melts 
(performed as a part of the treatability study testing) with particular emphasis being given to the 
objectionable characteristics that were observed in some of those prior tests. The process concerns were: 

e 
--e- 

Separation of a molten sulfate layer 
Formation of a reduced metal phase 
Maintenance of the proper viscosity with BentoGrout/K-65 mixtures 
Ciystdlinityof the Silo 3 glasses - 

Changes in the formulations to achieve increased glass durability was also investigated. 

Beyond accomplishing these specific goals, the general objective for the glass optimization study was to 
develop glass formulations suitable for use in the pilot-scale vitrification facility. These formulations 
were to be compatible with the following processing objectives: 

0 

Simple, robust formulations 
A durable glass product 
Minimum waste volume 

Processability in a joule-heated melter 

The waste mixtures considered were K-65 alone, a mixture of K-65 and BentoGrout, Silo 3 alone, and 
a mixture of K-65 and Silo 3. Sequences A to D from the treatability tests are listed in Tables 1-2, 1-3 
and 1-4. 

To achieve these objectives, a philosophy that consisted of four primary considerations was established 
as a basis for conducting the study: 

Engineering versus scientific approach 
More than anything, an engineering approach is a recognition of the nature of the problem 
from a practical, application oriented viewpoint. The scientific approach to the glass 
formulation problem gives a great deal of attention to small details without recognizing the 
big picture. An example would be to take a sample of the waste and very carefully develop 
a glass formulation, optimizing additives to tenths of a percent for that specific sample. This 
would be fine if the entire waste stream were uniform, but fails to recognize that variability 
in the waste stream will greatly change the composition from this optimum or can require a 
complex feed preparation system to maintain this composition. The engineering approach 
recognizes that variability in the system (especially the waste composition) is large, and that 
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a practical glass formulation must be insensitive to small variations in glass compositions. 
Scientific detail is obtained as necessary to assure processability and product quality. 

Simple formulations 
Simplicity is a natural result of the engineering approach since the formulation is developed 
with the application firmly in mind. Simple formulations are those requiring few additives 
and having little or no variation of the formulation during processing (as a result of variation 
in the feed composition). Very detailed formulations (i.e., setting strict compositional limits) 
are difficult to justify given the large degree of variation in the waste feed material. 

Robust formulations 
The formulations should be tolerant of compositional variations in the feed material. A less 
robust formulation requires more analysis of the waste and adjustment of the formulation to 
stay within specified limits because the acceptable operational limits are narrower in a less 
robust formulation. The ideal formulation would have no limits for the given waste stream, 
i.e., the waste would be blended and processed without requiring-any analyses or adjustment 
to the formulation. 

Minimize waste volume 
A great benefit of vitrification is the ability to effect a large reduction in the treated waste 
volume. Minimizing waste volume implies maximizing the waste loading. Greater waste 
loading increases the sensitivity of the glass composition to variability in the feed composition; 
therefore, a balance is required between increased waste loading and robustness of 
formulations. The waste loading should be as high as can be achieved while maintaining an 

1 adequate degree of robustness. 

Glass scientists at PNL optimized glass formulations using data from the previous bench-scale melts 
performed as part of the treatability study testing (with a reference waste composition material). During 
screening tests, 100 g (0.22 Ib) test melts were made with several different glass formulations. Melts 
were made with nonradioactive shulants; however, the melt at reference composition for each 
composition was duplicated using the actual K-65 material. The criteria for deciding on the optimum 
formulation was based on the TCLP results of the reference glass, the processability, the phase stability 
and the ability to handle variation in the waste feed composition. The formulations chosen from these 
screening tests were quantitatively studied during optimization of the formulation. Conclusions from the 
study are summarized below: 
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0 

Partial substitution of CaO for NqO prevents the formation of a sulfate layer in the K-65 material 
in the crucible melts of K-65 material. 

Formation of a sulfate layer in the crucible melts is an indication of potential problems with 
sulfate in a continuous melter. If the material forms a significant molten salt layer in the crucible 
melt, continuous processing of metric ton quantities would produce a significant and continually 
accumulating salt layer. Even if a sulfate layer does ~ - not show - ~ up in crucible - - melts --’--- it is likely ~ 

to be prEsentincontinuous processing melter as a result of temperature distribution in the cold 
cap and the reaction equilibrium. Whether this poses a problem or not depends upon the rate at 
which sulfate enters the melter versus the rate at which it leaves (through solubility in the glass, 
and loss in the off-gas via decomposition). Processing at low temperature in the Research Scale 
Melter (RSM, this type of melter as opposed to all other data coming from crucible melters) has 
shown that most of the sulfate in the K-65 material can be retained in the glass, although in a 
somewhat more leachable form. Sulfate was observed on the surface of the melt, but did not 
appear to be accumulating. Other tests in crucibles mimicking the continuous feeding to a melter 
at high temperature indicated that the sulfate would not pose a problem at high temperature. The 
amount of sulfate present at the interface between the cold cap and the molten glass appeared to 
be the amount that results from equilibrium reactions, not the accumulation of an insoluble 
sulfate. 

_ _  _ _ _ _ -  - - - - -  

Reduced metals are avoided by eliminating carbon from the formulations. Prior work showed 
that carbon was effective in preventing the accumulation of an insoluble sulfate layer, but carbon 
reduced certain compounds to their metallic state. When an alternative to carbon was found, the 
reduction of metals in the melt was no longer a problem in these tests. 

Proper viscosity can be maintained in glass formulations for K-WBentoGrout mixtures by basing 
the amount of additives on the alumina content of the waste feed. 

The alumina content of the BentoGrout is significantly higher than that of the bulk K-65 material; 
therefore, the melt becomes thicker as the amount of BentoGrout in the waste increases. Since 
the materials are otherwise similar in composition, the amount of alumina in the waste is 
indicative of how much BentoGrout is blended with the K-65 material and also a good measure 
of the quantity of flux required to achieve an acceptable viscosity in the melt. 

A moderate reduction in the waste loading and minor changes in the formulation for the Silo 3 
glass results in a vitrified product with a much greater resistance to devitrification/crystallization. 
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0 Robust formulation applicable to the ful l  range of waste compositions ranging from pure K-65 
to pure BentoGrout 

As such, this formulation covers and expands upon Sequences A and B from the treatability tests. 
A practical consideration of the retrieval operation leads to the conclusion that a formulation for 
the vitrification of the Silo 1 and 2 material would optimally be able to handle the full range of 
compositions of K-65/BentoGrout mixtures. This formulation ensures the melt has  an adequate 
viscosity for any proportion of K-65 and BentoGrout in the retrieved waste. The effect of 
variability of the waste composition on the formulation is currently under investigation; however, 
the variability observed among the different zones in the analysis carried out for the treatability 
testing does not appear to be great enough to have adverse impact on the glass. 
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0 Simple formulation with common and inexpensive additives. 11 

0 Proportion of additives to waste is varied based upon the alumina content of the waste. 12 

- 
As discussed above, this maintains a proper processing viscosity. A simple-m-murement for a 
single element is all that is required to determine the amount of additives to mix into the waste. 

13 

. 14 
- - -  _ _ _  _. 

0 Simple formulation in that the proportion of additive to waste remains the same. 15 

0 Several other formulations of somewhat different compositions also yielded reasonable glasses, 
demonstrating significant robustness of the formulation. 

16 

17 

Increasing the Durability of the Treatability. Study Glasses 18 

0 Treatability study glasses were very durable. 19 

0 Over 30 new and modified formulations for the K-65 material were tested. 20 

This included matching formulations reported in the literature as being acid-resistant, as well as 
modifying the treatability formulations with additives known for increasing the aciddurability of 

21 

22 

glasses. 23 

0 Only relatively minor improvements in the glass durability can be expected. 24 

"Relatively minor" is relative to the desired goal of radionuclides in leachate. Maximum 25 

improvement in durability as indicated by the leaching of Pb was about a factor of 2. Additional 26 
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lowering of the leachate concentrations was a result of lower waste loadings (dilution of the waste 
with additives). As the initial glasses were very durable, the changes in leaching are minor 
compared to what is required to meet the desired levels. And as simplicity is a key philosophy 
being followed, the simple formulation of soda and calcia additives would meet this need. 

Based on this test data, glass formulations for initial Pilot Plant operation were developed. 
recommended formulations are presented in Section 4.4.2, Page 4-14. 

The 

- -~ - ~~ - - ~ - __ ~ - - - -~ - - - - - -  ~ - - - - - ~ - - - 

1.5 USEPA TREATABILITY GUIDANCE 

According to USEPA guidance on conducting Treatability Studies, as many as three tiers of treatability 
testing may be required (see Figure 1-2): 

Remedy Screening (Laboratory Screening) 

RD/M (Pilot-scale or Full-scale) 

Remedy Selection (Bench-scale or Pilot-scale Testing) i 

Operable Unit 4 is currently preparing for the third tier, RD/RA treatability testing for vitrification. 
RD/RA treatability studies are conducted after the Record of Decision, which states the remedial action 
selected for the operable unit. The post-ROD study is intended to provide the detailed design, cost and 
performance data required to optimize the treatment process and the design of a full-scale treatment 
system. It complements the information obtained during the RI/FS phase; which in the case of Operable 
Unit 4, is the earlier laboratory and bench-scale treatability studies (see Figure 1-3). As the figure shows, 
Phase I and I1 of the pilot-scale testing will occur after the ROD. 

The USEPA Guide for Conducting Treatability Studies under CERCLA (1992) lists potential reasons for 
performing RD/RA treatability testing, including "to support the design of treatment trains. " Previous 
OU4 laboratory and bench-scale treatability study results indicate that vitrification of OU4 materials is 
a viable treatment alternative. However, the proposed vitrification process must still be proven on a 
continuous, pilot-scale level prior to performing a full scale facility design. Phases I and I1 of the Pilot 
Plant program will accomplish this by providing information on continuous operation performance, 
maintainability, constructability, equipment sizing, material handling, process upset and recovery, side- 
stream and residuals generation and treatment (i.e. waste water, radon), energy and reagent usage (i.e 
process additives), and sampling and analysis of the process and the final product. 

1-17 

i 

2 

3 

4 

5 

- - 6 - -  

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

!8 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 



- 
. .. 

idertification 
OfAltemiVes wmeldy 

Selection 
Site I 

Screening 

REMEDY SCREENING 

1 D D r L m r h O P o l l n t r l  
TREATABILfW 

F - W  

REMEDY SELECTION 
TREATARIUTV 

b P o p - a n c o  

FIGURE 1-2 , 

implementation a * of Remedy 

RD/RA TREATABILITY 
to Devebp Mailed 

Design and Cost Data 
and b confirm performance 

The Role of Treatability Studies in the RI/FS and RD/RA Process 

1-18 



Site 
characterizedim 

Sweening 
a n d T e c h m l o g y ~  

REMEDY SCREENING 
TREATABlLrrY 

4- Evaluation ____)I 
of mmives 

REMEDY SELECTION 
TREATrnllllY 

- ( B e n c h d e ) t o ~ o p  

Bendrscele tatting 
for vltrificetkn of 

Sib 3 and Kd6 meterial 

Implementation 
of Remedy 

i 

PhaseIandII 
Pilot scale testing for vitrificadiin 

(K65 and Sib13 mat(?llEIJ) 

I 

FIGURE 1-3 

Relationship of the OU4 Vitrification Treatability Studies to the RI/FS and RD/RA I 

I 
1-19 



.. 

2.0 REMEDIAL ALTERNATIVE DESCRIPTION 

Several remediation approaches are being considered for Operable Unit 4. These alternatives have been 
described in detail in the DOE report "Initial Screening of Alternatives for Operable Unit 4, Task 12 
Report, October 1990." In this report, the contents of Silos 1 and 2 are treated by the same alternatives 
because the materials in the structures are similar. Silo 3 is treated in separate alternatives. The 
alternatives have since been revised and included in the Feasibility Study for Operable Unit 4, February 
1994. 

Phase I1 of the Pilot Plant program includes demonstrating the processes for: 

hydraulic removal of K-65 residue from Silo 1 or 2. 

0 

pneumatic removal of dry metal oxides from Silo 3. 

vitrification of K-65 material and metal oxides. 

off-gas control and treatment (i.e., radon treatment). 

The vitrification technology considered in the following alternatives consists of heating the residues to 
sufficient temperatures to induce the formation of glass-like mass. The resulting vitreous solid would 
have a reduced volume. The mobility (leachability) of the constituents of concern in the K-65 and Silo 
3 residues would be greatly reduced, and the stabilized waste form would have a greatly reduced radon 
emanation rate. The vitrified material would be well suited for long-term disposal. 

- 

The following remedial alternatives for Silos 1, 2, and 3 contents have been developed and were retained 
for detailed analysis in the Operable Unit 4 Feasibility Study. 

2.1 ALTERNATIVE 2A - REMOVAL. STABILIZATION. AN.D ON-PROPERTY DISPOSAL 

This alternative involves the removal of the Silos 1 and 2 contents, the stabilization of the contents either 
by vitrification or cement stabilization, and the on-property disposal of the stabilized waste. The 
technologies implemented by this alternative are hydraulic mining, waste stabilization, on-property 
disposal, monitoring, and access controls. 

Under this alternative, the silo contents would be removed with a hydraulic mining device introduced 
through the silo domes. This equipment would be supported by a platform spanning the silo. The 
material would then be pumped to a waste processing facility for cement stabilization or vitrification. 
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The stabilized waste would then be disposed in an above-grade disposal vault with an inadvertent intrusion 
barrier constructed on property. 

The following is a description of the technologies and process options considered for this alternative: 

Hvdraulic Removal 

The silo contents would be removed with a remotely operated hydraulic mining device suspended 
- - from a- superstructure constmctiWovG5-thZ silos Kd-dGloyed &&&the modified dome 

opening. A primary containment enclosure would be used at the silo dome interface. The 
hydraulic mining device would consist of a circumferential jetting ring, which would use high 
pressure water to dislodge and liquefy the wastes, and a slurry pump to pump the slurried wastes 
from the silos to the waste processing facility. Approximately 90% of the water used would be 
recycled to the hydraulic removal system. The hydraulic mining device would sluice and 
transport the bulk of the K-65 material. 

Radon Control 

A radon treatment system (RTS) would utilize dehumidifiers, carbon adsorbers, and High 
Efficiency Particulate Air (HEPA) filters to reduce the radon in the silo dome void space during 
removal operations. The system would maintain the silo headspace under negative pressure to 
minimize the possibilities of leakage. 

Treatment 

A waste processing facility would be constructed to house the waste processing, packaging, and 
waste from sampling/assaying operations. It would incorporate shielding to reduce personnel 
exposure doses, air treatment systems, and negative pressure ventilation to minimize emissions. 
All wastes would be staged at this facility prior to disposal. 

Waste stabilization - the silo contents would be stabilized by vitrification or cement stabilization. 
The vitrification process would add glass-making additives, such as soda ash and lime, to produce 
a glass product with excellent wear and leachability characteristics. The process would utilize 
additive storage bins, an additive and waste slurry mixer, a glass melter, a fume hoodlcap, and 
an off-gas treatment system. The cement stabilization system would add cement and flyash to 
produce a monolithic concrete product with very good wear and leachability characteristics. The 
majority of the water used in removing the wastes from the Silos would be used in the cement 
stabilization process. The process would require additive storage bins, solids and slurry handling 
equipment, and an additive/waste slurry mixer. 

On-ProDertv DisDosal 

Above-Grade Disposal Vault - the resultant stabilized waste would be disposed on-property at the 
FEMP in an on-property, above-grade disposal vault. This facility would be constructed at grade 
and would utilize a leachate collectiorddetection system, a multimedia cap, and an inadvertent 
intrusion barrier. 
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Monitoring 1 

Radon monitors would be installed around the disposal facility containing the stabilized waste to 
detect radon that emanates from the facility. Also, a series of groundwater monitoring wells 
would be installed around the above grade disposal vault and the waste processing facility and 
be sampled on a routine basis to monitor containment system performance. 

of the facilities. 7 

2 
3 
4 
5 
6 

A leachate 
collectioddetection system would be installed and routinely monitored to assess the performance 

Access Controls, 8 

A security fence topped with barbed wire would surround the multimedia cap to discourage 
A security force would patrol the area during the period of active institutional 

controls. During this period, access to the site would be confined to authorized personnel only. 
Permanent physical markers, identifying the disposal area, would also be used. 

9 
10 

1 1  
12 

institutional control period, deed restrictions and the permanent markers would be used to restrict 13 
access. 14 

intruders. 

After the 

2.2 ALTERNATIVE 3A. 1 - REMOVAL. STABILIZATION AND OFF-SITE DISPOSAL 15 

-_ This alternative involves the removal of the Silos 1 and 2 contents, the stabilization of the contents by . 16 

either vitrification or cement stabilization, and the off-site disposal of the stabilized wastes. This 
alternative is identical to Alternative 2A with the exception that the on-property disposal, monitoring, and 
access controls technologies have been replaced by the waste transportation and off-site disposal 

17 

18 

19 

20 

21 

technologies. The wastes would be transported to the disposal facility either by rail and/or truck. 
following is a description of the additional technologies and process options developed for this alternative: 

The 

Waste Transportation 22 

The FEMP can support rail transport to a location near the disposal facility by using existing on- 
site rail spurs. From a 
location in the vicinity of NTS, the containers carrying the treated material would be transferred 
to trucks for over-the-road transportation to NTS. Truck transport can offer portal-to-portal 
service with the road system available at the FEMP. Improvements to the existing road system 

23 
24 
25 
26 
27 
28 

Currently, there are no direct rail lines to Nevada Test Site ( N T S ) .  

in the vicinity of the FEMP may be required to accommodate the increased truck activity. 

Off-Site DisDosal 29 

The stabilized waste would be shipped to the NTS for disposal. NTS is a DOE-owned facility 
that currently accepts low-level radioactive waste (LLRW) from DOE facilities. It is located 
approximately 3219 km (2000 miles) from the FEMP in an arid environment. The Operable 

30 
31 
32 
33 Unit 4 remedial waste stream would meet the applicable NTS waste acceptance criteria. 
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2.3 ALTERNATIVE 2B - REMOVAL. STABILIZATION. AND ON-PROPERTY DISPOSAL. 

3 2~ 

This alternative involves the removal of the Silo 3 contents, the stabilization of the contents by 
vitrification or cement stabilization, and the on-property disposal of the stabilized waste. The 
technologies implemented by this alternative are pneumatic removal, waste stabilization, on-property 
disposal, monitoring, and access controls. 

4 1  

5 1  
I 

A waste processing facility would &:o-tructed to house the waste-processing,packaging, and waste- ~ 1 
~ form sampling/assaying operations. It would incorporate shielding, air treatment systems, and negative 7 1  

ventilation to minimize emissions. 8~ 

~ p- 6 
- - p p - p - - p - - - - - - - - - - -  

I 

. The silo contents would be removed with a pneumatic device introduced through the silo domes. 
equipment would be supported by a work platform that would span the silo. 
be pneumaticaliy conveyed to a waste processing facility for cement stabilization or vitrification. 
stabilized waste would then be disposed of in an above-grade disposal vault. The following is a 

This 
The material would then 

The 
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10 

11 

12 1 

13 description of the additional technologies and process options developed for this alternative: 

Pneumatic Removal 
, I  

14 

The silo contents would be removed with a vacuum and cutterhead device. The device would 15 

16 I 

17 I I 

19 

I be supported by a work platform spanning the silo and would be introduced into the silos through 
the four perimeter manways and the off-center opening or through a modified dome opening. 

would pneumatically remove the waste. 
The device consists of a cutter-head which would dislodge the wastes and a vacuum nozzle that 18 I 

I 
I 

Treatment 20 ~ 

Waste stabilization - the silo contents would then be stabilized by vitrification or cement 
stabilization. The vitrification process would add glass-making additives, such as soda ash and 
lime, to produce a monolithic glass product with excellent wear and leachability characteristics. 
The process would utilize additive storage bins, an additive and waste slurry mixer, a glass 
melter, a fume hoodkap, and an off-gas treatment system. The cement stabilization system 
would add cement and flyash to produce a monolithic concrete product with very good wear and 
leachability characteristics. The process would require additive storage bins, solids handling 
equipment, and an additive/waste slurry mixer. 
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On-Property DisDosal 29 ~ 

Above-Grade Disposal Vault - the resultant stabilized waste would be disposed of on-property in 
an on-property, above-grade disposal vault. This facility would be constructed at grade and 
would utilize a leachate collectioddetection system, and a multimedia cap, and an inadvertent 
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- . x  , .  

Monitoring 

Radon monitors would be installed around the disposal facility containing the stabilized waste to 
detect radon that emanates from the facility. Also, a series of groundwater monitoring wells 
would be installed around the above grade disposal vault and the waste processing facility and 
sampled on a routine basis to monitor containment system performance. A leachate 
collectioddetection system would be installed and routinely monitored to determine the 
performance of the facilities. 

Access Controls 

A security fence topped with barbed wire would surround the multimedia cap to discourage 
intruders. A security force would patrol the area during the period of institutional controls. 
During this period of institutional controls, access to the site would be confined to authorized 
personnel. Permanent physical markers would also be used. After the institutional control 
period, deed restrictions and the permanent markers .would be used to restrict access. 

2.4 ALTERNATIVE 3B. 1 - REMOVAL. STABILIZATION AND OFF-SITE DISPOSAL 

- _  
This alternative requires the removal of the Silo 3 contents, the stabilization of the contents by 
vitrification or cement stabilization, and the off-site disposal of the stabilized wastes. This alternative is 
identical to Alternative 2B with the exception that the on-property disposal, monitoring, and access 
controls technologies have been replaced by the waste transportation and off-site disposal technologies. 
The wastes would be transported to the disposal facility by rail and/or truck. The following is a 
description of the additional technologies and process options developed for this alternative: 

Waste TransDortation 

The FEMP can support rail transport to a location near the disposal facility by using existing on- 
site rail spurs. Currently, there are no direct rail lines to NTS. From a location in the vicinity 
of NTS, the containers carrying the treated material would be transferred to trucks for over-the- 
road transportation to NTS. Truck transport can offer portal-to-portal service with the road 
system available at the F E W .  Improvements to the existing road system in the vicinity of the 
FEMP may be required to accommodate the increased truck activity. 

Off-Site DisDosal 

The stabilized waste and the demolition debris would be shipped to the NTS for disposal. NTS 
is a DOE-owned facility that currently accepts LLRW from DOE facilities. It is located 
approximately 3219 km (2000 mi) from the FEMP in an arid environment. The Operable Unit 4 
remedial waste stream would meet the applicable NTS waste acceptance criteria. 
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2.5 ALTERNATIVE 4B - REMOVAL AND ON-PROPERTY DISPOSAL 1 

This alternative requires removal of the Silo 3 contents, packaging, and on-property disposal of the 
This alternative is identical to Alternative 2B, with the exception that it does not 

include treatment. Under Alternative 4B, approximately 3895 m3 (5093 yd3) of contaminated materials 
would be removed from Silo 3 and packaged in containers for disposal in an on-property above-grade 

2 
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4 
5 

reinforced concrete disposal vault. 6 

untreated material. 
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3.0 TEST AND DATA QUALITY OBJECTIVES 

3.1 PHASE I1 PROGRAM OBJECTIVES 

The overall program objectives for Phase I1 of the Pilot Plant Project are as follows: 

A. 

B. 

C. 

D. 

E. 

F. 

G. 

H. 

Demonstrate the removal of K-65 residue from Silo 1 or 2 via hydraulic slurry mining. 

Demonstrate pneumatic removal of oxides From Silo 3. 

Demonstrate continuous conversion of this residue into a vitrified (glass) product. 

1) Determine melter retention time/throughput rates 

2) Determine redox state in melter 

3) Determine waste loading (additive requirements) 

4) Demonstrate salts/sulfate layer treatment 

5 )  Verify the glass formulation(s) developed in the OU4 Glass program 

6) Evaluate the glass product with respect to waste acceptance criteria 

Determine slurry settling rates (dewatering) in thickener. 

Control radon build-up and release using the furnace off-gas and the Silo radon treatment 
systems. 

Demonstrate product forming, packaging, and handling. 

Demonstrate electric power reduction for furnace heating using mechanical agitation. 

Off-site disposal 

.. 
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This pilot demonstration is intended to provide all the data required to scale up the vitrification process 19 

20 for final remediation of the material in Silos 1, 2, and 3. 

3.2 ' PERFORMANCE OBJECTIVES 21 

This section addresses the specific performance objectives that must be met to demonstrate waste retrieval 22 

23 and the successful production of a stabilized waste form. 
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3.2.1 Hvdraulic Mining I 

To demonstrate hydraulic mining, the slurry mining machine will be lowered into Silo 1 or 2 through an 
existing manway. The hydraulic miner will operate intermittently to transfer silo material to the 
thickener. The hydraulic mining machinery must successfully remove the material from the silo at a rate 
of approximately 2,270 kg (5,000 Ibs) per hour, dry solids basis and a concentration of 15-20 wt percent 

of K-65 - -  material. - -~~ - _ - _  ~ _ _ _ ~  -~ 

2 

3 

4 

5 

6 solids. The device must ultimately supply the pilot scale vitrification facility with about 20 metric tons 

- ~-~ 

- -  ~ -~ ~~ ~ - - - ~  ~ - - ~-~ -- - - - 7 - -  

3.2.2 Radon Control 8 

- ' The K-65 RTS must control the release of radon and maintain radon concentrations below required levels 
during hydraulic device installation and operation. After hydraulic removal, the residue will be resealed 
with bentonite slurry. 11 

9 

10 

3.2.3 Pneumatic Removal 12 

The pneumatic removal of the dry metal oxides in Silo 3 will be via a simple dilute vacuum system 
pulling directly from Silo 3 to a filter/receiver located above a hopper mounted on a mobile trailer. The 
filtered off-gas discharges into the Silo 3 headspace. The transfer rate will be approximately 2,730 kghr 
(6,000 lbhr) with the target quantity being approximately 10 metric tons. The filled hopper will be 
moved from Silo 3 to the vitrification building for unloading. 

3.2.4 Solids Dewatering 

Solids dewatering consists of the gravity thickener which is designed to increase solids content of the 
transferred slurry to 50 wt percent. This equipment will be tested on the material mined from Silo 1 or 
2. The solids content target must be met within about 8 hours of transferring solids to the thickener. 
The settling of bentonite clay is difficult, therefore, slurry mixed with bentonite will likely require special 
attention and additional time to meet the target. 

13 

14 
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16 

17 

18 

19 

20 

21 

22 

23 

3.2.5 Vitrification 24 

The primary objective is to demonstrate vitrification furnace operation at a continuous throughput of 
loo0 kg (2200 Ib) of glass product per 24 hour day. A secondary objective is to verify that the 
formulations developed from the OU4 bench-scale studies and glass development program will produce 

25 

26 

27 

28 

29 

a satisfactory glass product. The glass product will be judged to be adequate by its resistance to leaching, 
its physical properties, and compliance with the acceptance criteria of the disposal location (Nevada Test 
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Site) identified in the Proposed Plan for Remedial Actions at Operable Unit 4. Another secondary 
objective is to demonstrate the relative effect of agitation on the expected salts/sulfate layer and the 
required furnace temperature. It is predicted that agitation will minimize phase separation and thus 
reduce the required furnace temperature. 

I 

3.2.6 Final Product Handling 

The molten product must be cooled, formed, and packaged for storage. Product in the form of gems that 
are placed in a drum is the primary approach, but the capability to bypass the product-forming machine 
to produce glass slabs or monoliths is included in the design. The product forming machine and drum 
filling equipment must accommodate the furnace throughput. 

3.2.7 Furnace Off-gas Treatment 

5 

10 

The furnace off-gas treatment system includes the quench tower, scrubber, desiccant tower, carbon beds, 1 1  

and final HEPA filter. This system must meet design specifications and result in an atmospheric - -  - -  12 

discharge within regulatory limits. Monitoring will be conducted on the off-gas stream prior to entry into 
the quench tower, and then within the stack to verify acceptable performance of the control equipment 
on particulates and gaseous effluents. Further discussionof Regulatory Compliance for the off-gas system 
is found in Chapters 10 and 16. 

13 

14 

15 

16 Regulatory limits are listed in Appendix C. 

In addition to off-gas monitoring, existing radon detection instruments at the FEMP fenceline and new 17 

18 monitors at the Pilot Plant will be closely watched to meet the objective of adequate radon control. 

3.2.8 Off-site DisDosal 19 

A primary objective is to meet acceptance criteria for disposal at NTS (NVO-325 Rev. 1) and relevant 
Department of Transportation requirements. 21 

20 

3.3 DATA OUALITY OBJECTIVES (DO0 S) 22 

Previous studies of K-65 and Silo 3 materials using vitrification on bench and laboratory scales have 
shown positive results which will support remediation of OU4. Several formulations developed have 
shown promise and it is now necessary to move the study of K45 and Silo 3 material vitrification from 
laboratory and bench scale models and formulations to a pilot'scale facility. The pilot scale facility will 
test and develop formulations for vitrification which will support the OU4 Proposed Plan Alternatives 2A, 

23 

24 

25 

26 

27 
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3A. I ,  2B, and 3B. 1 .  The pilot plant testing will develop the final remediation vitrification processes, if 
this alternative is selected by the USEPA. 

The Phase I1 Work Plan sampling identified in Section 6.0, Tables 6-1 and 6-2 will provide data to 
determine the optimum operating parameters for the Pilot Plant and will verify the facility performance 
using the K-65 Silo materials and Silo 3 metal oxides. The Analytical Support Levels (ASL) and quality 
assurance sampling requirements are identified in the table. Based on Tables 6-1 and 6-2, the SCQ 
requirements for completeness, represen&itjve_nne_ss,-and~comparability-will be achieved for-the treatability- 
studies. 

- - ~ ~ ~ ~ ~ _ _ _ ~  _ -  - - - - -  - - - -  

Other data objectives included in this Work Plan include process controls activities necessary to support 
the testing required for this Work Plan. These are provided in Tables 6-1 and 6-2 with objectives and 
sampling to determine if processes are in control. These are included as directed by the SCQ Section 1. 

- 

Proposed Alternatives 2A, 3A. 1, 2B, and 3B. 1 require the K-65 and Silo 3 material be stabilized. This 
Work Plan supports the study of vitrification for stabilization. If the final Record of Decision from 
USEPA directs the K-65 and Silo 3 material be stabilized in a vitrified form, then the results of the work 
Plan study will support final remediation. 

Based on previous studies, several formulations used in the bench add laboratory tests produced the glass 
required. The 
formulations should produce the desired results, however it is necessary to study the larger scale process 
which may vary the previous test results. It is necessary to develop and determine the optimum process 
using the variables for durability, reduction, chemical and physical mixes, results from TCLP and PCT 
tests for leachability and other process requirements. If several formulations are equal and successful, 
then other variables such as schedule and cost may be considered in the determination of the final 
process. 

The pilot plant will study these formulations for scale up and process controls. 

In Section 6.0, Tables 6-1 and 6-2 are provided as a matrix to balance the chemical and process 
engineering necessary to complete this study. 

The treatability study does not include treatment of soil removed from around the Silo 4 area. 
FERMCO's Waste Management Department issued a letter m:RSO: (WM):94M)50, CRU4 Pilot Plant 
Construction Project, dated January 14, 19941 stating that characterization is complete. 
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I 

4.0 EXPERIMENTAL DESIGN AND PROCEDURES 

Phase I1 begins with a Pilot Plant that has been thoroughly tested on surrogate material during Phase I 
operations. All instruments will'have been calibrated and all vessels will have proper inventories of 
liquid; solid, or slurry material. The furnace will be hot with an inventory of molten surrogate glass. 

4.1 .DESIGN ACTIVITIES/DESIGN BASIS 

I The hydraulic mining device, to be deployed through an existing manway in Silo 1 or 2, will consist of 
a slurry pump and a sink ring with spray nozzles combined into one compact and portable assembly. 
This assembly will be specified to sluice material from a local area directly under the manway. Its 
primary purpose will be to supply K-65 material as feed material for the vitrification facility. This 
pump's mining performance will produce only a small opening in the bentonite cap to reduce the amount 
of additional bentonite needed to repair the breach. - 

The pneumatic removal of material from Silo 3 will be via a vacuum gulping system, which will draw 
the material out through a pipe inserted through an existing manway. A mechanical arm controlled by 
an operator will manipulate the gulper pipe. 

The pilot-scale vitrification facility will be located east of the K-65 Silos (see Figure 4-1) and will include 
interim storage of the vitrified product. The majority of the holding tanks and vitrification support 
equipment will be located outside the building on diked concrete pads. However, the melter and product 
forming equipment along with the process control system and other support functions will be housed in 
a pre-engineered metal building. The preliminary list of equipment and materials required are listed in 
Section 5.0. A preliminary process flow diagram (see Figure 4-2) and a block flowchart (see Figure 4-3) 
for the vitrification facility were also developed. 
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FIGURE 4-1 I 

CRU4 Pilot Plant Site I 

I 



OU-4 P I L O T  PLANT PROCESS FLOW D I A G R A M  - PHASE II 
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FIGURE 4-3 

Pilot Plant Program Block Flowchart 
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4.1.1 Design for Silo Activities 

Hvdraulic Mining and Deplovment EauiDment 

The hydraulic mining device will be deployed through an existing (unmodified) manway and supported 
by a mobile crane. The pressurized spray nozzle discharge shall dislodge approximately 2270 kghr 
(5000 Ibhr) dry weight solids to the pump inlet. The slurry pump shall be capable of operating in 
submersible conditions, provide an 18 m (60 ft) minimum pressure head, and remove slurry at up to 190 
Lpm (50 gpm) at 15 to 20 wt percent solids. The cutting action of the pump will be directed downward 
rather than radially to form a cylindrical cut into the bentonite cap and K-65 residue using a sink ring to 
cut a hole the approximate diameter of the pump. The sink ring water jets will be supplied recycled 
water at about 200 pounds per square inch gauge (psig). Pieces of consolidated material which cannot 
be broken up by the water jets and pump agitator will remain in the silo. 

’ 

Radon Control at Silos 
- - - - _  - - -. - 

Radon control will be attained during a bag-idbag-out glove-bag procedure while inserting the slurry 
pump into Silo 1 or 2 without allowing a direct route for radon to escape to the atmosphere. The existing 
recirculating lo00 Standard Cubic Feet per Minute (SCFM) RTS will be upgraded by replacing the valves 
and PVC pipe with stainless steel ducting. The upgraded RTS will be run as needed to provide a 
reduction of the radon concentration in the Silo headspace. 

Silo 3 material produces much less radon than does the K-65 material. Silo 3 radon can be adequately 
controlled by using bag-idbag-out techniques to keep the Silo 3 headspace atmosphere isolated from the 
ambient atmosphere during material removal activities. 

The job-specific Health and Safety Plan will require monitoring when personnel are working in the silo 
area. 

Pneumatic Removal EauiDment 

The pneumatic removal system for Silo 3 will pull about 2730 k g h  (6OOO I b h )  of dry metal oxides 
from Silo 3 to a mobile hopper. The removal system is designed as a closed-loop system. Filtered 
exhaust will be discharged back into the Silo 3 headspace. The filled hopper will be moved via truck or 
crane to the vitrification facility. Sufficient material will be inventoried to last the estimated duration of 
the Phase I1 vitrification runs. 
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4. I .2 Design for Pilot Plant Facility 

The pilot-scale electric melter is the prime component of the Pilot Plant facility. The vitrification furnace 
will be an electric-heated melter capable of melting a wide range of waste materials, with minimal 
additives, at moderately high temperatures. It will utilize joule heating, which means that the electric 
current passes directly through the molten glass, and will be designed to produce a consistent, durable, 
stabilized glass with minimal effluent. The melter will b-e-lined .with_high-temperature-refractory bricks 

- ~ __ - _ _ _ _ _ _  ~ - -  - - - - -  -- 

and will generally operate in the range of 1,050 to 1 , W C  (1,922 - 2,552 OF). Melter and melt chamber 
temperatures will be controlled by power adjustments to the heating electrodes and supplemental area 
heaters. The melter will have agitation incorporated into its design to allow uniform glass production at 
the lowest possible temperature and molten glass retention time. - ' 

The molten glass will be fed to a product forming machine that will produce a glass product of shape and 
size that will facilitate containerization and anticipated final packaging. The gem forming machine used 
on the experimental MAWS (Minimum Additive Waste Stabilization) melter might meet these 
requirements and is currently the preferred method. A back-up waste form is the cast monolith which 
will also be tested as part of Phase I1 activities. 

Included will be an off-gas system composed of standard industry components such as a quench tower 
to reduce melter off-gas temperature, scrubber, desiccant tower, carbon adsorption beds, HEPA filter, 
and blower. The off-gas air will be discharged to the atmosphere through a stack. The stack will be 
equipped with an isokinetic sampler which will monitor the off-gas system to verify that particulate and 
gaseous radionuclide emissions are within regulatory limits during vitrification of K-65 and Silo 3 
residues. 

Additives 

Chemical additives, such as Na$O, (sodium carbonate) and CaCO, (calcium carbonate), needed for the 
vitrification process will be weighed and then fed to the slurry tanks and blended with the K-65 and Silo 
3 materials. The additive addition equipment will be a standard bag slitting and dumping station. 

Feed Make-up 

The glass formulation (Le., the required mount of additives) for Phase I1 will be based on the results 
of the current bench-scale OU4 glass development program. The material will be melted and the resultant 
glass analyzed and tested. If the glass is determined to have characteristics that indicate poor durability, 
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i.e., phase separation, excessive leachability, or improper viscosity at the desired temperature, an 
adjustment to the formulation (and/or furnace temperature) will be made. 

I 

2 . 

Thickener 3 

The slurried K-65 material will be pumped from Silo 1 or 2 to the thickener tank through double 
containment piping. The feed will enter the centerwell of the thickener. Slurry flow rates and percent 

4 

5 

6 solids will be measured by a flow indicator installed in the feed line. 

Control of thickened solids in the underflow will be by an adjustable, air-operated diaphragm pump that 
will pump the material to one of two slurry tanks. A density controller in the thickener underflow line 
will control the density of the solids by adjusting the diaphragm pump flow rate. 
designed for 50 percent solids and will be confirmed as part of the Pilot Plant operations. The thickener 
overflow will flow by gravity to the recycle water tank where it will be used to supply the quench tower 
and the hydraulic miner (as required). A flow indicator similar to the one in the thickener feed line will 

7 

8 

9 

10 

11 

12 

- -13 

- ‘ 

The underflow is 

- - _ _ _  - - -  be installed in the thickener discharge (underflow) line. 

A flocculant will be necessary to ensure an adequate settling rate of the solids in the thickener and will 14 

be added using a flocculant mixing and feeding system. A settling test utilizing bentonite is planned 15 

under a separate sub-project. 16 

The thickener mechanism will be supplied with protective instrumentation to lift and lower the rakes 17 

18 

19 

automatically, depending on torque. Torque alarm annunciation will occur on the activation of a high 
torque sensor and automatic shutdown will occur on the activation of a high-high torque sensor. 

S l u m  Tanks 20 

The two agitated slurry tanks will alternate between feed preparation and melter feed functions. 
one tank feeds the melter, the other tank will receive about 810 kg (1780 Ib) of solids as thickener 

While 21 

22 

23 

24 

underflow. This represents about one day’s production, so the complete cycle of slurry tank fill, additive 
addition, mixing, and verification shall take place in 24 hours (or less). 

Dry metal oxide material will be pneumatically conveyed from the relocated surge bin (transferred from 2s 

26 

27 

28 

Silo 3) and mixed with K-65 material in the slurry tanks, as testing dictates. After all the Silo 3 material 
in a slurry tank has been mixed, a sample will be taken and analyzed to determine the additives needed. 
The amount of additives added will be based primarily on the silica to alumina ratio. The solids content 
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desired in the final slurry is about 60 wt percent. Crucible testing will be performed on the chosen 
composition to determine if a suitable glass is produced. 

Melter 

The slurry will be delivered from the slurry tank to the melter by an air operated diaphragm pump. The 
- feed ~- will enter the melting - -  chamber and be deposited-onto-the molten-glass-surface. - Since-the-feed to 

the melter would be very low on a continuous basis, the slurry will be fed at a higher, intermittent rate. 
The materials will be melted by a series of electrodes and will be agitated. The molten glass will be 
retained for the necessary retention time in order to attain homogeneous vitrification. 

The operating parameters are as follows: 

Discharge Rate '' 

Operating Temperature 

Feed Moisture 

Feed Temperature 

Bath Surface Area 

Bath Volume 

Melter Glass Discharge 

1 .O metric ton(2200 Ib)/day 

1050 - 1400°C (1922-2552°F) 

40 - 50 percent by weight 

10 - 40°C (50 - 104°F) 

9 ft' (0.84 m') 

27 ft? (0.76 m') 

While feeding is in progress, molten glass inventory will be accumulated in the melting cavity and 
discharged through the forehearth into the gem forming machine or directly into a casting,container. 
The gem forming machine consists of a mechanism to break the molten glass stream into droplets which 
fall onto a rotating platten. The gems are aircooled on the platten and mechanically ploughed off into 
a drum. (The design of the gem-forming machine is based on an existing gem maker that is currently 
being used in the MAWS program. The design or the actual mechanics of the Pilot Plant gem maker is 
subject to change when the procurement is awarded and design approved.) 

Melter Pressure 

The melter will normally be kept at a slightly negative pressure. This will be accomplished by venting 
the melter into an induceddraft, once-through off-gas system. 
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Off-Gas Svstem 

The off-gas system will consist of a quench tower, scrubber, desiccant tower, radon adsorption carbon 
beds, HEPA filter, blower, and stack. The quench tower receives hot gases from the melter and 
quenches it using 40 gpm recycle water. Tower internals will consist of spray nozzles and/or baffles. 
The scrubber will use a recirculating caustic solution to remove sulfur oxides (SOJ and any other acidic 
gases from the gas stream. The desiccant tower consists of a desiccant bed to reduce the relative 
humidity to under 15 percent. Two parallel carbon bed trains will be used, each designed to reduce the 
radon content of the 250 SCFM off-gas stream by 97 percent. If more radon removal is needed, the two 
trains can be run simultaneously. The HEPA filter is a cartridge unit which will be the final off-gas 
treatment process before discharge through the exhaust fan and out the stack. The off-gas system will 
vent the thickener, slurry tanks, recycle water tank, and melter. Air throughput will be minimized 
(nominally 250 SCFM) to maximize the effectiveness of the carbon beds. Radon control during Phase 
11 will be based on regulatory limits as listed in the Applicable or Relevant and Appropriate Requirements 
(ARARs) in Appendix C. 

- ' 

- - _ -  
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Waste Water Treatment Svstem 16 

The waste water treatment system will be sized to handle approximately 38 Lpm (10 gpm) of waste water 
(containing suspended solids ahd salts) on an intermittent basis as required. Treatment will consist of a 
multimedia, deep bed, pressure filtration system. Backwash from the filter will go to the thickener. Two 

17 

18 

19 

20 filters will be used so one is available when one is being backwashed. 

Cooling Tower 

Cooling tower water will circulate through the heat exchanger used to cool the quench tower effluent 
being recycled to the thickener, and possibly other minor users such as cooling the product-forming 
machine. 

4.2 CONSTRUCTION ACTIWTIES 

The only significant construction activity planned for Phase I1 is the installation of the water, slurry, and 
power lines to the K-65 Silos and the K-65 RTS upgrade. Also, Pilot Plant operations during Phase I 
will reveal any deficiencies in the equipment or process. Construction will be responsible for replacing 
inadequate or defective equipment or making construction modifications to the process as necessary. 
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4.3 CHECKOUT AND START-UP ACTIVITIES 1 

Following the successful completion of Phase I, operating procedures will be modified to reflect all ' 

process changes and lessons learned. 
2 

3 
, 

4.3.1 Checkout Activities 4 

A. All liquid process lines will be flushed to remove residual materials used during Phase I 6 
testing. 7 

B. Waste retrieval equipment (cranes, pumps, vacuum blowers, cameras, etc.) and the system 8 
9 as a whole will be tested for proper operation. 

C. The thickener will be emptied of surrogate material and left filled with water to the point of 
overflow into the recycle water tank. 

10 
1 1  

D. The recycle water tank will be checked to make sure it is at a 60 percent to 70 percent level , . 12 
indication. 13 

E. The quench tower will be checked for proper (about 50 percent) water level. 14 

F. The exhaust fan will be started, and air flows from the process through the off-gas system 
will be remeasured and balanced. 

15 
16 

G. The cooling tower will be checked for proper water inventory and treatment chemicals will 
be added as needed. The cooling tower pump will be run to purge air from the system. 
The cooling tower fan will be started and adequate air flow verified. 

17 
18 
19 

H. The transfer equipment for the glass additives will be checked to confirm proper operation. 20 

I. Slurry tanks will be emptied and flushed. 21 

J. ' The furnace will be checked for proper temperature control. 22 

K. Both of the waste water filters will be back-flushed and ready for use. 23 

L. During the checkout operations, the Distributed Control System will be monitored for 24 
25 correct indications of measured variables, control action, and status of motors and valves. 

M. Safety alarms will be checked and emergency shut-offs will be tested for proper settings and 26 
functionality. 27 

28 . ,  N. Isokinetic stack sampler will be tested in accordance with EPA methods. 
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4.3.2 Start-u~ Activities 

Start-up activities at the Silos involve filling the surge bin with Silo 3 material and inserting the slurry 
pump into Silo 1 or 2. Start-up activities for vitrification involve introducing K-65, Silo 3, and additive 
materials into the system and inventorying tanks.and bins so that continuous operation can be achieved. 
These activities consist of the following essential steps: 

A. 

"B. 

C. 

D. 

E. 

F. 

G. 

H. 

I. 

The Silo 3 material surge bin will be filled and relocated to the Pilot Plant facility. 

The K-65 Silo radon treatment system will be started and checked for satisfactory operation.. 

The slurry pump will be inserted into Silo' 1 or 2 and slurry transfer to the thickener will 
commence. 

When adequate percent solids is reached in the thickener, the first "hot" melter feed batch 
will be initiated by transferring the correct amount of thickened solids to one of the slurry 
mix tanks. 

_ - -  - - - 

Additives will then be added to the slurry tank. After the additives are sufficiently mixed- 
in the slurry tank, short furnace feeding runs will be used to test the furnace feed system on 
this material ana get an initial assessment of the response of the furnace to the feed. 

Molten glass draw and the gem forming equipment will be tested in short runs to properly 
establish control parameters during the switchover from surrogate material to "hot" glass. 

The recycle water system, off-gas treatment system, waste water filters (as required), and 
cooling tower will all be operating during this time. 

These start-up activities will cease when all systems have been tested sufficiently such that 
continuous operation is judged to be viable. 

Control software quality checks. 

4.4 PILOT PLANT TESTING 

The objective of this operational phase is to achieve design rates on a continuous operation basis and to 
determine steady-state and optimum parameters while producing a good glass. The majority of this phase 
of Pilot Plant testing will include equipment operation, sampling, observation, and subsequent process 
correction. Phase II vitrification testing is targeted to end when sufficient samples and data have been 
collected to demonstrate attainment of the goals to support remedial design. It is estimated that this will 
require approximately 20-30 metric tons of K-65 and Silo 3 material to be vitrified. The following 
identify the specific component testing that will occur. 
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4.4.1 EaUiDment Oueration 1 

K-65 Silo Material Retrieval lHvdraulic) .2 

Testing of K-65 Silo material retrieval will include successful manipulation of the slurry pump, 
demonstration of the ability to control radon emissions, and removal of Silo material at the design rate. 

3 

4 

Slurry samples will be taken periodically to-mofitqr the-performance of the-hydraulic-mining system.- ~ - - 5- - 
- - 

The slurry pump operating pressure and flow will be adjusted to test its operating range and to determine 6 

optimum operating parameters. 7 

- 1 Thickener 8 

Thickener performance is mainly a function of achievable solids concentration. The solids effluentcwill 
be sampled and tested for .weight percent solids (targeted at approximately 50 percent). 
overflow water will also be sampled for clarity. The addition of polymer flocculation agents to the 
thickener feed, at various rates, will be tested to determine the reagent consumption for desired settling 

9 

10 

1 1  

12 

The thickener 

1 properties. (Tests have shown that the presence of the bentonite clay will make the thickener operation . 13 

more difficult, requiring high levels of polymer and possibly pH adjustment. The ability to adequately 14 

15 thicken K-65 residues plus bentonite is crucial to the success of the Phase I1 program.) 

Slurrv Tanks 16 

The alternating batch operation of the two agitated slurry tanks will be tested. The ability to substantially 17 

empty the slurry tank to the furnace before receiving the next batch from the thickener will be 18 

demonstrated. 19 

The agitator blends the surrogate material and the additives so that a homogeneous mix is fed to the 
The slurry tanks will be sampled to ascertain the agitator's effectiveness and to 

20 

21 

22 

vitrification furnace. 
determine the correct additive mix. Density in the slurry tanks will be monitored. 

Vitrification Furnace 23 

Furnace operation will be carefully monitored and adjustments to temperature, hold time, feed, etc., will 
be made as required to ensure an acceptable glass product. Operation of the melter at its lower 
temperature range coupled with the use of agitation will be tested to determine the minimum temperature 
required to produce an acceptable glass product. Of particular interest will be the effect of agitation on 

24 

25 

26 

27 

28 glass phase separation. Final product acceptance testing will include compression testing and TCLP 
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analysis to determine leachability. Under certain operating conditions, metallic lead and other heavy 
metals may form and could settle to the bottom of the molten material within the furnace. 
material at the furnace bottom will be drained from a low point and evaluated for the presence of metallic 

The formation of metals is not anticipated from the vitrification process because the glass 
formulations are designed to preclude reducing conditions in the furnace so this activity is to monitor for 

I 

2 

3 

4 

5 

6 

Molten 

inclusions. 

and to confirm the absence of metals. 

TemDerature Control 7 

The furnace is expected to operate between 1,050 and 1,400"C (1,922 - 2,552 OF). The ability to 8 

9 

IO 

- ' maintain a constant glass melt temperature during operations will be tested due to its importance to 
producing a uniform glass product that flows out of the furnace at a constant rate. 

Foaming 11 

Foaming occurs in a glass furnace by the release of gases-that format high temperature from-the 

to be able to continuously operate the furnace without foaming problems, the extent of foaming will be 

- - 
- 12 

13 

14 

15 

decomposition of feed materials - mostly carbon dioxide (COJ from carbonates. Because it is critical 

observed by remote video monitoring and the glass formulation adjusted accordingly. 

Molten Material Removal 16 

Controlling the molten material flow from the furnace is important to the subsequent product forming 
operation. Testing will involve changing the flow rate to ensure that reasonable control of the level of 
molten material in the furnace can be maintained. 

17 

18 

19 

Product Forminq 20 

The product forming equipment will be a mechanical device which will cut the molten glass stream from 
the furnace into small pieces and cool the pieces in a controlled way to produce a product with acceptable 

21 

22 

23 

24 

physical (crush strength), chemical (leach resistance), and radiological (radon retention) properties. The 
operation and mechanical reliability of the system will be tested. 
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Ouench Tower and Scrubber 

The function of the quench tower and scrubber is to condense the.water vapor from the furnace and 
remove any acid gases produced in the furnace. During testing, it will be monitored for pressure drop, 
water inventory control, and water temperature rise. 

_ - -  

The off-gas treatment system must be tested to demonstrate reliability and capability of handling the 
design throughput. It will consist of a dehumidification section (desiccant tower), a carbon bed adsorption 
section, and a final HEPA filtration section. During testing, the parameters to be monitored are the 
volumetric flow rate, the temperature and humidity of the air entering the carbon beds, the pressure drop 
through the system, and the radon removal efficiency. Radon concentration leaving the furnace and 
discharging through the stack will be measured and corrected for flow. 

- 

Cooline Tower 
. .  

Cooling water will be needed to cool the water from the quench tower being recycled to the thickener 
and possibly the furnace electrodes and parts of the product forming equipment. Cooling towers are 
generally simple and reliable and require minimal attention. (Full-rate testing of the process in Phase I 
will verify that adequate cooling capacity exists in the cooling tower.) Treatment chemicals for the 
cooling tower water are: 1) phosphate, 2) calcium sulfate dispersant, and 3) chlorine. 

Waste Water Treatment 

The net amount of water removed from the process will exit mostly through the recycle water tank and 
the waste water filters. Suspended solids will be the only items requiring treatment in this water; 
therefore, treatment will consist only of a multimedia pressure filtration system. The ability to 
successfully handle the bentonite clay must be monitored. This process filtrate plus cooling tower 
blowdown and sink water will be discharged to the High Nitrate Tank which feeds the Biodenitrification 
system. 

Distributed Control Svstem 

The control system will gather data from the vitrification operations for display on screens in the control 
room. Likewise, control devices [valves, dampers, Silicon Control Rectifiers (SCRs) for furnace 
electrodes] and motors will have their status displayed. Phase I1 operations will continue to test the 

i 
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4 
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6 

7 

8 

9 '  
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reliability of this equipment and provide information on any deficiencies of the control scheme to be used 
for final remediation. 

4.4.2 Planned Formulations: 

K-65 and K-6YBentoGrout Mixtures 
Initial testing will be on K-65 material slurried from Silo 1 or 2. 

To the K-65 (or K-65/BentoGrout) material, add CaO and NqO such that: 

where: 

wt percent N+O = 0.4 * wt percent Al2O3 + 5.0 
wt percent CaO = 2.0 * wt percent NqO 

the wt percent = the final value after mixing of the additives and waste. 
- 

The additives need not be in the oxide form, for example, sodium carbonate would be the likely 
additive to provide the soda. 

K-65 and Silo 3 Mixtures 
After successful vitrification of K-65 material, Silo 3 material will be introduced into the feed stream. 

For every 100 grams of a dry mixture of K-65 (70 percent) and Silo 3 (30 percent) add: 

A1203; 11.3 g 
B2°3; 9.8 g 
CaO; 5.6 g 
NqO; 4.4 g 

._ ' ,  ' j i . 4-15 000056; 
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TABLE 4-1 
/ 

RECOMMENDED K45/BENTOGROUT FORMULATION 
TEST MELTS WITH K 4 5  SIMULANT AND BENTOGROUT 

TREATABILITY SEQUENCES A AND B 
(WT PERCENT OXIDE CALCULATED FROM BATCH) 

OXIDE 
- -- ~ ~ 

AI@, 
BaO 
CaO 

F403 
G O  
MgO 
N%O 
P A  
PbO 
SiOz 

Waste Loading Percent 
Volume Expressed 89 a Multiple of the Initial Volume 
Melt Temperature ("C) 
Formulation Proportions (parts by dry mass) 

K-65 
BG 
CaO 
Na.4 

. 4-16 

K-65lBG4 
3.2 
5.5 ' 

12.6 
4.2 
0.8 

. 1.5 
6.3 
0.7 

10.7 
54.7 
83.9 

' 0.39 
1400 

100 
0 

10.4 
4.4 

K651BG5 
5.8 
3.9 

14.6 
3.7 
0.7 
2.4 
7.3 

7.6 
53.2 
81.2 

0.8 

0.41 
1400 

75 
25 
12.9 
5.4 

K-65/BG.6- 
8.0 
2.4 

16.4 
3.4 
0.7 
3.3 
8.2 
0.9 
4.8 

51.8 
78.7 
0.43 

1400 

50 
50 
15.5 
6.3 

.K-651BG7. 
12.0 
0.0 

19.6 
2.1 
0.6 
4.8 
9.8 
1.1 
0.0 

49.5 
74.5 
0.47 

1400 

0 
100 
20.7 
8.2 

1 

2 
3 
4 
5 

- - -6- - 
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TABLE 4-2 

OXIDE 
‘%O3 

BaO 
CaO 

BZO, 

F%O3 
KO 
MgO 
NaZO 
P A  
PbO 
SiO, 

RECOMMENDED FORMULATION 
FOR K-65/SILO 3 BLEND 

TREATABILlTY SEQUENCE D 
(WT PERCENT OXIDE CALCULATED FROM BATCH) 

D11 
15.0 
10.0 
3.3 
7.8 
4.9 
1 .o 
3.9 
7.1 
3.2 
6.5 

31.4 

Melt Temperature (“C) 
Formulation Proportions (parts by dry mass) 

K-65 
Silo 3 

B2°3 

CaO 

NaZO 

Waste Loading Percent I 68.4 

1350 

70.0 
30.0 
11.3 
9.8 
5.6 
4.4 

~~ ~ 

Volume Expressed 89 a Multiple of the’lnitial Volume I 0.40 

.. _ -  
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5.0 EQUIPMENT AM) MATERIALS 

Table 5-1 provides a preliminary list of equipment required to complete the Pilot Plant testing. Note that 
several of the items listed have been identified as existing at the FEMP Site (Detail: "Use on site 
equipment"), and the feasibility for their potential use is being investigated by FERMCO. 

Equipment operations procedures and manufacturersrequirements for. preventative maintenance-and 
calibration will be identified and controlled using FERMCO Maintenance Programs and Procedures. 
Equipment checks will be performed as required by the manufacturer or FERMCO operations, whichever 
applies, prior to initiating any operation of the Pilot Plant. Consideration for Health and Safety 
requirements will be identified in the Project Specific Health and Safety Plan that is required for Phase I1 
Pilot Plant operation. 

- - - ~ ~ - ~~ - - - - - - -  -- - - - -  - - - 
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TABLE 5-1 

0 S = 0.1. Shoot only 
BOLD = 00l.y.d until furthor notico 

I mu4 PILOT PLANT mo<jRw - PHASE 1 AND 2 
; I  -1 EWIPMENT LIST 

MATERIAL RETRIEVAL AND VI~IFICAllW 
I 1  I DESIGN I ON SITE EO. I I I SPEC. I I 



I 
LEGEND 

'I 
EQUIP NO. 

s-TK-01 
s-M-02 
S - F l  - O 3 h B  

S- PM-OIAB 
S - AG -fLM 
S-AG-BB 
S-SB-OlR2 
S- IY-WAB 
s - l l i - I O  
S-FIJ-I7 
s-VL-I3 
S - R N - I M B  
s-xs-20 

s-M-21 
S-PY-23AB 
S - e - 1 4  

- 
- 

1 p- 
S-HE- 17 
s-PY-13 
S-=-SA 
S-TK-290 
5-lF-30 
s-so-31 
S-SO-32 
S - Y C - 3 3 h B  
s - I N - Y h B  
S-FC-40 
S-CN-41 
s - a - 4 3  ' 

s-CN-44 

S-m-46 
s-cs-47 
S-FL-4U.B 
s - r u - m a  
s-m-st. 
S-PY-S7 
s-IY-Y 
s-ru-60- 
S - 8 0 - 6 4  
S-DC-6S 
S - 0 L - U  

U 

NOTE: ARO = After Reuipl of Order 
D.S. = 0.1. S h o t  only 

BOLD = De1ay.d until further notice 

cRu4 PI D T  PLANT PR( 

TABLE 5-1 

GRAM-F 
ENT LIST 
LAND vin 
'ON SITE EO. 

C A P A a N  

r(AsElAND2 = REQ.NO. WEIGHT # 

I O G P U  
Io9421 131 
Io944E 
109448 

109123 

lo9433 ISIS 

Io9420 
I0914S 

lop117 

lo9418 

lop133 m 
Io9431 
I I13M 
IOPIIO 

1- 

IOPIY U 1  

I 
___+____ 

! 
I 1 

SPEC. 
RESPONS 
Parum (DS. 
FERUCO 

P a t m i  (DS. 
FERUCO 
FERYCO 
FERYCO 
FERMCO 

-___ 
-___ 

FERMCO 
Parum (DS. 

P u m s  
Puwnr 
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. I  

TABLE 5-1 

NOTE ARO = Anor Rocoiplof Ordor 
0 S = 0.1. Shoot only 

BOLO = 0mlspy.d unlilfurthmr notm 

I mu4 PILOT PLANT moGRAM - PHASE 1 AND 2 
EQUIPMENT U S 1  

MATERIAL RETRIEVAL AND VIlRlFICATUOeJ 

11-ls-161 I O P U S  

7.J IS781 12OOCFU 
0,s 11786 IZSOCFY 
0 3  13766 12SOCFY 

3 Isass 1 4 m m  

0.a IS671 3Ta 
0.a 15671 3Ta 
lO(a0) 1 w  duDCFY WOOCFU 
< I  l w  IWCFY 

I I I I I 
I I I I I 

I I I I I 
.. 

1 1 1 I I 

SPEC. 
RESPONS. OETNL 

P u m r  U w  m'uu cquipncnc 
rum1 

F E R W C O  P u m r  pepued b o  Sbecu -____ 
.. __ P u m r  

. -. rumB 
rums 

rums 
. _  P u m r  

._ 
~. _- - _ P u m r  

P u m r  
_____. - 

- . _-_ - .  
P u m r  uw on d o  equipncnl 

-- P u m r  
P u m r  
P u m r  Use on aim cquipncni 
P u m r  

- , 

s u m 1  
h r u n r  
rum1 
rum1 
P u m r  

FERMOD OS.*. 
h r r a r  

hrwu (DS, 

; .- .a 2, 
s ',.':..l 

i. 



- 
6.0 SAMPLE AND ANALYSIS MANAGEMENT 

Sampling described in this CRU4 Work Plan is to support waste retrieval and treatability study testing 
of the vitrification of the K-65 Silos and Silo 3 materials, which is presented as a potential remedial 
engineering alternative in the CRU4 Feasibility Study Report. 

The Sitewide CERCLA Quality Assurance Project Plan (SCQ) does not describe Sample Collection Logs 
for work performed under Treatability Studies. CRU4 will develop Collection Logs for sampling 
activities identified in Tables 6-1 and 6-2 (see Pages 6 2  th-ri-6-12) s f  this _Work Elan. The-logs will- 
number the sample collected, the sampling point, the date and time of collection and other sampling 
information necessary to identify and track the sample. Sample custody will be in accordance with 
requirements of the SCQ. Sample analysis reports will be generated, validated, assessed, and reported 
as required to support the Final Report requirements of Section 12.0. 

- - _ _  - _ _  - -  - -- 

- 

6.1 SAMPLING OBJECTIVES 

Pilot Plant sampling will: 

A. Provide data for scaling up the process, using K-65 and Silo 3 materials for feed. 

B. Determine the correct additive requirements. 

C. Establish the full-scale operating parameters. 

D. Establish the final waste form (gems or monolith). 

E. Finalize quality acceptance criteria of the vitrified final product. 

F. Provide for the testing of wastes and residuals from the process for determining compliance 
with the project’s site environmental programs. 

Based on test objectives presented in Section 3.0 and the process design described in Section 4.0, this 
section describes all sampling and analysis which will be used to evaluate and control the Pilot Plant 
operations. Table 6-1 summarizes the Sampling and Analysis Plan (SAP) developed for the overall CRU4 
Pilot Plant Phase II Study. For each sampling matrix, the table outlines the sampling parameters, 
rationale, sampling methodology, sampling frequency, sample preparation, analytical methodology, 
Analytical Support Level (ASL), and Quality Assurance (QA) requirements. Process control parameters 
which are discussed in Section 4.0 and characterization parameters are both presented in Table 6-1. 
Sampling locations are presented in Figure 4-2, CRU4 Pilot Plant Process Flow Diagram - Phase 11. 
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Parameter Rationale/Object ive Sampling Methodology Frequency Sample Preparation Analytical 
Methodology'" 

Table 6-1 CRU4 Pilot Plant Sampling and Analysis Plan 

ASL QA Samples 

Radionuclides Determine the inputs to the Grab sam le of 6 liters One per run 
See Footnote b water treatment system required L r  analysis 

Hea Metals Determine the inputs to the Grab sample of 3 liters One per run 
ootnote c water treatment system required of analysis See? 

Total Suspended Determine the inputs to the Grab sample of 500 milliliters One per run 
Solids water treatment system (ml) required for analysis 

Tab sc?-Secp4 e 2-2 
Preservation ICP - SCQ Appendix 
Nitric Acid G Table G-4 
ph < 2. Offsite Laboratory Table 2-4 

SW846-6010, 7060, Tab e 2-2 
7460, & 7761 Table 2-4 
Offsite Laboratory 

EPA Standard 160.2 
or 2540D 

Per Method DCP, ICPMS 0 s c g - S e c g t l 4  

Dup ST icate Section4 
Per Method FERMCO Lab 

Grab sam le of 250 ml EPA Standard B SC -Section 4 
required POr analysis I Lab 1 1 Dusicate 

I Method 160.3 Onsite 
Percentage of Solids Measure thickener 
Total performance 

le of 250 ml Oneper 
Total performance batch %:nor analysis 
Percentage of Solids Measure slurry machine 

QA. and 4B. Sludgc 

F e Z d e ,  

Chloride, and 
Nitrate) 

ul fate/Phosphate, 

B SC -Section 4 
Dup icate (3 PerMethod EPA Standard 

Method 160.3 
Onsite Lab 

Total Organic Im act of organics on glass 
~ r&x 

To determine radionuclide 
constituents and to determine 
additives to reach target feed 
composition 

Radionuclides 
See Footnote b 

Grab sam le of 250 ml 
required POr analysis 

Grab sam le of 6 liters 
required P or analysis. 

0 c 
0 
6 
0, a 

I 

'Sluny Tank Sampling Port (MA & MB) 
Grab sam le of 3 liters 
required L r  analysis 

reach target feed composition 

Once per 
tank batch 

Once per 
tank batch 

Once per 
tank batch 

6-2 

Per Method EPA Standard 
Methods 325.2. 
300.all, 340.2, 
353.1, 365.all, 375.2 
Onsite Lab 

I 
~ 

Per Method S W -846 -9060 

Nitric Acid Offsite Lab 

B Sample field per 
lab method I 

C SC -Section 4 
Tab P e 2-2 (3 

Table 2-4 



~ Sampling Methodology 

IGrab sam le of 250 ml of 
sludge wi i  be transferred 
from the feed blending station 
sampling port to an 
appro nate container for 
speci R edanalyses. 

i Sample Preparation 

Wet Density 
b I 

Feed System development 
t 

Percent Solid 
(Moisture) 

Sieve Analysis 

I 

I 

Feed System development & 
to determine additives to 
reach target f+ composition 
Feed System development 

I 

I 

le of 250 ml Once per None ASTM-D422-63 A Duplicate 
I Grab required ""p or analysis . tank batch 

Table 6-1 CRU4 Pilot Plant Sampling and Analysis Plan 

c3 
=a 
'3 . .. 
'U' 

1 1 
Parameter I Rationale/Obj&tive Frequency 

~~ 

Analytical 
Methodolod  

Once per 
tank batch 

None - received wet Wei ht, volume - S8Q - Appendix G 

Grab sam le of 250 ml 
required POr analysis 

Once per 
tank batch 

Per method EPA Standard 
Method 160.3 

' Duplicate 
~ 

Weight To determine weight loss 
versus temperature Grab required sample or analysis Of 250 ml I Z b Z i h  

None ASTM-D42 1 A 

15. SlurrylFurnace F 
Percentage of Solids 

A Line (SS) i 
To measure fuinace feed 

ater/Quench Tower to Thickc 
To determine 'bantities to be 
added to vitri cation feed 
make up tank to reach target d feed composition 

uniformity [ 
le of 250 ml One per feed 

Z $ X o r  analysis I batch 
EPA Standard I Method 160.3 

Per Method Duplicate 

mer Recycle Line (ss) 

2 2 X o r  analysis batch 
le of 2 liters One per feed Field blank DI 

water, duplicate 
Per Method ICP-GFAA-AA B 

Offsite lab 

7470 
SW-846-7o00, 6010, 

/Scrubber Sample Port (S7) 7. Scrubber Reagen 
Total Dissolved 
Solids I B  Per Method EPA Standard 

Method 160.1 or 
12540 

Duplicate 

None None Alkalinity Titration B 
EPA Standard 
Method 310.1 or 
2320B 

None Melter Refractory 
land electrode 
dimensions and 
condition 

in situ 2 5  per 
campaign 

in situ Hourly 

in situ Hourly 

Photographs, visual A 
inspection, & calipers I 

None 

' Lid temperature None Thermocouple 

Thermocouple .. - Discharge 
temperature 

None 
process control, 

I 

' I  6-3 
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I 

I 

'ammeter Rationale/Objective Sampling Methodology Frequency Sample Preparation Analytical 

Differential pressure Off-gas system performance, in situ Hourly None Pressure gauge 
I Methodology"' 

ensure ne ative pressure in 
melter - or process control 

for process control 

I 

'ressure Off-gas system performance - in situ Hourly None Pressure gauge 
Melter head space) 

As required None Thermocouple 3ottom drain Melter performance - for in situ 
emperature process control 
vIelt temperature To determine melt pool in situ Continuous None Thermocouple 
li stribution temperature in various monitoring 

B 0 off-gas 

locations and ensure within 
operating ranges - for process 
control 

Zlectrical parameters To determine power input to in situ Continuous None Ammeters & 
glass melt; ensure parameters I monitoring voltmeters 
within operating ranges - for 

1 process control I I I I I I 
1 To control feed rate to melter I None ?old cap extent I Continuous I None I Visual observation by I A I None 

ASL QA Samples 

A None 

A None 

A None 

A None 

A None 

b. Glass gems (or m 
Zhemicf? 

%e :om$sltion ootnote c 

To obtain measure of 
leachability and to com are 
the mobility/toxicity J u c t i o n  
of the completed feed batch 
and the glass gems 

Zhemical 
:om sition 
See Footnotes b & c 

Grab sample of 1 liter Onceper TCLP 
required or analysis. vitrification 
!3am&e will be split between 
TC and PCT sample 
preparation. 

run. 

Crystal Structure 

- for process control I lmonitoring I 
,Iten glass sample if a monolith is being cast)/Feed chute to glass product storage (S10) 

6-4 

operator 

EPA Standard 
Method- 13 1 1 

EPA - Simulated 
Leachate Rainwater 
Procedure (SLRP) 

EPA - SLRP 

Scanning Electron 
Microscopy @EM)- 
EDX 

B Duplicate MSD I 
B Duplicate 

B Duplicate 

A Duplicate 



i 

Parameter 

Density 

Rationale/Obj&tive Sampling Methodology 

To provide dad for 
storagelmovement 

Grab sample of 250 ml of 
lass ems will be collected f %  rom t e feed chute, cooled, 

and transferred to an 
appro riate container for 
speciled analyses. 

I 
I 

ASTM-C693-84 

Mossbauer 

E$-?:& - 

Melt Viscosity 

EPA Standard 
Method 120.1 or 
25 1OB 

Custom - radon 
emanation 

B 

A 

A 

A 

A 

To determine raldiation dose 
at the surface and near the 
final waste fomj 

As produced 

1 None 

Table 6-1 CRU4 Pilot Plant Sampling and Analysis Plan 

Frequency Sample Preparation QA Samples 

1 per6  
hours 
feeding 

Per Method Duplicate 

1 per6  
hours 
feeding 

Per Method Duplicate Redox state Grab sample of 250 ml of 
lass ems will be collected f %  rom t e feed chute, cooled, 

and transferred to an 
appro riate container for 
speciled analyses. 
Grab sample of 250 ml of 
lass ems will be collected 

from tb e feed chute, cooled, 
and transferred to an 
appro riate container for 
m i l e d  analvses. 

To determine glass redox 
state I 

To determine +It viscosity 
versus temperatye - for 

I process control 

1 rday 
w E e  
feeding 

Remelt glass Duplicate Viscosity 

Electrical Conduc- To determine &It of 250 ml of 
conductivity v e y s  
temwrature - for DrOcess 

and transferred to an 
appro riate container for 
speciled analyses. 
Grab sample of 250 ml of 

lass ems will be collected 
from fb, e feed chute, cooled, 
and t r a n s f e d  to an 
appro riate container for 
speciRed analyses. 

tivity 
1 rday 

feeding 
w E e  

Remelt glass Duplicate 

r .  

conirol 

I 
Radon Emanation To determine &on I emanation rate from product 

1 rday 

feeding 
w K e  

None None 

Radiation Dose One per day 
while 
feeding 

None None Health Physics 
technicians survey 
final waste form 

measurement log 
As produced As produced None None 

Weigh drum 1" One per 
drum 

None None 

! 
I -  

.. * 

L. ' 

I.' 
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Parameter Rationale/Objective Sampling Methodology Frequency Sample Preparation Analytical ASL QA Samples 
Methodology'" 

40 CFR 60, Appendix A, 
Method 5 1 

I 

Qll sample Methods 
2FR 60, Appendix E n E s  

One time 
sample event 

One time 
sample event 

n situ - 
K) CFR 60, Appendix A,  
Method 2 
n situ 

Continuous 
monitoring 

Continuous 
monitoring 

Particulate 

&y:t$es b and 

To determine concentrations 40 CFR 60, Appendix A, One per None 
of selected components in Method 5 batch 
off-gas stream and compl 
with 40 CFR 61 Subpart h 

Particula!e 
corn sition 
See pmtnote b & c 

ro determine concentrations 
>f selected components in 
,ff-gas stream 

Yone DCP, y-Spectrometry 

SCQ Appendix G 

C 

- 
C 

Field blank 
Jnused bottle 
solutions 1 in 10, 
ju licate y-l trometry - SG Section 4 
Duplicate (*) 

Gas composition 
- Carbon Monoxid 
- Carbon Dioxide - Sulfur Dioxides 

Nitro enoxides 
- -  2 y d r o g e i  

- Total Fluorides 
- Beryllium 

Carbon - Or anics 
- Raion-222 

Chloride 

- Total Organic 

ro determine concentrations 
)f selected components in 
,ff-gas stream 

Vone Analysis y EPA 
Method i entified in 
the Sampling 
Methodology column 
except as note below: 

Appendix A, 
Method 104 

Radon-222 - 40 CFR 
61, 

Appendix B, 

114 (A-6) 

Be - 40 CFR 60, 

Method 

Off-gas flow rate To determine flow rate for- 
:alculation of emission rate - 
o r  process control 

Vone B Flow meter with 
temperflture 
correction 

\lone 

Temperature and 
pressure differentials 
mcross all system 
components 

~~ 

To assure compliance with 
higinal Equipment 
danufacturer s (OEM) 
pecifications and VSL-SOP; 
or maintenance and process 
:ontrol 

Vone B Thermocouple & 
differential pressure 
gauge 

\lone 

SCQ Appendix G 
GFAA 
Radiochemistry - 
Alpha S ectrometry 
per 40 8FR 61 
A ndix B, Method 
1 PB" 

I C  Field blank 
Unused bottle 
solutions 1 in IO, 
du licate 7-1 SG trometry Section 4 - 

? I I I I I I 

c 
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I Table 6-1 CRU4 Pilot Plant Sampling and Analysis Plan 
I 

Gas composition 
. Carbon Monoxide 
- Carbon Dioxide 
- Sulfur Dioxides 
. Nitrogen Oxides 

Parameter I RationalelObjktive 

To determine concentrations 
of selected comments in 
off-gas stream otherwise noted. 

CO 
CO, 

- Method 10 or 10B 
- Method 3 or 3A 

Dff-gas flow rate To determine flow rate for 
calculation of etnission rate - 
for process control 

Sampling Methodology 

l'emperature and 
pressure differentials 
icross all system 
:omponents 

I Frequency I Sample Preparation 

To assure compliance with 
OEM specifications and VSL- 
SOP; maintenaye and 
process control, 

All samde Methods Der 40 I One time I None 

One per Per Method Standard EPA Percentage of 
Dissolved Solids soluble salts in the cooling appropriate container week Method 160.1 or 

To determine buildup of Transfer of sample to an B Duplicate sample 

SOL - Method 6 or 6C 
N d  - Method 7 or 7E 
HCf - Method26 
F - Method 13A or 13B 
Be - Method 5 
TOC - Method 25 or 25A 
Or anics - Method 18 Rd on-222 - 40 CFR 61, %ei3 

Water Chemistry 

In situ - I Continuous 

2540C 
- -  - 

tower water to determine- 
blowdown rate \ 
To determine +per amount Transfer of sample to an Qne per None Performed by vendor B Duplicate sample 
of treatment c R e+cals appropriate container week of treatment . 

chemicals I 

I monitoring 
40 CFR 60, Appendix A, 
Method 2 
In situ Continuous 

monitoring 

I 
ower (S14) 

None 

None 

Analytical 
Methodology'') 

Analysis ger EA ~ 

Method i entified in 
the Sampling 
Methodology column 
except as note below: 

Appendix A, 
Method 104 

Radon-222 - 40 CFR 
61, 
Appendix B, 

Method 114 
( A 4  

Be - 40 CFR 60, 

\ 

Flow meter with 
temperature 
correction 
Thermocouple & 
differential pressure 
WJge 

To determine effectiveness of Grab sam le of 1 liter 
required P,r analysis. I Suspended Solids Thickener , Percentage of I One per shift Per Method I I  Standard EPA Duplicate sample 

Method 160.2 or 
I2540B 

Percentage of To determine buildup of lGnb  y l e  of 1 liter 
Dissolved Solids salts in the recycle required or analysis. 

I 

Standard EPA Duplicate sample 
Method 160.1 or 

1 2 5 4 0 ~  1 One per shift None I I To determine the pH Grab sam le of 1 liter 
I I required P,r analysis. 

PH I A lNone Standard field pH I measurement 
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Table 6-1 CRU4 Pilot Plant Sampling and Analysis Plan 

I 

Parameter Rationalelobjective Sampling Methodology 1 Frequency Sample Preparation Analytical 
Methodology") 

ASL QA Samples 

Percentage of 
Suspended Solids 

Percentage of 
Dissolved Solids 

To determine effectiveness of Grab sam le of 500 d One per shift Per, Method Standard EPA B Duplicate sample 
Thickener required P,r analysis Method 160.2 or 

l o  determine buildup of le of 500 ml One per shift Per Method Standard EPA B Duplicate sample 
soluble salts in the recycle g i n o r  analysis Method 160.1 or 
loop 2540C 

2540D 

Radionuclides 
See Footnote b 

Determine the inputs to the 
water treatment system %:nor analysis 

le of 6 liters 

I DCP. ICPMS I B -  

One per run 

SW8&-6010,7060, 
776 1, 7470 
Offsite Lab 

Preservation Nitric ICP - SCQ Appendix B 
Acid pH < 2 G 

Table G-4 
Offsite Lab 

EJ2ZC 

Total Suspended 
Solids 

n Analytes include AI, B, Ba, Ca Fe, K, Li Mg, Na, Si 
b Analytes include  MA^, "OBi, ='Pa, z 'Pb, %o, =Ra, P6Ra, q c ,  %, =I%, 9, pzTh, %, W, 235U UBU 

Analytes include Ag, As, Ba, Cd, Cr (Hexavalent), Hg, Pb, Se; may also include AI, B, Ca, Fe, Mg, Mn, Na, Si, U 

Determine the input to the 
water treatment system 

Grab y l e  of 3 liters 
required or analysis 

Determine the inputs to the 
water treatment system 

Grab sam le of 500 ml 
required L r  analysis 

<!:I 

I P  

Analytical Methodologies labeled SCQ are found in the Sirewide CERCLA Qualify Assurance Project Plan (DOE 1992b). 

Quality Control requirements such as instrument calibration and method blanks are specified as part of the analytical methodology. 

One per run 

SCQ - !k!t 4 
Table 2-2 

Per Method 
Table 2-4 

Table 2-2 
Table 2-4 

SCQ - 4 

One per run SC -Section 4 
Dup 7 icate 

Per Method FERMCO lab B 
EPA Standard 
Method 160.2 or 

. 2540D 

*: 1 . 
3 i  

E l  .-. 
.A. 
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9 

Parameter _ I  

DRIVER GOAL/COMMENJ'S 
1 

I I I I I 
Radionuclides See Footnote b 

Heavy Metals See Footnote c 

Total Suspended Solids 

NPDES Permit 

NPDES Permit 

Process Design For information only. Needed for full-sized facility \design. 

Must meet site wastewater treatment acceptance criteria. 

Must meet site wastewater treatment acceptance criteria. 
OAC3745-1-07 1 

OAC3745-147 I 

II Wet Densitv I IProcessDesign I Needed for full-sized facility design. II 

~ --I1 ~ ~~ 

11 Chemical comwsition See Footnote a 1 I~rocess Control I For information onlv. Needed for omcess control. 1 

Anions (Fluoride, SulfatelPhosphate, Chloride, and 
Nitrate) 
Total Organic Carbon (TOC) 
Radionuclides See Footnote b 

II 1 117. Scrubber RwenUScrubber Sample Port 6 7 )  

Process Control For information only. Needed to adjust recipe. 1 

Process Control For information only. Needed to adjust recipe. 1 
Process Control For information onlv. Needed to adiust recioe. ' 

1 

Percent Solid (Moisture) 
Sieve Analysis 
Weight 

Melter Refractory and electrode dimensions and I I Process Design 
condition v 

I For information only. Needed for full-sized facility dksign. 
1 

~ 

Process Control For information only. Needed for process control. , 
Process Design For information only. Needed for equipment design.\ 
Process Design For information only. Needed for process control. 

II 

I I I  I Percentage of Solids Total Process Control 160% For information only. Needed for process contkl. 
6. Quench Tower Water/Quench Tower to Thickener Recycle Line (Sa, I 

6-9 

Total Dissolved Solids 
Alkalinity 

~ ~~ 

Process Design For information only. Needed for full-sized facility design. 
Process Control Needed to determine reagent consumption. I 

Lid temperature 
Discharge temperature 

Process Control 
Process Control For information only. Needed for process control. 

For information only. Needed for full-sized facility dbsign. 



Table 6-2 CRU4 Pilot Plant Sampling Goals 

I 

I 

Parameter I 1 I I 
Differential Dressure to off-gas Process Control For information only. Needed for process control. 

I Electrical parameters Process Control For inforruntion only. Needed for process control. 
Cold cap extent Process Control For information only. Needed for process control. 

L 

I I  
- 

11 Pressure (Mklter head mace\ Process Control I For information onlv. Needed for Drocess control. 

Chemical composition See Footnote c 

Bottom drain temperature Process Control For information only. Needed for process control. 
Process Control For information only. Needed for process control. I Melt temperature distribution 

RCWCERCLA TCLP: Meet RCRA leachability limits. 
Process Control PCT: For comparative characteristics. 

z e s c a l  composition See Footnotes b & c RCMCERCLA TCLP: Meet RCRA leachability limits. . 
Process Control PCT: For comparative characteristics. 

Chemical composition See Footnotes b & c RCWCERCLA TCLP: Meet RCRA leachability limits. 
Process Control PCT: For comparative characteristics. 

CNStfd StNChllt Process Control No crystalline structure observed. 
Densib 
Redox state 
Viscosity 
Electrical Conductivity 

~ 

Process Design 
Process Design For infornution only. Needed for full-sized facility design. 
Process Control For information only. Needed for process control. 
Process Control For information only. Needed for process control. 

2.7 - 2.9 g/cc. Needed for storage and transportation. 

Radiation Dose 

Glass output/mass balance 

Emanation 40 CFR 61 Sub art Q 
(NESHAPS for tadon, sample. 
Process Design As produced: Required for ALARA and container design. 

20 pCilm2/s. Radon emanation should be proportional to the amount of radium in the 

In equilibrium: As stored, 30 days elapsed time. Required for ALARA and for 
container design. 
Need for production rates. Process Design 

I Volume I I  Process Design 15048% reduction in volume. 
10. Off-gadBefore quench tower (S11) 

1 Particulate composition See Footnote b & c I I  Process Design I For information only. Needed for full-sized facility design. 

0 
0 
0 
8 
4 
N 
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Table 6-2 CRU4 Pilot Plant Sampling Goals I 

Temperature and pressure differentials across all 
system components 

I I I 

Process Design For information only. Needed for full-sized facility design. 
1 

GOAL/COMMEVS 

Particulate composition See Footnotes b and c 

Earmeter 

I ORC 3704.01-.05 Meet requirements. 
40 CFR 61 Sub art H 
(DCGS in air) 1 

DOE 5400.5 Cl$3 I 

Gas composition 
- Carbon Monoxide 
- Carbon Dioxide 
- Sulfur Dioxides 
- Nitrogen Oxides. 
- Hydro en Chlonde 
- Total fluorides 
- Beryllium 
- Total Organic 

Carbon 
- Or anics 
- Rason-222 I 

I 

Off-gas flow rate 

~ 

OAC 3745-3145(A)3 I 

Technology I 

j 

Best Available 

1 

I 
I 
I 

5400.5CH3 - 

I I 1 I I 
Process Design For information only. Needed for full-sized facility design. 

I 
I 

I 

I 

I 

I 

I 

~~~ 

Off-gas flow rate 
Temperature and pressure differentials across all 
system components 

I I  

I I  Process Design I For information only. Needed for full-sized facility design. 

Engineering Efficiency Measured to perform calculations to show compliancdi 

I 
Required to show compliance. I 

Percentage of Suspended Solids 
Percentage of Dissolved Solids 

Gas composition 
- Carbon Monoxide 
- Carbon Dioxide 
- Sulfur Dioxides 
- Nitrogen Oxides 
- Hydro en Chloride 
- Total bluorides 
- Beryllium 
- Total Organic 

Carbon 

1 : 3 g 2 2 2  

Process Design < 1%. For information only: Needed for full-sized facility design. 
Process Design < 5 % .  For information only. Needed for full-sized facility design. 

ca 
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Table 6-2 CRU4 Pilot Plant Sampling Goals 

Parameter 

. .  
It . 1 1  DRIVER I GOAL/COMMENTS 

I 1 I I 0 .  
0 -  

Percentage of Dissolved Solids 
Water Chemistry 

Process Control < 1/2%. For information only. Needed for process control. 
Process Control pH8. For information only. Needed for process control. 

a Analytes include AI, B, Ba, Ca Fe, K, Li Mg, Na, Si 

Analytes include Ag, As, Ba, GI, Cr (Hexavalent), Hg, Pb, Se; may also include AI, B, Ca, Fe, Mg, Mn, Na, Si, U 
b Analytes include “Ac, ’I%, pipa, 210Pb, %o, “Ra, =Ra, q c ,  “Th, mTb, %, =’Th, q, t38u 
o 

Percentage of Suspended Solids 
Percentage of Dissolved Solids 

(1) 
(2) 

Analytical Methodologies labeled SCQ are found in the Sitewide CERCLA Quufiry Assurance hojecr Pfun (DOE 1992b). 
Quality Control requirements such as instrument calibration and method blanks are specified as part of the analytical methodology. 

Process Design < 1 %. Needed for full-sized facility design. 
Process ’Design < 5 % .  Needed for full-sized facility design. 
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Radionuclides Table b 

Heavy Metals Table c 

Total Suspended Solids 

NPDES Permit 

NPDES Permit 

Process Design 

Must meet site wastewater treatment acceptance criteria. 

Must meet site wastewater treatment acceptance criteria. 

Must meet site wastewater treatment acceptance criteria. 

OAC 3745- 1-07 

OAC 3745- 1-07 



6.2 TREATABILITY STUDY SAMPLING 

The following subsections present the treatability study sampling and test requirements for vitrification, 
waste water treatment, and off-gas systems. 

6.2.1 Vitrification 

65 Silos to the thickener and sampled (Point S2 on Figure 4-2) for percent solids to measure the slurry 
pump performance. Underflow from the thickener (S3) will be sampled for percent solids testing to 
measure the thickener performance. Silo 3 material has been characterized and does not require 
sampling. The materials are pumped from the thickener into .the slurry tanks (S4A or S4B) and sampled 
for Total Organic Carbon (TOC), anions, radionuclides, wet density, total solids and moisture content, 
particle size distribution, and weight. Furnace feed materials are sampled (S5)  for percent solids 
determination prior to entry into the furnace. The first furnace feed batch will be analyzed for TCLP as 

. 

a baseline to judge the effectiveness of vitrification in reducing TCLP results. 

Enough glass product will be collected from the gem forming machine (S10) to perform the following 
analytical, visual and mechanical tests: compression, crush strength, visual appearance of fracture planes, 
and analysis of the leachate from TCLP and Product Consistency Test extraction. TCLP and PCT 
methods will be used to determine leaching resistance, long term durability, and for comparison of the 
glass results with performance data from previous high level waste studies. Destructive compression 
crush tests on some gems will be performed to determine the ability of the glass to deal with external 
stresses. A minimum crush strength of 100 psi has been chosen (i.e., the force exerted on waste buried 
under about 120 feet of soil). Additional process control tests include: Density testing to provide data 
for storage and transportation of the glass, viscosity testing to assure process control of glass flowability, 
power input control tests for control of melt temperatures, glass outputlmass balance for production rates, 
and system performance and mass balance. Also, testing will be performed to determine the reduction 
in radon emanation from the final product, radiation from the final product, and the overall volume 
reduction achieved by the process. 

6.2.2 Process Off-gas Svstems 

Process off-gas will be sampled and tested at two locations in the process. The process off-gas will be 
sampled before the quench tower (S1 1) and before discharge to the atmosphere (S 12) for particulate 
composition of selected analytes, gas composition (including radon), and off-gas flow rates. Temperature 
and pressure differentials will be measured throughout the off-gas system. An isokinetic sampler will be 

1 

2 

3 

4 

- -. 

5 

6 

7 

8 

9 

IO 

1 1  

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

30 

31 



used to determine the type and amount of particles in the off-gas stream before release to the atmosphere. 
The system will have alarms at the operations control panel to alert operations personnel of the need to 
take appropriate specified actions, as necessary. 

6.2.3 Waste Water Treatment 

Waste water sampling at the filter effluent point (Sl) includes analysis for radionuclides, heavy metals, 
and suspended solids. Recycled water (S14) will be sampled and analyzed for percentage of suspended 
solids and percentage of dissolved solids for determination of the effectiveness of the thickener and 
buildup of salts in the recycle loop. Cooling water will be tested (S15) and analyzed for percentage of 
dissolved solids for soluble salt buildup and water chemistry prior to waste water treatment. - . 

6.3 SAMPLING METHODOLOGY 

Sample collection procedures, sample size, sample containers, and preservatives will be determined 
according to Table 6.1 and Appendix K (sampling method) of the SCQ (DOE 1992b). Sample tracking 
and control documentation will be conducted in accordance with Section 7.1 of the SCQ and sample 
packaging and shipping will be conducted as specified in Section 6.7 of the SCQ. All packaging and 
shipping of hazardous materials (both on-site and off-site) will comply with DOE Order 5480.3 (Safety 
Requirements for Packaging and Transportation of Hazardous Materials) and FEMP Procedure PP-03 14 
(Procedures for Packaging and Transportation of Hazardous Materials). 

~ 

6.4 ANALYTICAL METHODS 

To the extent possible, analytical methods from the SCQ will be utilized. Additional process and 
analytical procedures may be presented or developed by laboratories used to perform analyses to support 
this effort. These procedures will be reviewed and approved as required by the SCQ prior to performance 
of any analyses. The level of confidence in the analytical methods used for this pilot scale test will be 
comparable to confidence levels in SCQ methods. 

6.5 DATA OUALITY OBJECTIVES AND ANALYTICAL SUPPORT LEVELS 

4 

I I  

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

Based on the requirements of Section 3.0 and Section 4.0, Data Quality Objectives have been developed 25 

26 for sampling, analysis, and data management for data collection and sampling performed under this Woik 
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Plan. End use data will be presented according to the SCQ qualitative and quantitative statements for data 
quality. The FEMP analytical support levels defined in the SCQ (analogous to the 1987 EPAdefined 
levels) are shown in Table 6-1 as the FEMP assigned ASLs. Data characterized at Analytical Support 
Level "A"  do not require validation. Analytical Support Level "B" will not require validation of data 
collected because testing is mechanical, but it will require the recording of the results of duplicate or 
triplicate samples collected for these tests. Analytical Support Levels of "C" and 'ID" will require 

~ - - sampling, _ _ _  analy2es -7-- and data --- management to support-the validation of data-required-by-the SCQ, - 

6.6 OUALITY ASSURANCE REOUIREMENTS 

Quality Assurance for the Phase I1 program will be in accordance with quality program elements 
identified in FERMCO RM-0012, Quality Assurance Program Description, for the management of the 
program. The SCQ will be used for quality program elements for sampling, analysis, and data reporting 
activities covered by this Work Plan. 

Specific CRU4 quality elements applicable for the management of the project include Personnel Training 
and Qualifications, Quality Improvement, Documents and Records, Work Performance, Inspection, and 
Acceptance Testing. Sections 6.8, 6.10 and 6.11 provide specific QA requirements necessary to be 
performed for this work. 

6.7 DATA REDUCTION. VERIFICATION AND OUANTIFICATION 

Data reduction, verification, and quantification will be conducted according to Section 8.0 of this Work 
Plan and Section 1 1  .O and Appendix D of the SCQ. 

6.8 PERFORMANCE AND SYSTEM AUDITS 

Performance and system audits of the activities covered by this Work Plan will be performed in 
accordance with Section 12.0 of the SCQ and FERMCO RM-0012. Self-assessments in the form of 
surveillances will be performed and scheduled by CRU4. Independent audits will be performed and 
scheduled by FERMCO QA. Other independent audits may be performed by DOE or USEPA as 
required. 

i 
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6.9 CALCULATIONS OF DATA OUALITY INDICATORS 

Equations used to calculate data quality indicators and results determining instrument I inearity, ongoing 
instrument calibration compliance, precision, and accuracy will be performed in accordance with 
requirements of Section 14.0 of the SCQ. 

I 

6.10 CORRECTIVE ACTION 

Corrective action will be performed in accordance with requirements of Section 15.0 of the SCQ and 
FERMCO Quality Assurance Programs and Procedures. - 

6.11 OUALITY ASSURANCE REPORTS TO MANAGEMENT 

Section 16.0 of the SCQ will be used to direct activities for requirements of quality reports to 
management. - _ _  -. - _ _  _ _  - - 

For TCLP testing, quality assurance shall be guided by 40 CFR Part 261, Appendix 11. 

i 

2 

3 

4 

5 

6 

7 

8 

9 

IO 
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7.0 DATA MANAGEMENT i 

Data and records generated by the Phase I1 Pilot Plant Project used to support the OU4 Feasibility Study 
alternatives for treatment via vitrification will be managed in accordance with Section 4.4 and Appendix F 
(applicable sections) of the FEMP Records and Document Control Administration procedures (as 
applicable) and the SCQ, respectively. Field and laboratory data collected as part of Phase I1 will be 

tests and engineering design data will be managed in accordance with FEMP and CRU4 Records 

2 

3 

4 

5 

maintained and recorded in accordance with applicable SCQ-rgqquirernents. _Phase 1I.process operational- - - -6- - - 
- _ _  - - _ _  - - - - - - - - - - ~ - - 

7 

8 Management requirements where the SCQ is not applicable. 

. Where they are identified, field and laboratory records will be maintained in log books or on SCQ forms 
that are reviewed, signed and dated by the responsible persons. These reviews include Quality Control 
reviews of field generated records, laboratory reviews of analysis records generated, and data validation 
records generated on data required to be validated by this project plan. Where necessary, CRU4 will 

9 

10 

11 

12 

13 

14 

15 

generate records using forms which will identify Phase I1 operation testing requirements, equipment 
calibration and preventative maintenance, verification of numerical results, checks for data entries, 
transcriptions and calculations, and records of training performed. 

Computer programs for modeling in support of Phase I1 will be verified and validated. Data will be 
backed up on disks and printouts of processed data will be filed in appropriately labeled binders or 
notebooks as required by the SCQ. 

16 

17 

18 

Based on the requirements of Sections 12 and 14 of the SCQ, quality records generated for this project 19 

20 will be identified, and information on corrective actions taken will be provided in final reports, if 
applicable. These records I will be managed in accordance with SCQ and CRU4 Document Control 
program requirements. 22 

21 
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8.0 DATA ANALYSIS AND INTERPRETATION 1 

Sampling and analysis data generated to provide characterization for Resource Conservation and Recovery 
Act (RCRA) and radiological programs will be validated according to FEMP Data Validation Program 
requirements for ASLs identified in Table 6-1 (Section 6.0). ASL B data resulting from the activities 
defined by this work plan will not require validation. Field sampling documents will be reviewed by the 

2 

3 

4 

5 

6 FEMP. Quality Control organization to verify completeness and intercomparability of information. 

Sampling and analysis data from start-up and operation will be analyzed based on performance and data 
quality objectives identified in Section 6.0. Operational sampling identified as ASL C and D will be 

in this work plan under ASLs A and B will not require validation because it is limited to the support of 
Phase I1 design and operation and is not tied to regulatory concerns. 

7 

8 

. validated using FEMP Data Validation program requirements. Data generated by the activities defined 9 

10 

11 

Data generated from this project will be used to support the Feasibility Study for Operable Unit 4 12 

alternatives for treatment via vitrification. Results will be incorporated into the-remedial design - -- 13 

documents if vitrification is presented and approved as the remedial alternative in the ROD. 14 
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9.0 HEALTH AND SAFETY 1 

All activities conducted within the confines of Operable Unit 4 are governed by the requirements of the 
" FERMCO Comprehensive Environmental Occupational Safety and Health Program Manual" 3 

(ESH-l-lOOO), and the "CERCLA/RCRA Unit #4 General H&S Plan for OU4 Operations," (18-HS- 

2 

4 

W.1). In addition to these general requirements, a Projgt Spe&ic_Health and-Safety-Plan-(PSHSP) -is - - - 5- - - - _ - - - - -  _ _  
prepared for each project or major new activity. A PSHSP will be prepared for both Phase I and Phase I1 6 

7 activities of the Pilot Plant program. 

. The Comprehensive Safety and Health Program addresses environmental, occupational, industrial, and 
construction health and safety. Also included in this comprehensive Program are the Industrial Hygiene 
Program, the Fire Protection Program, the Emergency Preparedness Program, the Emergency Response 
Program, Medical Services, and the Radiological Protection Program. 

8 

9 

10 

11 

The General Health and Safety Plan (HASP) identifies the hazards within the Operable Unit 4 area, and 12 

13 

14 

1s 

16 

17 

establishes the guidelines and requirements for safety of personnel during the conduct of the field 
activities within the confines of Operable Unit 4. All FERMCO employees, visitors, vendors, 
contractors, and subcontractors are required to abide by the provisions of the approved "CERCLA/RCRA 
Unit 4 (CRU4)' General HASP. As previously stated, while the general plan identifies and reviews the 
hazards common to Operable Unit 4 field activities, it does not address hazards associated with specific 
taskdoperations. 18 

The Operable Unit 4 HASP was prepared in accordance with the requirements of the Occupational Safety 19 

20 

21 

and Health Administration (OSHA) Regulations 29 CFR Part 1910.120 (Hazardous Waste Operations and 
Emergency Response, Final Rule - 6 March 1989). 

Management and supervision have the responsibility for assuring that the requirements of the applicable 22 

23 

24 

25 

H&S plans are met. Occupational Safety and Health (OSH) field personnel (Technicians, Specialists and 
Engineers) have the authority to enforce the requirements of the applicable H&S plans. All personnel 
have stop-work authority for imminent safety hazards and noncompliance with the applicable H&S plans. 
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10.0 RESIDUALS MANAGEMENT 1 

This section describes the management of residual materials resulting from Pilot Plant Phase I1 operations. 

10.1 VITRIFIED RESIDUES 

The Pilot Plant will have a campaign of about 30 operating days, with an assumed processing rate of one 
mtpd, based on 24-hour continuous operation. The actual time frame of Pilot Plant operations will cover 
several months. The vitrification process will preferably form the glass in the shape of small spheroids, 
flattened on one side, of one to two cm in diameter. Alternately, monolithic castings may be produced. 
At a processing 'rate of one MTPD, approximately 30 metric tons (66,OOO Ib) of vitrified material will 
be produced. 

- ' 

The vitrified waste will be packaged in 55 gallon drums placed inside individual shielded casks for 
storage at the Pilot Plant and transported to on-site interim storage. Additional shielding will be used as 

for each metric ton of material. The drums will be immediately moved from the proposed vitrification 
facility area to an approved on-site storage facility for interim storage pending final disposition consistent 
with the Record of Decision for Remedial Actions at Operable Unit 4. The drums will be placed on 
standard size pallets, stacked three pallets high, and will occupy an area of approximately 28 m2 (300 ft?. 
Material management will be in accordance with all pertinent ARARs, DOE orders, and Site Standard 
Operating Procedures (SSOPs). 

_ _  -- - __ 
\ 

required to protect personnel at the drum filling and stagingarea. About th& drums will be required 

10.2 WASTE WATER TREATMENT RESIDUES 

The waste water pre-treatment system will be a mixed-media filter with a backwash system. Samples will 
be collected From the system discharge line, possibly at the filter, and characterized prior to release. This 

1 

3 

4 

5 

6 

7 

8 

9 

10 

1 1  

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

27 

28 

29 

- _- .- . 

. .  

liquid fraction of the waste water, if approved through characterization, will be sent through the FEMP 
Advanced Waste Water Treatment System under the existing National Pollutant Discharge Elimination 
System (NPDES) permit. Solids from backflushing the filter will be returned to the thickener for 

30 

31 

32 

33 processing. All materials will be managed in compliance with all pertinent ARARs and SSOPs. 
34 

35 

36 
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10.3 RESIDUES FROM AIR POLLUTION CONTROL 

The design parameters of the air pollution control system, potential release points, and types of pollutants 
which could potentially be released are discussed in this section. 

Radon emissions: The proposed vitrification process design requires two parallel activated 
carbon bed sets, each with a nominal 250 SCFM air flow rate. With a 97 percent collection 
efficiency, the expected release rate of radon from this system is 1100 pCi/liter in 250 
SCFM-while the-furnace-is-being fed. This %ill -fSult-in-ab%ut-O-.3 Ti ofradonbeing 
released over a 30 day campaign. This estimated quantity of radon does not exceed the 
concentration guide lines established in DOE Order 5400.5 for exposure of members of the 
public to radon. The system will be designed to limit the concentration of radon in any 
worker occupied area to 30 pCi/L. 

The Sampling and Analysis Plan addresses confirmation that the gas composition meets 
regulatory requirements. 

To limit radon release from the silos during removal of material, the proposed silo waste 
retrieval design requires bag-inhag-out deployment of the slurry pump to maintain the silo 
in a sealed state. The existing RTS will be refurbished and will be used as it has in the past 
to reduce the radon concentration in the silo head space so that dose rates for workers at the 
silo are acceptable. 

Air Particulates: HEPA filters with a design efficiency of 99.97 percent will be used for 
particulate emissions. 

SOX em,issions: These will be scrubbed by caustic solution in a 99 percent efficient 
counterflow scrubber and will be in compliance with OAC 3745-31-05(A)(3), which requires 
the use of Best Available Technology (BAT). 

Nitrogen Oxide (NOx) emissions: Emissions are estimated to be approximately 2.0 Ib per 
hour, or 50 ppm in 6250 SCFM. This would be 8.8 ton per year if the Pilot Plant were 
operated continuously. Prevention of Significant Deterioration (PSD) requirements become 
effective at 40 tons per year, so PSD requirements do not apply. As required by OAC 
3745-23-06(B), 'I.. . , all stationary nitrogen oxide emission sources shall minimize nitrogen 
oxide emission by use of the latest available control techniques and operating practices in 
accordance with best current technology." Because of the short (30 day) operating run for 
the Pilot Plant, a NOx destruction unit is not required. 

Cooling tower: This will release uncontaminated water vapor and mist containing non- 
hazardous dissolved solids, Le., this is a standard cooling tower operation. 

Plant stack ske, diameter, and monitoring: The stack size will be based on a 7000 SCFM 
maximum flow rate, with 250 SCFM as is the nominal flow rate expected from the Pilot 
Plant process off-gas, 6OOO SCFM from the furnace room ventilation system, and 400 
SCFM intermittent flow from the additives/Silo 3 solids transfer blower. Real-time stack 
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monitoring equipment will be available for both radionuclides and metals. 
Table 6-1 for pollutants to be sampled for material balance purposes. 

Compliance with all pertinent ARARs will be performed for the management of residual materials 
produced from the off-gas control systems. 

Refer to 1 

2 
3 
4 

5 

6 

10.4 WASTES FROM CHARACTERIZATION AND OPERATIONS 

All wastes will be properly characterized and managed in accordance with existing site procedures. 
Characterization of all waste generated during construction projects, including soils, is currently 
performed using SSOP-0044. The project engineer initiates this process by completing the Construction 
Waste IdentificatiodDisposition (CWID) form which identifies types and amounts of waste that will be 
generated during the project. All other wastes generated are currently characterized according to SSOP- 
0002. This process is initiated by the generator completing the Material Evaluation Form (MEF). A 
MEF is completed for each waste stream and provides essential information which is used to complete 
the characterization. All waste characterizations are currently performed by the Waste Characterization 
Group. If any SSOPs, forms, group names, or responsibilities referenced above-are changed, then waste 
generated through this project will be characterized according to those changes. All samples and other 
wastes fiom testing or characterization efforts will be dispositioned in accordance with ARARs identified 
for the project, and with approved site procedures. 

In addition to the vitrified materials produced, the following waste streams will be produced during this 
operation: 

Personnel protective equipment (PPE) from an estimated 30 person crew. 

Carbon from radon control equipment 

HEPA Filters 

Process building lab waste 

Operations, maintenance, and office cleaning waste, etc. 

Waste from decontamination of equipment 

Glove bags and expendable fittings 
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10.5 WASTE MINIMIZATION 

As a National Prioriiies List (NPL) site, the FEMP is making efforts to reduce the generation of waste 
requiring special handling. By eliminating unnecessary waste generation, the FEMP reduces the cost, 
risk, and burden on available waste management facilities during management of the waste. Several 
aspects of Pilot Plant construction and operation were designed to facilitate waste minimization. 

There will be provisions for the segregation of waste streams. All waste disposition-will 4e-dictated.by- 
characterization of each waste stream. Dumpsters will be used to collect non-contaminattd (i.e., non- 
radioactive) and non-hazardous scrap for disposal at a commercial sanitary landfill. This will avoid the 
disposal cost of shipping the material to NTS as LLRW and will provide a means to segregate the 
material to avoid contamination as it is being accumulated. 

- - - - ~ - - -.--.--- - _ _ _ _  - - - -- -- - ~ - - - - 

, 

The hydraulic mining process uses water to slurry the material to facilitate removal. The water will be 
collected and recycled through the process in a closed-loop system which substantially reduces the 
generation of waste water requiring treatment before release. This will also reduce the cost of 
transferring the water to the F E W  site treatment system and the management of the additional sludge 
that would be generated there. 

The waste water filter sludge will be recycled via backwash to the thickener for incorporation of the 
solids into the vitrified product. 

Additional waste minimization efforts may be identified as the project progresses and will be evaluated 
at that time. The minimization efforts referenced above may also be modified as the project progresses 
or as the need arises. 
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11.0 COMMUNITY RELATIONS 

' Treatability studies and community information and involvement activities are required in the CERCLA 
process. Community relations activities will be conducted to explain the role of treatability studies in the 
OU4 RI/FS. This will confirm confidence in the cleanup alternatives, technologies identified in the 

' 

I ' alternatives screening/analysis process, and in the preferred alternative for OU4. 

I 
In accordance with CERCLA and the National Oil and Hazardous Substances Pollution Contingency Plan 
(NCP), information regarding this document and the vitrification technology will be provided to 
individuals via Fernald site publications; briefings at community, township, and Fernald Residents for 
Environmental Safety and Health (FRESH) meetings; and the public participation activities. 

I 

In addition to attending community meetings and participating in Fernald-related activities, individuals 
can also obtain information by examining the Administrative Record, which contains documents relevant 
to the RI/FS for the site, including Operable Unit 4. The Administrative Record is located in the Public 
Environmental Information Center, 10845 Hamilton-Cleves Highway, just south of the Fernald site. 

_ -  

Public Environmental Information Center Hours 
Phone: 513-738-0164 

Monday and Thursday, 9 a.m. to 8 p.m. 
Tuesday,' Wednesday and Friday, 9 a.m. to 4:30 p.m. 

Saturday, 9 a.m. to 1 p.m. 

Although the law does not require a formal public comment period on treatability study work plans, 
individuals will have opportunities to provide input regarding the Vitrification Pilot Plant and other OU4 
projects through public participation activities that will be conducted.to promote communications between 
the FEMP and the community. 

For more information about this document or the Fernald site, individuals may contact: 

Mr. Ken Morgan 
Public Information Director 
DOE Field Office, Fernald 
P.O. Box 398705 
Cincinnati, OH 45239-8705 
Phone: 5 13-648-3 13 1 

Mr. Jim Saric . 

Remedial Project Director 
U.S. EPA SHRE 81 
77 West Jackson Boulevard 
Chicago, IL 60604 
Phone: 3 12-886-0092 
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12.0 REPORTS 

12.1 MONTHLY REPORTS 

The progress made in meeting the Pilot Plant Phase I1 Program milestones and identification of any 
technical issues that may develop during the course of work will be reported to the USEPA via the- - 

- _ -  ~ - - " Consol i d a t ~ - C ~ s e n ~ A g r ~ ~ ~ ~ ~ e ~ ~ ~ c ~ i ~  Compk&e-Agr&&nt/Federr FTcT i& A g r i i e z  
to Control and Abatement of Radon-222 Emissions Monthly Progress Report." 

12.2 BI-WEEKLY STATUS MEETINGS 

A regularly-scheduled bi-weekly status meeting is held with the DOE-FN to summarize the progress made 
in the Pilot Plant Phase I construction, start-up and operation and to discuss any relevant issues that may 
develop during the course of work. Regularly-scheduled status meetings will continue to be held through 
Phase I1 on a schedule that is commensurate with the needs of the program. 

. .  

12.3 FINAL REPORT 

A final report will be generated following the completion of Phase Il of the project. The report will 
include a description of all of the work performed in Phases I and 11, along with summary data from both 
laboratory and site operations performed in the project, technical discussion, results, and conclusions. 
Preparation of this report is the responsibility of the Project Director and submittal to DOE-FN will be 
scheduled to occur within ninety (90) days after completion of the Phase I1 project. A suggested format 
for the final report is presented in Table 12-1. This format is based on USEPA guidance for Treatability 
Study Reports that are conducted as CERCLA activities. 
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TABLE 12-1 1 

Suggested Organization of the Treatability Study Final Report 

1 .O Introduction 
1 .1  Site description 

1.1.1 Site name and location 
1.1.2 History of operations 
1.1.3 

1.2 Waste stream description 
1.2.1 Waste matrices 
1 :2.2 Pollutantskhemicals 

1.3 Treatment technology description 
1.3. I Treatment process and scale 
1.3.2 Operating features 

1.4 Previous treatability studies at the site 

Prior removal and remediation activities 

- 

2.0 Conclusions and Recommendations 
2.1 Conclusions 
2.2 Recommendations 

3.1 Test objectives and rationale 
3.2 Experimental design and procedures 
3.3 Equipment and materials 
3.4 Sampling and analysis 

3.0 Treatability Study Approach 

3.4.1 Waste stream 
3.4.2 Treatment process 

3.5 Data management 
3.6 Deviations from the Work Plan 
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TABLE 12-1 
(continued) 

1 

2 

3 4.0 Results and Discussion -~ - _ -  -- _ _ _ _  _ _ - -  ___ ~- ~ _- 

4.1 Data analysis and interpretation 4 

4.1.1 Analysis of waste stream characteristics 5 

4.1.3 Comparison to test objectives 7 

4.3 Costs/schedule for performing the treatability study 9 

4.4 Key contacts 0 

4.1.2 Analysis of treatability study data 6 

4.2 Quality assurance/quality control 8 

References 
Appendices 

A. Datasummaries 
B.  Standard operating procedures 
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13.0 SCHEDULE 

Figure 13-1 includes activities required to complete the Phase I1 Pilot Plant Treatability Study (for 
vitrification of K-65 and Silo 3 material) and the Remedial Action programs for the Silos and the OU4 
area. The schedule of activities is driven by the milestones that are incorporated in the Amended Consent 
Agreement and the resource-loaded schedules included in the DOE-approved five-year plan. Any and 
all changes to this baseline schedule require approvals that are obtained via a formal change control 
procedure. 
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14.0 MANAGEMENT AND STAFFING 

The Pilot Plant Program supports the remediation of Operable Unit 4 at the Fernald Environmental 
Management Project. The governing document is the Amended Consent Agreement between the 
U.S. DOE and the USEPA Region V, signed in September 1991. As such, ultimate project management 
responsibility lies with these two agencies as defined by this agreement. In addition, the OEPA has been 
granted regulatory authority over certain RCRA activities. Each agency has eng_ag@_contractors to - 
perform identified scopes of work related to their prime areas of responsibility for site remediation. 
Figure 14-1 shows this responsibility matrix, and Figure 14-2 identifies the lead personnel. 

- - - - - - - - - - ~~ - - - -  

, Within each agency, various organizations and offices have been delegated specific program 
responsibilities. Direct management of this Pilot Plant Phase I1 program is delineated as described in 
Section 14.1. 

.. 

14.1 PROJECT MANAGEMENT 

The Pilot Plant program is being developed for, and will be implemented as, the third tier RD/RA 
(Remedial DesigdRemedial Action) Treatability Study of the U.S. EPA-outlined approach to conducting 
treatability studies at a Superfund site (1992). Thus, the 1991 Amended Consent Agreement is the overall 
governing document, with the project being conducted in compliance with EPA guidance for CERCLA 
activities and site operations being conducted in compliance with DOE Orders. (Note that DOE Orders 
are currently included as'.TF3Cs in the list of ARARs and TBCs for remediation under CERCLA). 

The Phase I1 program will be conducted in compliance with this Work Plan document as approved by 
the Remedial Project Director, USEPA Region V. The DOE Office of Environmental Restoration will 
oversee the program via its Fernald Field Office (DOE-FN). The DOE has retained the Fernald 
Environmental Restoration Management Corporation (FERMCO) as the Environmental Restoration 
Management Contractor (ERMC) for site remediation. Remediation projects for Operable Unit 4 are 
managed by CERCLA/RCRA Unit 4 (CRU4), so named in recognition of the principal legislation 
governing remedial activities. 
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FERMCO will implement the program for the DOE-FN via its own workforce and subcontractors. The 
Architectural/Engineering firm, Parsons, is under contract to FERMCO to perform engineering design 
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services for remediation. When required, other subcontractors and FERMCO home office support from 
teaming partners is utilized to accomplish specialized tasks or unique scopes of work. Within FERMCO, 
the CRU4 Director has lead responsibility for implementing the overall Pilot Plant Phase I1 program. . 
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FEMP OU4 Remediation 
Region V 

Subcontractors 

DOE-HQ 
----- 

Administration 

USEPA 
Region V 

CERCLA 
----- 

I OhioEPA I 

- 
Community and 

t-------P--- 

- - - - _ _  
A/E Services % 

I RCRA I 

Construction 

Subcontractors 

I 

DOE-FN 
----- 

Stakeholder 
Participation 

1 Parsons I 

FERMCO I 

I I 

[Teaming 
Partners 
support 

Ohio EPA 

Subcontractors 

Figure 14. I Administrative Relationship 
14-2 



CERCLA/RCRA Remediation 

Community 
Participation 

FRESH 
Femald C i t i z e r n s  

James A Sarii 

DOE-FN 

Randi 6. Allen 
OU 4 Branch Chief 

Remedial Project 

Manag- 

Ohio EPA 
Site Office I Grpham E. Mitchell 

I Manag- I 

I I I I TrlskForce 
I I I I 

FERMCO - CRU 4 

Wilf S. Pickles 

Director 

I i  1 

Figure 14.2 Operable Unit 4 Remediation 
I 

14-3 



14.2 STAFFING 

The FERMCO organization consists of project divisions (such as CRU4), support divisions (such as 
Engineering), and service departments (such as Analytical Services). The support divisions supply full- 
time personnel to the project on a matrix basis. This may range from a single point of contact (such as 
a procurement representative) to a full department (such as Environmental, Engineering, or Construction). 
Service organizations (such as Analytical Services) provide support on a request-for-services basis from 
a document that is generated for each specific work request. Figure 14-3 is an organization chart that 
depicts the CRU4 responsibilities for the Pilot Plant program activities. 

I 

1 

Within the CRU4 organization, operations are conducted in accordance with "CRU4 Operating 
Procedures," 18-PR-001 which became effective on February 28, 1994. These CRU4 division procedures 
address the 12 major areas of operations for which the CRU Director is responsible. These procedures 
define responsibilities, interactions within the CRU4 organization, and relationships with the home 

9 

10 

11 

12 

divisions for matrixed personnel. 13 

- _  

- _  - __-__---- - 

Briefly, the function responsibilities within the CRU4 organization are as follows. The CRU4 Director 
is the Program Manager. The Assistant CRU4 Director, Engineering and Construction serves as the Pilot 
Plant Project Manager during the design and construction phase. The Assistant CRU4 Director, 
Operations and Remediation is responsible for all RI/FS program and environmental compliance activities. 
The Engineering Department Manager is responsible for facility and process design, as well as Project 
Engineering support activities. The Construction Manager is responsible for facility construction. The 
Engineering, Construction, and Operations and Remediation Departments maintain responsibility through 
the check-out and start-up phases. As a treatability test program, the actual testing will be directed by 
professional staff; the CRU4 Remedial Site Operations Manager is responsible for supplying building 
services and equipment operators. 
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15.0 BUDGET 1 

ITEM FY-94 FY-95 FY-96 TOTAL 

FERMCO Labor 1,659,877 905,109 115,080 2,680,066 

Subcontractors 5,518,832 6,273,223 0 11,792,055 

Materials 4,695,95 1 3,449 2,988 4,702 , 3 8 8 

TOTAL ESTIMATED COST 1 1,874,660 7,181,781 118,068 19,174,509 

- - -  - - _  

The budget for the Pilot Plant project is contained in the "FEMP Baseline for FY 94 -99," WBS Element 
1.1.1.1.4, which is titled "OU4, Silos 1-4 ."  The FEMP Baseline document contains the resource-loaded 
schedules for the individual components of the integrated program, and that document is the reference 
for the budget details. Summary level totals for each major component by fiscal year are shown here 

but not the operation or eventual demolition and environmental restoration. 

2 

3 

4 

5 

6 

7 

in Tables 15-1 through 15-3. These tables address the design and construction of the required facilities, 

z -..__ - _ _ _  

TABLE 15-1 

ITEM FY-94 FY-95 FY-96 

FERMCO Labor 146,808 263,528 0 

Subcontractors 1,72 1,466 5,859,895 0 

Materials 4,639,s 1 1 0 0 

TOTAL ESTIMATED COST 6,507,785 6,123,423 0 

TOTAL 

410,336 

7,581,361 

4,639,511 

12,631,208 
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TABLE 15-3 

Costs for Waste Retrieval and Transfer 

ITEM FY-94 FY-95 FY-96 TOTAL 

FERMCO Labor 293,033 104,124 0 397,157 

Subcontractors 1,301,673 207,209 0 1,508,882 

TOTAL ESTIMATED COST 1,594,706 I 3 1 1,333 01 1,906,039 

- ' FERMCO labor includes only the direct labor charges made by FERMCO employees. The 
"Subcontracts" costs represent the estimated costs of subcontracts for design and construction. The 
"Materials" costs represent the cost of materials purchased to operate the facility. 
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16.0 REGULATORY COMPLIANCE i 

Regulatory requirements governing construction activities and operation of the Phase Il Pilot Plant for 
vitrification and waste retrieval are discussed in this section. The vitrification facility will be designed 
to produce a consistent stabilized glass with minimal effluent. In Phase 11, the systems will be tested 
using K-65 and Silo 3 (i.e., radioactive) materials. 

2 

3 

4 

5 

The project will include running power and process lines to the silos, operation of waste retrieval 6 

7 equipment at Silo 1 or 2 and 3, operation of the pilot plant, and dispositioning of residuals as discussed 
in Section 10.0. a 

16.1 REMOVAL SITE EVALUATION IRSE) GUIDANCE 9 

Construction during this project might require excavation of soils, and could generate construction rubble 
and debris. Pursuant to the NCP under 40 CFR Part 300.410, a Removal Site Evaluation (RSE) must 
be conducted to assess the potential for an aqivity to release hazardous substances to the-environment. - - 
The purpose of this requirement is to determine whether a removal action should be conducted prior to 
remediation of an unknown, or previously uncharacterized area. The activities proposed by this work 
plan are to be conducted in an area where there has been previous investigation and data collection under 
the RI for OU4. Based on analysis of these data, process knowledge of operations conducted in the area, 
and current knowledge of "hot spots," no removal action would be warranted for activities conducted in 
this area prior to the remedial activities, including construction and operation of the Pilot Plant. 

- 

The activities proposed in this work plan will be conducted in support of the remediation of OU4 under 
CERCLA Section 104. Since treatability studies are part of the response action planned for OU4, a 
formal RSE is not required. A letter from the DOE, dated April 16, 1993 (see Appendix B), supports 
this position. Documentation of existing data and information, along with engineering controls and 
procedures described in this work plan, will meet the substantive requirements of an RSE as outlined in 
40 CFR Part 300.410. The construction activities described in this work plan will comply with the 
requirements of site procedure SSOP-0044, Management of Soil, Debris, and Waste from a Project. If 
"hot spots" are encountered during construction, or if at any time during this phase of operation it is 
determined that a potential exists for release of hazardous substances to the environment, an RSE will be 
conducted to determine whether a removal action is warranted. 
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16.2 NATIONAL ENVIRONMENTAL POLICY ACT (NEPA) COMPLIANCE 

The National Environmental Policy Act (NEPA) is applicable to all FEMP activities that may impact 
environmental resources, including biota, wetlands, cultural, historical, anthropological or socioeconomic 
factors. NEPA requires assessment of environmental impacts associated with all proposed DOE projects. 
The DOE will determine the appropriate documentation required in accordance with regulations 
implemented under 10 CFR Part 1021, DOE Orders 5440.lD and 5400.4, and Site Procedure SSOP- 
003 lT A-request package containing the-"Request-for-NEPA-Services" and-"Environmental Compliance 
Questionnaire," along with a project schedule and scope of work, is standard procedure to initiate a 
NEPA determination for a site project. NEPA documentation for Phase I1 of the Pilot Plant Project has 
been prepared as a Categorical Exclusion (CX), and submitted to the DOE for approval in accordance 
with DOE Order 5440.1D (NEPA compliance program) and the NEPA Document Process Procedure 

- - - - - - - -- - - 

(SSOP-003 1). 
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12 

16.3 RESOURCE CONSERVATION AND RECOVERY ACT (RCRA) COMPLIANCE 13 

The minimal amount of construction envisioned for Phase I1 is not anticipated to produce any hazardous 
wastes. However, all wastes will be subject to characterization. If the waste characterization indicates 
the material contains hazardous waste constituents, the material would be subject to the substantive RCRA 
requirements for the management, storage,  and^ final disposition as RCRA hazardous waste. 

The residues in Silos 1, 2, and 3 are by-product material which is excluded from regulation under RCRA 
by 40 CFR Part 261.4. The residues resulted from the production of uranium metal from source material 
such as pitchblende ores. Since the waste materials meet the exclusion, the RCRA regulations are not 
directly applicable as ARARs. However, the materials stored in the silos contain elevated levels of 
natural metals such as lead which exhibit a characteristic of RCRA hazardous waste. Due to the hazard 
associated with the toxicity of the metals, the substantive requirements of RCRA are adopted as relevant 
and appropriate to ensure protectiveness during this activity. 
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16.4 PERMITTING ISSUES 

CERCLA Section 121(e)(l) states that no Federal, State, or Local permit shall be required for the portion 
of any removal or remedial action conducted entirely on site, where such remedial action is selected and 
carried out in compliance with Section 121. 

2 

3 

4 

As a treatability study preceding CERCLA remedial actions, this Pilot Plant project is not required to 

the terms and conditions of those permits that otherwise would have been required. As a consequence, 

identified in the ARAR table (see Appendix C). 

5 

6 

7 

obtain any Federal, State, or Local permits. However, the project must be conducted in accordance with 

only the substantive portions of those ARARs governing environmental regulatory requirements have been 8 

9 

Section X1II.B of the Amended Consent Agreement requires the DOE to identify those permits that would 
otherwise be required, along with the standards, requirements, criteria, or limitations that would have to 
have been met to obtain each permit. The DOE must report these findings to the USEPA, along with 

10 

1 1  

12 

13 an explanation of how the response action will meet these standards, requirements, criteria, or limitations. -.__ 

The fol!owing summarizes the permits, permit requirements, and plans to meet those requirements for 14 

Phase I1 operations. 15 

16.4.1 Air Permits 

Compliance with existing Permits to Operate (PTOs) for Silos 1 and 2 will be maintained. 

Construction and Phase I1 operation of the Pilot Plant may generate nuisance dust during construction, 
and off-gases from operating the vitrification furnace to melt the waste materials. Releases of dust and 
particulates will be controlled by approved site standard operating procedures and best available 
technology, including off-gas control equipment. 

A. Identification of Air Permits That Would Otherwise be Required 

Federal Permits 

NATIONAL EMISSION STANDARDS FOR HAZARDOUS AIR POLLUTANTS (NESHAP) - 
40 CFR PART 61 , SECTION 61.07(a): The owner or operator shall submit to the Administrator 
an application for approval of the construction of any new source or modification of any existing 
source. Unless exempted in a specific subpart, an application for approval would have to be 
submitted for sources subject to a National Emission Standards for Hazardous Air Pollutants 
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(NESHAP) standard. The Operable Unit 4 Pilot Plant is subject to the requirements of Subpart 
H of 40 CFR Part 61. 

40 CFR PART 61, SUBPART H - NATIONAL EMISSION STANDARDS FOR EMISSIONS 
OF RADIONUCLIDES OTHER THAN RADON FROM DOE FACILITIES - Section 61.96(b) 
states that an application for approval does not have to be filed for radionuclide sources if the 
effective dose equivalent @DE) caused by all emissions from the new construction or 
modification is less than 0.1 mrem per year. Emissions from the Pilot Plant have not yet been 
determined. The EDE shall be determined usjngx._appEvd USEPA computer-modeLThe 
soikceterm to6eenteredintothemode1,to determine the necessity of an application, shall be 
developed using Appendix D to Part 61 - Methods for Estimating Radionuclides. 

~ ~ _ -  - 

40 CFR PART 61, SUBPART Q - NATIONAL EMISSION STANDARDS FOR RADON 
EMISSIONS FROM DOE FACILITIES - Subpart Q does not provide an exemption for new 
construction or modifications having the potential to emit radon. Ordinarily, an application 
would have to be submitted for approval. Only radon released from interim storage facilities and 
during storage of vitrified material is subject to the requirements of 40 CFR Part 61 Subpart Q. 

State Permits 

PERMIT TO INSTALL - Ohio Administrative Code (OAC) 3745-31-02 (A): Unless exempted 
by OAC 3745-31-03, no person shall cause, permit or allow the installation of a new source of 
air pollutants or cause, permit, or allow the modification of an air contaminant source without 
first obtaining a Permit to Install. Under ordinary circumstances, an air Permit to Install would 
have to be obtained for the proposed vitrification Pilot Plant. 

PERMITS TO OPERATE - OAC 3745-35-02 (A): Except as otherwise provided in paragraph 
H (Conditional Permits to Operate) of rule OAC 3745-35-02 and in OAC rules 3745-35-03 
(variances) and 3745-35-05 (permit exemptions and registration status), no person may cause, 
permit, or allow the operation or other use of any air contaminant source without first applying 
for and obtaining a Permit to Operate. Under ordinary circumstances, Permits to Operate would 
have to be obtained for the proposed vitrification Pilot Plant. 

B. Identification of the Standards. Reauirements. Criteria. or Limitations that Would Have to be Met 
to Obtain the Above Permits/Notifications 

Federal Reauirements 

NESHAP SUBPART H - 40 CFR PART 61, SECTION 61.92: Emissions of radionuclides 
(except radonm and radon? to the ambient air from Department of Energy facilities shall not 
exceed those amounts that would cause any member of the public to receive in any year an 
effective dose equivalent of 10 mredyr.  

NESHAP SUBPART H - 40 CFR PART 61, SECTION 61.93: Continuous measurement of 
radionuclide emissions is required for point sources having the potential to cause an EDE in 
excess of 0.1 mredyr.  The EDE is again determined by an approved USEPA computer model. 
However, for the purposes of determining monitoring requirements, the estimated radionuclide 
release rates are based on normal facility operations, without the benefit of any pollution control 
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C. 

equipment. Additionally, all radionuclides which could contribute greater than 10% of the 
potential ED€ for a release point shall be measured. 

NESHAP SUBPART Q - 40 CFR PART 61, SECTION 61.192: No source at a Department of 
Energy facility shall emit more than 20 pCi/-m2-s of radon" as an average for the entire source, 
into the air. This applies to the design and operation of DOE owned storage and disposal 
facilities that emit radonm into the air. ' 

State Reauirements 

PERMIT TO INSTALL - OAC 3745-3 1-05 (A): Installation of the proposed Pilot Plant facility 
'must not prevent or interfere with the attainment or maintenance of applicable ambient air quality 
standards; and must not result in a violation of any applicable laws; and must employ the best 
available technology (BAT) to control emissions. 

PERMITS TO OPERATE - OAC 3745-35-02 (C): ' The proposed Pilot Plant facility must be 
operated in compliance with applicable air pollution control law; must be constructed, located or 
installed in compliance with the terms and conditions of a Permit to Install; and must not violate 
NESHAPs adopted' by the Administrator of the USEPA. 

__ -. - . -- --_ - 
Exulanation of How the Response Action Will Meet the Stand&ds.Reauirements. Criteria. or 
Limitations Identified in Item B Above 

NESHAP Subpart H: 

The Pilot Plant emission control systems will be designed to prevent the facility from exceeding 
the 10 mrem/yr EDE standard. Emissions from the vitrification facility shall be vented through 
a vitrification off-gas system. Radon emissions from the silos shall be vented through a carbon 
bed/HEPA filter control system. 

A stack monitoring program will be established for the vitrification exhaust gases. This 
monitoring program will conform to the sample collection and analytical requirements of 40 CFR 
Part 61, Appendix B, Method 114. An isokinetic sampler shall be used to continuously withdraw 
a sample from the stack. The sample will be drawn through a filter to collect particulate matter 
for analysis. Using the results of the sample analyses, the ahualized EDE shall be determined 
using an approved computer model and shall be incorporated into the sitewide annual NESHAP 
report. 

Though not yet modeled, preliminary estimates of the source term derived under 40 CFR Part 
61.96(b), indicate that the EDE will be greater than 0.1 mrem/yr. This, normally, would 
require the submittal of an application for approval. 

The EDE used to evaluate stack monitoring requirements has not been calculated, though it is 
also expected to be greater than 0.1 mrem/yr. A continuous, isokinetic stack sampler will be 
installed to measure emissions .from the vitrification process. 
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NESHAP Subpart 0: 1 

Data from the treatability study indicate that radon emissions from storage of the vitrified product 
will be less than 20 pCi/m2/s. This will comply with the requirements of 40 CFR Part 61 
Subpart Q. 4 

Estimates of both Subpart H and Subpart Q emissions from the Pilot Plant project are being 

2 
3 

5 
6 developed. These emission estimates, and the results of any associated computer modeling runs 

will be forwarded to the USEPA as a separate document. - - - - - - ~ _ _  - - ~ _- - - - - -7- - 
_ _ ~ - ~ - ~  - 

The off-gas system, described in Section 4.7, is being designed to meet the requirements of Best 8 
9 

10 

1 1  
12 

Available Technology for control of emissions. The vitrification unit will be heated electrically, 
and as such, will not be a major source of criteria pollutants. The material to be processed 
contains limited amounts of compounds which could produce an air toxic hazard. 
quality will not be adversely impacted by emissions from this source. 

Ambient air 

The Pilot Plant will be operated in such a manner so as to not interfere with the attainment or 
maintenance of any applicable air quality standards, nor cause a violation of any applicable laws. 

13 
14 

16.4.2 Wastewater Permits 15 

This project will result in the generation of wastewater which will be discharged to the FEMP Advanced 16 

Waste Water Treatment System (AWWTS) under the NPDES permit. 17 
I 

Generated wastewater streams will include the combined discharge of process wastewaters and the 
accumulations of rain water from diked concrete pads in the Pilot Plant area. This wastewater stream 

18 

19 

20 

21 

will be characterized to determine the appropriate means of treatment in the site AWWTS, with the 
treated effluent being discharged under the NPDES permit. 

Also, under the Clean Water Act (CWA), permits are required for activities which discharge material into 22 

U.S. waters (including wetlands). Although the Pilot Plant will' not be constructed in a wetland area, 23 

some wetland areas will be impacted by the installation of several utility lines to serve the proposed Pilot 24 

Plant. 25 

A. Identification of Wastewater Permits that Would Otherwise be Reauired 26 

Federal Permits 27 

CLEAN WATER A C T  - SECTION 404: Pursuant to Section 404 of the Clean Water Act 28 
29 
30 

(CWA), a permit from the U.S. Army Corps of Engineers (ACOE) would be required to 
discharge materials into the wetland areas. 
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State Permits 1 

PERMITS TO INSTALL - OAC 3745-31-02 (A): Unless exempted by OAC 3745-31-03, no 
person shall cause, permit or allow the installation of a new disposal system, or cause, permit, 
or allow the modification of a disposal system without first obtaining a Permit to Install. Under 
ordinary circumstances, a wastewater Permit to Install would have to be obtained for the 

- 1 
3 
4 

5 
proposed vitrification Pilot Plant. 6 

NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES) - OAC 3745-33- 
02 (A): No person may discharge any pollutant or cause, permit, or allow a discharge of any 
pollutant without applying for and obtaining an Ohio NPDES permit. The FEMP currently 
operates under an approved Ohio NPDES permit. 

7 
8 
9 

10 

SECTION 401 WATER QUALITY CERTIFICATIONS - OAC 3745-32-02(A)(2): A Section 
401 State Water Quality Certification is required to obtain a Section 404 permit from the ACOE. 

1 1  
12 

B. Identification of the standards. reauirements. criteria. or limitations that would have to be met 
to obtain the above Dermitshotifications 

13 
14 

15 
- -  - _ _  _ _ _  - - - -_ - __ Federal Requirements 

CLEAN WATER ACT - SECTION 404: 16 
excavated material into wetlands during construction of utility lines is authorized under 17 

18 
following permit conditions are met: 19 

The temporary sidecasting (up to three months) of 

Nationwide Permit (NWP) 12 as codified in Appendix B to 33 CFR Part 330, provided the 

Navigation. The activity must not cause more than a minimal effect on navigation. 20 

Proper Maintenance. Fill authorized by the NWP must be properly maintained, including 21 
maintenance to ensure public safety. 22 

Erosion and Siltation Controls. Appropriate erosion and siltation controls must be used and 
maintained in effective operating condition during construction, and all exposed soil and 

23 
24 
25 other fills must be permanently stabilized at the earliest possible date. 

Aquatic Life Movements. The activity must not disrupt the movement of those species of 
aquatic life indigenous to the body of water (wetland) where the activity is being conducted. 

26 
27 

Equipment. Heavy equipment working in wetlands must be placed on mats or other 28 
measures must be taken to minimize soil disturbance. 29 

Wild and Scenic Rivers. The activity can not occur in a component of the National Wild 30 
and Scenic River System. 31 

Tribal Indian Rights. The activity must not impair reserved tribal rights including but not 32 
33 limited to reserved water rights and treaty fishing and hunting rights. 

1 6 7  



,Water Quality Certification. A State Water Quality Certification or waiver thereof is 
required-. 2 

1 

Endangered Species. The activity must not jeopardize the continued existence of any 
threatened or endangered species or adversely affect their habitats in any manner. 

3 
4 

Historic Properties. The activity must not affect historic properties listed or eligible for 5 
6 listing in the National Register of Historic Places. 

_ _ _  ~ . -  - _ -  - - - -- ~ - - - -  

Waer-SWply Intakes. The discharge of excavated material must not occur in close 
proximity of a public water supply intake. 

Shellfish Production. No discharge of material is allowed in an area of concentrated 
shellfish production. 

Suitable Material. The discharged material must be free of unsuitable materials (trash, 
debris, etc.) and toxic pollution in toxic amounts as per Section 307 of the CWA. 

Mitigation. The discharge of material must be minimized or avoided to the maximum extent 
practicable at the project site. 

Spawning Areas. Discharges in spawning areas during spawning season must be limited to 
the maximum extent practicable. 

. 

Obstruction of High Flows. To the maximum extent practicable, discharges must not 
permanently restrict or impede the passage of normal or expected high flows or cause 
relocation of the water. 

Waterfowl Breeding Areas. Discharge into breeding areas for migratory waterfowl must be 
avoided to the maximum extent practicable. 

Removal of Temporary Fills. Any temporary fills must be removed in their entirety and the 
affected areas returned to their preexisting contours. 

State Requirements 

PERMITS TO INSTALL - OAC 3745-31-05 (A): Installation of the proposed Pilot Plant facility 
must not prevent or interfere with the attainment or maintenance of applicable ambient water 
quality standards; and must not result in a violation of any applicable laws; and must employ the 
best available technology. 

NATIONAL POLLUTANT DISCHARGE ELIMINATION SYSTEM (NPDES) - OAC 3745-33- 
02 (A): All discharges authorized under the NPDES permit shall be consistent with the terms 
and conditions of the permit. Facility expansions, production increases, or process modifications 
which result in new, different or increased discharges of pollutants must be reported. 

SECTION 401 WATER QUALITY CERTIFICATIONS - OAC 3745-3242(A)(2): The Ohio 
Environmental Protection Agency (OEPA) granted Section 401 State Water Quality Certification 
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for NWP 12 on January 17, 1992. Work conducted under NWP 12 need only comply with the 
following coRditions of the Water Quality Certification to be authorized. 

Bank Stabilization. All necessary steps shall be taken, upon completion of the project, to 
ensure bank stability. 

Damages to Immediate Environment. All damage by equipment needed for construction or 
hauling shall be repaired immediately. 

Water Quality. Care must be employed throughout the course of the project to avoid the 
creation of unnecessary turbidity which may degrade water quality or adversely affect 
aquatic life. 

Forested Wetlands. NWP 12 can not be used to authorize utility lines greater than loo0 feet 
in length in forested wetlands. 
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C. Exulanation of How the Response Action Will Meet the Standards. Reauirements. Criteria. or 12 
13 Limitations Identified in Item B Above 

14 
- -. - .  

Federal Reauirements 

The proposed project will be conducted in compliance with the conditions of NWP 12 as follows: 15 

Navigation. The proposed project will not affect navigation. 16 

Proper Maintenance. Any fill discharged as a result of the project will be maintained and 17 
18 stabilized as soon as practicable upon completion of the project. 

Erosion and Siltation Controls. Appropriate erosion and siltation controls will be used and 19 
20 
21 

construction. 22 

maintained in effective operating condition during construction, and all exposed soil and 
other fills will be permanently stabilized at the earliest possible date after completion of 

Aquatic Life Movements. Construction will not disrupt the movement of any indigenous 23 
aquatic species. 24 

Equipment. When heavy equipment must be used to conduct work within the wetland mats, 
other measures will be utilized to minimize disturbance within the wetland area. 

25 
26 

Wild and Scenic Rivers. The wetland in which work will be conducted is not part of the 27 
28 National Wild and Scenic River System. 

Tribal Indian Rights. 29 
manner. 30 

The project will not impair reserved tribal Indian rights in any 

Water Quality Certification. OEPA granted State Water Quality Certification for NWP 12 31 
on January 17, 1992. 32 

\ 
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0 

0 

0 

- - 0  

0 

Endangered Species. No known threatened or endangered species inhabit the area in which 
work will be conducted. 

Historic Properties. The project will not affect any historic properties which are listed or 
eligible for listing in the National Register of Historic Places. 

Water Supply Intakes. There are no public water supply intakes in close proximity to the 
proposed project location. 

' S h ~ l l f i ~ ~ - P i ~ d d u i ~ n . - T h e  project will not be conducted in an area of concentrated shellfish 
production. 

r' 

_ _ _ _ _  ~ _ _ _ _ _ _ _  

Suitable Material. All material discharged during the course of the project will be free of 
unsuitable materials (trash, debris, etc.) and toxic pollution in toxic amounts as per Section 
307 of the CWA. 

Mitigation. Impacts to the wetland area will be minimized to the maximum extent 
practicable during construction. Disturbances will be allowed only in those areas in which 
they are absolutely required. 

Spawning Areas. The proposed project is not being conducted in a spawning area. 

Obstruction of High Flows. The project will not result in the permanent restriction or 
impediment of flows within the wetland. All fill discharged into the wetland will be 
removed with three (3) months. 

Waterfowl Breeding Areas. 
migratory waterfowl. 

The project area is not known to be a breeding area for 

Removal of Temporary Fills. All fill material will be removed from the wetland area 
immediately upon completion of construction and the affected wetland areas will be returned 
to their preexisting contour elevations. In addition, any exposed areas will be stabilized as 
soon as practicable. 

State Reauirements 

This project will not interfere with the attainment or maintenance of any water quality standards; 
nor will it result in a violation of any applicable laws. Wastewater streams generated by the 
vitrification process will not significantly alter the character of the plant effluent streams. Best 
available technology will be satisfied with the installation of a filter used for the removal of 
suspended solids. Effluent from the Nter will be discharged to existing systems for the treatment 
necessary to meet current NPDES effluent limitations. 

The proposed project will comply with all conditions of the Section 401 State Water Quality 
Certification for NWP 12 as follows: 

Bank Stabilization. All necessary steps will be taken, upon completion of the project, to 
ensure bank stability. 
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0 

Damages to Immediate Environment. All damage cause by equipment needed for I 
construction or hauling will be repaired immediately, upon completion of construction. 

Water Quality. Care will be taken to avoid the creation of unnecessary turbidity which may 
degrade water quality or adversely affect aquatic life. 

2 

3 
4 

Forested Wetlands. The proposed project does not involve work within a forested wetland. 5 

16.5 APPLICABLE OR RELEVANT AND APPROPRIATE REOUIREMENTS (ARARs) 

Activities of this Pilot Plant program include the potential for generation of wastewater streams, emission 
of radionuclides, off-gas emissions and the generation of RCRA hazardous waste, or waste sufficiently 
similar to RCRA waste to require regulation under RCRA, as discussed in Section 16.3. In addition, 
there is the potential for the generation of dust particulates and other emissions as the result of 
construction and operation of the waste retrieval systems and vitrification facility,.and for generation of 
additional waste streams needing characterization. 

Applicable or relevant and appropriate requirements (ARARs) and To Be Considered (TBC) criteria 
which pertain to the types of contaminants that may be generated, or the location of activities associated 
with the Pilot Plant, have been identified- Appendix C presents the potential ?ejjGl3Fe KjiiiremenEforp 
this project and the compliance strategies associated with each requirement. 
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Operable Unit 4 Characterization of Untreated Silo Residues 



TABLE A.1-1 

SUMMARY OF RADIONUCLIDE ANALYSES 
FOR SILOS 1 AND 2 RESIDUES 

FEMP-OU4FS-6 FINAL 
February 1994 

Frequency Arithmetic Upper 95% Range 

Analyte" Detectionb Rejected (pCi/g)d @Ci/g)d @Ci/g)d 
SILO 1 
Actinium-227 13/20 0 5960 7670 4320-17390 
Lead-2 10 20120 0 165000 202000 48980-38 1400 

of Mean' CI on Mean" of Detects' 

Polonium-2 10 13/13 0 242000 28 roo0 144000-434000 
Radium-226 20120 0 391000 477000 89280-890700 
Thorium-228 2/20 0 422 2280 8 3 5-22 80 
Thorium-230 24/24 0 60000 68900 10569- 105372 
Thorium-232 8/20 0 424 1110 661-1 106 
Uranium-234 21/21 0 800 932 326- 1548 
Uranium-2351236 14/20 0 38 54 - 

Uranium-238 20120 0 642 693 387-920 
s m  2 
Act inium-227 11/14 0 5 100 6640 2905- 10450 
Lad-2 10 14/14 0 145000 19oooO 58 160-399200 
Polonium-2 10 818 0 139000 23 1000 55300-24 1 OOO 
Protactinium-23 1 1/14 0 2350 4040 4041-4041 
Radium-226 14/14 0 195000 263000 657-48 1000 
Thorium-228 5/14 0 645 7360 41 1-7360 
Thorium-230 15/15 0 48400 76200 8365- 132800 
Thorium-232 3/14 0 402 985 85 1-985 
Uranium-234 13/13 0 96 1 1160 12 1 - 1465 
Uranium-2351236 11/13 0 73 94 35.6- 172 
Uranium-23 8 14/14 0 912 1120 46- 1925 

19.1-105 ___ 

"Sample numbers used in this data set include: (Silo 1) 99728, 99743, 99870, 99885, 99909, 99930, 
99939, 99948,99966, 99975, 100004, 100025, 100039, 100108 through 100114; and (Silo 2) 99359, 
99710, 99774,99802,99811, 99831,99846,99861, and 100115 through 100120. 

bRejected data not included in total number of samples. 
"Values qualified with an R are excluded. The mean and upper 95% confidence interval (CI) on mean 
have been rounded to show three significant figures. The mean is calculated using one-half the Sample 
Quantitation Limit (SQL) for nondetects. 

dValues expressed in picocuries per gram (pCi/g). 

A- 1 
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TABLE A.l-2 

INVENTORY OF K-65 RADIOLOGICAL CONSTITUENTS 

Silo 1" Silo 2b 

Mean UCL Mean UCL 

(CO (Ci> (Ci> (Ci) 

Actinium-227 40 52 30 39 

Lead-2 10 1110 1360 844 110 

Inventory- - - - Inyentory- - - - .Inventory- - - Inventory- - - - - - - 
- - - - ~- - ~ 

Polonium-210 1630 1890 809 1340 

Protactinium-23 1 

Radium-226 

Thorium-228 

Thorium-230 

Thorium-232 

Uranium-234 

Uranium-235/236 

Uranium-238 

Total Uranium" 

NDd 

2630 

2.8 

403 

2.9 

5.4 

0.26 

4.3 

12.9 

NDd 

3210 

15.3 

463 

7.5 

6.3 

0.36 

4.7 

14.1 

14 

1140 

3.8 

282 

2.3 

5.6 

0.43 

5.3 

15.9 

24 

1530 

43 

444 . .  

5.7 

6.8 

0.55 

6.5 

19.5 

"Based on a volume of 3280 cubic meters (m3) and a dry mass density of 2.050 grams per cubic 
centimeter (gm/cm3). 
bBased on a volume of 2840 m3 and a dry mass density of 2.050 gm/cm3. 
"Values for mean and Upper Confidence Limit (UCL) calculated using value taken from Table 4-2 of 
the Remedial Investigation Report for Operable Unit 4 @I Report for OU4). 
dND - Analyte was not detected. 
Total uranium mass values in metric tons @IT). Calculated from the isotopic distribution of 
uranium. 

f 
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TABLE A.l-3 

CHEMICAL ANALYSES 
FOR SILOS 1 A N D  2 RESIDUES 

Frequency Arithemetic Upper 95 96 Range of 
of Mean' CI on Mean" Detection 

Analyte' Detectionb Rejected (mg/Wd (mg/kg)d (mg/Wd 
SILO 1 

General Chemistry 

Ammonia 
Chloride 
Fluoride 
Nitrate 
Oil and grease 
Phosphorus 
Sulfate 
Total Kjeldahl 
nitrogen 
Total organic carbon 

417 0 1.19 8.9 1.1-8.9 
717 0 637 1340 269- 1349 
217 0 1 
515 2 2930 
718 0 3650 
818 0 1130 
616 1 . 1300 -. 

717 0 479 

818 0 19200 

394 
4764 
27000 
3290 
3_460_- 
676 

26200 

15-394 
22 16-4764 
1 1.7-27000 
0.4-3290 

_444-3_460_ 
51.6-782.5 . .  

5 166-34800 
Total organic nitrogen 818 0 448 623 5 1.6-782 
Metals 
Aluminum 
Antimony 
Arsenic 
Barium 
Beryllium 
Boron 
Cadmium 
Calcium 
Chromium 
Cobalt 
Copper 
Cyanide 

13/19 
11/12 
18/19 
19/19 
17/19 
12/12 
11/18 
19/19 
19/19 
19/19 
19/19 
19/19 

iron 19/19 
Lead 19/19 
Magnesium 19/19 
Manganese 19/19 
Mercury 18/19 

0 
7 
0 
0 
0 
0 
1 
0 
0 
0 
0 
0 
0 
0 
0 
0 
0 

A-3 

1050 
21 
22 

11600 
1 
46 
2 

2960 
42 

936 
285 
2 

14700 
81700 
2880 

72 
0.6 

1320 
26 
55 

14200 
1 

50 
4 

3650 
55 
1100 
33 1 
3 

21 100 
95500 
3380 
97 
0.9 

450-2460 
13.3-46.2 
3.1-68.4 

1 970-22 lo0 
0.59-2.8 

23.8-6 1.7 
0.56-8 

799-5700 
19.7- 165 
349- 1870 
122-475 
0.52-4.4 

4280-75 100 
17400- 1 3 3000 

15OO-6020 . ,  
25.6-257 
0.15-2.8 
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TABLE A.1-3 
(Continued) 

Arithemetic Upper 95 96 Range of Frequency 
of Mean" CI on Meanc Detection 

Detectionb Rejected (mg/kg)* (mg/kgId (mg/kg)d Analyte" 

Molybdenum 12/12 0 4850 6290 968-8600 
Nickel 19/19 0 1790 2290 629-3380 
P.otassium - - - _ _  - - -1.9/.19- ~ - - -o-- - -429 - - - - -493 - - - -r58q1~ ~ - - - - - - -- _ _ - - _ - -  
Selenium 
Silicon 
Silver 
Sodium 
Thallium 
Vanadium 
Zinc 

19/19 0 287 340 58.5-2810 
12/12 0 723 853 359- 1290 
19/19 0 1 1  13 5-23.3 
19/19 0 8670 107OO 360- 16700 
8/18 1 0.3 1.4 0.69-1.4 
19/19 0 136 161 63.1-293 
14/19 0 28 37 7.7-212 

SILO 2 

General Chemistry 

Chloride 616 0 65 141 28-141 
Nitrate 515 1 5430 8900 3490-8900 
Oil and grease 414 0 30 1 54 1 207-54 1 
Phosphorus 515 0 1130 1400 623-1400 
Sulfate 616 0 8610 19300 2590- 19300 
Total Kjeldahl 313 0 204 220 176-220 
nitrogen 
Total organic carbon 515 0 6090 24400 148-24400 
Total organic nitrogen 414 1 232 289 176-289 
Metals 
Aluminum 8/14 0 845 1110 363-2250 
Antimony 718 6 26 44 14.4-77.4 
Arsenic . 14/14 0 432 1550 57.5- 1960 
Barium 
Beryllium 
Boron 
Cadmium 
Calcium 
Chromium 
Cobalt 
Copper 

14/14 
14/14 
518 
13/14 
14/14 
14/14 
14/14 
13/13 

0 
0 
0 
0 
0 
0 
0 
1 

A-4 

6970 19900 
2 3 
38 51 
5 7 

33300 301000 
40 51 
984 2430 
53 1 818 

89.2- 19900 
0.59-6 

18.4-8 1 ;2 
2-19.1 

64-301000 
0.207-83.1 
6.2-2430 
220- 1790 

000116 
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TABLE A.1-3 
(Continued) 

Frequency Arithemetic Upper 95 96 Range of 
of Mean" CI on Mean' Detection 

Analyte" Detectionb Rejected (mg/Wd (mg/kgId (mg/kg)d 
Cyanide 13/13 1 3 5 0.9-7.1 
Iron 13/13 1 16500 28900 4010-40000 
Lead 14/14 0 48200 299000 153-299OOO 
Magnesium 14/14 0 3 800 6410 805-8740 
Manganese 14/14 0 163 259 40.6-403 
Mercury 13/13 1 0.9 1.2 0.18-2.3 
Molybdenum 818 0 29 1 440 148-479 
Nickel 14/14 0 1'380 1720 14.6-2640 
Potassium 14/14 0 217 337 37.8453 
Selenium 13/13 1 110 124 49.6-155 
Silicon 
Silver 
Sodium 
Thallium 
Vanadium 
zinc 

.- 
818 0 .  . . 851 1148 

13/13 1 17 22 
507- 1780 
7.4-34.9 . .  

_ _ _ - _ - ~  - 

14/14 0 2430 
9/12 1 1 
14/14 0 237 
14/14 0 54 

3200 226-4940 
2 0.33-5.7 

298 21.9-535 
91 1 1.2- 159 

~ 

"Sample numbers used in this data set include: 99359, 99704-99806, 99711-99713, 99715, 99718, 
99769-9977 1, 99775-99778, 9978 1, 99723-99725, 99729-99732, 99735, 99738-99740, 99745-99747, 
99750, 99806-99808, 998 12-998 15, 99818, 99826-99828, 99832-99834, 99837, 99839, 99841-99843, 
99847-99850, 99853, 94856-99858, 99865-99867, 99871-99874, 99877, 99880-99882, 99886-99889, 
99904-99906, 999 10-99913,99916,99925-99927,99934-99936,99940-99943,99946,99963-99965, 
99980-99984, 99986,99987,99999, 100000, 1oooO1, 100026-100029, 100032, 100034-100036, and 
1001 15-100120. 

bRejected data not included in total number of samples. 
'Values qualified with an R are excluded. The mean and upper 95% CI on mean 
has been rounded to show three significant figures. The mean is calculated using one-half the SQL for 
nondetects . 

dValues expressed in milligrams per kilogram (mgikg). 

A-5 000117 
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TABLE A.1-4 I 

I 
ORGANICS ANALYSES FOR SILO 1 RESIDUES 

Frequency Arithmetic Upper 95% Range of ~ 

of Mean' CI on Mean' Detection' I 

Detectionb Rejected (mg/kg)d (mg/kg)* ( m g W d  
I 

Analyte" 
I 

PCBs and Pesticides 

4,4'-DDE 2/19 0 0.22 0.12 . 0.029-0.12 
Aldrin 1/19 0 0.09 0.056" e 
Aroclor- 1248 3/17 2 1.2 2 1.7-10 
Aroclor- 1254 17/17 2 7.4 10 1.1-20 
Aroclor-1260 2/19 0 2.6 3.5 1.3-3.5 
Dieldrin 1/19 0 0.21 0.093" e 
Endosulfan-I 2/19 0 0.1 0.092 0.01 1-0.092 
Endosulfan Il 2/19 0 0.22 0.26 0.082-0.26 
Endrin 1/19 0 0.2 0.089" e 
HeDtachlor eDoxide 2/19 0 0.11 0.2 0.022-0.2 

4,4'-qD-T- - _ _  - - - - --2/.19- - - -0- - - -0;2-1 - -- - - - 0.0144);068p - 

Semivolatile Organics 
Benzoic acid 4/12 7 0.53 0.12 0.075-0.12 
Bis(2-Ethylhexy1)phthalate 12/16 3 0.7 1.5 0.07-6 
Di-n-butylphthalate 2/19 0 0.21 0.057 0.046-0.057 
Di-n-octylphthalate 8/19 0 0.3 0.97 0.045-0.97 
Dimethyl phthalate 5/12 7 0.16 0.16 0.068-0.16 
N-nitrosod i-n-propylamine 1/12 7 0.24 0.059" e 
Phenol 1/12 7 0.28 0.4" e 
Tributvl phosphate 919 2 15 51 0.2-5 1 
Volatile 0rp;anics 
2-Butanone 411 1 7 0.007 0.022 0.002-0.022 
2-Hexanone 611 1 7 0.007 0.017 0.002-0.0 17 
4-Methyl-2-pentanone 311 1 7 0.005 0.003 0.002-0.003 
Acetone 611 1 7 0.05 0.15 0.064-0.15 
Methylene chloride 211 1 7 0.02 0.19 0.0380-0.19 
Toluene 411 1 7 0.02 0.05 0.002-0.19 

"Sample numbers used in this data set include: 99733, 99875, 99914,99931, 99944, 99722, 99733, 
99737, 99748, 99864, 99875, 99879, 99890, 99903, 99914, 99924, 99931, 99933, 99944, 99958, 
99959,99977,99979,99890, 100009, 100019, 100030, 100033, 100040, and 100108 through 100114. 

bRejected data not included in total number of samples. 
'Values qualified with an R are excluded. The mean and upper 95% CI on mean 
has been rounded to show three significant figures. The mean is calculated using one-half the SQL for 
nondetects . 

dValues expressed in milligrams per kilogram (mglkg). 
"Analyte was detected in a single sample. 
' .i. 000118 
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TABLE A.l-5 

SUMMARY OF ORGANICS 
ANALYSES FOR SILO 2 RESIDUES 

Upper 95% 
Frequency Arithmetic CI on Range of 

of Mean' Mean' Detection' 
Analyte" Detectionb Rejected (mg/kg)d (mg/kg)d (mg/kgId 

PCBs and Pesticides 

Aroclor-1254 818 6 6.6 15 0.42-15 

Aroclor-1260 1/14 0 1.4 0.034" e 

Semivolatile Omanics 

Benzoic acid 319 4 0.57 0.39 0.076-0.39 

Bis(2ethylhexyl)phthalate 818 5' 0.55 1.2 0.19-1.9 

Diethyl phthalate 

Fluoranthene 

117 6 

1/13 0 

0.24 

0.18 

0.41" e 

0.064" e 

0.0836.26 N-nitroso-di-n-prop y lamine 317 6 0.17 0.26 

Pyrene 1/13 0 0.17 0.047" e 

Tributyl phosphate 515 1 29 73 7.5-73 

Volatile Organics 

2-Butanone 1 /7 7 0.007 0.01" e 

- Acetone 317 7 0.02 0.07 0.033-0.072 

Carbon tetrachloride 118 6 0.005 0.17" e 

Methylene chloride 218 6 0.013 0.047 0.0 15-0.047 

Tetrachloroethene 118 6 0.005 0.14" e 

Toluene 118 6 0.008 0.01" e 

Total xylenes 1 17 7 0.006 0.003" e 

"Sample numbers used in this data set include: 99359, 99701, 99702, 99768, 99779, 99796, 99803, 

bRejected data not included in total number of samples. 
"Values qualified with an R are excluded. The mean and upper 95% CI on mean has been rounded to 
show three significant figures. The mean is calculated using one-half the SQL for nondetects. 

dValues expressed in milligrams per kilogram (mglkg). 
"Analyte detected in a single sample. 

99805, 99816, 99825, 99835,99840, 99851, 99855,99862, and 100115-100120. 

. . . .  , '  
I .  . 1  
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TABLE A.1-6 

EP TOXICITY RESULTS FOR SILOS 1 AND 2 RESIDUES - 1989 

Maximum 
Concentrat ion 

of Mean Deviation Minimum Maximum Contaminants" 
Frequency Standard of 

Detection- __ (mg1L)- _- -(mg/L)- - -(mg/L)- - -(mg/L)- - - --(mglL) -- - -- - Analyteb 

Silo 1 

- - 

Arsenic 617 0.312 0.144 NDd 0.484 5.0 

. Barium 717 4.362 4.399 0.079 14.5 100.0 

Cadmium 617 0.027 0.031 ND 0.1 1 .o 
Chromium 717 0.333 0.277 0.02 0.964 5.0 

Lead 717 56 1 278 0.159 904 5.0 

Mercury 017 ND m ND ND 0.2 

Selenium 717 0.535 0.238 0.217 0.997 1 .o 
Silver 617 0.074 0.040 ND 0.121 5.0 

Silo 2 

Arsenic 616 0.389 0.137 0.163 0.592 5.0 

Barium 616 1.087 0.755 0.095 2.62 100.0 

Cadmium 616 0.102 0.091 0.017 0.278 1 .o 
Chromium 416 0.380 0.365 ND 1.02 5.0 

Lead 616 322 266 0.155 714 5.0 

Mercury 016 ND ND ND ND 0.2 

Selenium 616 0.705 0.488 0.24 1.56 1 .o 
Silver 416 0.087 0.076 ND 0.213 5.0 

"The data presented in table have not been validated. 
%e sample numbers used in this data set include: (Silo 1) MM3336 through MM3343; (Silo 2) 
MM3340 through MM3348. 

"Data obtained from 40 CFR 261.24. 
dND - Not detected 

, 
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SUMMARY OF TCLP MET- ANALYSES FOR SILO 1 RESIDUES - 1990/1991 

Maximum Allowable 
Frequency of Mean" Standard Deviation" Range" Concentration 

Analyte' Detection' Rejected (mg/L)d (mg/L)" ( mg/L)d 
Aluminum 12/12 0 0.314 0.067 0.228-0.44 I 
Antimony 12/12 0 0.093 0.019 0.067-0.129 
Arsenic 1/11 1 0.002 e e 

Beryllium 6/12 0 0.002 O.OOO4 0.002-0.003 
Boron 11/12 0 0.255 0.070 0.168-0.384 
Cadmium 12/12 0 0.003 0.001 0.002-0.005 
Calcium - 12/12 0 55.4 33.6 17.6- 108 
Chromium 12/12 0 0.059 0.012 0.045-0.081 
Cobalt 12/12 0 1.82 0.89 0.72-3.06 

Iron 10112 0 0.046 0.022 0.018-0.1 
Lead 819 3 614 22 1 229-84 1 
Magnesium 12/12 0 8.96 2.00 6.12-13.8 

Barium 12/12 0 0.868 0.402 0.348-1.83 

Copper 12/12 0 0.2Q8 0.097 0.068-0.404 

Manganese 12/12 0 0.163 0.070 I 0.067-0.308 
Mercury 1/12 0 O.ooo2 e e 
Molybdenum 12/12 0 0.072 0.026 0.036-0.108 

Selenium 1111 1 1 0.135 0.088 j 0.015-0.306 
Silicon 12/12 0 31.9 8.2 ' 13.5-42.1 
Silver 12/12 0 0.034 0.008 ' 0.023-0.048 

0.002-0.009 Thallium 9/12 0 0.005 0.003 
Vanadium 12/12 0 0.023 0.005 0.0 174.032 
zinc 12/12 0 0.128 0.079 0.02-0.323 

Nickel 12/12 0 3.18 1.39 ~ 1.32-5.57 
Potassium 12/12 0 10.3 5.32 2.95-18.3 

I 

1 

T h e  sample numbers used in this data set include: 99727,99742,99869,99884,99908,99929,99938,99967, 99985, 1oooO3, 100024, and 

'Rejected data not included in total number of samples. 
"Values qualified with an R, U, or UJ are excluded. The mean and standard deviation have been rounded to show no more than three 
significant figures. 

dVaIues expressed in milligrams per liter (mg/L). 
'Analyte was detected in a single sample. 
Qata obtained h m  40 CFR 261.24. 
sNo standard Maximum Allowable Concentrations (MAC) specified in 40 CFR 261.24. 

100038. 

I 

I 

, 

1 

I 
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~ SUMMARY OF TCLP ORGANICS ANALYSES FOR SILO 1 RESIDUES - 1990/1991 
TABLE A.1-8 

1 

- Frequency Standard Maximum 
Allowable I 

.c of Mean' Deviation' R"w; 
Analyte" Detectionb Rejected (wmd (wmd (mg/L) Consen tra tion' 

I 
PCBs and Pesticides , 

None detected I 

Semivolatile Organics I 

4-Chloro-3-methyl phenol 1/10 1 0.004 e e l  g 
4-Nitrophenol 1/11 0 0.008 e e l  g 

Benzoic acid 4/10 1 0.049 0.048 0.006-0.1 g 

I 

I 

I 

Bis(2-Ethylhexy1)phthalate 2/10 1 0.052 0.065 0.006-0.b8 g 
Di-n-octylphthalate 4/10 1 0.021 0.002 0 .005-0!05 g 

1 

Volatile Organics I 

2-Butanone 719 2 0.005 0.003 0.001-0.01 200.0 

4-Methyl-2-pentanone 811 1 0 0.002 0.003 0.001-0.01 g 

N-Nitrosodi-n-propylamine 4/10 1 0.127 0.116 0.018-0.28 g 
I 

Acetone 9/10 1 0.223 0.153 0.069-0.k9 g 
Methylene chloride 911 1 0 '0.018 0.010 0.009-0.03 8 g 

I 
Tetrachloroethene 1 /5 6 0.001 e e 0.7 

Toluene 5/11 0 0.002 0.002 0.00l-O.doS 1 g 

'The sample numbers used in this data set include: 99726,99734, 99741, 99749,99868,99876,99883, 99891,99907,99915,99928, 99932, 
99937, 99945, 99960, 99962, 99976, 1O0010, 100023, 100031, 100037, and 1OOO41. 

"Values qualified with an R, U, or UJ are excluded. The mean and standard deviation have been rounded to show no more than three significant 
figures. The range has been rounded to the nearest thousandth, unless a fourth decimal place is required to show a value. 

dValues expressed in milligrams per liter (mg/L). 
"Analyte detected in a single sample. 
'bata obtained from 40 CFR 261.24. 

1 

bRejected data not included in total number of samples. 1 

1 
I ' *: 
I 
I 

BNoSandard MAC specified in 40 CFR 261.24. ~ a 
0 e 
N 
N A- 10 



TABLE A.l-9 

SUMMARY OF TCLP METALS ANALYSES FOR SILO 2 RESIDUES - 1990/1991 

-- 
Frequency Standard Maximum 

of Mean' Deviation' Range' Allowable 
Analyte" Detectionb Rejected (mgWd (mgWd (mgWd Concentration" 
Aluminum 717 0 1.29 0.763 0.462-2.75 f 
Antimony 
Arsenic 
Barium 
Beryllium 
Boron 
Cadmium 
Calcium 
Chromium 
Cobalt 
Copper 
Iron 
Lead 
Magnesium 
Manganese 
Molybdenum 
wickel 
Potassium 
Selenium 
Silicon 
Silver 
Thallium 
Vanadium 
Zinc 

616 
818 
818 
717 
414 
717 
717 
818 
717 
717 
717 
717 
717 
717 
717 
717 
517 
818 
515 
818 
617 
515 
616 

1 
0 
0 
0 
0 
1 
0 
0 

' 0  
0 
0 
1 
0 
0 
0 
0 
0 
0 
1 
0 
0 
1 
1 

0.096 
0.064 
2.96 
0.005 
0.69 
0.047 
483 

0.129 
3.02 
1.41 

0.076 
5 16 
15.4 

0.776 
0.058 
3.48 
4.032 
0.114 
16.3 

0.093 
0.009 
0.053 
0.339 

0.018 
0.110 
3.30 

0.0007 
0.58 
0.028 
276 

0.036 
2.11 
1.41 

0.012 
348 
8.84 
0.466 
0.027 
1.45 
1 .I8 

0.184 
512 

0.032 
0.01 1 
0.006 
0.184 

I 

0.079-0.123 
0.003-0.32 

0.003-0.006 

0 .O 10-0.077 

0.086-0.207 
1.18-6.16 

0.053-0.090 

0.157-8.47 

0.24-1.5 

163-975 

0.274-3.86 

117-1072 
7.39-29.6 
0.409-1.62 
0.034-4.099 
2.04-5.77 
2.64-5.31 

0.026-0.568 

0.053-0.164 
0.0022-0.0288 
0.046-0.060 
0.141-0.563 

12.1-24.3 

f 
5.0 

100.0 
f 
f 

1 .o 
f 

5.0 
f 
f 
f 

5.0 
f 
f 
f 
f 
f 

1 .o 
f 

5 .o 
f 
f 
f 

T h e  sample numbers used in this data set include: 99355,99709, 99773, 99801, 99810,99830, 99845, and 99860. 

'Values qualified with an R, U, or UJ are excluded. The mean and standard deviation have been rounded to show no more than three significant 
figures. The range has been rounded to the nearest thousandth, unless a fourth decimal place is required to show a value. 

"Data obtained from 40 CFR 261.24. 

bRejected data not included in total number of samples. I 

8 dValues expressed in milligrams per liter (mg/L). j 
9 
9 
83 
!cj 

'No standard MAC specified in 40 CFR 261.24. 
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TABLE A.l-10 

SUMMARY OF TCLP ORGANICS ANALYSES M)R SILO 2 RESIDUES - 199011991' 

Maximum 
+ Frequency Standard Allow able 

of M m "  Deviation' Range" Concentration' 
Analyte' Detectionb Rejected (mgW* (mgWd (mgWd (mg/L) 

~ ~ ~ 

I PCBs and Pesticides 

alpha-BHC 116 1 0.0002 e e g 
beta-BHC 316 1 O.OOO4 0.0002 0.0002-0.0006 g: 

Semivolatile Organics 

N-Nitrosodi-n-propylamine 117 0 0.005 e e g 
Pentachlorophenol 117 0 0.018 e e 100.0 
Tributyl Phosphate 111 0 0.66 e e g: 

Volatile Orpcanics 

r 

2-Butanone 317 ' 1  0.002 0.002 0.002-0.002 
4-Methyl-2-pentanone 1/8 . 0 0.001 e e 
Acetone 218 0 0.0535 0.054 0.0 15-O.092 
Carbon disulfide 118 0 0.004 e e 
Methylene chloride 218 0 0.03 0.023 ' 0.014-0.046 

T h e  sample numbers used in this data set include: 99707, 99708,99772, 99780, 99800, 99804,99809, 99817, 9$29, 99836, 99844, 
99852, 99859, and 99863. ! 

bRejected data not included in total number of samples. 
"Values qualified with an R, U, or UJ are excluded. The mean and standard deviation have been rounded to show no more than three 
significant figures. The range has been rounded to the nearest thousandth, unless a fourth decimal place is required to show a value. 

dValues expressed in milligrams per liter (mg1L). 
"Analyte was detected in a single sample. 
Data obtained from 40 CFR 261.24. 
BNo standard MAC specified in 40 CFR 261.24. 
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TABLE A.1-11 

EsIlMATED INVENTORY OF K-65 SILOS METALS 

Silo 1' Silo zb 
Mean UCL. Mean UCL 

Inventory' Inventory' Inventory' Inventory' 
Analyte (MVd (MVd (MVd (MVd 
Aluminum 
Antimony 
Arsenic. 
Barium 

' Beryllium 
Boron 
Cadmium 

Chromium 
' Calcium 

Cobalt 
Copper 
Cyanide 
Iron 
Lead 
Magnesium 
Manganese 
Mecury 
Molybdenum 
Nickel 
Potassium 
Selenium 
Silicon 
Silver 
Sodium 
Thallium 
Vanadium 
Zinc 

7.06 
0.14 
0.15 
78.0 

0.007 
0.3 1 
0.013 
19.9 
0.28 
6.29 
1.92 

0.013 
98.8 
549 
19.4 
0.48 
0.004 
32.6. 
12.0 
2.88 
1.92 
4.86 
0.07 
58.3 
0.002 
0.91 
0.17 

8.88 
0.17 
0.37 
95.5 
0.007 
0.35 
0.027 
24.5 
0.37 
7.40 
2.23 
0.020 
142 
642 
22.7 
0.65 
0.006 
42.3 
15.4 
3.31 
2.29 
5.74 
0.09 
71.9 
0.009 
1.08 
0.25 

4.92 
0.16 
2.52 
40.6 
0.01 
0.22 
0.029 

194 
0.23 
5.73 
3.09 
0.02 
96.1 
28 1 
22.1 
0.95 
0.005 
1.69 
8.03 
1.26 
0.64 
4.95 
0.10 
14.1 
0.006 
1.38 
0.3 1 

6.46 
0.27 
9.02 
116 

0.02 
0.30 
0.04 
1750 
0.30 
14A- 
4.76 
0.03 
168 
1740 
37.3 
1.51 

0.007 
2.56 
10.0 
1.96 
0.72 
6.68 
0.13 
18.6 

0.012 
1.73 
0.53 

"Based on a volume of 3280 m3 and a dry mass density of 2.050 gm/cm3. 
bBased on a volume of 2840 m3 and a dry mass density of 2.050 gm/cm3. 
'Values for mean and UCI concentrations taken from Table 4-4 of the RI Report for OU4. 

are in metric tons 0. 
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FEMP-OU4FS-6 FINAL 
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TABLE A.2-1 

CONCENTRATIONS IN SILO 3 RESIDUES 
1 

Frequency Arithmetic Upper 95% Range 

Analyte ' Detectionb Rejected @Ci/g)d @Ci/g)* @Ci/g)d 
SILO 3 
Actinium-227 9/9 2 618 925 234- 1363 

of Mean' CI on Mean' of Detection' 

_ _  
~ - ~ _ _ _ -  - ~ __--- ~~ 

Lead-2 10 11/11 0 2620 3480 454-6427 
Protactinium-23 1 9/11 0 487 627 266-93 1 
Radium-224 11/11 0 290 367 64-453 
Radium-226 
Rad ium-228 
Tho r ium-22 8 
Thorium-230 
Thorium-232 
Uranium-234 
Uranium-235/236 
Uranium-238 

11/11 
9/11 
7/11 
11/11 
8/11 
11/11 
10/11 
11/11 

2970 
297' 
590 

5 1200 
656 
1480 
93.6 
1500 

3 870 
406 
747 
60200 
842 
1730 
117 
1780 

467-6435 
82-559 

459-996 
2 10 10-7 1650 

41 1-1451 
348- 1935 
42-158 

320-2043 

"Sample numbers used in this data set include: 100097 - 100107. 
bRejected data not included in total number of samples. 
'Values qualified with an R are excluded. The mean and upper 95% CI on mean 
have been rounded to show three significant figures. The mean is calculated using one-half the SQL for 
nondetects . 

dValues expressed in picocuries per gram @Ci/g>. 

A-14 



FEMP-OU4FS-6 FINAL 
February 1994 

TABLE A.2-2 

INVENTORY OF SILO 3 
RADIOLOGICAL CONSTITUENTS 

Mean UCL 
Inventoryb Inventoryb 

Analyte (Ciy (Ciy 

Actinium-227 5.4 8.2 

Protactinium-23 1 

Lead-2 10 

4.3 

23.2 

5.5 

30.8 

Radium-224 2.6 3.2 

Radium-226 

Rad ium-22 8 

Thorium-228 

Thor ium-230 

26.3 

2.6 

5.2 

453 

34.2 

3.6 . 

6.60 

532 

Thorium-232 5.8 7.4 

Uranium-234 

Uranium-235/236 

, Uranium-238 

Total Uranium' 

13.1 

0.83 

13.3 

39.9 

15.3 

1.04 

15.7 

47.2* 

"Based on a volume of 3900 m3 and a dry mass density of 2.267 gm/cm3. 
bValues for mean and UCI concentrations taken from Table 4-19 of the 
RI Report for OU4. 
'Values expressed in Curies. 
dTotal uranium mass values in MT. Calculated from isotopic 
distribution of uranium. 

. . e  
. .  , '  
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TABLE A.2-3 

SUMMARY OF INORGANIC ANALYSES FOR SILO 3 RESIDUES 

Arithmetic Upper 95% Range of 
Frequency of Mean' CI on Mean' Detectio:' 

Analyte" Detectionb Rejected (mg/ kg)d (mg/kg)d (mg/kg) 
Metals 

Aluminum 11/11 0 17200 19800 

Arsenic 11/11 0 1950 3 170 

~- - __ - - - - ~~ 
- - -  

10800-23700 

Antimony 1/1 10 5.5" e e .  
532-6380 

Barium 11/11 0 217 278 1 18-332 
Beryllium 11/11 0 24.2 29.1 10-39.9 
Cadmium 
Calcium 
Chromium 
Cobalt 
Copper 
Iron 
Lead 
Magnesium 
Manganese 
Mercury 
Nickel 
Potassium 
Selenium 
Silver 
Sodium 
Thallium 
Vanadium 
Zinc 

11/11 
11/11 
11/11 
10/10 
11/11 
11/11 
11/11 
11/11 
11/11 
313 

10/10 
11/11 
11/11 
11/11 
11/11 
10/10 
11/11 
11/11 

0 
0 
0 
1 
0 
0 
0 
0 
0 
8 
1 
0 
0 
0 
0 
1 
0 
0 

60 
29400 

288 
2100 
2550 
37800 
1730 

58600 
4380 
0.4 

3150 
7260 
174 
16 

36100 
21 

1820 
450 

94 
33400 
395 

2890 
3340 
52200 
2380 

68900 
5 160 
0.7 

4290 
14OOO 
229 
18 

40800 
56 

3490 
535 

21.5-204 
2 1300-39900 

139-560 
1100-3520 
16 10-7060 

13900-67600 
646-4430 

38200-80900 
2420-6500 
0.3-0.69 

1760-6170 
1300-22800 

101-349 
9.2-23.8 

22900-5 1700 
4-73.9 

4 184550 
30 1-672 

"Sample numbers used in this data set include: 100097 through 100107. 
bRejected data not included in total number of samples. 
'Values qualified with an R are excluded. The mean and upper 95% CI on mean has been rounded to 
show three significant figures. 

dValues expressed in milligrams per kilogram (mg/kg). 
"Analyte detected in a single sample. 
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TABLE A.24 

INVENTORY OF SILD 3 METALS 

Silo 3' 

Mean UCL 
Inventoryb Inventoryb 

Analyte 0" (MV 

Aluminum 
Arsenic 
Barium 
Beryllium 
Cadmium 
Calcium . 

Chromium 
Cobalt 
Copper 
Iron 
Lead 
Magnesium 
Manganese 
Mercury 
Nickel 
Potassium 
Selenium 
Silver 
Sodium 
Thallium 
Vanadium 
zinc 

'Based on a volume of 3900 cubic meters 
bValues for mean and UCI concentrations 
OU4. 

"Units are expressed in metric tons (MT). 

152 
17.2 

1.92 

0.21 

0.53 

260 

2.55 

18.6 

22.5 

334 

15.3 

518 

38.7 

0.004 
27.9 

64.2 

1.54 

0.14 

3 19 

0.19 

16.1 

3.98 

_-..- 

175 
28.0 

2.46 

0.26 

0.83 . 

295 

3.49 

25.6 
29.5 

462 

21.0 

609 
45.6 

0.006 
37.9 

124 

2.02 

0.16 

36 1 

0.50 

30.9 

4.73 

(m') and a dry mass density of 2.267 gm/cm3. 
taken from Table 4-20 of the RI Report for 
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TABLE A.25 

EP TOXICITY RESULTS FOR SILO 3 RESIDUES - 1989 

Maximum 
Frequency Standard Allow able 

of Mean Deviation Minimum Maximum Concentration" 
( m m d  - - _ _  - ._ - - Analyteb - Detection - -(mg/_L)? - _(mn/Ud -(- mg/Lr ( mg/LId 

Silo 3 

Arsenic ' 9/11 9.481 12.393 ND" 41.5 5.0 
Barium 11/11 0.080 0.046 0.02 0.156 100.0 

- Cadmium 11/11 0.847 1.740 0.108 6.32 1 .o 
Chromium 11/11 5.05 3.22 . 0.336 11.9 5.0 

Lead 7/11 0.239 0.327 ND" 1.01 5.0 

Mercury 2/11 o.Ooo5 O.OOO9 ND" 0.003 0.2 
Selenium 11/11 2.65 3.00 0.92 11.7 1 .o 
Silver 1/11 0.007 0.008 ND" 0.032 5.0 . .  

"The data presented in table have not been validated. 
"The sample numbers used in this data set include: MM3325 through MM3335. 
'Data obtained from 40 CFR 261.24. 
dValues expressed in milligrams per liter (mg/L). 
"ND - Not Detected. 

b i ; .  . - 
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TABLE A . M  

TCLP RADIOLOGICAL ANALYSES FOR SILO 3 RESIDUES 

Radiological Parameters. Concentration (pCi/LIb 

Actinium-227 5.54 A 1.94 
Gross alpha 3150 A 830 

Gross beta 670 * 340 
Lead-2 10 87.1 * 9.2 

Polonium-2 10 245 * 110 
Protactinium-23 1 
Radium-226 

Radium-228 
Thorium-228 

< 647 
2455 * 558 

e 110 

3.17 i 1.42 
Thorium-230 - 10 4 .*-2-8 -_ _- - -~ - -- -- 

Thorium-232 < 1  

Uranium-234 92.2 * 13.8 
Uranium-235/236 5.09 i 1.59 

Uranium-238 86 * 13 

"Data from sample 100074 (1 1/12/92). 
bValues for concentration taken from Table 4-22 of the RI Report for OU4, 
expressed in picoCuries per liter @Ci/L). 
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TABLE A.2-7 

SUMMARY OF SUBSURFACE SOIL 
RADIOLOGICAL ANALYSES 

Frequency Standard 
of Mean" Deviation" Range' 

-~ -~ Analyte" ~. - - - .- ~- Detectionb Rejected @Ci/g)d (pCi/g)d @Ci/g)d _ _  
Radium-226 15/23 3 0.80 0.27 0.53-1.5 

Rad ium-22 8 8/23 3 0.66 0.26 0.41-1.1 

Strontium-90 4/19 8 1.18 1.09 0.5-2.8 

Technetium-99 2/26 0 2.85 1.06 2.1-3.6 

Thorium-228 12/26 0 0.850 0.206 0.63 1- 1.3 

Thorium-230 23/26 0 1.46 0.963 0.7 16-4.8 

Thor ium-232 6/26 0 0.808 0.262 0.6-1.3 

Total Thorium 23/23 0 5.04" 3.50" 1.3-15" 

Total Uranium 19/21 4 6.60" 7.92" 1.64-37.1" 

Uranium-234 20126 0 1.24 0.760 0.6-3.4 

Uranium-238 23/26 0 '  1.79 2.98 0.6-15 

"The sample numbers used in this data set include: 7407, 7504, 8188, 8272, 8279, 8854, 
32456, 32465, 32766, 32773, 33083, 33090, 55998 through 56004, 56013 through 56021, 
56023, 56025, and 56029. 

bRejected data not included in total number of samples. 
'Values qualified with a R or < are excluded. The mean and standard deviation have been 
rounded to show no more than three significant figures. 

dValues expressed in picoCuries per gram @Ci/g). 
"Values expressed in micrograms per gram (pg/g). 



APPENDIX B 

. DOE Letter @OE-0817-93), April 16,1993, T.J. Rowland to N.C. Kaufman, 
EVALUATION, APPLICABILITY TO OPERABLE UNIT 4 PILOT PLANT 

REMOVAL SITE 



i 

- 

US DEPT o f  ENEKG'\/ 

Department of Energy 
fornald Envlronmentrl Mrnrgement Project 

P.O. Box 398705 
Clncinneti. Ohio 45239-8705 

(513) 738-8367 ,. 

APR 1 6 1993 

Mr. N. C. Kaufman, -President 
Fernald Environmental Restoratlon 
Management Corporatl on 

P. 0. Box 398704 
Cincinnati , OH 45239-8704 

Dear Mr. Kaufman: 

REAOVAL SITE: EVALUATION, APPLICABILITY TO OPERA8LE UNIT 4 PILOT PLANT 

The Department o f  Energy, Fernald Field Off ice  concurs with the. enclosed 
Fernald Environmental Restoratlon Management Corporation positlon which states . 
that a Removal Slte Evaluation I s  not required f o r  the Operable Unit 4 pilot 
plant project. 

If you or your s t a f f  have any questfons, please contact Rand1 Allen a t  
FTS/Comerc 1 a1 513-748-6158. 

Sincerely, 

FN:Allen 

Enclosure: A s  Stated 

W .  PI ckl es ,  FERMCOj52-4 
R .  F r o s t ,  fEMC0/52-4 



Oecember 22, 1992 

U. S. Department of Energy 
Fernald Environmental Management Project 
Letter No. C:OP:92-067 

Mr. James J. Fiore, Acting Manager 
DOE Field Office, Fernald 

Cincinnati, Ohio 45239-8705 
P. 0. Box 398705 . 

. .  
Rear Mr, Eisre: 

CONTRACT OE-AC05-920R21972. RSE APPLICABILITY TO CRU4 PILOT PLANT ACTIVITIES 

As part of final remediation fbr Silos 1, 2, and 3, CRU4 is constructing a Pilot.Plant for 
demonstration of vitrification capability for Silo 3 and K-65 type material. Existing site 
Regulatory Compliance Guide (RCG) M- I ,  dated November 7, 1990, requires the preparation 
of a Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) 
Removal Sit8 Evaluation (RSE) for all site excavation activities that involve over 1 yd3 of soil 
in areas with above background concentrations of hazardous substances, including 
radionuclides. 

The purpose of this letter is to transmit for your concurrence the CRU4 position regarding the 
applicability of this guidance to planned Pilot Plant construction activities. Since the Pilot 
Plant will not be constructed over an abandoned site, but will be a part of the RIPS 
treatability studies to  support final remediation of the Silo contents, CRU4 does not believe 
an RSE is warranted or required to meet the intent of the National Contingency Plan. CRU4 
desires to proceed with the Pilot Plant project as scheduled, while minimizing the procedural 
and regulatory complexity and paperwork associated with site requirements of limited or 
outdated applicability. CRU4 intends to comply with all legal requirements applicable to 
CRU4, and meet the ARARs and substantive requirements of 40 CFR 300.410 for an RSE 
using existing, approved site procedures. This approach will be outlined in the project 
workplan. 

00031535 



Mr. James J. Fiore 
Letter No. C:OP:92-067 
December 22, 1992 
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The Pilot Plant will be used initially to demonstrate the technology and process on an inert 
material (sand) and then be modified to perform treatability studies on the K-65 material. 
CRU4 is proceeding on the basis that an RSE is not required for the initial phase, but will 
probably be required for the second phase testing. 

Our construction schedule requires site preparation activities to begin no later than March 
1993. Since preparation and approval cf an RSE, if required, takes several weeks to 
complete, it is critical to  receive the concurrence of DOE-FN on our proposed direction no later 
than the first week in Januaty. Please let me know if we need to meet to  further discuss this 
approach. Our point of contact is Robert Frost (X 8941). 

1 

N. I C. K a u f p  

President 

NCK:RHF:slk 

Attachment 

. 

cc: R. 8. Allen, DOE-FN 
J. R. Craig, DOWN 
0. P. Dubois 
R. Mendelsohn, DOE Contract Specialist 
D. Paine 
W. S. Pickles 
W. Quaider, DOE-fN 
M. J. Strimbu 
J'. W. Theising 

.Central Files 
DW:92-0477.1 
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APPENDIX C 

Potential Applicable or Relevant and Appropriate Requirements (ARARs). and To Be Considered (TBC) Criteria for the Phase 11 OU4 Pilot Plant Proeram 

Chemical, 
Loeation, or Action 

Ohio Water Quality 
Standards 

Requirement 
-7 

3745-1-07 

Use Designations and Criteria 

AU pollutants or combinations of pollutants shall not exceed, outside the mixing zone, 
the Numerical and Narrative Criteria for Aquatic Life Habitat and Water Supply U s e  
Designations listed in Tables 7-1 through 7-15 of this rule. 

The following constituents of concern (COCs) for Operable Unit 4 have warm water 
habitat maximum concentration levels outside the mixing zone as follows: 

Constituent 

Antimony 
Arsenic 
Beryllium 
Cadmium 
Chromium 
copper 
Cyanide 
Lead 
Mercury 
Nickel 
Selenium 
Silver 
Thallium , 

zinc 
2-Butanone 

' 4-Nitrophenol 
Acetone 
Aldrin 
Bis(2ethylhexyl)phthalate 
Carbon tetrachloride 

Criteria 
conc? 
(ug/L) 

650' 
360 
Tab. 7-lob 
Tab. 7-10 
Tab. 7-10 
Tab. 7-10 
46 
Tab. 7-10 
1.1 
Tab. 7-10 
20 
Tab. 7-10 
71 
Tab. 7-10 
160,000 
790 
550,000 

1,100 
1,800 

I 

3-y average 
conc. 
(WJL) 

190 
190 
Tab. 7-11' 
Tab. 7-11 
Tab. 7-11 . 
Tab. 7-1 1 
1 2 
Tab. 7-1 1 
0.20 
Tab. 7-1 1 
5.0 
1.3 
16 
Tab. 7-11 
7,100 
35 
78,000 
0.01 
8.4 
280 

ARAR/TBC 

Applicable 

I 

Stritegy for Cornprince 

~ ~~~ 

I 
Paddys Run and the stream 
segment of the Great Miami River 
adjacentito II the FEMP are 
designated as warm water aquatic 
life habitats with use designations 
of agricultural and industrial watkr 
supply, F d  primary contact 
recreation. OAC 3745-1-21 
establishes the classification of the 
receivinb waters for the FEMP. 
Wastewher generated at the pilot 
Plant w p  be pretreated (if 
required) and discharged to the 
existing 1 FEMP wastewater 
treatment system and Advanced 
Wastew%r Treatment System 
( A T  prior to discharge to the 
Great Miami River. Treatment 
will be in accordance with FEMP 
NPDES permit limits and 
conditions or applicable Water 

I 

Quality ;standards. 

I .  Stormwater discharges associated 
with thy construction and operation 
of the Pilot Plant will be managed 
in accordance with 40 CFR 122.26 
and OAC 3745-38. Existing site 
protocois and procedures related to 
stormwjlter management will be 
extended to the construction and 
operation of this facility. 

I 

I 

(CONTINUED ON NEXT PAGE) 
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C hemkal, 
Location, or Action 

Ohio Water Quality 
Standards 
(cont.) 

Requirement 

DDT -- 0.001 
Dieldrin I 0.005 
Di-n-butylphthalate 350 190 
Diethylphthalate 2,600 120 
Dimethylphthalate 1,700 73 
Endosulfad - 0.003 
Enmin - 0.002 
Huoranthene 200 8.9 
Methylene chloride 9,700 . 430 
PCBs I 0.001 
Phenol 5,300 370 
Tebrachloroethene 540 73 
Toluene 2,400 1,700 

Criteria concentration shall be met outside mixing zone. 

Criteria concentration based on hardness of water. See Table 7-10 for 
calculation to determine maxirnum concentration outside the mixing zone. 

' 30-day average criteria based on hardness of water. See Table 7-1 1 for 
calculation to determine allowable 3O-day average concentdon outside the 
mixing zone. 

No designation was made OS to whether endosulfan referred to endosulfan I 
or endosulfan II or the sum total of both. 

The remaining COCs for OU4 will have criteria concentration levels baaed on 
calculated acute aquatic criteria (AAC) or chronic aquatic criteria (CAC). 

ARARITBC Strategy for Compliance 

I 
' i  

I 

c-2 

I 
1 

April 29, 1994 



Chemical, 
Location. or Action 

Radionuclide 
Emissions 
(Except Airborne 
Radon-222) 

Radon-222 
E&M~OM 

Requirement 

40 CFR 61, Subpart H 

Emissions of radionuclides to the ambient air from DOE facilities shall not exceed those 
amounts that will cause any member of the public to receive in any year an effective 
dose equivalent of 10 mrem per year. 

Monitoring is required at all release points which have a potential to discharge 
radionuclides into the air in quantities which could cause an effective dose equivalent in 
ex- of 1 A (0.1 mredyr)  of the standard . 

~~ 

40 CFR 61, Subpart Q 

No source at a DOE facility shall emit more than 20 pCi/m*-s of radon-222 as an 
average for the entire source during periods of storage and dispod. 

c-3 

ARAR/TBC 

Applicable 

Applicable 

I 
Stritegy for Compliance 

The pollution control equipment 
for the silos and vitrification off- 
gas emissions will be designed to 
limit the ldischarge of radionuclides 
to accepthe  levels. The facility 
design will include HEPA tilters to 
minimizk particulate emissions. 
Excawti@, excavated soil and 
other sources of p d c u l a t e  
emissions will be controUed, an 
appropriate, through good 
construction practices. Monitoring 
of radionuclide emissions will be 
conduct& in accordance with the 
methods ;referenced in 40 CFR 
61.93 with compliance being 
demonsdated using an EPA 
approved computer code. 

While 4 s  requirement is neither 
applicable nor relevant and 
approprik to treatment 
~ p e r a t i ~ ~ ,  it is applicable to 
storage i f  waste material in silos 1 
and 2 prior to treatment, and 
storage hf vitrified product 
following treatment. Design of the 
waste removal system, along with 
appropriate procedures, controls, 
and mo$toring, will minimize 
radon releases during the material 
removal phase. Design and 
operation of the vitrified product 
storage hen will address this 
requirement, along with 
appropriate controls, procedures 
and moNtoring systems. 

I 
1 
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Chemical, 
Location. or Action 

Discharge of Storm 
Water Runoff 

Discharge of 
Treatment System 
Effluent 

Requirement 

40 CFR 122.26 and OAC 3745-38 

Storm water discharge associated with construction sites and industrial activities must 
be monitored and controlled. A Stormwater Pollution Prevention Plan (SWPPP) is 
required for construction activities which result in a total land disturbance of 5 or more 
acres. 

40 CFR 125.100 

Beat Management Practices 
Develop and implement a Beat Management Practices (BMP) program to prevent the 
release of toxic or hazardous c o d t u e n t s  to watem of the U.S. Development h d  
implementation of a sitewide BMP program is also required as a condition of the 
FEMP NPDES Pennit. ! 

I 
I 

The BMP program must: I 

spills and runoff. I 

40 CFR 125.104 

0 Establish specific procedures for the control of toxic and hazardous pdllutant 

l 
0 Include a prediction of direction, rate of flow, and total quantity of toxic and 

hazardous pollutants where experience indicates a reaeonable potential Ifor 
equipment failure. i 

I 

ARARITBC 

Applicable 

Relevant and 
Appropriate 

Strategy for Compliance. 

Industrial stormwater discharges 
associated with the Pilot Plant are 
covered by the FEMP NPDES 
Stormwater Permit Application 
submitted to OEPA in September, 
1992. A sitewide Stormwater 
Pollution Prevention Plan 
(SWPPP) is being prepared 
pursuant to this application. 
Construction associated with the 
Pilot Plant will utilize appropriate 
controls to ensure contamination of 
stormwater is minimized. Outside 
pads (not under roof) will have 
berms or curbs to contain runoff, 
and to prevent run on. Collected 
stormwater will be discharged 
through the existing site 
wastewater treatment system. 

The proposed action has the 
potential for releases and runoff 
from this operable unit. The 
requirement will be met by 
following the conditions of the 
sitewide Best Management 
Practices (BMP) program, as 
described in the approved BMP 
Plan. The design and operating 
procedures will be modified as 
necessary to ensure controls are in 
place that prevent contamination of 
receiving waters and that provide 
treatment of wastewaters prior to 
'discharge. 
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Chemical, 
Location, or Action 

Ohio Water Quality 
Standard 

Compliance with 

Environmental 
Review 
Requirements 

FloodplainlWetlandS 

Requirement 

OAC 3745-1-04 

The following general water quality criteria apply to both discharges to surface waters 
as a result of remediation and on-site surface waters potentially affected by project 
activities. 

All surface waters of the state shall be free from: 
e objectionable suspended solids 
e 
e 
e 
0 

floating debris, oil and scum 
materiale that create a nuisance 
toxic, harmful or lethal substances 
nutrients that create nuieance growth 

10 CFR 1022 
(Executive Order 11990) 

DOE actions in a floodplain or wetland must first evaluate the potential adverse effects 
those actions might have on the floodplain or wetland, and consider the natural and 
beneficial values served by the wetlands. 

c-5 

ARAaITBC 

Relevant and 
Appropriate 

Applicable 

Strategy for Compliance 
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Chemical, 
Loeation, or Action 

Radiation Protection 
of the Public and the 
Environment 

~~ 

Requirement 

DOE Order 5400.5 Chap. 111 

Residual concentrations of radionuclides in air in uncontrolled area8 are limited to the 
following. (For known mixtures of radionuclides, the sum of the ratios of the observed 
concentration of each radionuclide to its corresponding limit must not exceed 1 .O.) 

Derived Concentration Guide' 
(uCi/mL) 

D W Y 

Actinium-227 2 x 10" 7 1015 1 x 1014 
b Lead-2 1 0 - - 

Polonium-2 10 
Protactinium-231 
Radium-224 
Radium226 
Radium228 
Radon-222 
Technetium-99 
Strontium-90" 
Thorium-228 
Thorium-230 
Thorium-232 
Uranium-234 
Uranium-235 
U ranium-236 

1 x 10'2 
9 x iou 
4 x 10" 
1 x 10" 
3 x 10" 
3 109 
2 109 

5 1014 
4 1014 
7 x 10" 
2 x 10'2 
2 x 10" 
2 x 10" 

- 

Uranium-238 5 x 10" 2 x 10" 

a D, W, and Y (Days, Weeks, and Years) represent lung retention classes; removal 
halftimes assigned to the compounde with classes D, W, and Y are 0.5, 50, anb 500 
days, respectively. Exposure C O I I ~ ~ ~ ~ O M  assume an inhalation rate. of 8,400 m3'of air 
per year (based on an exposure over 24 hours per day, 365 days per year). 

A hyphen means no Limit has been established. I 
' The value shown for d a y  DCG is for strontium radionuclides with a fl value of 3 x 
10 ' .  The value shown for yearly DCG is for strontium radionuclides for a fl value of 
I x 102. I , 

C-6 

ARARRBC 

To Be 
Considered 

Strategy for Compliance 

Operation of the OU4 Pilot Plant 
has the potential to release 
radionuclides that are contained in 
the waste materials. The facility 
design will include HEPA filtration 
to control radionuclide and 
particulate emissions where 
appropriate. Excavations, 
excavated soil and other sources'of 
particulate emissions will be 
controlled, as appropriate, through 
established construction practices. 
Monitoring of radionuclide 
emissions will be conducted in 
accordance with the methods 
referenced in 40 CFR 61.93 with 
compliance being demonstrated 
using an EPA approved computer 
Code .  
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Chemical, 
Location, or Action 

Radiation Protection 
of the Public and the 
Environment 

Requirement 

DOE Order 5400.5 Chapter 111 

Residual concentrations of radionuclides in water that may be ingested are listed below. 
These derived concentration guides @CGs) for the COCs are based on a committed 
effective dose equivalent (CEDE) of 100 m r e d y r ,  assuming ingedon of 2 litendday. 
Note that these DCGs apply only if ingestion is the single pathway of exposure. 

I& Ingested Water 
(uCi/mL) 

Actinium227 1 x l o e  
Lead-2 1 0  3 x l o e  
Polonium-210 8 x l o e  
RotPcPinium-231 l x l o e  
Radium224 4 x 1 0 7  
Radium-226 1 x 107 
Radium228 1 x 1 0 7  
Technetium-99 1 x lo' 
strontium-90" 1 x lod 
Thorium-228 4 x l a 7  

Thorium-232 5 x 

Uranium-235 6 x l a 7  
Uranium-236 5 x l o 7  
Uranium438 6 x 107 

~ h ~ r i ~ ~ ~ o  3 1 0 7  

uranium234 ~ ~ 1 0 7  

ARAR/TBC 

To Be 
Considered 

Strategy for Compliance 
I 

R e m e d i y  of OU4 waste has the 
potential to release radionuclides 
that are contained in the waste 
materialslto environmental media. 
Although activities anticipated by 
this projeh will take place over the 
Great Miami aquifer, which is 
used as ai source of drinking water, 
no release of radionuclides to soil 
or groundwater is expected to 

I occur as a result of Pilot Plant 
activities. 

I 

I 

1 

wastewaler generated at the pilot 
Plant will be preeeated and 
dischargkd to the existing FEMP 
wastewabr treatment system. 
Treatmeit will ensure that the 
discharges do not violate FEMP 
NPDES &nnit limits and 
conditio? or applicable Water 
Quality standards. 

8 c 
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Chemical, 
Location, or Action 

hesidual Radioactive 
Material 

0 
C 
€3 w 

Requirement 

DOE Order 5400.5 Chap. IV, 6.b 

lnterim Storage: 

The abovebackground concentration of radon-222 in air above an interim storage 
facility must not exceed 100 pCi/L at any point, an annual average of 30 pCi/L over 
the facility, or an annual average of 3 pCi/L at or above any location outside the site. 

I 
I 

* i  

ARARfI'BC 

___ ~~ 

To Be 
Considered 

Strategy for Compliance 

Management of radium bearing 
waste might result in the release of 
radon gas to the environment. 
Removal of radium bearing waste 
and storage prior to vitrification 
will include controls designed to 
prevent untreated release of radon. 
During operation of the Pilot 
Plant, the facility off-gas system' 
design (activated carbon beda 
followed by HEPA filters) will 
provide adequate radon controls. 

"hese requirements will be met for 
interim storage of the vitrified 
product due to the low surface 
release rate of radon gas. Radon 
monitoring will be conducted 
outside the storage area to 
demonstrate compliance with these 
release limits. 

s 
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Chemical, 
Location. or Action 

Hazardous Waste 
Determinations 

40 CFR 262.1 1 
OAC 3745-52-1 1 

Any generator, who treats, stores, or disposes of solid wastes, must determine whether 
or not the waste is hazardous. 

The procedures to be followed include: 

e To idenbfy whether a particular material of concern is a "solid waste" 

0 To identify whether a particular exclusion appliea to the material eliminatin g 
it from de6nition as a "solid waste" 

e To identiry whether a particular solid waste might be classified as a hazardous 
Wpete  

ARARITBC 

Relevant and 
Appropriate 
m s  
requirement 
Will be 
applicable to 
non-excluded 
solid 
wastes). 

e To determine if a material, otherwise classified as a "hazardous waste" might 
be excluded from RCRA regulation 

Strabegy for Compliance 

These procedures are established to 
determine whether wastes are 
subject to the requuements of 
RCRA. The residues in Silos 1 ,  2, 
and 3 ard specifically exempt from 

requirements. However, these 
procedures are relevant and 
appropriate to determine whethes 
OU4 wastes, whether excluded or 
not, are Limilar to hazardous 
wastes b@ on the TCLP results. 
To ensure protectiveness, wastes 
sufficienyy similar to hazardous 
waste will be heated, stored, and 
disposed in accordance with RCRA 
requirements. Other wastes, such 
as those generated during 
construction and operation of the 
pilot Plaht, will also require 
testing oi process knowledge to 
determine proper management and 
disposal requirements. 
Characterization of waste 
generated during construction 
projects, including soil, w d  be 
performed in accordance with site 
proceduie SSOP-OO~~.  AII other 
waste characterization will be 
performed in accordance with site 
procedu{e SSOP-OOO~. 

1 

the apptidability of RCRA 

I 

I 

c -9  April 29, 1994 
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Chemical, 
Location, or Action 

Empty Containers 

Requirement 

40 CFR 261.7 
OAC 3745-5 1-07 

Containers that have held hazardous wastes are "empty" and exempt from further 
RCRA regulations if: 

e no more than 2.5 cm (one inch) of residue remains on bottom of inner liner; 
or 

0 the remaining residue is less than 3% by weight of the total capacity, for 
containers whose total capacity is lese than or equal to 110 g d o ~ ,  or 

0 the remaining residue is less than 0.3% by weight of the total capacity, for 
containere whose totd capacity is greater than 110 gdons. 

c-10 

~ ~~ 

ARARITBC 

Relevant and 
Appropriate 

~ ~~ 

Strategy for Compliance 

Containers and tanks used to store 
waste or the t read  contents of 
Silos 1, 2, and 3 might contain 
residues that exhibit hazardous 
waste characteristics which must 
be removed before the container 
might be reused or disposed. 
Removed material, if sufficiently 
similar to hazardous waste, will be 
managed in accordance with 
appropriate regulatory 
requirements. 

April 29, 1994 
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Chemical, 
Location, or Action 

Treatment, Storage, 
or Disposal Facility. 
Standards 

Requirement 

40 CFR 264, Subpart B, General Standards 
OAC 3745-54-13 through 16 

Waste Analysis (OAC 3745-54-13)-0perators of a facility must obtain a 
detailed chemical and physical analysis of a representative sample of each 
hazardous waste to be treated, stored, or disposed of at the facility p& to 
treatment, storage, or disposal. 

Security (OAC 3745-54-14)-0perators of a facility must prevent the 
unknowing or unauthorized entry of persons or livestock into the active 
p o ~ t i o ~  of the facility, maintain a 24-hour surveillance system, or surround 
the facility with a controlled access barrier and maintain appropriate warning 
signs at facility approaches. 

Inspectio~ (OAC 3745-54-15)-operators of a facility must develop a schedule 
and regularly inspect monitoring equipment, safety and emergency equipment, 
security devices and operating and structural equipment that are important to 
preventing, detecting or responding to environmental or human health 
hazards, prompdy or immediately or immediately remedy defects, and 
maintain an inspection log. 

Training (OAC 3745-54-16)4peratora must train personnel within 6 months 
of their assumption of duties at a facility in hazardous waste management 
procedures relevant to their position including emergency response training. 

ARARITBC 

Relevant and 
Appropriate 

I Strategy for Compliance 

Areas and actlvities of this project 
which c h d  contain or generate 
hazardous waste or waste 
sufficiently similar to RCRA 
hazardous waste must comply with 
these RCRA requirements. 
1) An OU4 Pilot Plant sampling 
and analisis plan will be 
developed. Compliance will be rhet 
by following site procedures 
SSOP-0044 (construction debris 
and soil$) and SSOP-OOO2 (other 
wastes). 'Silo waste material has 
already been characterized in 
accordance with this requirement. 
2) Existing site security measures 
and physical barriers around the 
silos and the FEMP complex are 
sufficient to satisfy these 
requirements. 
3) Scheduling for inspection and 
monitoMg of safely and 
emergency equipment specifically 
related to the Pilot Plant will be 
presented in the SOPS that are 

1 

genera@ I for operation of the 

facility. 
4) All operations personnel will be 
trained i accordance with existing 
FEMP requirements. Additional 
training &ill be required for the 
specific job related requirements 
associatep with CRU4 Pilot Plant 
operations. 

I 

* f  .'. 
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Chemical, 
Location, or Action 

Requirement I ARARITBC 
~ 

I 
I 

Treatment, Storage, 
or Disposal Facility. 
Reparedyas and 
Revention 

40 CFR 264, Subpart C 
OAC 3745-54-3 1 

TSD operators must design, conabuct, maintain and operate facilities to minimize the 
possibility of a fire, explosion or any unplanned sudden or non-sudden release of 
hazardous waste to air, soil, or surface water which could threaten human health or the 
environment. 

I I OAC 3745-54-32 

AU facilities muit be equipped with an intema~ communication or alarm system, a 
telephone, or a two-way radio for calling outside emergency assistance, fire control, 
spill control and decontamination equipment and water at an adequate volume and 
pressure to supply water hose etreams, foam producing equipment, automatic sprinklers 
or water spray system. 

I OAC 3745-54-33 
AU lire and spillcontrol and decontamhdon equipment must be tested and maintained 
as necessary to assure proper emergency operation. 

I OAC 3745-54-34 
AU personnel must have immediate access to emergency communication or alarm 
system whenever hazardous waste is being handled at the facility. . 

, 
I 

I 
Aisle space must be sufficient to allow unobstructed movement of personnel, fire and 

on equipment. spill control, and decontamhd I 

I OAC 3745-54-35 

I 

Relevant and 
Appropriate 

OAC 3745-54-37 

I Operators must attempt to make arrangements, appropriate to the waste handled, for 
emergency response by local and state fire, police and medical personnel. I 

I 
I 

c-12 

I1 Strategy for Compliance 

The existing sitewide internal 
communicationslalarm system will 
be modified as necessary to 
accomodate operation of the Pilot 
Plant facility. A fire sprinkler 
system will be included as part of 
the design of the Pilot Plant. In 
addition, portable fire 
extinguishers and spill control aAd 
decontamination equipment will be 
placed at accessible locations to 
assist in emergency response. The 
facility will be designed to include 
adequate aisle space. The site's 
Emergency Response Team will be 
available, with assistance from 
local and state personnel, for 
responding to emergency situations 
related to the Pilot Plant. In 
addition, site Emergency Response 
Team personnel will be trained to 
adequately respond to emergencies 
specifically related to the Pilot 
Plant. 

April 29, 1994 



C hemicai, 
Location. or Action 

~~ 

Treatment, Storage, 
or Disposal Facility 
Contingency Plan 
and Emergency 
Procedures 

Requirement 

40 CFR 264, Subpart D 
40 CFR 264.51 
OAC 3745-54-51 

Each facility operator must have a contingency plan designed to minimize hazards to 
human health or the environment due to fires, explosions, or any unplanned releases of 
hazardous waste constituents to the air, soil, or surfacelgroundwater. 

40 CFR 264.52 
OAC 3745-54-52 

Contingency plans should address procedures to implement a response to hazardous 
waste incidents, and provide internal and external C O I M I U ~ ~ C ~ ~ ~ O ~ S ,  arrangements with 
local emergency authorities, an emergency coordinator list, a facility emergency 
equipment list i n d i d g  equipment descriptions and locations, and a facility personnel 
evacuation plan. A copy must be maintained at the site as well as submitted to 
appropriate emergency agencies. 

40 CFR 264.55 and .56 
OAC 3745-54-55 & 56 

Each facility must have an emergency coordinator who has responsibility for 
coordinating all emergency response measures, is on the premises or on call at all 
times, is thoroughly familiar with all aspects of the contingency plan, facility 
~ p e d ~ n ~ ,  location and characteristics of waste handled, location of p e h e n t  records, 
and facility layout, and who has the authority to commit the resources necessary to 
implement the contingency plan in the event of an emergency. 

C-13 

ARARITBC 

Relevant and 
Appropriate 

I Strategy for Compliance 
I 
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Chemical, 
Location, or Action 

Container Storage 

Requirement 

40 CFR 264.171 - 178 Subpart I 
OAC 3745-55-71 through 78 

leak 

Storage ateas must be inspected weekly for leaking and deteriorated 
containers and containment systems. 

At closure, remove all hazardous waste and residue €mm the containment 
system, and decontaminate or remove all containers, liners, bases, and 
contaminated wile. 

Containers of RCRA hazardous waste must be: 

a) Maintained in good condition; 

b) 

c) 

d) 

Compatible with hazardous waste to be stored; and 

Closed during storage (except to add or remove woste) 

Managed in a manner that will not cause the container to rupture or 

ARARITBC 

Relevant and 
Appropriate 

~~~ 

Strategy for Compliance 

Compliance with this requirement 
will be as follows: 
1) Closed containers of vitrified 
product will be stored on-site in an 
approved storage facility. The 
containers will be compatible with 
the waste products. 
2) Since the vitrified product will 
not contain free liquids, the stodge 
area will be designed o d y  to 
prevent run-on. Since the stored 
product will pose a significant 
radiation hazard, the frequency of 
inspection will be kept to a 
minimum in accordance with an 
SOP that addresses waste storage. 
The waste product storage area 
will be shielded to minimize the 
radiation hazard. 
3) closure of the storage area will 
not be included in the scope of this 
project. Closure of the area will be 
part of final remediation of the OU 
in which the storage facility is 
located. Vitrified waste product 
will no longer be "sufficiently 
similar" to hazardous waste since 
it will no longer exhibit a RCRA 
characteristic. Containers of other 
solid waste awaiting 
characterization, or material 
characterized as hazardous waste 
will be managed in accordance 
with Management of so& Debris, 
and Waste from a Project (SSOP- 
0044) and the FEMP Waste 
Management Plan. 

C-14 April 29, 1994 
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Chemical, 
Location. or Action 

Tank Systems 

Miscellaneous Units 

Requirement 

40 CFR 264, Subpart J (Tanks) 
OAC 3745-55-91 through 96; and 3745-55-97(A) 

Design, operating, and inspection standards for tank uNts within which hazardous waste 
is stored or treated. 

0 Tank design must be compatible with the material being stored. 

0 Tank must be designed and have sufficient strength to store or treat waste to 
ensure it will not rupture or collapse. 

0 Tank must have secondary containment that is capable of detecting and 
collecting releases to prevent migration of wastes or accumulated liquid to the 
environment. 

0 At closure, remove all hazardous waste and residue from the containment 
system, and decontaminate or remove all tanks, liners, bases, and 
con taminated soils. 

40 CFR 264 Subpart X 
OAC 3745-57-91 and 92 

Environmental performance standard, monitoring, inspection, and post-closure care for 
treatment in miscellaneous units as defined by 40 CFR 260.10. 

40 CFR 264.601 
OAC 3745-57-91 

Locate, design, construct, operate, close, and maintain to protect human health and the 
environment and prevent releases to groundwater, subsurface water, surface water, 
wetlands, soil, and air. Permit term shall use Subpart I through 0, Part 270, and Part 
146 requirements as appropriate. 

40 CFR 264.602 

Monitoring, testing, analytical data, inspections, response, and reporting procedures 
must ensure compliance with 40 CFR 264.601, 264.15 (general inspection 
requirements), 264.33 (testing and maintenance of emergency equipment), and 264.77 
(reports of releases, fires, explosions, and closures). 

OAC 3745-57-92 

i 
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ARARRBC 

Relevant and 
Appropriate 

Relevant and 
Appropriate 

Strategy for Compliance 

~~~ 

All prokess tanks will be 
constructed with durable material 
that is compatible with the waste 
and treiitment process for which 
the tank is designed. The facility 
design will include secondary 
containment capable of collecting 
releases. Approved inspection and 
mainteMnce procedures, which * 

include scheduled visual 
inspections of all tanks, will be 
established prior to initiation of 
pilot PI& operations. closure at 
the end of the useful life of the 
tanks w h  be included in the final 
remedidon of OU4. 

A vitrification unit could be 
considered a miscellaneous unit. 
Although no permit is required for 
this activity, the design, 
construction, operation, and 
maintenance of the unit will be in 
accordance with other ARARs, 
DOE orders, and accepted 
construction standards and 
practices, as appropriate. Included 
in the design will be secondary 
containment and emission controls 
to ensure that releases to air or 
water are prevented, or meet 
stipulate$ requirements or limits. 
Monitoring and inspection 
activitie; will be conducted to 
ensure compliance with these 
requuements. Closure of this unit 
will be conducted under final 
remedidon of the OU4 area. 

1 

1 

& I  

@I l + f l  
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Chemical, 
Location, or Action 

Containment 
Buildings 

Ohio Water Well 
Standards 

~~ ~~ 

Requirement 

40 CFR 264, Subpart DD 

Hazardous waste and debris may be placed in units known as containment buildings, as 
defined in 40 CFR 260.10, for the purpose of interim storage or treatment. 

40 CFR 264.1 101 

Containment buildings must be hlly enclosed to prevent exposure to the elements and 
emre containment of managed wastes. Floor and containment walls must be designed 
and constructed of materials of sufficient strength gnd thickness to support themselves, 
the waste contents, and any personnel and heavy equipment that operate within the unit. 
AU surfaces coming in contact with hazardous waste must be chemically compatible 
with waste. Runary barriers must be constructed to prevent migration of hazardous 
constituents into barrier. Secondary containment systems including secondary barrier 
and leak detection system must also be constructed for containment buildings u d  to 
manage wastea containing h e  liquids. 

Controls must be implemented to eneure: the primary barrier is 6ree of significh 
cracks, common, or other deterioration that may allow release of havudous waste; the 
level of hazardous waste does not exceed height of containment walls and is otherwise 
maintained within containment walls; tracking of waste out of unit by personnel or 
equipment used in handling waste is prevented; and fugitive dust emisnions are 
controlled at level of no visible emissions. 

I OAC 3745-9-10 

Upon completion of testing, a test hole or well shall be either completely filled \with 
grout or such material as will prevent contaminants from entering groundwaterj 

I 

i I 
I 

40 CFR Subpart S 
40 CFR 264.552 and 553 

Corrective Action Management Unit8 (CAMUs) might be designated at the site km areas 
where remediation wastes (solid, hazardous, or contaminated media and debris)!might 
be placed during the process of remediation. 

Temporary units (TUs) consisting of tanks and container storage units might be used to 

I 
I 
i 

store and treat hazardous waste during the process of corrective action. 1 

Corrective Action 
for SWMUs (Solid 
Waste Management 
Units) 

C-16 

ARARITBC 

Relevant and 
Appropriate 

Applicable 

Relevant & 
Appropriate 

~~ 

Strategy for Compliince 

Containment buildings, as defined, 
are not land disposal units, so they 
can be used to store prohibited 
waste prior to treatment or 
disposal. During the operation of 
the Pilot Plant, waste materials 
might require temporary 
management for the purpose of 
staging or treating the material. 0 

Some of the waste material may be 
sufficiently similar to hazardous 
waste to make this requirement 
relevant and appropriate. Design, 
construction, operation, and 
maintenance of the buildings will 
be in accordance with this 
require-ment, and other ARARs, 
DOE orders, and accepted 
construction standards and 
practices, as appropriate. Included 
in the design will be secondary 
containment devices (if free liquids 
are present) and emission controls 
to control releases, as appropriate. 

Test borings andor wells might be 
installed or utilized as part of the 
project activities. Abandonment of 
any borings or wells during the 
duration of this project will comply 
with established site procedures 
that address this requirement. 

During this treatability study, 
materials could be managed in 
containment buildings, TUB, 
stockpiles or other land-based units 
for the purpose of staging, 
treating, or disposing the material 
without hriggering the land disposal 
restrictions (LDRs). 
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C hemkal, 
Location, or Action 

Radiation Dose 
Limit (All Pathways) 

- I  

Control of Visible 
Particulate 
Emissions 

Control of Fugitive 
Dust 

Requirement 

DOE Order 5400.5, Chapter 11, Section 1 .a 

'Ihe exposure of members of the public to radiation sources as a consequence of all 
routine DOE activities shall not cause, in a year, an effective dose equivalent greater 
than 1 0 0  mrem from all exposure pathways. 

OAC 3745-17-07 

Particulate emissions from a stack shall not exceed specified opacity limits. 

OAC 3745-17-08 

Requires the minimization or elimination of visible emissions of fugitive dust generated 
during +g, loading, or construction operations and other practices which emit 
fugitive dust. 

C-17 

ARARITBC 

To Be 
Considered 

Applicable 

Relevant and 
Appropriate 

Strategy for CompIiince 
I 

Operabop of the OU4 Pilot Plant 
could reyult in release of radiation 
sources that could contribute to the 
total do& to members of the 
public. '?e facility design will 
include YEPA filtration to control 
radionucpde and particulate 
emissions where appropriate. 
Excavations, excavated soil and * 

other sources of particulate 
emissions will be controlled, as 
appropriate, through good 
construction practices. Monitoring 
of air e6ssions will be conducted 
in accordance with the methods 
referenced in 40 CFR 61.93 with 
compliance being demonstrated 
using an (EPA approved computer 
code. Releases to water will be 
controlled by design and operation 
of secontiary containment features 
and treat$xmt in the FEMP 
W S  . 

I 

The fac$ty design will include 
HEPA filtration to limit and 
control pjarticulate emissions. 

Excavations, excavated soil and 
other sodrces of fugitive dust 
emissions during construction will 
be controlled, as appropriate, 
through kstablished FEMP 
construction practices. 

1 

(4; @ 

m 
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Chemical, 
Location, or Action 

~~~ ~~ 

Restriction on 
Particulate 
Emissions from 
Industrial Processes 

Prevention of Air 
Pollution Nuisance 

- 

Requirement 

OAC 3745-17-1 1 

Any source (operation, process, or activity) shall be operated so that particulate 
emissions do not exceed allowable emission rates specified in this regulation (based on 
processing weights (Table 1) or uncontrolled ma~s rate of emissions (Figure 11)). 

A source complies with Table 1 requirements if its rate of particulate emission is 
always equal to or leas than the allowable rate of particulate emission based on the 
maximum capacity of the source: 

RocessRateat Allowable Rate of 
Maximum Capacity Particulate Emission 

( I b W  WW' 

100 0.551 
200 0.877 
400 1.40 
600 1.83 
800 2.22 
lo00 ' 2.58 

I Excerpted from Table 1 of OAC 3745-17-1 

ORC 3704.01-.05 
OAC 3745-15-07 

I 

Measures shall be taken to adopt and maintain a program for the prevention, cdntrol, 
and abatement of air pollution in order to protect and enhance the quality of the state's 
air resource so as to promote the public health, welfare, and economic vitality of the 
people of the state. I 
The emission or escape into open air from any source whatsoever of smoke, ashes, 
duet, dirt, grime, acids, fumes, gases, vapors, odors, and combinations of the above in 
such a manner or in such amounts as to endanger the health, safety, or welfare of the 
public or to cause unreasonable injury or damage to property shall be declared a public 
nuisance and is mohibited. I 

I 
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Applicable 

Applicable 

Strategy for Compliance 

The facility design will include 
HEPA filtration to minimize 
particulate emissions to less than 
these maximum emission rates. 

Where appropriate, &e facility 
design will include HEPA filters to 
control particulate emissions and 
an off-gas scrubber for treatment 
of acidic gas emissions. 
Excavations, excavated soil and 
other sources of particulate 
emissions will be controlled, as 
appropriate, through established 
FEMP construction practices. 

April 29, 1994 
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Chemical, 
Loeation, or Action 

Permit to Install 
required 
(permits 

Nationwide Permit 
Program 

for the Pilot Plant 
are administrative 

NEPA Compliance 

Requirement 

OAC 3745-3 1-05(A)(3) 

The installation of new sources or modification of existing source8 requires the use of 
best available technology to control emissions. 

33 CFR 330 

The discharge of dredged or fill material into wetlands or waters of the U.S. must be 
conducted in compliance with the tern and conditions of the U.S. Army Corps of 
Engineem' (ACOE) Nationwide Permits (NWPs) as promulgated in 33 CFR 330 
Appendix A. 

10 CFR 1021.2 

DOE actions must be subjected to NEPA evaluation as outlined by Council on 
Environmental Quality regulations in 40 CFR 1500-1508. 
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Relevant and 
Appropriate 

Applicable 

Applicable 

I Strategy for Compliance 
I 
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