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Department of Energy
Fernaid Environmental Management Project
P. O. Box 398705

Cincinnati, Ohio 45239-8705
(513) 648-3155

JUN 30 199
DOE-1918-94

Mr. James Saric, Remedial Project Director
U. S. Environmental protection Agency
Region V - SHRE-BJ

77 West Jackson Boulevard

Chicago, I1linois 60604-3590

Mr. Tom Schneider, Project Manager
Ohio Environmental Protection Agency
401 East 5th Street

Dayton, OH 45402-2911

Dear Mr. Saric and Mr. Schneider:

EXTENSION FOR CONTAMINATED SOILS ADJACENT TO THE SEWAGE TREATMENT PLANT
INCINERATOR REMOVAL ACTION #14 - FINAL REPORT '

The Department of Energy, Fernald Field Office (DOE-FN) requests an extension
of the current schedule for submittal of the Sewage Treatment Plant
Incinerator (STPI) Soils Removal Action Final Report from September 26, 1994,
to December 5, 1994. An extended schedule is necessary for two significant
reasons. The first is based on results of sampling conducted in Zone IV,
located outside the Fernald Environmental Management Project (FEMP) property,
northeast of the STPI. The sample results, received on April 26, 1994,
indicate that concentrations of uranium, ranging from 37 pCi/g to 79 pCi/g,
still remain in specific locations within this off-property area. The
sampling was conducted to close this removal action and complete the final
report. The action Tevel for off-property soil excavation is 35 pCi/g. The
final off-property excavation will be completed by July 15, 1994, in
accordance with the work plan procedures and will remove soil until the
remaining identified "hot spots" have been eliminated (see enclosure).

Secondly, partial excavation of Zone IV was completed on January 13, 1994,
followed by additional sampling. ODue to adverse weather conditions,
accumulation of water in the area to be sampled, and the importance of these
samples, sample collection was delayed until drier and warmer conditions
prevailed. Although soil sampling can be performed under saturated
conditions, the rinsing effect of water through the soil sample and the
difficulty in retaining wet soil in the auger can cause significant
misrepresentation of contaminant concentrations in the insitu soil.

@ Recyvcled and Recyclable Qa,gg - uulbUL



Page 2

The major sources of contamination have been removed under RA 14. After
excavation and verification sampling of the identified "hot spots" in the off-
site property (Zone IV), no further remediation is planned to close out this
removal action.

Additional cleanup of contaminated soils adjacent to the STPI, if required,

will be conducted in accordance with the Record of Decision (ROD) for Operable
Unit 5.

If you have any questions, please call Art Murphy at (513) 648-3132.

Sincerely,

FN:Murphy ck R. Craig
rnald Remedial Ac

roject Manager

on

Enclosure: As Stated

cc:

G. Mitchell, OEPA-Dayton
T. Schneider, OEPA-Dayton
J. W. Reising, DOE-FN

P. J. Yerace, DOE-FN

K. L. Alkema, FERMCO

D. J. Brettschneider, FERMCO
J. E. King, FERMCO

K. R. Kolthoff, FERMCO

D. Ofte, FERMCO

N. R. Redmon, FERMCO
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