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REMOVAL ACTION 15 SCRAP COPPER MILESTONES 
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REPLY TO THE AlTEMION OF: ? - $ I  - .  
-.-I__ .I ---, __ _- I . .- .."- 

M r .  Jack R. Cra ig  ;._.-. . - RRE-8J 
- . - . <  . Un i ted  States Department o f  Energy 

Feed Mater ia ls -  Product ion Center 
P.O. Box 398705 
C i n c i n n a t i ,  Ohio 45239-8705 

Dear M r .  Craig: 

RE: Removal A c t i o n  15 
Scrap Copper M i  1 estones 

The Uni ted States Environmental P ro tec t i on  Agency (U.S. EPA) has completed i t s  

rev iew o f  t he  proposed r e v i s i o n s  t o  the  Removal Ac t i on  ( R A )  15 Scrap Metal 

P i l e s ,  Phase I I B  Scrap Copper Work Plan. 

._ .. 

U.S. EPA approves t h e  proposed schedule extensions f o r  hand l ing  t h e  scrap 

copper. However, t h e  scrap copper must be f u l l y  i n t e g r a t e d  i n t o  t h e  Operable 

Un i t  3 Remedial Investigation/Feasibility Study r e p o r t .  

. .  
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. J  
Please contact  me a t  (312T.886-0992 if you have any quest ions.  

Remedial P r o j e c t  Manager 
Techni ca l  Enforcement Sec t ion  #1 
RCRA Enforcement Branch 

cc: Tom Schneider, OEPA-SWDO 
Jack Baub l i t z ,  U.S. DOE-HDQ 
Don Ofte,  F E R M C O '  
Jim Thiesing, FERMCO 
Te r ry  Hagen, FERMCO 

J 




